Civil Works Process

	Reconnaissance Phase	Feasibility Study Phase	Preconstruction Engineering & Design Phase	Construction Phase	Operation & Maintenance Phase
Estimated Duration	(Completed)	(Underway)			
		I		C	O&M
Funding Activities	(100% Fed) - RECON. ANALYSIS	(50% Fed–50% non-Fed) - FEAS. ANALYSIS -NEPA Compliance	(75% Fed–25% non-Fed) - PLANS & SPECS.	(40% Federal, 60% Non-Federal for depths over 45 feet) - CONSTRUCTION - REAL ESTATE ACQUISITION - RELOCATIONS	Typically 100% Fed for Deep Draft Navigation for Depths up to 45 ft (cost-shared below 45 ft) - OPERATION - MAINTENANCE - REPAIR - REPLACEMENT - REHABILITATION
Agreement		Feasibility Cost Sharing Agreement Signed	Design Agreement Signed	Project Cooperation Agreement Signed	
Decision Documents	905(b) Recon Report (completed)		Chief of Engineers Report → Project Authorization IN WRDA		
Significant Reports/ Manuals		Feasibility Report & NEPA Documentation		Engineering Design Report (If Needed)	O&M Manual

We Are Here

BUILDING STRONG®