US Army Corps of Engineers

Charleston District FY13: Program Execution

As of 5 Sept 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
St. Stephen, SC Janitorial Services	$110,134	RFP	7-Dec-12	25-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	$3,987,188	8A SOLE	21-Dec-12	28-Feb-13
FY 13 Charleston Lower Reaches Dredging	$5,668,050	IFB	19-Feb-13	26-Apr-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	$3,790,000	IFB	9-Apr-13	20-Jun-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	$628,000	RFP	19-Feb-13	27-Jun-13
MAR Northeast PM, TO 43, Mod 1, Add Wilmington, DE and Grand Rapids, MI	$124,000	TBD	NA	10-Jul-13
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	$9,123,455	MATOC	29-Apr-13	30-Jul-13
EVANS Topside Painting	$30,000	RFP	3-Jun-13	5-Aug-13
Survey - Pospac Software Purchase	$6,535	8A SOLE	12-Jul-13	7-Aug-13
St. Stephen Powerhouse Replacement Cooling Water Pump Replacement	$27,513	GSA	19-Jul-13	10-Aug-13
St. Stephen Powerhouse HVAC Pump and Motor	$3,432	GSA	19-Jul-13	10-Aug-13
CHS LDP Facilitation Support FY13 Program	$40,571	GSA	2-Jul-13	14-Aug-13
St. Stephen, SC Fishlift Repairs - Critical Structural Repairs	<$500K	8A SOLE	27-Jun-13	5-Sep-13
DLA DDWG Renovate Inventory Office Bldg 385	<$500k	MATOC	2-Aug-13	10-Sep-13
Diver Support for Obstruction Removal Fishlift	<$10k	BPA	29-Aug-13	11-Sep-13
DLA DDHU Bldg 1160 Roof & Bldg 850 Roof Repairs	$9-11M	MATOC	23-Jul-13	18-Sep-13
FY 13 Joint Base Charleston Dredging	$4-6M	IFB	15-Jul-13	19-Sep-13
MFR HQ West Entry Renovation	<$1M	8A SOLE	1-Aug-13	20-Sep-13
MCRC Chicopee Wash Rack Site Work & Additional Paving	<$1.5M	DLA MATOC	15-Aug-13	20-Sep-13
81st RSC Reset Projects - AL & MS	$5-7M	SAS MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Florida	$3-5M	SAS MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Kentucky	$1-3M	MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Western NC & SC	$2-4M	MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Eastern NC	$1-3M	MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Tennessee	$2-4M	MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Northern GA	$1-3M	SAS MATOC	9-Aug-13	24-Sep-13
81st RSC Reset Projects - Southern GA	$1-3M	SAS MATOC	9-Aug-13	24-Sep-13
Elevator Improvements Bldg 198	$100-300k	MATOC	21-Aug-13	24-Sep-13
MCRC Charleston Storage	<$1.5M	8A SOLE	12-Sep-13	25-Sep-13
FF&E for MCRC Pico Rivera	<$500k	GSA	19-Aug-13	25-Sep-13
FF&E for MFR HQ	<$150k	GSA	14-Aug-13	25-Sep-13
OMA Fort Jackson Repair to Relocatables	$2-3M	8A SOLE	6-Sep-13	26-Sep-13
MFR HQ Site Landscaping & Irrigation	$1.75M	8A SOLE	22-Aug-13	27-Sep-13
Construct Restroom Facility (Bldg 867) Pole Barn (Design Build RFP, No Survey or Geo required))	<$125K	MATOC 1	28-Aug-13	27-Sep-13

US Army Corps of Engineers

Charleston District FY13: Program Execution

As of 5 Sept 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Install Trench Drain System (Bldgs 458, 459, 461) (Design Build RFP)	<$100K	MATOC 1	28-Aug-13	27-Sep-13
Provide Heat Source and Construct Small Office Area (Bldg 360) (prefab design build)	<$100K	MATOC 1	28-Aug-13	27-Sep-13
Repair and Paint Building (Bldg 1662) Washrack (Design Build)	$100-$250K	MATOC 1	28-Aug-13	27-Sep-13
OMA Starship 5482	$20-30M	MATOC	15-Aug-13	28-Sep-13
Reception BN 1872 Renovation	$15-20M	MATOC	21-Aug-13	28-Sep-13
Construct Canopy NHCC	$100-300k	MATOC	9-Sep-13	28-Sep-13
GIS Metadata Program	<$100k	8A SOLE	10-Sep-13	30-Sep-13
MCRC Stewart Roof Replacement	<$2M	8A SOLE	27-Aug-13	30-Sep-13
BTC3, Ph 2	$20-30M	RFP	29-Apr-13	30-Sep-13
BTC1 Track Repair	$1-3M	8A SOLE	5-Sep-13	30-Sep-13
Folly Beach Shore Protection	$20-30M	RFP	3-Jul-13	10-Oct-13
Folly Beach Fencing and Grassing	<$500k	8A SOLE	3-Jul-13	10-Oct-13
FY14 Clouter Creek Middle Cell Ditching	$1-2M	RFP	6-Aug-13	10-Oct-13

Completed Contract Actions

US Army Corps of Engineers

Charleston District : Program Execution

As of 5 Sept 13

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE $49M/5 Yrs	Comp SB	19-Aug-13	TBD
2014	SE Regional Construction	NTE $49M/5 Yrs	GC MINI MATOC	21-Jun-13	TBD
2014	MARFORRES West PM Facilities	NTE $8M/5 Yrs	RFP	11-Jul-13	12-Sep-13
2014	GIS Services Contract	NTE $4.5M	8A	6-Sep-13	30-Nov-13
2014	MARFORRES Furniture Support	NTE $3M	TBD	TBD	TBD
2014	DLA DDRT Service Contract	NTE $25M	8A COMP	TBD	15-Feb-14
2014	81st RSC Facilities Investment Region B	NTE $10M/5YRS	RFP	7-Oct-13	4-Dec-13
2014	81st RSC Municipal Services Alabama	NTE $6M/5YRS	RFP	7-Oct-13	4-Dec-13
2014	81st RSC Municipal Services Mississippi	NTE $6M/5YRS	RFP	7-Oct-13	4-Dec-13
2014	81st RSC Facilities Investment Region C	NTE $22.1M/5YRS	RFP	11-Dec-13	12-Feb-14
2014	81st RSC Facilities Investment Region F	NTE $22.1M/5YRS	RFP	11-Dec-13	12-Feb-14
2014	81st RSC Municipal Services North Carolina	NTE $6M/5YRS	RFP	11-Dec-13	12-Feb-14
2014	81st RSC Municipal Services Tennessee	NTE $6M/5YRS	RFP	11-Dec-13	12-Feb-14
2014	81st RSC Facilities Investment Region G	NTE $22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region H	NTE $22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services South Carolina	NTE $6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services Kentucky	NTE $6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region D	NTE $22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region J	NTE $22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region K	NTE $22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Florida	NTE $6M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Georgia	NTE $6M/5YRS	RFP	TBD	11-Aug-14
2014	Environmental Remediation Services	$200M	TBD	TBD	30-Sep-14
2014	Environmental Consulting Services	$80M	TBD	TBD	30-Sep-14
2014	MARFORRES Northeast PM Facilities	NTE $26M/5 Yrs	RFP	TBD	1-Jun-14
2014	MARFORRES Central PM Facilities	NTE $10M/5 Yrs	RFP	TBD	1-Jun-14
2014	MARFORRES Boiler Inspection	NTE $1M/5 Yrs	RFP	TBD	30-Aug-14
2015	MARFORRES Wash Facilities, PM	NTE $7M/5 Yrs	RFP	TBD	30-Aug-15

Completed Contract Actions