
PROJECT AMOUNT     ACQ. STRAT. ADVERTISEMENT AWARD

Folly Beach Shore Protection $30,700,222 RFP 3-Jul-13 29-Oct-13

BTC3, Ph 2 $21,786,027 RFP 29-Apr-13 30-Oct-13

FY14 CHS Harbor- Entrance Channel Dredging $6,702,200 JAX MATOC 27-Aug-13 1-Nov-13

FY14 Clouter Creek Middle Cell Ditching $963,180 RFP 6-Aug-13 4-Nov-13

Folly Beach Fencing and Grassing $489,965 8A SOLE 3-Jul-13 8-Nov-13

St. Stephen Powerhouse Replacement One Cooling Water Strainer $22,000 GSA 19-Jul-13 20-Nov-13

Software Purchase - MS Project and Visio Licenses <$50k PO 6-Jan-14 16-Jan-14

MARFORRES Headquarters Chair Purchase Order $16,500 PO 16-Jan-14 5-Feb-14

MARFORRES Headquarters Software Tech Support $30,480 PO 16-Jan-14 5-Feb-14

DDRT Construct Sheds Lot 552A and Pave Lot L00013 $1,029,428 MATOC 13-Nov-13 7-Feb-14

SPAWAR Bldg 198 Exterior Stair Tower Additions $1-2M 8A SOLE 24-Jan-14 17-Feb-14

DLA  DDAA Alabama Fire Protection Repairs $15-18M MATOC  10-Jan-14 3-Mar-14

St. Stephens Cooling Water and Discharge Piping $1-5M 8A SOLE 24-Jan-14 10-Apr-14

DLA DDRT Texas Fire Protection Repairs $5-8M MATOC 4-Mar-14 30-May-14

As of 10 Jan 14

Lake Marion - Holly Hill to Harleyville Reach $5-10M TBD 9-May-14 30-Jun-14

Charleston Harbor Upper Reaches $2-4M TBD 12-May-14 31-Jul-14

USCG - Tradd Street Dredging <$1M TBD 16-Jun-14 28-Aug-14

North Cell Dike Raising $2-4M LPTA 22-Jul-14 15-Oct-14

MCRC Chicopee Wash Rack Site Work & Additional Paving <$2M TBD TBD TBD

MFR HQ Emergency Power Expansion $7M TBD TBD TBD

MFR Real Property Support Follow-On $15M-25M TBD TBD TBD

St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift $500k TBD TBD TBD

SPAWAR Modular Buildings for Unmanned Vehicle Testing <$1M TBD TBD TBD

Charleston Harbor Daniel Island Dredging (Emergency) $1-2M MATOC TBD TBD

JBC Visitors Quarters $20-40M MATOC TBD TBD

Completed Contract Actions



FY PROJECT AMOUNT ACQ STRATEGY ADVERTISE AWARD

2014 Regional Fire Protection (WEST) NTE $49M/5 Yrs MATOC Comp SB 19-Aug-13 30-May-14
2014 SE Regional Construction NTE $49M/5 Yrs GC MINI MATOC 31-Jan-14 23-May-14
2014 GIS Services Contract NTE $4.5M 8A COMP 21-Jan-14 31-Mar-14
2014 MARFORRES Furniture Support NTE $9.5M TBD TBD TBD
2014 Construction MATOC_East (MFR, DLA, etc) NTE $49M/5 Yrs MATOC TBD TBD
2013 Construction MATOC_West (MFR, DLA, etc) NTE $49M/5 Yrs MATOC TBD TBD
2014 DLA DDRT Service Contract NTE $25M 8A COMP TBD 15-Aug-14
2014 81st RSC Facilities Investment Region B NTE $10M/5YRS RFP 24-Oct-13 3-Feb-14
2014 81st RSC Facilities Investment Region E NTE $10M/5YRS RFP 24-Oct-13 3-Feb-14
2014 81st RSC Municipal Services Alabama NTE $6M/5YRS RFP 24-Oct-13 3-Feb-14
2014 81st RSC Municipal Services Mississippi NTE $6M/5YRS RFP 24-Oct-13 3-Feb-14
2014 81st RSC Facilities Investment Region H NTE $22.1M/5YRS RFP 22-Jan-14 17-Mar-14
2014 81st RSC Facilities Investment Region F NTE $22.1M/5YRS RFP 22-Jan-14 17-Mar-14
2014 81st RSC Municipal Services North Carolina NTE $6M/5YRS RFP 22-Jan-14 17-Mar-14
2014 81st RSC Municipal Services Tennessee NTE $6M/5YRS RFP 22-Jan-14 17-Mar-14

As of 10 Jan 14

2014 81st RSC Municipal Services Tennessee NTE $6M/5YRS RFP 22-Jan-14 17-Mar-14
2014 81st RSC Facilities Investment Region G NTE $22.1M/5YRS RFP TBD 12-May-14
2014 81st RSC Facilities Investment Region C NTE $22.1M/5YRS RFP TBD 12-May-14
2014 81st RSC Municipal Services South Carolina NTE $6M/5YRS RFP TBD 12-May-14
2014 81st RSC Municipal Services Kentucky NTE $6M/5YRS RFP TBD 12-May-14
2014 81st RSC Facilities Investment Region D NTE $22.1M/5YRS RFP TBD 11-Aug-14
2014 81st RSC Facilities Investment Region J NTE $22.1M/5YRS RFP TBD 11-Aug-14
2014 81st RSC Facilities Investment Region K NTE $22.1M/5YRS RFP TBD 11-Aug-14
2014 81st RSC Municipal Services Florida NTE $6M/5YRS RFP TBD 11-Aug-14
2014 81st RSC Municipal Services Georgia NTE $6M/5YRS RFP TBD 11-Aug-14
2014 81st RSC SATOC East NTE/$49M/5 Yrs RFP 7-Feb-14 30-May-14
2014 81st RSC SATOC West NTE/$49M/5 Yrs RFP 14-Feb-14 7-Jun-14
2014 Environmental Remediation Services (ECAS) $188M TBD TBD 30-Sep-14
2015 Environmental Consulting Services (ECAS) $50M TBD TBD 30-Sep-14

Completed Contract Actions


