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North Cell Dike Raising $1-2M LPTA/SB 15-Jul-14 17-Oct-14

DLA Fire Protection DDOO Fire Alarm System $2-3M MATOC TBD 10-Nov-14

DLA DDRT Texas Fire Protection Repairs $5-8M MATOC TBD 10-Nov-14

Red River, TX (DDRT) Total Repair Various DDRT Pavements $8-10M TBD TBD 14-Nov-14

CRRP Cooling Water Piping Replacement Phase 2 $3M 8A SOLE TBD 14-Nov-14

St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift $500k 8A SOLE 19-Oct-14 14-Dec-14

FY 15 CCDA Middle Cell Ditching <$1M LPTA/SB 10-Oct-14 19-Dec-14

MCRC Brooklyn Renovation $3-6M DB TBD TBD 31-Dec-14

Richmond, VA (DDRV) Total Repair Various DDRV Facilities <$2M TBD TBD 1-Jan-15

Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities <$2M TBD TBD 1-Jan-15

Norfolk, VA (DDNV) Total Repair Various DDNV Pavements <$2M TBD TBD 1-Jan-15

Richmond, VA (DDRV) Total Repair Various DDRV Pavements <$2M TBD TBD 1-Jan-15
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Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements <$100k TBD TBD 1-Jan-15

Anniston, AL (DDAA) Total Repair Various DDAA Pavements <$2M TBD TBD 1-Jan-15

Anniston, AL (DDAA) Total Repair Various DDAA Facilities <$300k TBD TBD 1-Jan-15

Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities <$2M TBD TBD 1-Jan-15

Norfolk, VA (DDNV) Total Repair Various DDNV Facilities <$2M TBD TBD 1-Jan-15

Red River, TX (DDRT) Total Repair Various DDRT Facilities <$2M TBD TBD 1-Jan-15

FCA Repairs at MCRC at Johnstown, PA, $1.2M. $1-2M DB TBD TBD 31-Jan-15

FCA Repairs at MCRC Selfridge ANGB, MI $3-6M DB TBD TBD 30-Sep-16

FCA Repairs at MCRC Camp Williams ANGB, UT. $1-2M DB TBD TBD 1-Sep-16

FCA Repairs at MCRC Westover ARB, MA <$500k-1M DB TBD TBD 31-Jan-15

FCA Repairs at MCRC Youngstown, OH <$500k-1M DB TBD TBD 31-Mar-16

Lower Harbor Dredging $5-8M UNRESTRICTED 16-Dec-14 6-Feb-15

JBC Dredging $3-5M SB 29-Jan-15 1-Apr-15

Ft. Jackson BTC4, Phase 1 51937 $40-50M UNRESTRICTED 3-Mar-15 15-Jun-15

FY 15/16 Entrance Channel Dredging $5-8M UNRESTRICTED 29-Jun-15 28-Aug-15

MCRC Concord Paraloft <$750k DB 8A SOLE TBD 30-Jun-15

MCRC KCMO VMF Renovation $3-5M DBB 8A SOLE TBD 30-Sep-15

FCA Repairs at MCRC Wyoming, PA $1-2M DB 8A SOLE TBD 31-Dec-15FCA Repairs at MCRC Wyoming, PA $1 2M DB 8A SOLE TBD 31 Dec 15
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MCRC Fort Lewis Renovation <$2M DB 8A SOLE TBD 30-Jun-15

MCRC Huntsville HIMARS Overhead Cover <$750k DB 8A SOLE TBD 30-Jun-15

MCRC Chicopee Wash Rack Site Work & Additional Paving <$2M DBB 8A SOLE TBD 31-Mar-15

ASLAC Battery Mission Bldg 346 and Renovate Bldg 450 <$2M 8A SOLE TBD TBD

ASLAC Renovate Bldg 455 <$2M 8A SOLE TBD TBD

JBC Visitor Quarters $20-40M TBD TBD TBD

DDTP Bldg 8 Renovation - Design <$2M TBD TBD TBD

DDHU Energy Upgrades - Construction $3-5M TBD TBD TBD

DLA  DDAA Alabama Fire Protection Repairs $15-18M MATOC  TBD TBD

Ceiba, PR - Mini Power Plant Construction <$10M TBD TBD TBD

Fort Jackson Bldg 2300 Renovation $10-20M SAS SB MATOC 21-Aug-14 TBD

Bldg 4282 Renovation $2-3M 8A SOLE TBD TBD

Window Replacement $1-2M DB TBD TBD TBD

Bldg 2119 Renovation <$1M SAC SB MATOC TBD TBD

ARCENT GIS Contract <$1M SAC GIS MATOC TBD TBD

LRC Slab project at ASP $400k TBD TBD TBD

LRC Canopy project at ASP $600k TBD TBD TBD

Bldg 1875 DFAC Kitchen Renovation $8-10M SAS SB MATOC TBD TBD

Bldg 5385 Renovation $2-3M 8A SOLE TBD TBD

FCA Repairs at MCRC Montgomery, AL $1-2M DB 8A SOLE TBD TBD

CMOP (Charleston, SC) Admin Facility/Addition Construction $3-5M TBD TBD TBD

CMOP (Charleston, SC) Processing Facility Construction $7-10M TBD TBD TBD

CMOP (Leavenworth, KS) Processing Facility Construction $9-12M TBD TBD TBD

CMOP (Leavenworth, KS) Admin Facility/Addition Construction $4-6M TBD TBD TBD
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2014 Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P NTE $49M/5 Yrs MATOC Comp SB 19-Aug-13 10-Nov-14
2014 SE Regional Construction (Mini MATOC) NTE $49M/5 Yrs GC MINI MATOC 28-Feb-14 TBD
2014 Construction MATOC_East (MFR, DLA, etc) NTE $49M/5 Yrs MATOC TBD TBD
2014 Construction MATOC_West (MFR, DLA, etc) NTE $49M/5 Yrs MATOC TBD TBD
2014 81st RSC SATOC East NTE/$49M/5 Yrs RFP 12-Mar-14 31-Mar-15
2014 81st RSC SATOC West NTE/$49M/5 Yrs RFP 12-Mar-14 31-Mar-15
2014 Environmental Consulting Services (ECAS) $30M SDVOSB RFP 15-Feb-15 31-Jul-15

Completed Contract Actions
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