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Charleston Harbor

* * * F Y - 1 3 * * * * * * * F Y - 1 4 * * * * * * * F Y - 1 5 * * * * * * * F Y - 1 6 * * * * * * * F Y - 1 7 * * * *
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

O&M DREDGING 2013 2014 2015 2016 2017
Upper Reaches and Shipyard

(15 mo. End-to-begin) DREDGING 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING
(19 mo. Award-to-award)

Entrance Channel
(every 24 mos.) 7 8 9 10 11 12 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SRV P&S

Lower Reaches and Wando
(11 mo. End-to-begin) P&S CT DREDGING 4 5 6 7 8 9 SRV P&S CT DREDGING 1 2 3 4 5 SRV P&S CT DREDGING 1 2 3 4 5 SRV P&S CT DREDGING 1 2

(15 mo. Award-to-award)
Lower Sup., Shem/Anchorage

(variable) P&S CT DREDGING

O&M DIKING
Clouter Creek North Cell
190 Acres DITCHING (21 mo.) TOPO P&S CT DIKING (12 mo.) (Available for Private Use Dispoal) DISPOSAL
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Clouter Creek Hwy Cell
460 Acres (Available for Private Use Dispoal) DISPOSAL (Available for Private Use Dispoal) DISPOSAL 1 2 3 4 5 6 P&S CT DITCHING #1 - $1.2M f

Middle Cell
410 Acres DISPOSAL P&S CT DITCHING #1- (7mo.) P&S CT DITCHING #2 -  (6 mo.) TOPO P&S CT DIKING ( 14 mo. Diking) (Available for Private Use Dispoal)

(6-7 mo. wait b/w ditching x25%)
South Cell
415 Acres DISPOSAL (Available for Private Use Dispoal) DISPOSAL (Available for Private Use Dispoal) DISPOSAL 1 2 3 4 5 6 P&S CT DITCHING #1 - $1.2M f

Offshore Dredge Material
Discharge Site (ODMDS) DISPOSAL SRV DISPOSAL SRV SRV DISPOSAL SRV SRV DISPOSAL SRV SRV DISPOSAL SRV

Drum Island
DITCHING 

Morris Island
DISPOSAL

Color code
SURVEY FY13 Contracts FY14 Contracts FY15 Contracts FY16 Contracts FY17 Contracts

PLANS & SPECIFICATIONS
IFB/RFP

DREDGING/DISPOSAL
DITCHING/DIKING

Joint Base Charleston

* * * F Y - 1 3 * * * * * * * F Y - 1 4 * * * * * * * F Y - 1 5 * * * * * * * F Y - 1 6 * * * * * * * F Y - 1 7 * * * *
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

DREDGING
Joint Base Charleston (JBCHS)

(15 mo. End-to-begin) 3 4 5 6 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 9 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 9 SRV P&S CT DREDGING 1 2 3 4 5 6 7
(20 mo. Award-to-award)

TC Dock w/ Chas Upper Reaches w/ Chas Upper Reaches w/ Chas Upper Reaches
(Every Chas Upper Reaches CT (UC) DREDGING CT (JB) DREDGING CT (UC) DREDGING CT (JB) DREDGINGCT (UC) DREDGING CT (UC) DREDGING

or NWS Dredging) to Clouter to Clouter
Goose Creek Boat Shed

(Every 4 Years (+/-)) CT DREDGING

DIKING
Yellow House Creek D/A
600 Acres DISPOSAL DISPOSAL P&S CT DITCHING #1 - TOPO P&S

JBCHS D/A
300 Acres DISPOSAL DISPOSAL DISPOSAL DISPOSAL DISPOSAL DISPOSAL

Color code
SURVEY

PLANS & SPECIFICATIONS
IFB/RFP

DREDGING/DISPOSAL
DITCHING/DIKING
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