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Charleston Harbor 8:29 AM 

Charleston Harbor 

* * * F Y - 1 2 * * * * * * * F Y - 1 3 * * * * * * * F Y - 1 4 * * * * * * * F Y - 1 5 * * * * * * * F Y - 1 6 * * * * 
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 

O&M DREDGING 2012 2013 2014 2015 2016 
Upper Reaches and Shipyard 

(15 mo. End-to-begin) 6 7 8 9 10 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING 1 2 3 4 5 6 
(19 mo. Award-to-award) 

Entrance Channel 
(every 24 mos.) DREDGING 1  2  3  4  5  6  7  8  9  10  11  12  13  14  SRV  P&S  CT  DREDGING 1 2 3  4  5  6  7  8  9  10  11  12  13  14  SRV P&S CT DREDGING 1 2 3 4 5 6 

Lower Reaches and Wando Weeks 
(11 mo. End-to-begin) SRV P&S CT DREDGING 1 2 3 4 5 SRV P&S CT DREDGING 1 2 3 4 5 SRV P&S CT DREDGING 1 2 3 4 5 SRV P&S CT DREDGING 1 2 3 4 5 

(15 mo. Award-to-award) 

O&M DIKING 
Clouter Creek North Cell 
190 Acres 2 3 4 5 6 P&S CT DITCHING (21 mo.) TOPO P&S CT DIKING (12 mo.) (Available for Private Use Dis 

Clouter Creek Hwy Cell 
460 Acres DIKING P&S CT BERM REPAIR (Available for Private Use Dispoal) DISPOSAL (Available for Private Use Dispoal) DISPOSAL 1 2 3 4 5 

Middle Cell 
410 Acres (Available for Private Use Dispoal) DISPOSAL 1 2 3 4 5 6 7 P&S CT DITCHING #1- (7mo.) P&S CT DITCHING #2 - (6 mo.) TOPO P&S CT DIKIN 

(6-7 mo. wait b/w ditching x25%) 
South Cell 
415 Acres (Available for Private Use Dispoal) DISPOSAL (Available for Private Use Dispoal) DISPOSAL (Available for Private Use Dispoal) DISPOSAL 1 2 3 4 5 

Offshore Dredge Material 
Discharge Site (ODMDS) DISPOSAL SRV DISPOSAL SRV DISPOSAL SRV SRV DISPOSAL SRV SRV DISPOSAL SRV 

Drum Island 
DITCHING 

Color code 
SURVEY FY12 Contracts FY13 Contracts FY14 Contracts FY15 Contracts FY16 Contracts 

PLANS & SPECIFICATIONS 
IFB/RFP 

DREDGING/DISPOSAL 
DITCHING/DIKING 

Joint Base Charleston 

* * * F Y - 1 2 * * * * * * * F Y - 1 3 * * * * * * * F Y - 1 4 * * * * * * * F Y - 1 5 * * * * * * * F Y - 1 6 * * * * 
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 

DREDGING 
Joint Base Charleston (JBCHS) Cottrell 

(15 mo. End-to-begin) CT (JB) DREDGING 1 2 3 4 5 6 7 8 9 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 9 SRV P&S CT DREDGING 1 2 3 4 5 6 7 8 9 SRV P&S 
(20 mo. Award-to-award) 

TC Dock w/ Chas Upper Reaches w/ Chas Upper Reaches w/ Chas Upper Reaches 
(Every Chas Upper Reaches CT (JB) DREDGING CT (UC) DREDGING CT (JB) DREDGING CT (UC) DREDGING CT (JB) DREDGING CT (UC) DREDGING 

or NWS Dredging) to Clouter to Clouter 
Goose Creek Boat Shed 

(Every 4 Years (+/-)) 

DIKING 
Yellow House Creek D/A 
600 Acres DISPOSAL DISPOSAL DISPOSAL P&S CT 

JBCHS D/A 
300 Acres DISPOSAL DISPOSAL DISPOSAL DISPOSAL DISPOSAL DISPOSAL 

Color code 
SURVEY 

PLANS & SPECIFICATIONS 
IFB/RFP 

DREDGING/DISPOSAL 
DITCHING/DIKING 

WORK IN PROGRESS Charleston District Schedule Combined 10 Year.xlsx 


