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INTRODUCTION

The United States Army Corps of Engineers
(USACE) began using Partnering, a process that
seeks to promote dispute prevention, in
construction contracts in  1990. Initially,
Partnering was used primarily in large projects.
As of early 1992, USACE policy is to develop,
promote, and practice Partnering on all contracts
(Commanders Policy Memorandum #16 on
Partnering, February 18, 1992.) Some districts
have effectively implemented Partnering on small
projects.

The USACE Charleston District has developed a
set of standard operating procedures for Partnering
on all projects. It identifies four levels of
Partnering, based on the size and complexity of
the project and the Partnering experience of the
involved individuals.

A three-hour Partnering workshop with an internal
USACE facilitator was arranged for the Drayton
Hall Streambank Protection Project, a small and
relatively straightforward project, complicated by
the existence of athird-party customer with a cost
sharing arrangement. The Partnering workshop
served to create lines of communication, build
trust among the participants, address a range of
subtle issues that had the potential to derail the
project, and set the tone for effectively handling
problems that arose during the life of the project.

This case study will: describe small projects
Partnering as illustrated by the Drayton Hall
Streambank Protection Project; provide examples
of the kinds of issues that were raised by the
partners and that developed during the project;
and assess the value of Partnering in small
projects. In addition, it will illustrate how
Partnering can contribute to the success of a small
project, especially when: 1) auser has little or no
experience with USACE contract administration;

2) at least one party has a series of subtle

concerns that are not easily discernible by the
others; and 3) there is a need to build
relationships among the individuals involved with
the project.
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DESCRIPTION OF SMALL
PROJECTS PARTNERING

Partnering is a process that attempts to foster
cooperative relationships among USACE, its
contractors, and users or "customers", by creating
an environment that allows individuals to address
issues and concerns through communication, trust,
and responsiveness.

The goa of Partnering is a successful project
defined by satisfactory work, completed on
schedule and within budget. Partnering also helps
to manage conflicts as they arise, to reduce and to
prevent litigation and contract claims. These
results can be achieved by identifying common
and individual goals among the agencies and
organizations responsible for the project, by
discussing potential problems and solutions prior
to construction, and by creating a team approach
to the project. According to the USACE
Pamphlet on Partnering (December 1991):

"Partnering, designed to create a
positive, disputes prevention
atmosphere  during  contract
performance, uses team building
activities to help define common
goals, improve communication,
and foster a problem solving
attitude among a group of
individuals who will work
together throughout contract
performance. A central
objective of Partnering is to
encourage contracting parties to
change from their traditional
adversarial relationships to a
more cooperative, team-based
approach and to prevent disputes

(p.1)."

The Partnering workshops for small projects,
defined as under $1 million, are similar to those of
large projectsin that both are attended by high and
mid-level USACE managers, the contractor, and
the user. In addition, the workshops result in
Partnering charters, which list shared goals and
objectives of the participants.

Small project Partnering workshops, however,
require significantly less time and resources than
large project workshops. Large project workshops
typicaly are held over afull two or three days, but
positive results of Partnering in small projects can
be achieved in half-day workshops. Most
importantly, Partnering in large projects requires
hiring an outside consultant as a facilitator, but an
internal USACE facilitator can effectively run a
small project Partnering workshop.

As illustrated by the Drayton Hall Streambank
Protection project, a commitment of one-half day
by each of the major players on the project, plus
the time of a USACE facilitator, can greatly
contribute to the success of a project.
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DESCRIPTION OF THE
DRAYTON HALL PROJECT

Drayton Hall isa National Historic Landmark and
a museum property of the National Trust for
Historic Preservation (a non-profit, public service
organization chartered by Congress). The
property includes a Georgian-Palladian plantation
house, built between 1738 and 1742 on 350 acres
of land, and numerous archeological sites. The
most significant of these is the foundation of a
1747 orangerie, a 17-by-32 foot building, which is
the oldest known solar-heated greenhouse in the
Southeast. There is evidence to suggest that the
orangerie may have served not only as a means to
protect citrus and other subtropical trees from the
cold, but as one of the Nation's earliest
"agricultural experimental stations."  Recent
archeological testing revealed the orangerie to be
in excellent condition and protected by a layer of
brick rubble.

The orangerie, located close to the Ashley River,
was threatened by accelerated erosion of the
Ashley River streambank due to powerboat traffic
on the river. Hurricane Hugo of 1989 stirred
additional fears of losing the site. In fact, Drayton
Hall was identified as an endangered National
Historic Landmark in the National Park Service's
Reports to Congress in 1991 and 1992.

The Drayton Hall project involved the
stabilization of the Ashley River bank through a
410-foot long rock revetment, or refacing, of the
riverbank. The project was a collaborative effort
among the Charleston Soil and Water
Conservation District, the U.S. Department of
Agriculture Soil Conservation Service, the U.S.
Army Corps of Engineers, the National Trust for
Historic Preservation, and Drayton Hall. It was
sponsored by the Charleston Soil and Water
Conservation District, a subdivision of the South

Carolina state government. The contract value
was $189,625" and was 75% funded by USACE
and 25% funded by the Friends of Drayton Hall,
aprivate organization. The contractor, L-J, Inc. of
Columbia, South Carolina, has worked with
USACE on numerous projects for almost 40
years, and was selected through a competitive
bidding process.

Actua construction associated with the revetment
project began on March 22, 1993 and the project
was completed on June 14, 1993.

! This includes a $13,000 modification
order to cover the costs of daily surveying of the
project. After signing a contract with L-J, Inc.,
USACE recognized that it would be cost effective
for the contractor, rather than USACE, to be
responsible for the surveying.
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PARTNERING WORKSHOP
DESCRIPTION

The three-hour Partnering workshop was held on
the afternoon of February 18, 1992 at Drayton
Hall offices, following the morning's pre-
construction meeting at USA CE offices.

The Participants

Fifteen people attended the workshop: seven from
USACE, including the Facilitator, the Project
Manager, Chief of Construction, Contracting
Officer, and the Design Engineer; four from
Drayton Hall, including its Director, Assistant
Director, and Superintendent; three from L-J,
Inc., including the Project Manager; and one
representing both the United States Department of
Agriculture Soil Conservation Service and the
Charleston Soil and Water Conservation District.

Of the participants, only a few of the USACE
personnel had prior experience with Partnering.
The facilitator and the Chief of Construction had
both been to numerous Partnering workshops,
including two-day workshops for large projects.

Workshop Format

The workshop was designed as an informal
meeting for participants to discuss and make
explicit their interests, concerns, and goals for the
project. The workshop agenda included self-
introductions by all present; a review of the
project by the project manager; abrief lecture on
Partnering by the facilitator; and group exercises
to define success, identify potential problems,
develop solutions to problems, and develop a
Partnering charter.

Due to the brevity of the workshop, some of the
standard elements of the longer workshops were
discarded. For example, rather than ask everyone
to briefly converse with and then introduce
another participant, all introduced themselves and
spoke about their own expectations for the
workshop.

During his brief lecture on Partnering, the
facilitator talked about USACE's use of Partnering
to help ensure a smooth project with satisfactory
results. He then asked each participant to define
success from his/her point of view. As each
participant identified individual and team goals
for the project, the facilitator listed them on
newsprint. Examples of goals included a fair
profit, no scheduling delays, no accidents, and no
destruction of the site. Next, the facilitator asked
each member of the group to identify potential
problems. After a problem was stated, the group
sought to identify the individual who would be
responsible for handling such a problem. This
person was then asked to describe what actions he
or she would take should such a situation arise.
For example, one problem raised concerned the
safety of Drayton Hall visitors who might be
curious about the project. The contractor agreed
to put yellow caution tape around the site to keep
visitors away from the work space. All of these
exercises were designed to create lines of
communication among the participants to support
the project.

Unlike large project Partnering workshops, the
group was together for the entire workshop rather
than dividing into small groups for such exercises
as problem identification and generating solutions.
The workshop did not include the team building
exercises or personality testing of the large project
Partnering workshops because these were
considered unnecessary for the size of the Drayton
Hall project. In addition, the facilitator played an
active role in helping to identify potential
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concerns because of the limited timeframe of the
workshop.

In sum, the Partnering workshop, as implemented,
attempted to make the time and resource
commitment it required, commensurate with the
size of the project. The participants without
previous exposure to Partnering found the
workshop very useful and well-organized. Some
of the participants with greater exposure to
Partnering agreed that, given the constraints, the
workshop was handled well, but they also
commented that a lot had been squeezed into a
short timeframe.

The Facilitator

The Chief of Construction, the Charleston
District's advocate for construction Partnering,
selected the Chief of Construction Operations of
the Charleston District, the district in which the
project took place, to serve as the facilitator. The
facilitator was well-informed about the specifics
of the project. His training included a one-week
dispute resolution course provided by USACE,
and this was the third workshop he had facilitated.

The facilitator knew most of the people present
and had previously worked on many projects with
the contractor. Though he maintained his
neutrality, he did not attempt to pretend he was an
outsider, without knowledge of the project and the
inner workings of USACE contract administration
and project management.

All the participants agreed that the facilitator did
a good job and remained neutral with respect to
the substance of the project. By his own
estimation, the facilitator felt the session was a
little rushed, and that he was forced to lead the
group a bit more than he would have liked, rather
than give them time to generate more questions
and ideas on their own.




Small Projects Partnering

% The Drayton Hall Streambank Protection Project

THE PARTNERING WORKSHOP
GOALSAND CONCERNS

The overall goals of the participants at the
workshop, as recorded in the Partnering charter,
included a commitment to open communication,
joint prablem-solving, and teamwork to complete
the project within the contract schedule, with no
lost time accidents, and with maximum protection
of the site.

Key Concerns-- User

Drayton Hall is an historic site that is visited by
over 65,000 tourists each year. The concerns of
the Drayton Hall officials centered on reducing the
impact of the project on the property and its
visitors. Success meant minimizing any negative
impacts to the property, including its gardens, as
well as providing lasting protection for the
riverbank and orangerie site.

The project required the use of heavy equipment
around the river and the orangerie. Drayton Hall
representatives asked that particular trees and
shrubs be protected. The contractor agreed to use
hand shovels under the trees on undercut areas of
the river bank to protect their root systems and to
be careful not to drive heavy equipment over
sensitive tree root systems.

Another concern involved the noise associated
with the project. Drayton Hall is a quiet expanse
of land and many visitors enjoy its peaceful
surroundings.  Drayton Hall officias were
concerned, for example, that idling trucks waiting
to dump gravel would greatly impact the Drayton
Hall visitors' experiences. In response, the
contractor agreed to schedule only a single truck
in the work area at atime, and to have as many
trucks as possible make deliveries prior to 9:30
a.m., Drayton Hall's daily opening time. In

addition, Drayton Hall officials gave the
contractor a schedule of their concerts and special
events, and the contractor agreed not to allow any
noisy operations during those times. Thus, as a
result of the Partnering workshop, the noise
associated with the project had little impact on
Drayton Hall's visitors.

Finally, Drayton Hall officials also used the
Partnering workshop to explain that the contractor
might unearth archaeologically significant finds
around the orangerie and how to identify and
protect such areas and objects of importance.

The concerns raised by Drayton Hall officials, and
the manner in which they were handled during the
Partnering workshop, made an enormous
contribution to the success of the project. Many
of the issues, such as the protection of particular
tree root systems and shrubs, were of such a subtle
nature that no other forum would have allowed
them to be aired. Rather, without the workshop,
these issues likely would have been raised only
after irreparable damage had occurred.

Key Concerns-- Contractor

The contractor's concerns involved his ability to
work in and around the site, interactions with
Drayton Hall personnel, the speed of paperwork,
and a fair profit from the project. L-J, Inc. raised
guestions about the access road to the Ashley
River, the place to store materials during the
project, and the size of the workspace necessary to
get trucks in and out.

L-J, Inc. was also concerned about the safety of
Drayton Hall visitors, who were likely to be
curious about the project. The contractor did not
want curiosity seekers obstructing workers or
getting injured. Asaresponse, all agreed that the
contractor would put yellow caution tape around
the perimeter of the workspace and project area to
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keep visitors away from the site. Drayton Hall
agreed to hire a person to route visitors to
alternative parking areas and away from the
workspace.

Another issue was the clarity of the chain of
command with regard to the project. The
contractor was concerned that some Drayton Hall
employees, who would be present at the site
everyday, might not understand that the contractor
worked for, and therefore only took orders from,
USACE. The Partnering workshop allowed the
chain of command to be explicitly and clearly
articulated. The contractor felt that this avoided
many potential disputes whereby Drayton Hall
personnel might have been tempted to come on-
site with requests or orders.

In sum, the key concerns of the contractor
revolved around safety and education of the user,
most of whose personnel were new to USACE
contracting, and his ability to achieve the team
goa of completing the project on schedule.
Again, many of the issues that L-J, Inc. identified
might not have been raised in another forum until
actual disputes were underway.

Key Concerns-- USACE

The key concerns raised by USACE at the
Partnering workshop centered on communication
issues and the ability to complete the project on
time, within contract costs, and with no accidents.
USACE aso wanted to be sure that the Partnering
workshop accomplished the task of dispute
prevention. To this end, USACE personnel
clarified the lines of communication and the chain
of command to ensure clarity regarding how to
address problems. USACE personnel sought to
delineate for the contractor and the user, who was
in charge, the responsibilities of each party, and
the contacts for problems, should they arise.
These communication issues were identified as

major contributing factors to satisfy USACE's
ultimate concern -- a satisfactory product
completed on time and within budget.

10
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POST-WORKSHOP ISSUES

Asaresult of the Partnering workshop, a number
of issues were raised and effectively resolved
during the life of the project.

Access Road

After the Partnering workshop, a number of
workshop participants walked the site. A portion
of an 18th or 19th century brick wall, exposed by
recent rains, was found on the planned temporary
access road between the staging area and the upper
end of the worksite. The contractor proposed
locating the staging area closer to a point midway
along the length of the river bank that was being
refaced, to enable materials to be dumped directly
over the edge of the bank and eliminate the need
for the additional access road.

This change created minor adverse effects on
some ornamental shrubs, but was approved by the
Drayton Hall officials. It was, in fact, ultimately
beneficia to both the user and contractor, and was
made at no additional cost to the Government or
Drayton Hall.

Modified Site Design at Upstream End of
Project

During construction at the upstream end of the
project, Drayton Hall officials expressed concern
that erosion could occur in the river bank at the
end of the revetment. The original project design
for this area had been amended because of
possible adverse effects of placing stone and
riprap materials over the roots of two large live
oak trees located on the bank. At a meeting
convened to discuss these issues, the USACE
design engineer, resident engineer, contracting
officer, the contractor's project manager, and

representatives of Drayton Hall decided to extend
the revetment an additional 30 feet around a
corner and along the bank of acreek. No formal
change order or additional funds were necessary
because the work was accomplished within the
material amounts originally estimated for the
project.

Use of Dumped Riprap (L arge Stones)

The contractor's survey located a hole in the river
bank extending for about 150 feet along the bank.
If this section had been completed according to
the plans, it would have required a considerable
amount of coarse aggregate fill to be placed
beneath the bedding stone (gravel) and riprap.
Because of the depth of the hole and the swift
current, there was concern that much of the coarse
aggregate would be lost before the hole was
actually filled. L-J, Inc. proposed using dumped
riprap, as specified by the South Carolina
Department of Highways and Public
Transportation, to fill the hole and form atoe for
the remainder of the slope protection. USACE
and Drayton Hall officials agreed because the
large stone, up to 24 inches in size, was much less
susceptible to washout by the current, while it was
being put into place, than the coarse aggregate
was. No contract modification was required
because the variations in quantities did not exceed
the plus or minus 15% limits specified in the
original contract.

11
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ASSESSMENT

The user and the contractor both agreed that the
Partnering workshop was of great value. The
potential disputes they felt were prevented far
exceeded their limited costs for Partnering, which
was one afternoon for their top personnel. All of
the USACE personnel felt there were benefits to
the Partnering workshop.

The User

The User was overwhelmingly supportive and
satisfied with the use of Partnering. Drayton Hall
officials felt that the Partnering workshop set the
right tone for the project by providing an
opportunity to express their concerns and have
them met, especially about protecting the site.
They also felt that the clear articulation of the
chain of command to all in the Drayton Hall
organization probably prevented a host of
conflicts. In addition, as aresult of the Partnering
workshop, those Drayton Hall senior staff
members who were not so intimate with the
project as others, became convinced that USACE
and the contractor were doing everything possible
to reduce impacts to the property. This
pre-empted likely attempts to micro-manage the
project.

The staff at Drayton Hall felt that the project
represented a much more positive experience than
they had had with past contractors, and they
would seek to use Partnering in other projects,
including non-USA CE projects.

The Contractor
L-J, Inc. was aso very satisfied with the

Partnering workshop and its results. In one
representative's words, "This probably has gone as

smooth as any project we ever did." He felt that,
due to the uniqueness of the location and the
user's concerns, Partnering was extremely
worthwhile. Without the workshop, the contractor
would not have been aware of particular needs of
the user such as protection of vegetation and
archeological resources. In fact, after learning of
the Drayton Hall concerns, the contractor made
staffing decisions based on who he felt would
understand, and be sensitive to, the needs
expressed by Drayton Hall.

The change in the access road at the earliest point
in the project -- immediately after the Partnering
meeting -- meant savings for the contractor,
USACE, and Drayton Hall. As the contractor
said, "It's alot cheaper to move a stake than a
road that's already been built."

The L-J, Inc. project manager went into the
workshop "blind" and somewhat suspect of the
time required of him and his staff. However, after
the workshop and especially after seeing the
results of Partnering throughout the project, the
contractor felt the time at the workshop had been
well spent. AnL-J, Inc. official said that, had the
issues not been raised early, the attitudes and
feelings would have been difficult and would have
likely led to conflicts during the project,
especially regarding damage to trees and
vegetation that were important to Drayton Hall.

The U.S. Army Corps of Engineers

All USACE personnel involved found benefits in
the use of Partnering. The informal nature of the
Partnering workshop allowed USACE to educate,
especially the users, about its contract
administration procedures and the chain of
command relative to USACE's relationship to its
contractor.

13
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From a contracting perspective, the relationships
generated during the Partnering workshop allowed
decisions affecting the contract to be made
quickly and with little cost to USACE, either in
increased material costs or paperwork. The
project went smoothly; it was completed on time
and within contract budget. L-J, Inc. received an
"outstanding" rating for the project.

USACE personnel with experience in Partnering
found that the small project workshop, though not
providing the opportunity to do all the exercises of
a large Partnering workshop, accomplished its
intended goals.

Partnering as a Dispute Prevention M echanism

Partnering in the Drayton Hall revetment project
clearly prevented disputes that would have
impacted the project's cost and schedule. The
initial problems with the access road -- an
archaeologically significant find was made on the
original access road as work was set to begin --
could have led to a delay in starting construction.
The change to the design specifications could also
have led to delays, additional paperwork, and
increased costs. The relationships and attitudes
built during the Partnering workshop led to the
efficient resolution of problems that arose.

Finally, some Drayton Hall officials would have
been likely to assume that the contractor worked
for them rather than USACE. The responses they
might have received from the contractor in
response to their requests might have resulted in
angry telephone calls to USACE with the
potential for causing work to be stopped until
USACE officials could resolve complaints. The
likely damage to shrubbery and trees of value to
the Drayton Hall site had the potential for
resulting in lawsuits against L-J, Inc. (Drayton
Hall recently took action against a developer who

destroyed trees on a portion of Drayton Hall's
lands unrelated to the USACE project.)

Partnering helped to prevent these possible
scenarios. As a Drayton Hall official stated,
"Without the workshop, as soon as a problem
arises, you might assume the contractor istrying
to cut corners. In other words, you would be
inclined to assume the worst and act defensively.
The relationships, built at the Partnering
workshop and maintained subsequent to it,
changed a potentially defensive and antagonistic
approach to a team approach." As a result of
Partnering, cooperation among the parties built on
itself throughout the course of the project.

14
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CONCLUSION

The Drayton Hall Streambank Protection Project
was a success; it was completed on time, with
only one minor modification order for surveying,
no claims and no accidents, and the user is well-
satisfied with the product. There is overwhelming
evidence to suggest that Partnering contributed to
this success. Without the Partnering workshop,
it is highly likely that there would have been
additional costs, work stoppages, and negative
attitudes among the partners to the project.

Advantages

There were many advantages evident from the use
of Partnering in the Drayton Hall project. The
Partnering workshop provided opportunities to
educate the user about the internal workings of
USACE contracting and to clarify roles and
responsibilities, to  identify lines  of
communications, and to identify the individuals
who handled particular issues. It provided an
environment where the group could identify
common goals, make explicit individual goals,
and iron out potential problems prior to starting
work.

Partnering clearly saved time and money over the
course of the project. The issues that arose during
the project -- the access road, modified site design
at the upstream end of the project, and the
guestion of using bedding stone or riprap -- all
had the potential to impact the costs and schedule
of the project. However, the lines of
communication that were drawn during the
workshop and the team spirit it generated, allowed
USACE, Drayton Hall, and L-J, Inc. to effectively
handle these issues as they arose. As a Drayton
Hall official put it, "We were all working on the
same team to complete a project we could all be
pleased with."

Difficulties in Implementing Partnering in
Small Projects

Heavy workloads, on the part of USACE
personnel, the contractor, and Drayton Hall
officials made scheduling the workshop difficult.
Finding a free afternoon for all of the 15
participants presented a great challenge.

Ancther difficulty in implementing the workshop,
which may have contributed to the scheduling
difficulties, was that the contractor and user had
little idea of what to expect from a Partnering
workshop. This led to some apprehension on
their parts. Asone said, "l thought it was going to
be a 'feel good meeting, an exercise in hand
holding." However, he found the Partnering
workshop to be very useful.

Finally, there were some difficulties with the
format of the afternoon session.  Though
successful, the short time frame required the
facilitator to take a very active role in eliciting
information from the participants rather than in
allowing issues to rise to the surface during
discussions. In addition, the lack of time for
division into small groups meant less participation
by some present and possibly that some
subordinates were reluctant to fully participate
because of the presence of their superiors.

In the Drayton Hall project, these difficulties were
not insurmountable. The workshop was scheduled
and was attended by 15 participants. The
abbreviated workshop succeeded in accomplishing
the goals of Partnering and did so with appropriate
resources given the size of the project.

Ingredients for Success

Success for Partnering in a small project is
dependent on all involved clearly seeing that their

15
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benefits of participating far exceed their costs.
This is obvious when real issues are addressed,
such as Drayton Hall's concerns about impact to
the site and visitor experience, or when important
functions, such as education, are accomplished.

For the Partnering process to succeed, it helps to
have a commitment to the process, not only from
the high-level USACE managers, who already
understand its benefits, but also from mid-level
managers, who attend and participate in the
workshops.

In addition, the facilitator must keep the
discussions focused. With the short timeframe of
the small projects Partnering workshop, time
management is crucial. Many of the participants
commented on the facilitator's ability to keep the
group focused and not to allow tangential
conversations to reduce the workshop's
effectiveness.

It was advantageous to the process that the
Drayton Hall Partnering workshop followed the
morning pre-construction conference (pre-con) at
adifferent site. The pre-con was held at USACE
offices, and the Partnering workshop was held at
the Drayton Hall site and included additional
personnel. The change in location and the
different tone of the meeting contributed to its
overall success. The pre-con was considered
highly technical and an opportunity to clarify
technical and bureaucratic issues. The Partnering
workshop, by contrast, was held in a friendlier
environment, and the substance of the meeting
allowed issues not covered in the morning
meeting to come forward.

L essons L earned

¢ Partnering is invaluable when the project
includes a user with little or no
experience with USACE. The user can be
educated about the  contracting
relationships and lines of communication.
This prevents conflicts that might
otherwise develop between the contractor
and the user.

¢ Partnering should be used in cases where
the user has very specific concerns that
may not be obvious to the contractor or
USACE. By addressing such concerns at
the earliest stage of the project, potential
conflicts are prevented.

¢ Upfront discussion of potential problems
sets an amicable tone that allows for
discussions of future problems as soon as
they arise. This often means that
potential cost increases and work
slowdowns or stoppages are avoided.

¢ There may be aneed to establish a format
for small Partnering workshops that does
not attempt to squeeze too many elements
of a large Partnering workshop into a
short timeframe.

¢ An internal USACE facilitator can be
effective at a Partnering workshop. The
user, contractor, and other agency
participants all felt the USACE facilitator
was fair and neutral throughout the
meeting.

¢ The better educated USA CE managers are
about Partnering, the greater their
commitment to it. Those USACE
managers with experience in Partnering
and who understand its potentia
contribution to the success of a project are
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more likely to support the use of
Partnering and portray it as useful to the
contractor and user.

There may be a need to inform USACE
personnel that contractors and users value
the opportunities provided by Partnering
workshops. In this case, the contractor
and user found the Partnering workshop
to have contributed greatly to the project's
success.

Small Projects Partnering
The Drayton Hall Streambank Protection Project
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APPENDI X

Process for Small Project Partnering
asused in the Drayton Hall Streambank Protection Project

Charleston County, South Carolina
Confirm USACE support for Partnering on the project
I dentify the USA CE personnel who should be present at the Partnering workshop
Select an internal, neutral-trained USACE facilitator
Send a letter to the Contractor's Project Manager, the Sponsor, and the User inviting them to a Partnering
workshop and asking them to bring with them the individuals who will be involved in the project at the
highest levels.
Schedule a half-day Partnering workshop

Hold the Partnering workshop at the site, if facilities are available

At the workshop:
m  Self-introductions
m  Review of the project by the design engineer
®  Review of the Partnering process by the facilitator
m  Stateindividual and team goals
m  Define success through group discussion
®m  |dentify potential problems
m  |dentify solutions to the problems

m  Develop agroup Partnering charter which lists common goals and which will be signed by all
present

Walk through the project site as a group
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ALTERNATIVE DISPUTE RESOLUTION SERIES

Number Title
Pamphlets
89-ADR-P-1 The Mini-Tria
90-ADR-P-1 Non-Binding Arbitration
91-ADR-P-3 Mediation
91-ADR-P-4 Partnering
Case Studies
89-ADR-CS-1 Tenn-Tom Construction, Inc.
89-ADR-CS-2 Granite Construction Co.
89-ADR-CS-3 Olsen Mechanical and Heavy Rigging, Inc.
89-ADR-CS-4 Bechtel National, Inc, Aug.
89-ADR-CS-5 Goodyear Tire and Rubber Co.
91-ADR-CS-6 Corps of Engineers Uses Mediation to Settle Hydropower Dispute
91-ADR-CS-7 Brutoco Engineering and Construction, Inc.
91-ADR-CS-8 Bassett Creek Water Management Commission
91-ADR-CS-9 General Roofing Company
94-ADR-CS-10 Small Projects Partnering: The Drayton Hall Streambank Protection
Project, Charleston, South Carolina
94-ADR-CS-11 The J6 Partnering Case Study - (J6 Large Rocket Test Facility)
94-ADR-CS-12 Fort Drum Disputes Review Panel - A Case Study in the Alternative
Dispute Resolution Series
Working Papers
90-ADR-WP-1 ADR Roundtable: U.S. Army Corps of Engineers (South Atlantic
Division., Corporate Contractors, Law Firms
90-ADR-WP-2 Public Involvement; Conflict Management; and Dispute Resolution in
Water Resources and Environmental Decision M aking
90-ADR-WP-3 Getting to the Table
90-ADR-WP-4 Environmental Ends and Environmental Means: Becoming

Environmental Engineers for the Nation and the World

The next four publications planned to be published as part of the ADR series are:

» ADR Overview: A Handbook for Managers

» Reader on the Use of ADR Participatory Techniques
» Partnering on the Oliver Lock & Dam: Case Study
» Colorado Springs General Permit Case Study
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