



US Army Corps of Engineers

Charleston District FY15: Program Execution



As of 9 January 15

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
North Cell Dike Raising	\$1,344,533	LPTA/SB	15-Jul-14	12-Nov-14
Fort Jackson Bldg 2300 Renovation	\$14,269,872	SAS SB MATOC	21-Aug-14	19-Dec-14
FY 15 CCDA Middle Cell Ditching	<\$1M	LPTA/SB	22-Oct-14	23-Dec-14
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	TBD	29-Jan-15
Lower Harbor Dredging	\$5-8M	UNRESTRICTED	20-Jan-15	17-Mar-15
JBC Dredging	\$3-5M	SB	29-Jan-15	1-Apr-15
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	\$500k	MINI MATOC	7-Apr-15	12-May-15
Ft. Jackson BTC4, Phase 1 51937	\$40-50M	UNRESTRICTED	3-Apr-15	15-Aug-15
FY 15/16 Entrance Channel Dredging	\$5-8M	UNRESTRICTED	29-Jun-15	28-Aug-15
FCA Repairs at MCRC Chicopee, MA, Westover ARB	<\$1M	DB TBD	TBD	TBD
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	DBB 8A SOLE	TBD	TBD
MCRC Concord Paraloft	<\$750k	DB 8A SOLE	TBD	TBD
MCRC Huntsville HIMARS Overhead Cover	<\$1M	DB 8A SOLE	TBD	TBD
MCRC KCMO VMF Renovation	<\$1M	DBB 8A SOLE	TBD	TBD
Galley Renovation	TBD	TBD	TBD	TBD
Replace Fire Alarm System in Dental Clinic	TBD	DB RFP	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	<\$10M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	MATOC	TBD	TBD



US Army Corps of Engineers Charleston District : Program Execution



As of 9 January 15

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2015	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	TBD
2015	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2015	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2015	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2015	REAT Environmental Consulting Services (ECS)	\$30M	SDVOSB RFP	15-Feb-15	31-Jul-15
2015	CMS (SAD Region)	\$9.9M	RFP	TBD	TBD
2015	JOC Re-procurement	NTE \$20M/5 Yrs	RFP	TBD	TBD
2015	DLA DDWG Service Contract	TBD	TBD	TBD	TBD
2016	SPAWAR PM/Municipal Contract	NTE 20M/ 5 Yrs	TBD	28-Feb-16	26-Jun-16
2015	MARFORRES Wash Facilities, PM	NTE \$7M/5 Yrs	RFP	TBD	30-Aug-15
2016	DLA DDWG Facility Investment/Services	NTE \$20M/5 Yrs	RFP	TBD	TBD
2015	DLA DDRT Facilities Investment/Services	NTE \$25M/5 Yrs	RFP	TBD	TBD
TBD	DLA SRM-FCE Support	TBD	8a IDIQ D-B	TBD	TBD
TBD	DLA Professional Services Support	TBD	TBD	TBD	TBD
2015	BEST Contract	<\$10M	8A SOLE	TBD	TBD
2015	81st Puerto Rico Fuel Support	TBD	TBD	TBD	TBD
2015	SAD MATOC GC	TBD	TBD	TBD	TBD
2016	SAD SDVOSB Regional Acquisition Tool (RAT)	\$249M	TBD	TBD	TBD

Completed Contract Actions