



US Army Corps of Engineers Charleston District FY15: Program Execution



As of 18 December 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
North Cell Dike Raising	\$1,344,533	LPTA/SB	15-Jul-14	12-Nov-14
FY 15 CCDA Middle Cell Ditching	\$1-2M	LPTA/SB	22-Oct-14	19-Dec-14
FCA Repairs at MCRC at Johnstown, PA, \$1.2M.	\$1-2M	DB TBD	TBD	31-Jan-15
Bldg. 3440 Electrical (Design)	\$30K	TBD	TBD	27-Feb-15
Lower Harbor Dredging	\$5-8M	UNRESTRICTED	9-Jan-15	6-Mar-15
JBC Dredging	\$3-5M	SB	29-Jan-15	1-Apr-15
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	\$500k	TBD	7-Apr-15	12-May-15
MCRC Fort Lewis Renovation	<\$2M	DB 8A SOLE	TBD	30-Jun-15
Ft. Jackson BTC4, Phase 1 51937	\$40-50M	UNRESTRICTED	3-Apr-15	15-Aug-15
FY 15/16 Entrance Channel Dredging	\$5-8M	UNRESTRICTED	29-Jun-15	28-Aug-15
MFR HQ GenSpt - Parking Lighting	<\$25k	TBD	TBD	TBD
FCA Repairs at MCRC Chicopee, MA, Westover ARB	<\$1M	DB TBD	TBD	TBD
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	DBB 8A SOLE	TBD	TBD
MCRC Concord Paraloft	<\$750k	DB 8A SOLE	TBD	TBD
MCRC Huntsville HIMARS Overhead Cover	<\$750k	DB 8A SOLE	TBD	TBD
MCRC KCMO VMF Renovation	\$3-5M	DBB 8A SOLE	TBD	TBD
Galley Renovation	TBD	TBD	TBD	TBD
JBC Visiting Quarters	<\$1M	TBD	TBD	TBD
Bldg 3147 - 1L13 HVAC Study / Planning	\$50K	TBD	TBD	TBD
DKGV14-2065 Bldg. 1636, 1637, 1638, 3430 Rubbs Fire Detection Systems	\$35K	TBD	TBD	TBD
Repair Trip / Fall Haz. / Sidewalks / Fitness Tracks	\$150K	TBD	TBD	TBD
Bldg. 3147 Replace Furniture , Paint, and Carpet 2.0 PH1	\$250K	TBD	TBD	TBD
Bldg. 3147 Rm 1200 PAO Area Furniture, Paint, Carpet	\$200K	TBD	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	<\$10M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	<\$2M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	<\$300k	MATOC	TBD	TBD



US Army Corps of Engineers

Charleston District FY15: Program Execution



As of 18 December 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	<\$2M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	MATOC	TBD	TBD
DDTP Bldg 8 Renovation - Construction	\$8-10M	MATOC	TBD	TBD
DDHU Energy Upgrades - Construction	\$3-5M	MATOC	TBD	TBD
DDRT Railside Docks	<\$1-2M	MATOC	TBD	TBD
DDSP Bldg 85 Renovation	\$8-10M	MATOC	TBD	TBD
DDRT Timber Repairs	<\$3M	MATOC	TBD	TBD
DDHU Bldg 850 Roof Replacement Construction	\$8-10M	MATOC	TBD	TBD
DLA Fire Protection DDOO Fire Alarm System	\$2-3M	MATOC	TBD	TBD
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	TBD	TBD
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	TBD	TBD
CRRP Underground Storage Tank Removal	\$60K	TBD	TBD	TBD
CRRP Modification to ERF	\$60K	TBD	TBD	TBD
CRRP Trash Rack Crane Modification	\$75K	TBD	TBD	TBD
CRRP Autocad Conversions	\$40K	TBD	TBD	TBD
81st RSC Reset Projects - MVN	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAM 1	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAM 2	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAS 1	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAJ	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAC	TBD	TBD	TBD	TBD
81st RSC Reset Projects - LRL	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAW (NC033 Morehead City Resets)	TBD	TBD	TBD	TBD
USARC NC115 Knightdale Generator	TBD	TBD	TBD	TBD
Fort Jackson Bldg 2300 Renovation	\$10-20M	SAS SB MATOC	21-Aug-14	TBD
Bldg 4282 Renovation	\$2-3M	8A SOLE	TBD	TBD
Window Replacement	\$1-2M	DB TBD	TBD	TBD
Bldg 2119 Renovation	\$15-20M	SAC SB MATOC	TBD	TBD
ARCENT GIS Contract	\$1-3M	SAC GIS MATOC	TBD	TBD
LRC Slab project at ASP	\$400k	TBD	TBD	TBD



US Army Corps of Engineers

Charleston District FY15: Program Execution



As of 18 December 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
LRC Canopy project at ASP	\$600k	TBD	TBD	TBD
Bldg 1875 DFAC Kitchen Renovation	\$8-10M	SAS SB MATOC	TBD	TBD
Ft. Jackson Bldg 1877 Repair	\$13-17M	TBD	TBD	TBD
Bldg 5385 Renovation	\$2-3M	8A SOLE	TBD	TBD
FCA Repairs at MCRC Folsom, PA	\$1-2M	DB 8A SOLE	TBD	TBD
FCA Repairs at MCRC Montgomery, AL	\$1-2M	DB 8A SOLE	TBD	TBD
PV Material Purchase Order	\$90K	PO	TBD	TBD
ESRI Enterprise Advantage Program (EEAP)	\$50K-100k	8A SOLE	TBD	TBD
MCRC Brooklyn Renovation	\$3-6M	DB TBD	TBD	TBD
81st RSC Reset Projects - SAS 2	TBD	TBD	TBD	TBD



US Army Corps of Engineers Charleston District : Program Execution



As of 18 December 14

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2015	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	TBD
2015	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2015	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2015	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2015	REAT Environmental Consulting Services (ECS)	\$30M	SDVOSB RFP	15-Feb-15	31-Jul-15
2015	CMS (SAD Region)	\$9.9M	RFP	TBD	TBD
2015	JOC Re-procurement	NTE \$20M/5 Yrs	RFP	TBD	TBD
2015	DLA DDWG Service Contract	TBD	TBD	TBD	TBD
2015	SPAWAR PM/Municipal Contract	TBD	TBD	TBD	TBD
2015	MARFORRES Wash Facilities, PM	NTE \$7M/5 Yrs	RFP	TBD	30-Aug-15
2016	DLA DDWG Facility Investment/Services	NTE \$20M/5 Yrs	RFP	TBD	TBD
2016	DLA DDRT Facilities Investment/Services	NTE \$25M/5 Yrs	RFP	TBD	TBD
TBD	DLA SRM-FCE Support	TBD	8a IDIQ D-B	TBD	TBD
TBD	DLA Professional Services Support	TBD	TBD	TBD	TBD
2016	SAD SDVOSB Regional Acquisition Tool (RAT)	\$249M	TBD	TBD	TBD
0	0	0	0	0-Jan-00	0-Jan-00

Completed Contract Actions