



# US Army Corps of Engineers

## Charleston District FY14: Program Execution



As of 20 Dec 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Ft. Jackson FY12 Lighting ECIP MOD	\$701,851	MOD	NA	1-Oct-13
AIWW Sediment Testing MOD	(\$29,081)	MOD	NA	3-Oct-13
DLA DDRT Loading Docks and Ventilation No Cost Termination	(\$9,123,455)	MOD	NA	24-Oct-13
Facilities, PM Central, Suspend Headquarters Landscaping	(\$32,540)	MOD	NA	25-Oct-13
Folly Beach Shore Protection	\$30,700,222	RFP	3-Jul-13	29-Oct-13
BTC3, Ph 2	\$21,786,027	RFP	29-Apr-13	30-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging	\$6,702,200	JAX MATOC	27-Aug-13	1-Nov-13
FY14 Clouter Creek Middle Cell Ditching	\$963,180	RFP	6-Aug-13	4-Nov-13
Folly Beach Fencing and Grassing	\$489,965	8A SOLE	3-Jul-13	8-Nov-13
St. Stephen Powerhouse Replacement One Cooling Water Strainer	\$22,000	GSA	19-Jul-13	20-Nov-13
St. Stephen Grounds Maintenance Option (12-C-009)	\$194,789	MOD	NA	21-Nov-13
Facilities, PM Northeast Contract Extension - 6 Months	\$1,097,471	MOD	NA	26-Nov-13
Software Purchase - MS Project and Visio Licenses	<\$50k	PO	6-Jan-14	16-Jan-14
DDRT Construct Sheds Lot 552A and Pave Lot L00013	\$1,029,428	MATOC	13-Nov-13	17-Jan-14
St. Stephen Janitorial Option (13-C-002)	TBD	MOD	NA	12-Feb-14
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	13-Dec-13	18-Feb-14
Facilities, PM Central Contract Extension - 3 Months	\$345,913	MOD	NA	15-Mar-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	15-Jan-14	24-Mar-14
St. Stephens Cooling Water and Discharge Piping	\$1-5M	8A SOLE	10-Jan-14	30-Mar-14
IDS Security Option 1	<\$500K	MOD	NA	1-Apr-14
St. Stephen Herbicide Option (12-C-007)	TBD	MOD	NA	10-May-14
ERDAS Yearly Software Maint Renewal	\$3,000	MOD	NA	28-Jun-14
Hypack Yearly Software Maint Renewal	\$9,300	MOD	NA	28-Jun-14
District Office Furniture for Break Room and Conference Room	<\$50k	MOD	NA	30-Jun-14
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	9-May-14	30-Jun-14
Charleston Harbor Upper Reaches	\$2-4M	TBD	12-May-14	31-Jul-14
USCG - Tradd Street Dredging	<\$1M	TBD	16-Jun-14	28-Aug-14
Facilities, PM West Option 1	\$1-2M	MOD	NA	1-Sep-14
Wash Facilities, PM Option 4 W912HN-10-D-0071	\$680,152	MOD	NA	1-Sep-14
Facilities, PM Southeast Option 1	\$1-2M	MOD	NA	1-Sep-14
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	TBD	TBD	TBD
MFR HQ Emergency Power Expansion	\$7M	TBD	TBD	TBD
MFR Reap Property Support Follow-On	\$15M-25M	TBD	TBD	TBD
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	\$500k	TBD	TBD	TBD



# US Army Corps of Engineers

## Charleston District FY14: Program Execution



As of 20 Dec 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
SPAWAR Modular Buildings for Unmanned Vehicle Testing	<\$1M	TBD	TBD	TBD
Roof Repairs To SPAWAR Air Traffic Control Tower	<\$100K	TBD	TBD	TBD
Charleston Harbor Daniel Island Dredging (Emergency)	\$1-2M	MATOC	TBD	TBD
JBC Visitors Quarters	\$20-40M	MATOC	TBD	TBD
DDWG Transportation Office Bldg 365	\$650,000	MATOC	TBD	TBD
DDRT Energy Upgrades	\$4,000,000	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	TBD	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$15-20M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	TBD	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	TBD	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	<\$2M	TBD	TBD	TBD
<b>Completed Contract Actions</b>				



# US Army Corps of Engineers Charleston District : Program Execution



As of 20 Dec 13					
FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	19-Aug-13	24-Mar-14
2014	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	31-Jan-14	23-May-14
2014	GIS Services Contract	NTE \$4.5M	8A COMP	13-Jan-14	23-Mar-14
2014	MARFORRES Furniture Support	NTE \$9.5M	TBD	TBD	TBD
2014	DLA DDRT Service Contract - 6 Month Extension	TBD	8A COMP	TBD	15-Feb-14
2014	81st RSC BOS/PM Puerto Rico	NTE \$10M/5 Yrs	RFP	8-Apr-13	28-Jun-13
2014	81st RSC Facilities Investment Region E	NTE \$10M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Municipal Services Alabama	NTE \$6M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Municipal Services Mississippi	NTE \$6M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Facilities Investment Region H	NTE \$22.1M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Facilities Investment Region F	NTE \$22.1M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Municipal Services North Carolina	NTE \$6M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Municipal Services Tennessee	NTE \$6M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Facilities Investment Region G	NTE \$22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region C	NTE \$22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services South Carolina	NTE \$6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services Kentucky	NTE \$6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region D	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region J	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region K	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Florida	NTE \$6M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Georgia	NTE \$6M/5YRS	RFP	TBD	11-Aug-14
2014	Environmental Remediation Services (ECAS)	\$188M	TBD	TBD	30-Sep-14
2014	Environmental Consulting Services (ECAS)	\$50M	TBD	TBD	30-Sep-14
2014	MARFORRES Northeast PM Facilities	NTE \$10M/5 Yrs	RFP	TBD	1-Jun-14
2014	MARFORRES Midwest PM Facilities, PM	NTE \$10M/5 Yrs	RFP	TBD	1-Jun-14
2015	MARFORRES Central PM Facilities	NTE \$10M/5 Yrs	RFP	TBD	1-Jun-14

Completed Contract Actions