



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 3 December 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
DLA Fire Protection DDOO Fire Alarm System	\$2-3M	MATOC	TBD	10-Nov-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	TBD	10-Nov-14
North Cell Dike Raising	\$1,344,533	LPTA/SB	15-Jul-14	12-Nov-14
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$8-10M	TBD	TBD	14-Nov-14
FY 15 CCDA Middle Cell Ditching	\$1-2M	LPTA/SB	22-Oct-14	19-Dec-14
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	TBD	TBD	1-Jan-15
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	TBD	TBD	1-Jan-15
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	<\$2M	TBD	TBD	1-Jan-15
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	TBD	TBD	1-Jan-15
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	TBD	TBD	1-Jan-15
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	<\$2M	TBD	TBD	1-Jan-15
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	<\$300k	TBD	TBD	1-Jan-15
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	<\$2M	TBD	TBD	1-Jan-15
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	<\$2M	TBD	TBD	1-Jan-15
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	TBD	TBD	1-Jan-15
FCA Repairs at MCRC at Johnstown, PA, \$1.2M.	\$1-2M	DB TBD	TBD	31-Jan-15
Lower Harbor Dredging	\$5-8M	UNRESTRICTED	16-Dec-14	6-Feb-15
JBC Dredging	\$3-5M	SB	29-Jan-15	1-Apr-15
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	\$500k	TBD	7-Apr-15	12-May-15
MCRC Fort Lewis Renovation	<\$2M	DB 8A SOLE	TBD	30-Jun-15
Ft. Jackson BTC4, Phase 1 51937	\$40-50M	UNRESTRICTED	3-Apr-15	15-Aug-15
FY 15/16 Entrance Channel Dredging	\$5-8M	UNRESTRICTED	29-Jun-15	28-Aug-15
FCA Repairs at MCRC Wyoming, PA	\$1-2M	DB 8A SOLE	TBD	31-Dec-15
FCA Repairs at MCRC Youngstown, OH	<\$500k-1M	DB TBD	TBD	31-Mar-16
Charleston Harbor Yellow House Creek Ditching	\$1-2M	LPTA/SB	8-Feb-16	18-Apr-16
FCA Repairs at MCRC Camp Williams ANGB, UT.	\$1-2M	DB TBD	TBD	1-Sep-16
FCA Repairs at MCRC Selfridge ANGB, MI	\$3-6M	DB TBD	TBD	30-Sep-16
FCA Repairs at MCRC Chicopee, MA, Westover ARB	<\$1M	DB TBD	TBD	TBD
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	DBB 8A SOLE	TBD	TBD
MCRC Concord Paraloft	<\$750k	DB 8A SOLE	TBD	TBD



US Army Corps of Engineers

# Charleston District FY15: Program Execution



As of 3 December 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
MCRC Huntsville HIMARS Overhead Cover	<\$750k	DB 8A SOLE	TBD	TBD



# US Army Corps of Engineers Charleston District : Program Execution



As of 3 December 14

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2015	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	10-Nov-14
2015	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2015	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2015	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2015	REAT Environmental Consulting Services (ECS)	\$30M	SDVOSB RFP	15-Feb-15	31-Jul-15
2015	CMS (SAD Region)	\$9.9M	RFP	TBD	TBD
2015	JOC Re-procurement	NTE \$20M/5 Yrs	RFP	TBD	TBD
2015	DLA DDWG Service Contract	TBD	TBD	TBD	TBD
2015	SPAWAR PM Contract Tool	TBD	TBD	TBD	TBD
2015	SPAWAR Muncpal Services Contract	TBD	TBD	TBD	TBD
2015	MARFORRES Wash Facilities, PM	NTE \$7M/5 Yrs	RFP	TBD	30-Aug-15
2016	DLA DDWG Facility Investment/Services	NTE \$20M/5 Yrs	RFP	TBD	TBD
2016	DLA DDRT Facilities Investment/Services	NTE \$25M/5 Yrs	RFP	TBD	TBD
TBD	DLA SRM-FCE Support	TBD	8a IDIQ D-B	TBD	TBD
TBD	DLA Professional Services Support	TBD	TBD	TBD	TBD
2016	SAD SDVOSB Regional Acquisition Tool (RAT)	\$249M	TBD	TBD	TBD

Completed Contract Actions