



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 27 February 15

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
CRRP Fishlift Electronic Door Repair	<\$1M	TBD	TBD	12-Mar-15
Lower Harbor Dredging	\$5-8M	UNRESTRICTED	21-Jan-15	17-Mar-15
CRRP Underground Storage Tank Removal	\$60-90k	TBD	TBD	8-Apr-15
JBC Dredging	\$3-5M	SB	9-Mar-15	23-Apr-15
Ft. Jackson BTC4, Phase 1 51937	\$40-50M	UNRESTRICTED	3-Apr-15	15-Aug-15
FY 15/16 Entrance Channel Dredging	\$5-8M	UNRESTRICTED	29-Jun-15	28-Aug-15
AIWW Breech Inlet Dredging	\$1-2M	TBD	7-Jul-15	7-Sep-15
Georgetown Sampit Disposal Area Ditching	\$1-2M	TBD	29-Jun-15	15-Sep-15
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	DBB 8A SOLE	TBD	TBD
MCRC Concord Paraloft	<\$750k	DB 8A SOLE	TBD	TBD
MCRC Huntsville HIMARS Overhead Cover	<\$750k	DB 8A SOLE	TBD	TBD
MCRC KCMO VMF Renovation	\$3-5M	DBB 8A SOLE	TBD	TBD
Bldg. 3440 Electrical (Construction)	TBD	TBD	TBD	TBD
DKGV 15-2038 SDDC Resurface SDDC Lots	TBD	TBD	TBD	TBD
DKGV 15-2037 SDDC Vehicle Wash Rack	TBD	TBD	TBD	TBD
DKGV 15-2039 SDDC Bldg 3226 Renovation	TBD	TBD	TBD	TBD
DKGV 14-2009 SDDC Bldg 3304 Remodel	TBD	TBD	TBD	TBD
Repair Trip / Fall Haz. / Sidewalks / Fitness Tracks	TBD	TBD	TBD	TBD
Bldg. 3147 Replace Furniture , Paint, and Carpet 2.0 PH1	TBD	TBD	TBD	TBD
Bldg. 3147 Rm 1200 PAO Area Furniture, Paint, Carpet	TBD	TBD	TBD	TBD
CRRP Trash Rack Crane Modification	TBD	TBD	TBD	TBD
81st RSC Reset Projects - MVN	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAM 1	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAM 2	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAS 1	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAJ	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAC	TBD	TBD	TBD	TBD
81st RSC Reset Projects - LRL	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAW (NC033 Morehead City Resets)	TBD	TBD	TBD	TBD
USARC NC115 Knightdale Generator	TBD	TBD	TBD	TBD



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 27 February 15

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
81st RSC Reset Projects - SAS 2	TBD	TBD	TBD	TBD
8(A) Municipal Services - FL (20 Sites)	TBD	8A SOLE	TBD	TBD
8(A) Municipal Services - GA & TN (12 Sites)	TBD	8A SOLE	TBD	TBD
8(A) Municipal Services -NC & SC (10 Sites)	TBD	8A SOLE	TBD	TBD
8(A) Municipal Services - AL & MS (10 Sites)	TBD	8A SOLE	TBD	TBD
Bldg 4282 Renovation	\$2-3M	8A SOLE	TBD	TBD
Window Replacement	\$1-2M	DB TBD	TBD	TBD
LRC Slab project at ASP	TBD	TBD	TBD	TBD
LRC Canopy project at ASP	TBD	TBD	TBD	TBD
Ft. Jackson Bldg 1877 Repair	\$13-17M	TBD	TBD	TBD
Bldg 5385 Renovation	\$2-3M	8A SOLE	TBD	TBD
Bldg 12650 Renovation	\$8M	TBD	TBD	TBD
FCA Repairs at MCRC at Johnstown, PA	\$1-2M	DB TBD	TBD	TBD
MCRC Fort Lewis Renovation	<\$2M	DB 8A SOLE	TBD	TBD
FCA Repairs at MCRC Folsom, PA	\$1-2M	DB 8A SOLE	TBD	TBD
FCA Repairs at MCRC Montgomery, AL	\$1-2M	DB 8A SOLE	TBD	TBD
ESRI Enterprise Advantage Program (EEAP)	\$50K-100k	8A SOLE	TBD	TBD
MCRC Brooklyn Renovation	\$8-12M	DBB TBD	TBD	TBD
Galley Renovation	TBD	TBD	TBD	TBD
Replace Fire Alarm System in Dental Clinic	TBD	DB RFP	TBD	TBD



# US Army Corps of Engineers

## Charleston District : Program Execution



As of 27 February 15

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2015	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	TBD
2015	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2015	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2015	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	TBD
2015	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	TBD
2015	REAT Environmental Consulting Services (ECS)	\$30M	SDVOSB RFP	31-Mar-15	31-Jul-15
2015	CMS (SAD Region)	\$9.9M	RFP	TBD	TBD
2015	JOC Re-procurement	NTE \$25M/5 Yrs	RFP	23-Mar-15	30-Jun-15
2016	SPAWAR PM/Municipal Contract	NTE 20M/ 5 Yrs	TBD	28-Feb-16	26-Jun-16
2015	MARFORRES Wash Facilities, PM	NTE \$7M/5 Yrs	RFP	TBD	30-Aug-15
2016	DLA DDWG Facility Investment/Services	NTE \$20M/5 Yrs	RFP	TBD	TBD
2015	DLA DDRT Facilities Investment/Services	NTE \$25M/5 Yrs	RFP	TBD	TBD
TBD	DLA SRM-FCE Support	TBD	8a IDIQ D-B	TBD	TBD
TBD	DLA Professional Services Support	TBD	TBD	TBD	TBD
2015	BEST Contract	<\$4M	8A SOLE	TBD	TBD
2015	81st Puerto Rico Fuel Support	TBD	TBD	TBD	TBD
2015	MATOC GC	NTE \$49M/5 Yrs	TBD	TBD	TBD
2016	MATOC GC	NTE \$250M/5 Yrs	TBD	TBD	TBD
2016	SAD SDVOSB Regional Acquisition Tool (RAT)	\$249M	TBD	TBD	TBD

Completed Contract Actions