



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 13 March 15				
PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
North Cell Dike Raising	\$1,344,533	LPTA/SB	15-Jul-14	12-Nov-14
FY 15 CCDA Middle Cell Ditching	\$609,050	LPTA/SB	22-Oct-14	23-Dec-14
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	27-Jun-14	29-Jan-15
MCRC Tampa DDC Install (TO 0006, SE, PM)	\$144,000	TBD	6-Feb-15	9-Mar-15
Lower Harbor Dredging	\$5-8M	UNRESTRICTED	21-Jan-15	17-Mar-15
CRRP Fishlift Electronic Door Repair	<\$25k	8A SOLE	12-Mar-15	20-Mar-15
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	6-Feb-15	6-Apr-15
DDSP Bldg 85 Renovation	\$8-10M	MATOC	12-Feb-15	20-Apr-15
JBC Dredging	\$3-5M	SB	9-Mar-15	23-Apr-15
JBC Visiting Quarters	\$1-2M	MATOC	1-Apr-15	15-Jul-15
Ft. Jackson BTC4, Phase 1 51937	\$40-50M	UNRESTRICTED	11-May-15	15-Aug-15
FY 15/16 Entrance Channel Dredging	\$5-8M	UNRESTRICTED	12-Jul-15	28-Aug-15
AIWW Breech Inlet Dredging	\$1-2M	TBD	7-Jul-15	7-Sep-15
Georgetown Sampit Disposal Area Ditching	\$1-2M	LPTA/SB	23-Jul-15	15-Sep-15
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	DBB 8A SOLE	TBD	TBD
MCRC Concord Paraloft	<\$750k	DB 8A SOLE	TBD	TBD
MCRC Huntsville HIMARS Overhead Cover	<\$750k	DB 8A SOLE	TBD	TBD
MCRC KCMO VMF Renovation	\$3-5M	DBB 8A SOLE	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	<\$10M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	<\$2M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	<\$300k	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	<\$2M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	MATOC	TBD	TBD
DDTP Bldg 8 Renovation - Construction	\$8-10M	MATOC	TBD	TBD
DDHU Energy Upgrades - Construction	\$3-5M	MATOC	TBD	TBD
DDRT Railside Docks	TBD	MATOC	TBD	TBD



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 13 March 15

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
DDRT Timber Repairs	<\$3M	MATOC	TBD	TBD
DDHU Bldg 850 Roof Replacement Construction	\$8-10M	MATOC	TBD	TBD
Bldg. 3440 Electrical (Construction)	TBD	TBD	TBD	TBD
DKGV 15-2038 SDDC Resurface SDDC Lots	TBD	TBD	TBD	TBD
Repair Trip / Fall Haz. / Sidewalks / Fitness Tracks	<\$500k	TBD	TBD	TBD
Bldg. 3147 Replace Furniture , Paint, and Carpet 2.0 PH1	<\$500k	TBD	TBD	TBD
Bldg. 3147 Rm 1200 PAO Area Furniture, Paint, Carpet	<\$500k	TBD	TBD	TBD
DLA Fire Protection DDOO Fire Alarm System	\$2-3M	MATOC	TBD	TBD
CRRP Trash Rack Crane Modification	<\$500k	TBD	TBD	TBD
81st RSC Reset Projects - MVN	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAM 1	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAM 2	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAS 1	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAJ	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAC	TBD	TBD	TDB	TBD
81st RSC Reset Projects - LRL	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAW (NC033 Morehead City Resets)	TBD	TBD	TBD	TBD
USARC NC115 Knightdale Generator	TBD	TBD	TBD	TBD
81st RSC Reset Projects - SAS 2	TBD	TBD	TBD	TBD
8(A) Municipal Services - FL (20 Sites)	TBD	8A SOLE	TBD	TBD
8(A) Municipal Services - GA & TN (12 Sites)	TBD	8A SOLE	TBD	TBD
8(A) Municipal Services -NC & SC (10 Sites)	TBD	8A SOLE	TBD	TBD
8(A) Municipal Services - AL & MS (10 Sites)	TBD	8A SOLE	TBD	TBD
Bldg 4282 Renovation	\$2-3M	8A SOLE	TBD	TBD
Ft. Jackson Bldg 1877 Repair	\$13-17M	TBD	TBD	TBD
Bldg 5385 Renovation	\$2-3M	8A SOLE	TBD	TBD
Bldg 12650 Renovation	\$8-10M	TBD	TBD	TBD
Army School of Music Bldg Reno AE TO	\$300-500k	TBD	TBD	TBD
Bldg 1889 Renovation AE TO	\$600-900k	TBD	TBD	TBD
Bldg 1897 Renovation AE TO	\$500-900k	TBD	TBD	TBD



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 13 March 15

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Lead and Asbestos testing AE TO	\$100-300k	TBD	TBD	TBD
Lightning Protection Assessment AE TO	\$250-500k	TBD	TBD	TBD
Bldg 2100 Renovation	\$6-8M	TBD	TBD	TBD



# US Army Corps of Engineers

## Charleston District : Program Execution



As of 13 March 15

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2015	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	TBD
2015	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2015	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	9-May-15	TBD
2015	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	9-May-15	TBD
2015	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	10-Apr-15
2015	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	10-Apr-15
2015	REAT Environmental Consulting Services (ECS)	\$30M	SDVOSB RFP	15-Apr-15	14-Aug-15
2015	CMS (SAD Region)	\$9.9M	RFP	TBD	TBD
2015	JOC Re-procurement	NTE \$25M/5 Yrs	RFP	23-Mar-15	30-Jun-15
2016	SPAWAR PM/Municipal Contract	NTE 20M/ 5 Yrs	TBD	28-Feb-16	26-Jun-16
2015	MARFORRES Wash Facilities, PM	NTE \$7M/5 Yrs	RFP	TBD	30-Aug-15
2016	DLA DDWG Facility Investment/Services	NTE \$20M/5 Yrs	RFP	TBD	TBD
2015	DLA DDRT Facilities Investment/Services	NTE \$25M/5 Yrs	RFP	TBD	TBD
TBD	DLA SRM-FCE Support	TBD	8a IDIQ D-B	TBD	TBD
2015	DLA Professional Services Support (MILCON Services)	<\$150k	GSA	24-Feb-15	31-Mar-15
2015	DLA Professional Services Support (IDIQ)	\$5M-\$10M/3 Yrs	RFP	TBD	TBD
2015	BEST Contract	<\$4M	8A SOLE	TBD	TBD
2015	81st Puerto Rico Fuel Support	TBD	TBD	TBD	TBD
2015	MATOC GC	NTE \$49M/5 Yrs	TBD	TBD	TBD
2016	FJ GC MATOC	NTE \$250M/5 Yrs	TBD	TBD	TBD

Completed Contract Actions