



US Army Corps of Engineers

Charleston District FY14: Program Execution



As of 13 June 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Folly Beach Shore Protection	\$30,700,222	RFP	3-Jul-13	29-Oct-13
BTC3, Ph 2	\$21,786,027	RFP	29-Apr-13	30-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging	\$6,702,200	JAX MATOC	27-Aug-13	1-Nov-13
FY14 Clouter Creek Middle Cell Ditching	\$963,180	RFP	6-Aug-13	4-Nov-13
St. Stephen Powerhouse Replacement One Cooling Water Strainer	\$22,000	GSA	19-Jul-13	20-Nov-13
Charleston Harbor Vessel Removal Caroline	\$48,627	RFQ	24-Mar-14	2-May-14
DDRT Construct Sheds Lot 552A and Pave Lot L00013 - Option	\$1,303,000	MATOC	13-Nov-13	21-May-14
Ceiba, PR - Mini Power Plant Construction	<\$10M	TBD	12-Jun-14	30-Jul-14
Charleston Harbor Upper Reaches	\$2-4M	IFB	19-May-14	31-Jul-14
Fort Jackson HVAC and Slab Insulation	<\$1M	SAC SB MATOC	20-Jun-14	6-Aug-14
DLA Fire Protection DDOO Fire Alarm System	\$2-3M	MATOC	23-Jun-14	22-Aug-14
USCG - Tradd Street Dredging	<\$1M	IFB	16-Jun-14	28-Aug-14
DDRT Energy Upgrades	\$2-4M	DB MATOC	26-Jun-14	28-Aug-14
CRRP Generator Air Housing Piping	<\$100k	TBD	TBD	30-Aug-14
St. Stephen Portable Condition Monitoring Equipment	<\$100k	TBD	TBD	30-Aug-14
St. Stephen Cell Wireless Power Supply	<\$100k	TBD	TBD	30-Aug-14
St. Stephen Spare SSG Overhaul	<\$100k	TBD	TBD	30-Aug-14
St. Stephen SCADA Modicon	<\$100k	TBD	TBD	30-Aug-14
St. Stephen Governor Spare Parts	<\$25K	TBD	TBD	30-Aug-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	30-Jun-14	8-Sep-14
Repair Offsite Drainage Ditch, NAAF, North, SC	\$1-2M	SAC MATOC	26-Jun-14	9-Sep-14
OMA Reception BN, 1880	\$10-20M	SAS LB MATOC	8-Jul-14	10-Sep-14
NHCC Water Infiltration Repair	\$2-3M	MATOC	25-Jul-14	16-Sep-14
Fort Jackson Bldg 2300 Renovation	\$10-20M	SAS SB MATOC	23-Jul-14	24-Sep-14
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	RFP	4-Aug-14	26-Sep-14
DDWG Transportation Office Bldg 365	<\$1M	DBB MATOC	22-Jul-14	30-Sep-14
Charleston Harbor Daniel Island Dredging (Emergency)	\$1-2M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	TBD	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$15-20M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	TBD	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	TBD	TBD	TBD



US Army Corps of Engineers

Charleston District FY14: Program Execution



As of 13 June 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	<\$2M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	TBD	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	TBD	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	<\$2M	TBD	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	<\$300k	TBD	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	<\$2M	TBD	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	<\$2M	TBD	TBD	TBD
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	30-Jan-14	TBD
Fort Jackson Roofs	\$2-4M	DB TBD	TBD	TBD
Fort Jackson Stormwater Erosion	<\$1M	DB TBD	TBD	TBD
Fort Jackson Asphalt Paving	TBD	DB TBD	TBD	TBD
Window Replacement	\$1-2M	DB TBD	TBD	TBD
Bldg 2119 Renovation	\$15-20M	SAC MATOC	TBD	TBD
ARCENT GIS Contract	\$1-3M	SAC GIS MATOC	TBD	TBD
LRC Slab project at ASP	<\$1M	TBD	TBD	TBD
LRC Canopy project at ASP	<\$1M	TBD	TBD	TBD



US Army Corps of Engineers Charleston District : Program Execution



As of 13 June 14

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	8-Sep-14
2014	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	30-Jul-14
2014	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	25-Jul-14	TBD
2014	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	25-Jul-14	TBD
13	DLA DDRT Service Contract	NTE \$10M	8A SOLE	13-Jun-14	15-Aug-14
2014	81st RSC BOS/PM Puerto Rico	NTE \$10M/5 Yrs	RFP	8-Apr-13	28-Jun-13
2014	81st RSC Municipal Services Tennessee	NTE \$6M/5YRS	RFP	18-Feb-14	3-Jul-14
2014	81st RSC Facilities Investment Region G	NTE \$10M/5YRS	RFP	28-Mar-14	25-Jun-14
2014	81st RSC Facilities Investment Region C	NTE \$10M/5YRS	RFP	28-Mar-14	25-Jun-14
2014	81st RSC Municipal Services South Carolina	NTE \$6M/5YRS	RFP	28-Mar-14	3-Jul-14
2014	81st RSC Municipal Services Kentucky	NTE \$6M/5YRS	RFP	28-Mar-14	23-Apr-14
2014	81st RSC Facilities Investment Region D	NTE \$10M/5YRS	RFP	9-May-14	15-Jul-14
2014	81st RSC Facilities Investment Region J	NTE \$10M/5YRS	RFP	9-May-14	15-Jul-14
2014	81st RSC Facilities Investment Region K	NTE \$10M/5YRS	RFP	9-May-14	15-Jul-14
2014	81st RSC Municipal Services Florida	NTE \$6M/5YRS	RFP	9-May-14	15-Jul-14
2014	81st RSC Municipal Services Georgia	NTE \$6M/5YRS	RFP	9-May-14	15-Jul-14
2014	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	TBD
2014	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	13-Aug-14
2014	FJ Maintenance Service Contract	\$8M	RFP	22-Jul-14	28-Sep-14
2014	Environmental Consulting Services (ECAS)	\$30M	SDVOSB RFP	TBD	27-Feb-15
2015	MARFORRES Northeast PM Facilities	NTE \$10M/5 Yrs	RFP	18-Apr-14	1-Jun-14

Completed Contract Actions