



# US Army Corps of Engineers

## Charleston District FY14: Program Execution



As of 20 June 14

| PROJECT  | AMOUNT       | ACQ. STRAT.  | ADVERTISEMENT | AWARD     |
|--|--------------|--------------|---------------|-----------|
| Folly Beach Shore Protection                               | \$30,700,222 | RFP          | 3-Jul-13      | 29-Oct-13 |
| BTC3, Ph 2   | \$21,786,027 | RFP          | 29-Apr-13     | 30-Oct-13 |
| FY14 CHS Harbor- Entrance Channel Dredging                 | \$6,702,200  | JAX MATOC    | 27-Aug-13     | 1-Nov-13  |
| FY14 Clouter Creek Middle Cell Ditching                    | \$963,180    | RFP          | 6-Aug-13      | 4-Nov-13  |
| Charleston Harbor Vessel Removal Caroline                  | \$48,627     | RFQ          | 24-Mar-14     | 2-May-14  |
| DDRT Construct Sheds Lot 552A and Pave Lot L00013 - Option | \$1,303,000  | MATOC        | 13-Nov-13     | 21-May-14 |
| Ceiba, PR - Mini Power Plant Construction                  | <\$10M       | TBD          | 12-Jun-14     | 30-Jul-14 |
| Charleston Harbor Upper Reaches                            | \$2-4M       | IFB          | 19-May-14     | 31-Jul-14 |
| Fort Jackson HVAC and Slab Insulation                      | <\$1M        | SAC SB MATOC | 20-Jun-14     | 6-Aug-14  |
| USCG - Tradd Street Dredging                               | <\$1M        | IFB          | 23-Jun-14     | 28-Aug-14 |
| DLA DDAA Alabama Fire Protection Repairs                   | \$15-18M     | MATOC        | 27-Jun-14     | 28-Aug-14 |
| FCA Repairs at MCRC Omaha, NE.                             | <\$100k      | DB 8A SOLE   | 7-Jul-14      | 29-Aug-14 |
| FCA Repairs at MCRC Montgomery, AL                         | <\$100k      | DB 8A SOLE   | 7-Jul-14      | 29-Aug-14 |
| CRRP Generator Air Housing Piping                          | <\$100k      | TBD          | TBD           | 30-Aug-14 |
| St. Stephen Portable Condition Monitoring Equipment        | <\$100k      | TBD          | TBD           | 30-Aug-14 |
| St. Stephen Spare SSG Overhaul                             | <\$25k       | TBD          | TBD           | 30-Aug-14 |
| St. Stephen SCADA Modicon                                  | <\$25k       | TBD          | TBD           | 30-Aug-14 |
| St. Stephen Governor Spare Parts                           | <\$25K       | TBD          | TBD           | 30-Aug-14 |
| DLA DDRT Texas Fire Protection Repairs                     | \$5-8M       | MATOC        | 14-Jul-14     | 8-Sep-14  |
| Repair Offsite Drainage Ditch, NAAF, North, SC             | \$1-2M       | SAC MATOC    | 26-Jun-14     | 9-Sep-14  |
| DDRT Energy Upgrades                                       | \$2-4M       | DB MATOC     | 10-Jul-14     | 10-Sep-14 |
| OMA Reception BN, 1880                                     | \$10-20M     | SAS LB MATOC | 8-Jul-14      | 10-Sep-14 |
| Repairs to Relocatables Phase IV                           | \$2-4M       | DBB 8A SOLE  | 23-Jul-14     | 12-Sep-14 |
| MCRC KCMO VMF Renovation                                   | \$3-5M       | DBB 8A SOLE  | 24-Jul-14     | 13-Sep-14 |
| DLA Fire Protection DDOO Fire Alarm System                 | \$2-3M       | MATOC        | 14-Jul-14     | 14-Sep-14 |
| NHCC Water Infiltration Repair                             | \$2-3M       | MATOC        | 5-Aug-14      | 16-Sep-14 |
| Fort Jackson Bldg 2300 Renovation                          | \$10-20M     | SAS SB MATOC | 23-Jul-14     | 24-Sep-14 |
| FCA Repairs at MCRC Texarkana, TX                          | <\$1M        | DB 8A SOLE   | 19-Jul-14     | 26-Sep-14 |
| Lake Marion - Holly Hill to Harleyville Reach              | \$5-10M      | RFP          | 4-Aug-14      | 26-Sep-14 |
| MCRC Chicopee Wash Rack Site Work & Additional Paving      | <\$2M        | DBB 8A SOLE  | 25-Aug-14     | 30-Sep-14 |
| MCRC Fort Lewis Renovation                                 | <\$2M        | DB 8A SOLE   | 10-Aug-14     | 30-Sep-14 |



# US Army Corps of Engineers

## Charleston District FY14: Program Execution



As of 20 June 14

| PROJECT  | AMOUNT     | ACQ. STRAT.   | ADVERTISEMENT | AWARD     |
|--|------------|---------------|---------------|-----------|
| MCRC Huntsville HIMARS Overhead Cover                        | <\$750k    | DB 8A SOLE    | 10-Aug-14     | 30-Sep-14 |
| MCRC Lane County Pole Barn                                   | <\$1M      | DB 8A SOLE    | 25-Aug-14     | 30-Sep-14 |
| MCRC Concord Paraloft  | <\$750k    | DB 8A SOLE    | 10-Aug-14     | 30-Sep-14 |
| MCRC Texarkana Tactical Parking Expansion.                   | <\$750k    | DB 8A SOLE    | 25-Aug-14     | 30-Sep-14 |
| FCA Repairs at MCRC Terre Haute                              | \$1-2M     | DB 8A SOLE    | 7-Jul-14      | 30-Sep-14 |
| FCA Repairs at MCRC Syracuse, NY                             | \$1-2M     | DB 8A SOLE    | TBD           | 30-Sep-14 |
| DDWG Transportation Office Bldg 365                          | <\$1M      | DBB MATOC     | 22-Jul-14     | 30-Sep-14 |
| North Cell Dike Raising                                      | \$2-4M     | LPTA          | 3-Jul-14      | 17-Oct-14 |
| MCRC Joliet VMF Renovation                                   | <\$2M      | DBB 8A SOLE   | TBD           | TBD       |
| FCA Repairs at MCRC Wilmington, DE                           | <\$500k-1M | DB 8A SOLE    | TBD           | TBD       |
| FCA Repairs at MCRC Folsom, PA                               | <\$500k-1M | DB 8A SOLE    | TBD           | TBD       |
| FCA Repairs at MCRC Wyoming, PA                              | \$1-2M     | DB 8A SOLE    | TBD           | TBD       |
| Charleston Harbor Daniel Island Dredging (Emergency)         | \$1-2M     | MATOC         | TBD           | TBD       |
| Red River, TX (DDRT) Total Repair Various DDRT Facilities    | <\$2M      | TBD           | TBD           | TBD       |
| Red River, TX (DDRT) Total Repair Various DDRT Pavements     | \$15-20M   | TBD           | TBD           | TBD       |
| Richmond, VA (DDRV) Total Repair Various DDRV Facilities     | <\$2M      | TBD           | TBD           | TBD       |
| Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities    | <\$2M      | TBD           | TBD           | TBD       |
| Norfolk, VA (DDNV) Total Repair Various DDNV Pavements       | <\$2M      | TBD           | TBD           | TBD       |
| Richmond, VA (DDRV) Total Repair Various DDRV Pavements      | <\$2M      | TBD           | TBD           | TBD       |
| Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements     | <\$100k    | TBD           | TBD           | TBD       |
| Anniston, AL (DDAA) Total Repair Various DDAA Pavements      | <\$2M      | TBD           | TBD           | TBD       |
| Anniston, AL (DDAA) Total Repair Various DDAA Facilities     | <\$300k    | TBD           | TBD           | TBD       |
| Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities | <\$2M      | TBD           | TBD           | TBD       |
| Norfolk, VA (DDNV) Total Repair Various DDNV Facilities      | <\$2M      | TBD           | TBD           | TBD       |
| Fort Jackson Roofs   | \$2-4M     | DB TBD        | TBD           | TBD       |
| Fort Jackson Stormwater Erosion                              | <\$1M      | DB TBD        | TBD           | TBD       |
| Fort Jackson Asphalt Paving                                  | TBD        | DB TBD        | TBD           | TBD       |
| Window Replacement   | \$1-2M     | DB TBD        | TBD           | TBD       |
| Bldg 2119 Renovation   | <\$1M      | SAC MATOC     | TBD           | TBD       |
| ARCENT GIS Contract  | <\$1M      | SAC GIS MATOC | TBD           | TBD       |
| LRC Slab project at ASP                                      | <\$1M      | TBD           | TBD           | TBD       |



US Army Corps of Engineers

# Charleston District FY14: Program Execution



As of 20 June 14

| PROJECT                   | AMOUNT | ACQ. STRAT. | ADVERTISEMENT | AWARD |
|---------------------------|--------|-------------|---------------|-------|
| LRC Canopy project at ASP | <\$1M  | TBD         | TBD           | TBD   |



# US Army Corps of Engineers Charleston District : Program Execution



| As of 20 June 14 |  |                 |               |           |           |
|------------------|--|-----------------|---------------|-----------|-----------|
| FY               | PROJECT                                    | AMOUNT          | ACQ STRATEGY  | ADVERTISE | AWARD     |
| 2014             | Regional Fire Protection (WEST)            | NTE \$49M/5 Yrs | MATOC Comp SB | 19-Aug-13 | 8-Sep-14  |
| 2014             | SE Regional Construction                   | NTE \$49M/5 Yrs | GC MINI MATOC | 28-Feb-14 | 30-Sep-14 |
| 2014             | Construction MATOC_East (MFR, DLA, etc)    | NTE \$49M/5 Yrs | MATOC         | 25-Jul-14 | TBD       |
| 2014             | Construction MATOC_West (MFR, DLA, etc)    | NTE \$49M/5 Yrs | MATOC         | 25-Jul-14 | TBD       |
| 2014             | DLA DDRT Service Contract                  | NTE \$10M       | 8A SOLE       | 18-Jun-14 | 15-Aug-14 |
| 2014             | 81st RSC BOS/PM Puerto Rico                | NTE \$10M/5 Yrs | RFP           | 8-Apr-13  | 28-Jun-13 |
| 2014             | 81st RSC Municipal Services Tennessee      | NTE \$6M/5YRS   | RFP           | 18-Feb-14 | 25-Jun-14 |
| 2014             | 81st RSC Facilities Investment Region G    | NTE \$10M/5YRS  | RFP           | 28-Mar-14 | 25-Jun-14 |
| 2014             | 81st RSC Facilities Investment Region C    | NTE \$10M/5YRS  | RFP           | 28-Mar-14 | 25-Jun-14 |
| 2014             | 81st RSC Municipal Services South Carolina | NTE \$6M/5YRS   | RFP           | 28-Mar-14 | 25-Jun-14 |
| 2014             | 81st RSC Municipal Services Kentucky       | NTE \$6M/5YRS   | RFP           | 28-Mar-14 | 23-Apr-14 |
| 2014             | 81st RSC Facilities Investment Region D    | NTE \$10M/5YRS  | RFP           | 9-May-14  | 29-Jul-14 |
| 2014             | 81st RSC Facilities Investment Region J    | NTE \$10M/5YRS  | RFP           | 9-May-14  | 29-Jul-14 |
| 2014             | 81st RSC Facilities Investment Region K    | NTE \$10M/5YRS  | RFP           | 9-May-14  | 29-Jul-14 |
| 2014             | 81st RSC Municipal Services Florida        | NTE \$6M/5YRS   | RFP           | 9-May-14  | 29-Jul-14 |
| 2014             | 81st RSC Municipal Services Georgia        | NTE \$6M/5YRS   | RFP           | 9-May-14  | 29-Jul-14 |
| 2014             | 81st RSC SATOC East                        | NTE/\$49M/5 Yrs | RFP           | 12-Mar-14 | TBD       |
| 2014             | 81st RSC SATOC West                        | NTE/\$49M/5 Yrs | RFP           | 12-Mar-14 | 13-Aug-14 |
| 2014             | FJ Maintenance Service Contract            | \$8M            | RFP           | 22-Jul-14 | 28-Sep-14 |
| 2014             | Environmental Consulting Services (ECAS)   | \$30M           | SDVOSB RFP    | TBD       | 27-Feb-15 |

Completed Contract Actions