



US Army Corps of Engineers

Charleston District FY14: Program Execution



As of 3 July 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Folly Beach Shore Protection	\$30,700,222	RFP	3-Jul-13	29-Oct-13
BTC3, Ph 2	\$21,786,027	RFP	29-Apr-13	30-Oct-13
FY14 Clouter Creek Middle Cell Ditching	\$963,180	RFP	6-Aug-13	4-Nov-13
St. Stephen Powerhouse Replacement One Cooling Water Strainer	\$22,000	GSA	19-Jul-13	20-Nov-13
Software Purchase - MS Project and Visio Licenses	\$36,230	PO	6-Jan-14	31-Jan-14
MARFORRES Headquarters Software Tech Support	\$30,480	PO	16-Jan-14	28-Feb-14
MARFORRES Headquarters Chair Purchase Order	\$23,170	PO	16-Jan-14	26-Mar-14
Charleston Harbor Vessel Removal Caroline	\$48,627	RFQ	24-Mar-14	2-May-14
St. Stephen, SC CRRP Turbine Oil	\$21,460	PO	18-Apr-14	2-May-14
St. Stephen, SC CRRP Temp HVAC System	\$39,760	PO	26-Mar-14	19-May-14
DDRT Construct Sheds Lot 552A and Pave Lot L00013 - Option	\$1,303,000	MATOC	13-Nov-13	21-May-14
CRRP Generator Air Housing Piping	<\$100k	PO	20-Jun-14	13-Jul-14
St. Stephen Governor Spare Parts	<\$25K	PO	24-Jun-14	22-Jul-14
St. Stephen SCADA Modicon	<\$25k	PO	26-Jun-14	24-Jul-14
St. Stephen Spare SSG Overhaul	<\$25k	PO	25-Jun-14	25-Jul-14
Charleston Harbor Upper Reaches	\$2-4M	IFB	19-May-14	31-Jul-14
St. Stephen Portable Condition Monitoring Equipment	<\$25k	TBD	15-Jul-14	22-Aug-14
USCG - Tradd Street Dredging	<\$1M	IFB	20-Jun-14	28-Aug-14
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	27-Jun-14	28-Aug-14
Fort Jackson Roofs	\$2-4M	DB TBD	30-Jul-14	29-Aug-14
Fort Jackson Stormwater Erosion	<\$1M	DB TBD	30-Jul-14	29-Aug-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	21-Aug-14	17-Oct-14
DDRT Energy Upgrades	\$3-5M	DB MATOC	24-Jul-14	24-Sep-14
DLA Fire Protection DDOO Fire Alarm System	\$2-3M	MATOC	30-Jul-14	3-Oct-14
NHCC Water Infiltration Repair	\$2-3M	MATOC	5-Aug-14	20-Sep-14
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	RFP	4-Aug-14	26-Sep-14
DDWG Transportation Office Bldg 365	<\$1M	DBB MATOC	22-Jul-14	30-Sep-14
Charleston Harbor Daniel Island Dredging (Emergency)	\$1-2M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	TBD	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$15-20M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	TBD	TBD	TBD



US Army Corps of Engineers

Charleston District FY14: Program Execution



As of 3 July 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	TBD	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	<\$2M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	TBD	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	TBD	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	<\$2M	TBD	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	<\$300k	TBD	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	<\$2M	TBD	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	<\$2M	TBD	TBD	TBD
Ceiba, PR - Mini Power Plant Construction	<\$10M	TBD	TBD	TBD
Fort Jackson Asphalt Paving	TBD	DB TBD	TBD	TBD
Window Replacement	\$1-2M	DB TBD	TBD	TBD
LRC Slab project at ASP	<\$1M	TBD	TBD	TBD



US Army Corps of Engineers

Charleston District : Program Execution



As of 3 July 14					
FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	17-Oct-14
2014	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	30-Sep-14
2014	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	25-Jul-14	TBD
2014	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	25-Jul-14	TBD
2014	DLA DDRT Service Contract	NTE \$10M	8A SOLE	18-Jun-14	15-Aug-14
2014	81st RSC Facilities Investment Region D	NTE \$10M/5YRS	RFP	9-May-14	29-Jul-14
2014	81st RSC Facilities Investment Region J	NTE \$10M/5YRS	RFP	9-May-14	29-Jul-14
2014	81st RSC Facilities Investment Region K	NTE \$10M/5YRS	RFP	9-May-14	29-Jul-14
2014	81st RSC Municipal Services Florida	NTE \$6M/5YRS	RFP	9-May-14	29-Jul-14
2014	81st RSC Municipal Services Georgia	NTE \$6M/5YRS	RFP	9-May-14	29-Jul-14
2014	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2014	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2014	FJ Maintenance Service Contract	\$8M	RFP	22-Jul-14	28-Sep-14
2014	Environmental Consulting Services (ECAS)	\$30M	SDVOSB RFP	TBD	27-Feb-15

Completed Contract Actions