



US Army Corps of Engineers

Charleston District FY14: Program Execution



As of 15 August 14				
PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Folly Beach Shore Protection	\$30,700,222	RFP	3-Jul-13	29-Oct-13
BTC3, Ph 2	\$21,786,027	RFP	29-Apr-13	30-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging	\$6,702,200	JAX MATOC	27-Aug-13	1-Nov-13
FY14 Clouter Creek Middle Cell Ditching	\$963,180	RFP	6-Aug-13	4-Nov-13
Folly Beach Fencing and Grassing	\$489,965	8A SOLE	3-Jul-13	8-Nov-13
Software Purchase - MS Project and Visio Licenses	\$36,230	PO	6-Jan-14	31-Jan-14
MARFORRES Headquarters Software Tech Support	\$30,480	PO	16-Jan-14	28-Feb-14
MARFORRES Headquarters Chair Purchase Order	\$23,170	PO	16-Jan-14	26-Mar-14
St. Stephen, SC CRRP Turbine Oil	\$21,460	PO	18-Apr-14	2-May-14
BTC 1 Track Repairs	\$677,202	8A SOLE	11-Sep-13	2-May-14
St. Stephen, SC CRRP Temp HVAC System	\$39,760	PO	26-Mar-14	19-May-14
DDRT Construct Sheds Lot 552A and Pave Lot L00013 - Option	\$1,303,000	MATOC	13-Nov-13	21-May-14
CRRP Generator Air Housing Piping	\$46,767	PO	20-Jun-14	15-Jul-14
St. Stephen, SC CRRP Cooling Pumps #2	\$69,100	8A SOLE	14-May-14	17-Jul-14
St. Stephen Governor Spare Parts	\$7,896	PO	24-Jun-14	22-Jul-14
St. Stephen Spare SSG Overhaul	\$4,650	PO	25-Jun-14	22-Jul-14
St. Stephen SCADA Modicon	<\$10k	PO	26-Jun-14	24-Jul-14
St. Stephen, SC CRRP Brail Basket Modifications	\$145,348	8A SOLE	14-May-14	28-Jul-14
St. Stephen, Emergency Spill Response	\$0	BPA	20-Jun-14	15-Aug-14
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	27-Jun-14	28-Aug-14
FCA Repairs at MCRC Folsom, PA	\$1-2M	DB 8A SOLE	30-Jul-14	29-Aug-14
FCA Repairs at MCRC Texarkana, TX	<\$1M	DB 8A SOLE	8-Aug-14	8-Sep-14
Fort Jackson HVAC and Slab Insulation	<\$1M	SAC SB MATOC	15-Aug-14	10-Sep-14
Fort Jackson Gas Line Repairs	\$1-3M	8A SOLE	14-Aug-14	10-Sep-14
OMA Reception BN, 1880	\$10-20M	SAS SB MATOC	15-Aug-14	10-Sep-14
Repairs to Relocatables Phase IV	\$2-4M	DBB 8A SOLE	7-Aug-14	11-Sep-14
Fort Jackson Asphalt Paving	\$1-2M	SAC SB MATOC	15-Aug-14	12-Sep-14
FCA Repairs at MCRC Omaha, NE.	<\$500k-1M	DB 8A SOLE	4-Aug-14	12-Sep-14
FCA Repairs at MCRC Wilmington, DE	<\$500k-1M	DB 8A SOLE	6-Aug-14	12-Sep-14
FCA Repairs at MCRC Terre Haute	\$1-2M	DB 8A SOLE	6-Aug-14	15-Sep-14



US Army Corps of Engineers

Charleston District FY14: Program Execution



As of 15 August 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Fort Jackson Bldg 2300 Renovation	\$10-20M	SAS SB MATOC	19-Aug-14	18-Sep-14
ASLAC Renovate Bldg 455	<\$2MIL	8A SOLE	19-Aug-14	19-Sep-14
Fort Jackson Stormwater Erosion	<\$1M	8A SOLE	25-Aug-14	19-Sep-14
Fort Jackson Roofs	\$2-4M	SAC SB MATOC	19-Aug-14	19-Sep-14
FCA Repairs at MCRC Syracuse, NY	\$1-2M	DB 8A SOLE	5-Aug-14	19-Sep-14
FCA Repairs at MCRC Montgomery, AL	\$1-2M	DB 8A SOLE	11-Aug-14	19-Sep-14
Repair Offsite Drainage Ditch, NAAF, North, SC	<\$1M	SAC MATOC	5-Aug-14	22-Sep-14



US Army Corps of Engineers

Charleston District : Program Execution



As of 15 August 14

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	10-Nov-14
2014	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2014	Construction MATOC East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2014	Construction MATOC West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2014	DLA DDRT Service Contract	NTE \$10M	8A SOLE	18-Jun-14	15-Aug-14
2014	81st RSC Facilities Investment Region D	NTE \$10M/5YRS	RFP	9-May-14	18-Aug-14
2014	81st RSC Facilities Investment Region J	NTE \$10M/5YRS	RFP	9-May-14	18-Aug-14
2014	81st RSC Facilities Investment Region K	NTE \$10M/5YRS	RFP	9-May-14	18-Aug-14
2014	81st RSC Municipal Services Florida	NTE \$6M/5YRS	RFP	9-May-14	18-Aug-14
2014	81st RSC Municipal Services Georgia	NTE \$6M/5YRS	RFP	9-May-14	18-Aug-14
2014	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2014	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2014	FJ Maintenance Service Contract	\$8M	RFP	24-Jul-14	28-Sep-14
2014	Environmental Consulting Services (ECAS)	\$30M	SDVOSB RFP	15-Feb-15	31-Jul-15

Completed Contract Actions