



# US Army Corps of Engineers Charleston District FY13: Program Execution



As of 25 January 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Ft. Jackson SRM Renovate Bldg 3280	\$2-4M	MATOC	20-Dec-12	31-Jan-13
Ft. Jackson SRM Renovate Bldg 4710	\$2-4M	MATOC	20-Dec-12	31-Jan-13
St. Stephen, SC Janitorial Services	<\$100K	RFP	7-Dec-12	5-Feb-13
NPS Sumter Energy Project	<\$100k	J&A SOLE	10-Jan-13	8-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$4-6M	8A SOLE	21-Dec-12	15-Feb-13
81st RSC Historian/Museum Construction	\$100K-\$250K	8A SOLE	5-Dec-12	18-Feb-13
81st IG Renovation RSC	<\$100K	8A SOLE	5-Dec-12	18-Feb-13
BTC3, Ph 2	\$20-30M	SWF MATOC	21-Dec-12	29-Mar-13
MFR Facility Condition Assessment AE Support	\$500k-1M	TBD	TBD	30-Mar-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	15-Feb-13	12-Apr-13
FY 13 Charleston Lower Reaches Dredging	\$5-8M	IFB	13-Feb-13	17-Apr-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	12-Feb-13	13-May-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3-5M	IFB	9-Apr-13	4-Jun-13
MFR HQ West Gate Renovation & Site Irrigation	\$750K-1M	TBD	TBD	15-Jun-13
MFR H-102 Renovation	\$2-4M	TBD	TBD	15-Jun-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	16-May-13	21-Jun-13
MFR Furniture Support	\$1-3M	TBD	TBD	29-Jun-13
DLA DDRT Texas Fire Protection Repairs	\$30-35M	RFP	1-Mar-13	30-Jun-13
OMA Starship 5482	\$20-30M	TBD	15-May-13	15-Jul-13
Reception BN 1872 Renovation	\$15-20M	TBD	15-May-13	15-Jul-13
CHS LDP Facilitation Support FY13 Program	<\$50k	TBD	15-May-13	15-Jul-13
FY13 Clouter Creek Middle Cell Ditching	\$1-2M	RFP	17-May-13	7-Aug-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	20-Jun-13	22-Aug-13
Georgetown - Waccamaw Neck Dike Raising	TBD	TBD	21-May-13	9-Aug-13
AIWW Dredging	TBD	TBD	2-Jul-13	29-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	1-Jul-13	30-Aug-13
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	1-Jul-13	1-Sep-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Cathodic Protection for Plant Headgates	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen Upgrade/Repair Plant HVAC System	\$1.2M-\$2M	TBD	7-Jul-13	10-Sep-13
St. Stephen Cooling Water Piping Replacement	\$2M-\$3M	TBD	7-Jul-13	10-Sep-13
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	25-Jul-12	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	22-Aug-12	TBD



US Army Corps of Engineers

# Charleston District FY13: Program Execution



As of 25 January 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	22-Aug-12	TBD
DOS Trailer Demolition	TBD	TBD	TBD	TBD
DLA DDHU Bldg 1160 Roof	\$10M	TBD	TBD	TBD
MFR MCRC Stewart Linens Procurements,	<\$50k	TBD	TBD	TBD
Ft. Jackson SRM Repair 2-39 PT Track	TBD	TBD	TBD	TBD
Ft. Jackson SRM Repair 193rd PT Track Storm Drain	TBD	TBD	TBD	TBD

Completed Contract Actions



# US Army Corps of Engineers Charleston District : Program Execution



As of 25 January 13

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2013	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	TBD
2013	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	12-Feb-13	TBD
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MAC	TBD	TBD
2013	MARFORRES IDS Security	NTE \$3M/5 Yrs	MOD J&A SOLE SOURCE	30-Jan-13	30-Mar-13
2013	MARFORRES Southeast PM Facilities	NTE \$18M/5 Yrs	RFP	10-Mar-13	30-Aug-13
2013	MARFORRES West PM Facilities	NTE \$13M/5 Yrs	RFP	15-Mar-13	30-Aug-13
2013	GIS Personnel Services Contract	NTE \$4.5M	8A	11-Mar-13	15-May-13
2013	81st RSC BOS Region G	TBD	RFP	TBD	TBD
2013	81st RSC PREV MAINT Region G	TBD	RFP	TBD	TBD
2013	81st RSC BOS/PM Puerto Rico	TBD	RFP	TBD	TBD

Completed Contract Actions