



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 4 January 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
81st RSC Historian/Museum Construction	\$100K-\$250K	8A SOLE	5-Dec-12	18-Jan-13
81st IG Renovation RSC	<\$100K	8A SOLE	5-Dec-12	18-Jan-13
Ft. Jackson SRM Renovate Bldg 3280	\$2-4M	MATOC	20-Dec-12	31-Jan-13
Ft. Jackson SRM Renovate Bldg 4710	\$2-4M	MATOC	20-Dec-12	31-Jan-13
St. Stephen, SC Janitorial Services	<\$100K	RFP	7-Dec-12	5-Feb-13
NPS Sumter Energy Project	<\$100k	J&A SOLE	10-Jan-13	8-Feb-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	27-Dec-12	8-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$4-6M	8A SOLE	21-Dec-12	15-Feb-13
FY 13 Charleston Lower Reaches Dredging	\$5-8M	IFB	13-Feb-13	17-Apr-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	30-Jan-13	13-May-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3-5M	IFB	1-Apr-13	4-Jun-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	16-May-13	21-Jun-13
DLA DDRT Texas Fire Protection Repairs	\$30-35M	RFP	28-Jan-13	30-Jun-13
OMA Starship 5482	\$20-30M	TBD	15-May-13	15-Jul-13
CHS LDP Facilitation Support FY13 Program	<\$50k	TBD	15-May-13	15-Jul-13
FY13 Clouter Creek Middle Cell Ditching	\$1-2M	RFP	17-May-13	7-Aug-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	20-Jun-13	22-Aug-13
Georgetown - Waccamaw Neck Dike Raising	TBD	TBD	21-May-13	9-Aug-13
AIWW Dredging	TBD	TBD	2-Jul-13	29-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	1-Jul-13	30-Aug-13
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	1-Jul-13	1-Sep-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Cathodic Protection for Plant Headgates	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen Upgrade/Repair Plant HVAC System	\$1.2M-\$2M	TBD	7-Jul-13	10-Sep-13
St. Stephen Cooling Water Piping Replacement	\$2M-\$3M	TBD	7-Jul-13	10-Sep-13
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	25-Jul-12	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	22-Aug-12	TBD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	22-Aug-12	TBD
DLA DDHU Bldg 1160 Roof	\$10M	TBD	TBD	TBD
MFR Furniture Support	\$1-3M	TBD	TBD	TBD
MFR MCRC Stewart Linens Procurements,	<\$50k	TBD	TBD	TBD
MFR Facility Condition Assessment AE Support	\$500k-1M	TBD	TBD	TBD
Ft. Jackson SRM Repair 2-39 PT Track	TBD	TBD	TBD	TBD



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 4 January 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Ft. Jackson SRM Repair 193rd PT Track Storm Drain	TBD	TBD	TBD	TBD
Ft. Jackson SRM Repair ShadyLane Sinkhole	TBD	TBD	TBD	TBD
Ft. Jackson SRM Renovate Bldg 4340	TBD	TBD	TBD	TBD
BRIG DKGV 12-2240 Install Water Fountain, Rec Field	TBD	TBD	TBD	TBD
BRIG DKGV 12-2247 Construct Irrigation System, Rec Field	TBD	TBD	TBD	TBD
NMC DKGV 12-2156 Widen Portion Old Tom Rd/Construct Security Gate, Pst 15	TBD	TBD	TBD	TBD
SDDC DKGV 12-2118 Expand Secured Space in Room 107, Bldg 3304	TBD	TBD	TBD	TBD
JBC Playground	TBD	TBD	TBD	TBD
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	<\$9-11M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$6-8M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$6-8M	MATOC	TBD	TBD
Construct Bathrooms Bldg 3112/3113	\$500k-1M	TBD	TBD	TBD
MFR HQ West Gate Renovation	\$750K-1M	TBD	TBD	TBD

Completed Contract Actions



US Army Corps of Engineers Charleston District : Program Execution



As of 4 January 13

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2013	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	TBD
2013	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	30-Jan-13	TBD
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MAC	TBD	TBD
2013	MARFORRES IDS Security	NTE \$3M/5 Yrs	MOD J&A SOLE SOURCE	30-Jan-13	30-Mar-13
2013	MARFORRES Southeast PM Facilities	NTE \$18M/5 Yrs	RFP	10-Mar-13	30-Aug-13
2013	MARFORRES West PM Facilities	NTE \$13M/5 Yrs	RFP	15-Mar-13	30-Aug-13
2013	GIS Personnel Services Contract	NTE \$4.5M	8A	11-Jan-13	15-Mar-13
2013	81st RSC BOS Region G	TBD	RFP	TBD	TBD
2013	81st RSC PREV MAINT Region G	TBD	RFP	TBD	TBD
2013	81st RSC BOS/PM Puerto Rico	TBD	RFP	TBD	TBD

Completed Contract Actions