



# US Army Corps of Engineers Charleston District FY13: Program Execution



As of 30 November 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
OH - Dynascan M500 Single Head System OXTS	\$100-200k	TBD	26-Nov-12	12-Dec-12
NPS Sumter Energy Project	<\$100k	J&A SOLE	30-Nov-12	28-Dec-12
MFR MCRC Stewart Linens Procurements,	<\$50k	TBD	TBD	30-Dec-12
MFR Facility Condition Assessment AE Support	\$500k-1M	TBD	TBD	30-Dec-12
MFR Furniture Support	\$1-3M	TBD	TBD	30-Dec-12
Ft. Jackson SRM Renovate Bldg 3280	TBD	MATOC	18-Dec-12	31-Jan-13
Ft. Jackson SRM Renovate Bldg 4710	TBD	MATOC	18-Dec-12	31-Jan-13
St. Stephn, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	5-Dec-12	24-Jan-13
St. Stephen, SC Janitorial Services	<\$100K	RFP	15-Nov-12	1-Feb-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	30-Nov-12	1-Feb-13
BTC3, Ph 2	\$20-30M	SWF MATOC	21-Nov-12	29-Mar-13
FY 13 Charleston Lower Reaches Dredging	\$5-8M	IFB	13-Feb-13	17-Apr-13
DLA DDRT Texas Fire Protection Repairs	\$30-35M	MATOC	19-Jan-13	30-Apr-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	16-May-13	21-Jun-13
OMA Starship 5482	\$20-30M	TBD	15-May-13	15-Jul-13
CHS LDP Facilitation Support FY13 Program	<\$50k	TBD	15-May-13	15-Jul-13
FY13 Clouter Creek Middle Cell Ditching	\$1-2M	RFP	17-May-13	7-Aug-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	20-Jun-13	22-Aug-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3-5M	IFB	20-Jun-13	22-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	1-Jul-13	30-Aug-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Cathodic Protection for Plant Headgates	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen Upgrade/Repair Plant HVAC System	\$1.2M-\$2M	TBD	7-Jul-13	10-Sep-13
St. Stephen Cooling Water Piping Replacement	\$2M-\$3M	TBD	7-Jul-13	10-Sep-13
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	25-Jul-12	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	22-Aug-12	TBD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	22-Aug-12	TBD
81st IG Renovation RSC	<\$100K	8A SOLE	29-Aug-12	TBD
Ft. Jackson SRM Repair 2-39 PT Track	TBD	TBD	TBD	TBD
Ft. Jackson SRM Repair 193rd PT Track Storm Drain	TBD	TBD	TBD	TBD
Ft. Jackson SRM Repair ShadyLane Sinkhole	TBD	TBD	TBD	TBD
Ft. Jackson SRM Renovate Bldg 4340	TBD	TBD	TBD	TBD
JBC Playground	TBD	TBD	TBD	TBD



# US Army Corps of Engineers

## Charleston District FY13: Program Execution



As of 30 November 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	<\$9-11M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$6-8M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$6-8M	MATOC	TBD	TBD
Construct Bathrooms Bldg 3112/3113	\$500k-1M	TBD	TBD	TBD
MFR HQ West Gate Renovation	\$750K-1M	TBD	TBD	TBD
MFR FSRM Armory Renovation (Oklahoma City, OK)	\$750K-1M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	\$1-3M	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Pavements	\$1-3M	MATOC	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	\$6-8M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	\$1-3M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	\$1-3M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	\$1-3M	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	\$1-3M	MATOC	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	\$6-8M	MATOC	TBD	TBD
Ft. Jackson, Roof Repair, Resident Office	<\$10k	TBD	TBD	TBD
Shaw AFB Activities Center	\$100-300k	8A SOLE	TBD	TBD
JBC Visitor Quarters	TBD	TBD	TBD	TBD
FY13 CHS Harbor- Entrance Channel Dredging	\$3-5M	IFB	26-Aug-13	15-Oct-13

Completed Contract Actions