



# US Army Corps of Engineers Charleston District FY13: Program Execution



As of 14 December 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
81st IG Renovation RSC	<\$100K	8A SOLE	5-Dec-12	28-Dec-12
81st RSC Historian/Museum Construction	\$0	8A SOLE	5-Dec-12	28-Dec-12
NPS Sumter Energy Project	\$0	J&A SOLE	13-Dec-12	30-Jan-13
Ft. Jackson SRM Renovate Bldg 3280	\$2-4M	MATOC	12-Dec-12	31-Jan-13
Ft. Jackson SRM Renovate Bldg 4710	\$2-4M	MATOC	12-Dec-12	31-Jan-13
DLA DDAA Alabama Fire Protection Repairs	\$0	MATOC	13-Dec-12	1-Feb-13
St. Stephen, SC Janitorial Services	\$0	RFP	1-Nov-12	5-Feb-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	4-Dec-12	8-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$4-6M	8A SOLE	20-Dec-12	15-Feb-13
FY 13 Charleston Lower Reaches Dredging	\$5-8M	IFB	6-Feb-13	17-Apr-13
DLA DDRT Texas Fire Protection Repairs	\$30-35M	MATOC	13-Jan-13	30-Apr-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	9-May-13	21-Jun-13
OMA Starship 5482	\$20-30M	TBD	1-May-13	15-Jul-13
CHS LDP Facilitation Support FY13 Program	<\$50k	TBD	1-May-13	15-Jul-13
FY13 Clouter Creek Middle Cell Ditching	\$1-2M	RFP	10-May-13	7-Aug-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	19-Jun-13	22-Aug-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$	IFB	19-Jun-13	22-Aug-13
Folly Beach Shore Protection	\$0	IFB	17-Jun-13	30-Aug-13
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	1-Jun-13	1-Sep-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$0	TBD	15-Jun-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	15-Jun-13	10-Sep-13
St. Stephen, SC Cathodic Protection for Plant Headgates	\$300K-\$500K	TBD	15-Jun-13	10-Sep-13
St. Stephen Upgrade/Repair Plant HVAC System	\$0	TBD	15-Jun-13	10-Sep-13
St. Stephen Cooling Water Piping Replacement	\$0	TBD	15-Jun-13	10-Sep-13
81st Oak Ridge TN017 HVAC Reset DES/BLD	\$0	8A SOLE	15-Jul-12	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	15-Aug-12	TBD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	15-Aug-12	TBD
DLA DDHU Bldg 1160 Roof	\$10M	TBD	TBD	TBD
MFR Furniture Support	\$1-3M	TBD	TBD	TBD
MFR MCRC Stewart Linens Procurements,	<\$50k	TBD	TBD	TBD
MFR Facility Condition Assessment AE Support	\$500k-1M	TBD	TBD	TBD
Ft. Jackson SRM Repair 2-39 PT Track	\$0	TBD	TBD	TBD
Ft. Jackson SRM Repair 193rd PT Track Storm Drain	\$0	TBD	TBD	TBD
Ft. Jackson SRM Repair ShadyLane Sinkhole	\$0	TBD	TBD	TBD



US Army Corps of Engineers

# Charleston District FY13: Program Execution



As of 14 December 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Ft. Jackson SRM Renovate Bldg 4340	\$0	TBD	TBD	TBD
BRIG DKGV 12-2240 Install Water Fountain, Rec Field	\$0	TBD	TBD	TBD
BRIG DKGV 12-2247 Construct Irrigation System, Rec Field	\$0	TBD	TBD	TBD
NMC DKGV 12-2156 Widen Portion Old Tom Rd/Construct Security Gate, Pst 15	\$0	TBD	TBD	TBD
SDDC DKGV 12-2118 Expand Secured Space in Room 107, Bldg 3304	\$0	TBD	TBD	TBD
JBC Playground	\$0	TBD	TBD	TBD
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	\$0	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$0	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$0	MATOC	TBD	TBD
Construct Bathrooms Bldg 3112/3113	\$0	TBD	TBD	TBD
MFR HQ West Gate Renovation	\$0	TBD	TBD	TBD
MFR FSRM Armory Renovation (Oklahoma City, OK)	\$750K-1M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	\$1-3M	MATOC	TBD	TBD

Completed Contract Actions



# US Army Corps of Engineers Charleston District : Program Execution



As of 14 December 12

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2013	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	TBD
2013	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	28-Nov-12	29-Apr-13
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MAC	TBD	TBD
2013	MARFORRES IDS Security	NTE \$3M/5 Yrs	MOD J&A SOLE SOURCE	30-Jan-13	30-Mar-13
2013	MARFORRES Southeast PM Facilities	NTE \$18M/5 Yrs	RFP	10-Mar-13	30-Aug-13
2013	MARFORRES West PM Facilities	NTE \$13M/5 Yrs	RFP	15-Mar-13	30-Aug-13
2013	GIS Personnel Services Contract	NTE \$4.5M	8A	11-Jan-13	15-Mar-13
2013	81st RSC BOS Region G	TBD	RFP	TBD	TBD
2013	81st RSC PREV MAINT Region G	TBD	RFP	TBD	TBD
2013	81st RSC BOS/PM Puerto Rico	TBD	RFP	TBD	TBD

Completed Contract Actions