



# US Army Corps of Engineers Charleston District FY13: Program Execution



As of 15 February 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
St. Stephen, SC Janitorial Services	<\$100K	RFP	7-Dec-12	5-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$4-6M	8A SOLE	21-Dec-12	15-Feb-13
81st RSC Historian/Museum Construction	\$100K-\$250K	8A SOLE	5-Dec-12	18-Feb-13
81st IG Renovation RSC	<\$100K	8A SOLE	5-Dec-12	18-Feb-13
BTC3, Ph 2	\$20-30M	SWF MATOC	21-Dec-12	29-Mar-13
MFR Facility Condition Assessment AE Support	\$500k-1M	TBD	TBD	17-May-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	15-Feb-13	12-Apr-13
FY 13 Charleston Lower Reaches Dredging	\$5-8M	IFB	19-Feb-13	17-Apr-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	19-Feb-13	13-May-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3-5M	IFB	9-Apr-13	4-Jun-13
MFR HQ West Gate Renovation & Site Irrigation	\$750K-1M	TBD	TBD	12-Jul-13
MFR H-102 Renovation	\$2-4M	TBD	TBD	31-Jul-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	16-May-13	21-Jun-13
MFR Furniture Support	\$1-3M	TBD	TBD	TBD
DLA DDRT Texas Fire Protection Repairs	\$30-35M	RFP	1-Mar-13	30-Jun-13
OMA Starship 5482	\$20-30M	MATOC	15-May-13	15-Jul-13
Reception BN 1872 Renovation	\$15-20M	SAS MATOC	15-May-13	15-Jul-13
CHS LDP Facilitation Support FY13 Program	<\$50k	TBD	15-May-13	15-Jul-13
FY13 Clouter Creek Middle Cell Ditching	\$1-2M	RFP	17-May-13	7-Aug-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	20-Jun-13	22-Aug-13
Georgetown - Waccamaw Neck Dike Raising	TBD	TBD	21-May-13	9-Aug-13
AIWW Dredging	TBD	TBD	2-Jul-13	29-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	1-Jul-13	30-Aug-13
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	1-Jul-13	1-Sep-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Cathodic Protection for Plant Headgates	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen Upgrade/Repair Plant HVAC System	\$1.2M-\$2M	TBD	7-Jul-13	10-Sep-13
St. Stephen Cooling Water Piping Replacement	\$2M-\$3M	TBD	7-Jul-13	10-Sep-13
Ft. Jackson SRM Renovate Bldg 3280	\$2-4M	MATOC	20-Dec-12	TBD
Ft. Jackson SRM Renovate Bldg 4710	\$2-4M	MATOC	20-Dec-12	TBD
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	25-Jul-12	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	22-Aug-12	TBD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	22-Aug-12	TBD



# US Army Corps of Engineers

## Charleston District FY13: Program Execution



As of 15 February 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
DOS Trailer Demolition	TBD	TBD	TBD	TBD
DLA DDHU Bldg 1160 Roof	\$10M	TBD	TBD	TBD
MFR MCRC Stewart Linens Procurements,	<\$50k	TBD	TBD	TBD
Ft. Jackson SRM Repair 2-39 PT Track	TBD	TBD	TBD	TBD
Ft. Jackson SRM Repair 193rd PT Track Storm Drain	TBD	TBD	TBD	TBD
Ft. Jackson SRM Repair ShadyLane Sinkhole	TBD	TBD	TBD	TBD
Ft. Jackson SRM Renovate Bldg 4340	TBD	TBD	TBD	TBD
BRIG DKGV 12-2240 Install Water Fountain, Rec Field	TBD	TBD	TBD	TBD
BRIG DKGV 12-2247 Construct Irrigation System, Rec Field	TBD	TBD	TBD	TBD
NMC DKGV 12-2156 Widen Portion Old Tom Rd/Construct Security Gate, Pst 15	TBD	TBD	TBD	TBD
SDDC DKGV 12-2118 Expand Secured Space in Room 107, Bldg 3304	TBD	TBD	TBD	TBD
JBC Playground	TBD	TBD	TBD	TBD
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	<\$9-11M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$6-8M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$6-8M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	\$1-3M	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Pavements	\$1-3M	MATOC	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	\$6-8M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	\$1-3M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	\$1-3M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	\$1-3M	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	\$1-3M	MATOC	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	\$6-8M	MATOC	TBD	TBD
Ft. Jackson, Roof Repair, Resident Office	<\$10k	TBD	TBD	TBD
Shaw AFB Activities Center	\$100-300k	8A SOLE	TBD	TBD
JBC Visitor Quarters	TBD	TBD	TBD	TBD
Renovate Bldg 455	<\$1.5MIL	MATOC	TBD	TBD
Renovate Gate 9 Construction	\$500-750K	Open WO	TBD	TBD
Construct Restroom Facility (Bldg 867) Pole Barn (Design)	<\$125K	8A SOLE	TBD	TBD
Install EyeWash Stations / Emergency Showers (Bldg 1660)	<\$100K	8A SOLE	TBD	TBD
Enclose Hallway near EOC (Bldg 318) (Design)	<\$50K	8A SOLE	TBD	TBD
Install Trench Drain System (Bldgs 458, 459, 461)	<\$100K	8A SOLE	TBD	TBD



US Army Corps of Engineers

# Charleston District FY13: Program Execution



As of 15 February 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Connect AWRDS Server to Emergency Power (Bldg 318)	<\$50K	8A SOLE	TBD	TBD
Provide Heat Source and Construct Small Office Area (Bldg 360)	<\$100K	8A SOLE	TBD	TBD
Repair and Paint Building (Bldg 1662) Washrack	\$100-\$250K	8A SOLE	TBD	TBD
Install Access Ladders (Bldg 1660)	<\$50K	8A SOLE	TBD	TBD
Replace 300 Gal Fuel Tank with 1500 gal Tank	<\$50K	8A SOLE	TBD	TBD
FY13 CHS Harbor- Entrance Channel Dredging	\$3-5M	IFB	26-Aug-13	15-Oct-13

Completed Contract Actions



# US Army Corps of Engineers Charleston District : Program Execution



As of 15 February 13

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2013	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	TBD
2013	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	12-Feb-13	TBD
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	TBD	TBD
2013	MARFORRES IDS Security	NTE \$3M/5 Yrs	MOD J&A SOLE SOURCE	19-Feb-13	28-Mar-13
2013	MARFORRES Southeast PM Facilities	NTE \$8M/5 Yrs	RFP	1-Apr-13	30-Aug-13
2013	MARFORRES West PM Facilities	NTE \$8M/5 Yrs	RFP	1-Apr-13	30-Aug-13
2013	GIS Services Contract	NTE \$4.5M	8A	11-Mar-13	15-May-13
2013	81st RSC BOS Region G	TBD	RFP	TBD	TBD
2013	81st RSC PREV MAINT Region G	TBD	RFP	TBD	TBD
2013	81st RSC BOS/PM Puerto Rico	TBD	RFP	TBD	TBD

Completed Contract Actions