



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 21 December 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
SPAWAR Janitorial Services Contract	\$2,171,166	TO	3-Aug-12	1-Oct-12
ANGB Stewart Bild 921 Bathroom Repairs	\$112,810	TO	4-Oct-12	18-Oct-12
PTSD Award Document Conformance	\$28,134	AE TO	2-Oct-12	24-Oct-12
BTC4, AIT - PDR/3806's	\$216,499	AE TO	17-Oct-12	1-Nov-12
CMS (FY13.1) Task Order (09-D-0056) - 1x FJ Civil Sub-Professional	\$206,460	TO	17-Oct-12	7-Nov-12
Ft. Jackson SRM AE Bldg 3280/4710	\$228,174	AE TO	NA	9-Nov-12
DDRT Replace Furnace in Bldg 418	\$31,984	TO	19-Oct-12	15-Nov-12
DLA New Cumberland DDSP Bldg 2001 Title II Services	\$680,917	AE TO	5-Oct-12	16-Nov-12
DLA New Cumberland DDSP Bldg 2001 Construction Manager/QA Support.	\$404,878	AE TO	9-Oct-12	16-Nov-12
81st Museum Design	\$13,983	AE TO	NA	21-Nov-12
Facilities, PM Northeast Option 4 W912HN-09-D-0004	\$1,880,748	MOD	NA	10-Dec-12
81st BOS & SRM Puerto Rico - AE	\$0	AE TO	4-Dec-12	14-Dec-12
OH - LIDAR Scanner	\$115,600	TO	NA	14-Dec-12
OH - Dynascan M500 Single Head System OXTS	\$39,244	TO	20-Nov-12	14-Dec-12
St. Stephen, SC Visitor Center Viewing Room Repairs	\$39,838	JOC	6-Nov-12	17-Dec-12
A/E - AMEC - PCAS Sup to DDWG FP Various Rep Project	\$75-125K	TO	10-Oct-12	20-Dec-12
81st IG Renovation RSC	\$0	8A SOLE	5-Dec-12	28-Dec-12
81st RSC Historian/Museum Construction	<\$100K	8A SOLE	5-Dec-12	28-Dec-12
DLA DDWG B368 Inspect Mold in Office	\$0	TO	30-Nov-12	4-Jan-13
DLA DDWG B385 Commander Center ADA Entrance	<\$50k	TO	30-Nov-12	4-Jan-13
MCRC Syracuse Column Repairs	<\$100k	TO	3-Oct-12	11-Jan-13
MARFORRES Brooklyn Hurricane Repairs	<\$100k	TO	15-Nov-12	11-Jan-13
St. Stephen Electric Scissor Lift Procurement	\$0	TO	14-Dec-12	28-Jan-13
NPS Sumter Energy Project	<\$100k	J&A SOLE	13-Dec-12	30-Jan-13
Ft. Jackson SRM Renovate Bldg 3280	\$2-4M	MATOC	18-Dec-12	31-Jan-13
Ft. Jackson SRM Renovate Bldg 4710	\$0	MATOC	18-Dec-12	31-Jan-13
St. Stephen, SC Visitor Center Education Pavilion	<\$100K	JOC	30-Dec-12	4-Feb-13
St. Stephen, SC Janitorial Services	\$0	RFP	1-Nov-12	5-Feb-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	4-Dec-12	8-Feb-13
St. Stephen, SC Safety Equipment Purchase	<\$50k	TBD	4-Jan-13	13-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$0	8A SOLE	20-Dec-12	15-Feb-13
St. Stephen, SC DSGN to Replace Plant HVAC System & PLC Replacement for Fishlift	\$100K-\$300K	AE TO	30-Dec-12	24-Feb-13
St. Stephen, SC Comprehensive Asbestos and Lead Survey	<\$50k	TO	11-Jan-13	1-Mar-13
BTC3, Ph 2	\$20-30M	SWF MATOC	21-Sep-12	29-Mar-13



US Army Corps of Engineers Charleston District FY13: Program Execution



As of 21 December 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Facilities, PM Central Option 4 W912HN-09-D-0024	\$2-4M	MOD	NA	30-Mar-13
FY 13 Charleston Lower Reaches Dredging	\$5-8M	IFB	6-Feb-13	17-Apr-13
IDS Security Option 4 W912HN-09-D-0032	\$200-400K	MOD	NA	1-May-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	15-Jan-13	13-May-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3-5M	IFB	29-Mar-13	4-Jun-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	9-May-13	21-Jun-13
DLA DDWG Renovate Inventory Office Bldg 385	<\$500k	TO	28-Feb-13	30-Jun-13
DLA DDRT Texas Fire Protection Repairs	\$30-35M	RFP	18-Jan-13	30-Jun-13
OMA Starship 5482	\$20-30M	TBD	1-May-13	15-Jul-13
CHS LDP Facilitation Support FY13 Program	\$	TBD	1-May-13	15-Jul-13
FY13 Clouter Creek Middle Cell Ditching	\$	RFP	10-May-13	7-Aug-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	19-Jun-13	22-Aug-13
Georgetown - Waccamaw Neck Dike Raising	\$0	TBD	14-May-13	9-Aug-13
AIWW Dredging	TBD	TBD	26-Jun-13	29-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	17-Jun-13	30-Aug-13
Lake Marion - Holly Hill to Harleyville Reach	\$0	TBD	1-Jun-13	1-Sep-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$0	TBD	15-Jun-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	15-Jun-13	10-Sep-13
St. Stephen, SC Cathodic Protection for Plant Headgates	\$0	TBD	15-Jun-13	10-Sep-13
St. Stephen Upgrade/Repair Plant HVAC System	\$0	TBD	15-Jun-13	10-Sep-13
St. Stephen Cooling Water Piping Replacement	\$0	TBD	15-Jun-13	10-Sep-13
Wash Facilities, PM Option 3 W912HN-10-D-0071	\$550k-1M	MOD	NA	30-Sep-13
Boiler Inspection Option 4 W912HN-09-C-0049	\$20-40K	MOD	NA	30-Sep-13
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	15-Jul-12	TBD
81st RSC Auditorium	<\$75K	AE TO	7-Aug-12	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	15-Aug-12	TBD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	15-Aug-12	TBD
81st BOS & SRM Pilot Test-Remaining Regions AE	<\$3M	AE TO	5-Sep-12	TBD
Replace TC Dock Cap Rail	<150k	JOC	31-Jul-12	TBD
DLA DDHU Bldg 1160 Roof	\$10M	TBD	TBD	TBD
MFR Furniture Support	\$0	TBD	TBD	TBD
MFR MCRC Stewart Linens Procurements,	\$0	TBD	TBD	TBD
MFR Facility Condition Assessment AE Support	\$0	TBD	TBD	TBD
MARFORRES HDQTRS Door Replacement	\$0	TO	TBD	TBD



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 21 December 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Shaw AFB Playground	\$0	SATOC	TBD	TBD
Ft. Jackson SRM Repair 2-39 PT Track	\$0	TBD	TBD	TBD
Ft. Jackson SRM Repair 193rd PT Track Storm Drain	\$0	TBD	TBD	TBD
Ft. Jackson SRM Repair ShadyLane Sinkhole	\$0	TBD	TBD	TBD
Ft. Jackson SRM Renovate Bldg 4340	\$0	TBD	TBD	TBD
BRIG DKGV 12-2240 Install Water Fountain, Rec Field	\$0	TBD	TBD	TBD
BRIG DKGV 12-2247 Construct Irrigation System, Rec Field	\$0	TBD	TBD	TBD
NMC DKGV 12-2156 Widen Portion Old Tom Rd/Construct Security Gate, Pst 15	\$0	TBD	TBD	TBD
SDDC DKGV 12-2118 Expand Secured Space in Room 107, Bldg 3304	\$0	TBD	TBD	TBD
JBC Playground	\$0	TBD	TBD	TBD
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	\$0	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$0	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$0	MATOC	TBD	TBD
Construct Bathrooms Bldg 3112/3113	\$0	TBD	TBD	TBD
Elevator Improvements Bldg 198	\$0	JOC	TBD	TBD
Replace Carpet in Conference Center/Misc Repairs Bldg 3112	\$0	JOC	TBD	TBD
Replace/Repair Roofs (Complex B and D) Bldg Various	\$0	JOC	TBD	TBD
Repair/Repaint Main Hallway/Break area Bldg 3112	\$0	JOC	TBD	TBD
Building Repairs/Paint/Electrical/Carpet Bldg Complex B	\$0	JOC	TBD	TBD
Paint Bldg 3405	\$0	JOC	TBD	TBD
Paint Bldg 3406	\$0	JOC	TBD	TBD
Building Repairs/Paint/Electrical/Carpet Bldg 3410	\$0	JOC	TBD	TBD
Capret Bldg 3411	\$0	JOC	TBD	TBD
Paint/Electrical Bldg 3412	\$0	JOC	TBD	TBD
Minor Electrical Bldg 3413	<\$50k	JOC	TBD	TBD
Building Repairs/Paint/Electrical/Carpet Bldg 3414	<\$50k	JOC	TBD	TBD
Building Repairs/Paint/Electrical/Carpet Bldg Complex D	\$100-300k	JOC	TBD	TBD
Paint/Carpet Bldg 3139	<\$50k	JOC	TBD	TBD
Carpet/Electrical Bldg 3458	<\$50k	JOC	TBD	TBD
Structrual/Electrical Bldg 3636	<\$50k	JOC	TBD	TBD
Building Repairs/Paint/Electrical/Carpet Bldg 3637	<\$50k	JOC	TBD	TBD
Awaning Bldg 3638	<\$50k	JOC	TBD	TBD
Carpet/Paint Bldg 3639	<\$50k	JOC	TBD	TBD
Office Improvements/Renovations/Reconfiguration Bldg 1648	<\$50k	JOC	TBD	TBD



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 21 December 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Common Area/Halls 2nd Deck/Front Office Bldg 3147	\$100-300k	JOC	TBD	TBD
Breifing Theater Improvements Bldg 3147	<\$50k	JOC	TBD	TBD
Exterior Painting Bldg 3112	<\$100K	JOC	TBD	TBD
Exterior Painting Bldg 3113	\$0	JOC	TBD	TBD
Building Repairs/Paint/Electrical/Carpet Bldg 198	\$100-300k	JOC	TBD	TBD
Hazmat Locker Reoairs	<\$150K	TO	TBD	TBD
MARFORRES HDQTRS Security	TBD	TO	TBD	TBD

Completed Contract Actions



US Army Corps of Engineers Charleston District : Program Execution



As of 21 December 12

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2013	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	TBD
2013	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	30-Jan-13	TBD
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MAC	TBD	TBD
2013	MARFORRES IDS Security	NTE \$3M/5 Yrs	MOD J&A SOLE SOURCE	30-Jan-13	30-Mar-13
2013	MARFORRES Southeast PM Facilities	NTE \$18M/5 Yrs	RFP	10-Mar-13	30-Aug-13
2013	MARFORRES West PM Facilities	NTE \$13M/5 Yrs	RFP	15-Mar-13	30-Aug-13
2013	GIS Personnel Services Contract	NTE \$4.5M	8A	11-Jan-13	15-Mar-13
2013	81st RSC BOS Region G	TBD	RFP	TBD	TBD
2013	81st RSC PREV MAINT Region G	TBD	RFP	TBD	TBD
2013	81st RSC BOS/PM Puerto Rico	TBD	RFP	TBD	TBD

Completed Contract Actions