



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 26 April 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
St. Stephen, SC Janitorial Services	\$110,134	RFP	7-Dec-12	25-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$3,987,188	8A SOLE	21-Dec-12	28-Feb-13
FY 13 Charleston Lower Reaches Dredging	\$5,668,050	IFB	19-Feb-13	22-Apr-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	<\$500K	TBD	19-Feb-13	17-May-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3-5M	IFB	9-Apr-13	4-Jun-13
Post 45 Geotech Testing Rock Strength	\$500-750k	TBD	16-May-13	20-Jun-13
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	<\$9-11M	MATOC	29-Apr-13	28-Jun-13
BTC3, Ph 2	\$20-30M	RFP	29-Apr-13	30-Jun-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	24-May-13	26-Jul-13
Georgetown - Waccamaw Neck Dike Raising	TBD	TBD	21-May-13	9-Aug-13
St. Stephen Cooling Water Piping Replacement	\$2-3M	TBD	15-Jun-13	15-Aug-13
CHS LDP Facilitation Support FY13 Program	<\$50k	TBD	15-Jun-13	15-Aug-13
DLA DDRT Texas Fire Protection Repairs	\$5-8M	RFP	24-May-13	28-Aug-13
AIWW Dredging	TBD	TBD	2-Jul-13	29-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	1-Jul-13	30-Aug-13
Folly Beach Fencing and Grassing	<\$500k	8A SOLE	1-Jul-13	30-Aug-13
Reception BN 1872 Renovation	\$15-20M	SAM MATOC	15-Jun-13	31-Aug-13
OMA Starship 5482	\$20-30M	SAM MATOC	15-Jun-13	31-Aug-13
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	1-Jul-13	1-Sep-13
St. Stephen, SC Replace Plant Oil Skimmers for Station and Unwatering	\$300K-\$500K	TBD	7-Jul-13	10-Sep-13
St. Stephen, SC Fishlift Repairs - Critical Structural Repairs	<\$500K	TBD	7-Jul-13	10-Sep-13
USCG Tradd St. Dredging	\$2-3M	8A SOLE	19-Jul-13	19-Sep-13
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$500K	TBD	7-Aug-13	30-Sep-13
MFR HQ Real Property Support, Option Yr 1	<\$5M	TBD	TBD	30-Sep-13
FY13 Clouter Creek Middle Cell Ditching	\$1-2M	RFP	10-Jun-13	10-Oct-13
FY13 CHS Harbor- Entrance Channel Dredging	\$3-5M	IFB	26-Aug-13	15-Oct-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	5-Aug-13	16-Oct-13
MFR Facility Condition Assessment AE Support	\$500k-1M	TBD	TBD	TBD
MFR HQ Site Irrigation	\$1.75M	TBD	TBD	TBD
MFR HQ West Gate Renovation	\$750K	TBD	TBD	TBD
MFR MCRC Stewart Linens Procurements	<\$50k	TBD	9-Apr-13	TBD
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$500k	TBD	TBD	TBD
MFR HQ Whole Bldg Emergency Power Upgrade	\$2-3M	TBD	TBD	TBD
Install Emergency Generator and Replace Blast Door (Bldg 850)	<\$100K	TBD	TBD	TBD



US Army Corps of Engineers

Charleston District FY13: Program Execution



As of 26 April 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Renovate Bldg 455	<\$1.5MIL	MATOC	TBD	TBD
Construct Restroom Facility (Bldg 867) Pole Barn (Design Build RFP, No Survey or Geo required))	<\$125K	MATOC 1	7-May-13	TBD
Install Trench Drain System (Bldgs 458, 459, 461) (Design Build RFP)	<\$100K	MATOC 1	7-May-13	TBD
Provide Heat Source and Construct Small Office Area (Bldg 360) (prefab design build)	<\$100K	MATOC 1	7-May-13	TBD
Repair and Paint Building (Bldg 1662) Washrack (Design Build)	\$100-\$250K	MATOC 1	7-May-13	TBD
DLA DDHU Bldg 1160 Roof	\$10M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$6-8M	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$6-8M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	\$1-3M	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Pavements	\$1-3M	MATOC	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	\$6-8M	MATOC	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	\$3-5M	MATOC	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	\$1-3M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	\$1-3M	MATOC	TBD	TBD
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	\$1-3M	MATOC	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	\$1-3M	MATOC	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	\$6-8M	MATOC	TBD	TBD
DLA DDRT Red River, TX Replace Floor Bldg 572	<\$1M	MATOC	TBD	TBD
DLA DDRT Red River, TX Construct 2 Open Sheds Lot 552A	<\$1M	MATOC	TBD	TBD
DLA DDHU Bldg 850 Roof Repairs	<\$1M	MATOC	TBD	TBD
DLA DDRT Red River Texas Pave Lot 420	<\$1M	MATOC	TBD	TBD
DLA DDOO Repair Dust Collector System	<\$1M	MATOC	TBD	TBD
Construct Lighting at Track A	<\$100K	8A SOLE	TBD	TBD
Repair Moisture Damage, B.3852	<\$100K	8A SOLE	TBD	TBD
BRIG DKGV 12-2240 Install Water Fountain, Rec Field	TBD	TBD	TBD	TBD
BRIG DKGV 12-2247 Construct Irrigation System, Rec Field	TBD	TBD	TBD	TBD
SDDC DKGV 12-2118 Expand Secured Space in Room 107, Bldg 3304	TBD	TBD	TBD	TBD
JBC Playground	TBD	TBD	TBD	TBD
JBC Visitor Quarters	\$30-35M	TBD	TBD	TBD
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	TBD	TBD
81st RSC HQ- Historical Artifact Storage and Display	\$100-\$250K	8A SOLE	TBD	TBD
81st IG Renovation RSC	<\$100K	8A SOLE	TBD	TBD
81st FL014 HVAC Reset	TBD	TBD	TBD	TBD



US Army Corps of Engineers Charleston District FY13: Program Execution



As of 26 April 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
81st NC005 HVAC Reset	TBD	TBD	TBD	TBD
81st TN004 HVAC Reset	TBD	TBD	TBD	TBD
81st AL004 HVAC Reset	TBD	TBD	TBD	TBD
81st KY094 HVAC Reset	TBD	TBD	TBD	TBD
81st NC032 HVAC Reset	TBD	TBD	TBD	TBD
81st SC027 HVAC Reset	TBD	TBD	TBD	TBD
Shaw AFB Activities Center	\$100-300k	8A SOLE	TBD	TBD
DOS O-Club Demo	<\$100k	TBD	TBD	TBD
Eglin (East Region) - 11 projects	<\$500K	TBD	TBD	TBD
Hill (West Region) - 32 projects	\$1M - \$3M	TBD	TBD	TBD
Jackson (East Region) - 7 projects	\$500K - \$1M	TBD	TBD	TBD
Lewis (West Region) - 10 projects	\$1.5M - \$2M	TBD	TBD	TBD
Meade (East Region) - 11 projects	\$500 - \$750K	TBD	TBD	TBD
Red River (Mid-America Region) - 6 projects	\$500K - \$1M	TBD	TBD	TBD
San Antonio (Mid-America Region) - 8 projects	<\$500K	TBD	TBD	TBD
Selfridge (Mid-America) - 4 projects	<\$150K	TBD	TBD	TBD
Sparta (Mid-America) - 4 projects	<\$200K	TBD	TBD	TBD
Warner Robins (Mid-America) - 5 projects	<\$500K	TBD	TBD	TBD
Augusta VAMC - Bldg 801 Surgery HVAC (509-11-209)	\$1.5M - \$2M	TBD	TBD	TBD
Augusta VAMC - Uptown Parking Lot (509-12-120)	\$750K - \$1M	TBD	TBD	TBD
Augusta VAMC - Replace B801 AHUs, Phase 5 (509-10-120)	\$3M - \$4M	TBD	TBD	TBD
Charleston VAMC - Correct HVAC Deficiencies (534-10-114)	\$3M - \$5M	TBD	TBD	TBD
Charleston VAMC - Refurbish Piping Systems in Basement/Crawlspace (534-12-916)	\$2M - \$3M	TBD	TBD	TBD
Columbia VAMC - Replace Boiler Plant/CoGen/CHP (544-11-101)	\$7M - \$10M	TBD	TBD	TBD
Columbia VAMC - Surgery HVAC (544-11-104)	\$500K - \$1M	TBD	TBD	TBD
Dublin VAMC - Upgrade Steam Distribution System (557-10-109)	\$750K - \$1M	TBD	TBD	TBD
Dublin VAMC - Correct Electrical FCA Deficiencies (557-10-110)	\$3M - \$5M	TBD	TBD	TBD
Dublin VAMC - Replace Boiler Plant/CoGen including Summer Boiler (557-11-107)	\$7M - \$10M	TBD	TBD	TBD

Completed Contract Actions



US Army Corps of Engineers Charleston District : Program Execution



As of 26 April 13

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2013	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	28-Jun-13
2013	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	16-Apr-13	TBD
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	TBD	TBD
2013	MARFORRES Southeast PM Facilities	NTE \$8M/5 Yrs	RFP	5-May-13	15-Aug-13
2013	MARFORRES West PM Facilities	NTE \$8M/5 Yrs	RFP	18-May-13	24-Aug-13
2013	GIS Services Contract	NTE \$4.5M	8A	11-May-13	15-Jul-13
2013	MARFORRES Furniture Support	NTE \$3M	TBD	TBD	TBD
2013	DLA DDRT Service Contract	NTE \$25M	8A COMP	TBD	15-Feb-14
2013	81st RSC BOS Region G	TBD	RFP	TBD	TBD
2013	81st RSC PREV MAINT Region G	TBD	RFP	TBD	TBD

Completed Contract Actions