



# US Army Corps of Engineers Charleston District FY12: Program Execution



As of 31 August 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
CARIS Subscription Renewal Process	\$5,000	MATOC	NA	31-Oct-11
Hurricane Evacuation Study TO	\$175,954	SATOC	31-Oct-11	27-Jan-12
DOS Bldg 644 Furniture - Conference Tables	\$65,161	GSA	1-Dec-11	24-Feb-12
Joint Base Charleston Dredging	\$3,161,460	IFB	3-Jan-12	24-Feb-12
Charleston Lower Reaches Dredging	\$6,890,000	IFB	23-Jan-12	15-Mar-12
AIT Barracks 1, Phase 2	\$44,267,000	MATOC	16-Feb-12	28-Mar-12
St. Stephen, SC Intake and Draft Tube Gantry Crane Rehab & Inspection Certification	\$750,086	8A SOLE	9-Mar-12	4-Apr-12
FY11 Ft. Jackson AIT Barracks I, Phase 1 PN 53794 (DFAC)	\$10,186,850	MATOC	15-Feb-12	16-Apr-12
DOS Bldg 644 Furniture - Systems	\$484,845	GSA	22-Feb-12	16-Apr-12
DOS Bldg 644 Furniture - G. Seating 2	\$73,058	GSA	15-Mar-12	1-May-12
DOS Bldg 644 Furniture - Caseloads	\$130,000	GSA	19-Mar-12	2-May-12
DOS Bldg 644 Furniture - Misc.Tables	\$84,000	GSA	16-Mar-12	2-May-12
DLA DDWG Warner Robins Shed Fire Suppression (SAC FT J MATOC)	\$3,168,600	MATOC	14-Feb-12	2-May-12
DOS Bldg 644 Furniture - Task Lights, arms, KeyBd	\$153,729	GSA	26-Mar-12	8-May-12
MAR NORTH Fusion Center (MFR HQ)	\$494,424	8A SOLE	18-Apr-12	18-May-12
Red River, TX (DDRT) Install HVLS Fans	\$508,217	8A SOLE	18-Apr-12	21-May-12
St. Stephen, SC Herbicide Protection Services	\$225,000	8A SOLE	27-Mar-12	24-May-12
DOS Bldg 644 Furniture - TaskSeating 1	\$229,834	GSA	14-Mar-12	25-May-12
MCAS Dredging	\$298,700	IFB	13-Apr-12	11-Jun-12
MFR Armory Building Relocation to HI	\$246,200	J&A SOLE	23-May-12	12-Jun-12
Modified Record Fire Range Construction (HNC MATOC SEED)	\$3,747,525	MATOC	23-Sep-11	29-Jun-12
St. Stephen, SC Rehab Fishlift Entrance Area, Incl. Handrails & Walkways around Fish Crowder	\$202,596	8A SOLE	29-May-12	29-Jun-12
FY11 Ft. Jackson AIT Barracks I, Phase 1 PN 53794 (BN HQ) - Small Business	\$2,731,143	MATOC	2-May-12	3-Jul-12
DOS Bldg 644 Furniture - Coat Hooks	\$2,174	GSA	8-May-12	19-Jul-12
Ft. Jackson OMA NCO Club Renovation	\$4,276,744	SATOC	15-Jun-12	19-Jul-12
DOS Bldg 644 Furniture - Recyc/Waste	\$37,688	GSA	8-May-12	20-Jul-12
JBC SPAWAR MRC Renovation BLDG 3147 - CONSTRUCTION	\$925,213	8A SOLE	8-Mar-12	25-Jul-12
Lake Marion - Goodbys Creek Wastewater Collection System: Initial Phase	\$4,803,184	RFP	25-May-12	9-Aug-12
Charleston Upper Reaches Dredging	\$6,514,890	IFB	8-Jun-12	10-Aug-12
JBC Nuclear Power Training Unit (NPTU) Charleston Temporary Facilities and Site Development	\$904,000	8A SOLE	8-Mar-12	14-Aug-12
Charleston Clouter Creek Ditching	\$576,550	RFP	15-Jun-12	23-Aug-12
AIWW Erosion Control	\$240,485	IFB	28-Jun-12	30-Aug-12
NPS Dredge Ft. Moultrie Pier	\$142,950	IFB	19-Jun-12	24-Aug-12
Shaw AFB Environmental & Natural/Cultural Resources Support	\$271,000	GSA	6-Aug-12	31-Aug-12



# US Army Corps of Engineers Charleston District FY12: Program Execution



As of 31 August 12

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
OMA Starship 5422	\$20-30M	MATOC	18-Jul-12	13-Sep-12
St. Stephen, SC Fishlift - Gate repairs and hydraulic system repair/replacement	<\$500-1M	8A SOLE	15-Aug-12	14-Sep-12
OMA Ft. Jackson Repair to Relocatables, Phase II	\$3-4M	8A SOLE	15-Aug-12	17-Sep-12
New Cumberland, PA (DDSP) Roof Replacement	\$50-60M	RFP	28-Jun-12	21-Sep-12
DLA DDRT Install IDS Bldg 420, 427, 499	<\$500k	8A SOLE	9-Aug-12	21-Sep-12
SPAWAR Rubb Buildings	<\$500k	J&A SOLE	7-Sep-12	24-Sep-12
OMA Reception Bldg 1892 Renovation	\$15-18M	MATOC	9-Aug-12	25-Sep-12
Ft. Jackson Energy Conservation Project	\$1-2M	SATOC	29-Aug-12	25-Sep-12
SRM Ft. Jackson Repair Legion Pool - Construction	<\$5M	MATOC	27-Aug-12	26-Sep-12
Ft. Jackson Renovate CIIP, Bldg. 1895	\$1-3M	MATOC	22-Aug-12	26-Sep-12
81st IG Renovation RSC	<\$100K	8A SOLE	29-Aug-12	26-Sep-12
Ft. Jackson Repair Bldg. 4350 Construction	TBD	MATOC	23-Aug-12	26-Sep-12
Ft. Jackson Repair Bldg. 3255 Construction	TBD	MATOC	24-Aug-12	26-Sep-12
81st RSC Historian/Museum Construction	<\$100K	SATOC	11-Sep-12	26-Sep-12
JBC 11-1128 Repair Lightning Protection Systems, Munitions Area	<\$250k	SATOC	23-Aug-12	27-Sep-12
JBC 11-2266 (NRG: Upgrade EMCS)	\$250k-\$500k	SATOC	23-Aug-12	27-Sep-12
JBC 11-2264 (NRG: Modernize Water Heaters)	\$250k-\$500k	SATOC	23-Aug-12	27-Sep-12
JBC 10-9024 (Renovate Aerial Port - Bldg 171)	\$250k-\$500k	SATOC	23-Aug-12	27-Sep-12
JBC DKGV 11-2484 (Repair Door, Mag 441)	<\$250k	SATOC	23-Aug-12	27-Sep-12
VA Charleston New PTSD / Mental Health Research Facility -SDVOSB	<\$10M	RFP	23-Mar-12	28-Sep-12
81st OMAR HVAC Reset MS023 (Vicksburg)	>\$2M	8A SOLE	18-Jun-12	28-Sep-12
81st OMAR HVAC Reset SC012 (Ft. Jackson)	\$500-750k	8A SOLE	18-Jun-12	28-Sep-12
81st Morehead City, NC - DES/BLD	<\$5M	RFP	17-Aug-12	28-Sep-12
MFR HQ Various Revisions & North Gate	<\$3M	8A SOLE	19-Jul-12	28-Sep-12
81st Oak Ridge TN017 HVAC Reset DES/BLD	<\$1.5M	8A SOLE	25-Jul-12	28-Sep-12
DLA DDWG Warner Robins Various Repair Fire Protection Systems (FP EAST SEED)	\$17-20M	MATOC	1-Aug-12	28-Sep-12
MFR - Real Property Management and Planning Support	\$5-10M	RFP	8-Aug-12	28-Sep-12
MCRC Stewart Gym Renovation & Barracks Upgrade	\$1-2M	8A SOLE	27-Jul-12	28-Sep-12
Lake Marion - Wells Crossroad to Holly Hill Reach	\$5-10M	RFP	17-Aug-12	28-Sep-12

Completed Contract Actions



# US Army Corps of Engineers Charleston District : Program Execution



As of 31 August 12					
FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2012	National "Interim" DLA & Ft. Jackson	NTE \$49M/5 Yrs	GC MATOC	30-Jun-11	TBD
2012	Regional Fire Protection (EAST)	NTE \$49M/5 Yrs	Comp SB	9-Dec-11	28-Sep-12
2012	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	21-Sep-12	1-Feb-13
2012	81st RSC Pilot Test BOS	NTE \$49M/5 Yrs	SBSA SATOC	7-Jul-12	7-Sep-12
2012	81st RSC Pilot Test PREV MAINT	NTE \$49M/5 Yrs	SBSA SATOC	7-Jul-12	7-Sep-12
2012	TBD 8A SATOC	NTE \$4M/1 YR	8A SATOC	TBD	30-Sep-13
2013	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MAC	TBD	TBD
2013	MARFORRES IDS Security	NTE \$3M/5 Yrs	RFP	TBD	30-Mar-13
2013	MARFORRES Southeast PM Facilities	NTE \$18M/5 Yrs	RFP	TBD	30-Aug-13
2013	MARFORRES West PM Facilities	NTE \$13M/5 Yrs	RFP	TBD	30-Aug-13
2013	Nationwide East Construction	NTE \$200M/5 Yrs	MATOC (DLA, MARFORRES, Shaw, 81st)	TBD	1-Apr-13
2013	Nationwide West Construction	NTE \$150M/5 Yrs	MATOC (DLA, MARFORRES, Shaw, 81st)	TBD	1-Apr-13
2014	MARFORRES Northeast PM Facilities	NTE \$26M/5 Yrs	RFP	TBD	30-Nov-13
2014	MARFORRES Central PM Facilities	NTE \$6M/5 Yrs	RFP	TBD	28-Feb-14
2014	MARFORRES Boiler Inspection	NTE \$1M/5 Yrs	RFP	TBD	30-Aug-14

Completed Contract Actions