



# US Army Corps of Engineers

## Charleston District FY13: Program Execution



As of 9 Aug 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
St. Stephen, SC Janitorial Services	\$110,134	RFP	7-Dec-12	25-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract	\$3,987,188	8A SOLE	21-Dec-12	28-Feb-13
FY 13 Charleston Lower Reaches Dredging	\$5,668,050	IFB	19-Feb-13	26-Apr-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental)	\$3,790,000	IFB	9-Apr-13	20-Jun-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge	\$628,000	RFP	19-Feb-13	27-Jun-13
MAR Northeast PM, TO 43, Mod 1, Add Wilmington, DE and Grand Rapids, MI	\$124,000	TBD	NA	10-Jul-13
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities	\$9,123,455	MATOC	29-Apr-13	30-Jul-13
EVANS Topside Painting	\$30,000	RFP	3-Jun-13	5-Aug-13
Survey - Pospac Software Purchase	\$0	8A SOLE	12-Jul-13	7-Aug-13
St. Stephen Powerhouse Replacement Cooling Water Pump Replacement	<\$50k	GSA	19-Jul-13	10-Aug-13
St. Stephen Powerhouse HVAC Pump and Motor	<\$50k	GSA	19-Jul-13	10-Aug-13
BTC3, Ph 2	\$20-30M	RFP	29-Apr-13	14-Aug-13
CHS LDP Facilitation Support FY13 Program	<\$50k	GSA	2-Jul-13	15-Aug-13
St. Stephen, SC Fishlift Repairs - Critical Structural Repairs	<\$500K	8A SOLE	27-Jun-13	26-Aug-13
Folly Beach Shore Protection	\$20-30M	IFB	3-Jul-13	30-Aug-13
Folly Beach Fencing and Grassing	<\$500k	8A SOLE	3-Jul-13	30-Aug-13
MFR HQ West Entry Renovation	\$2-3M	8A SOLE	1-Aug-13	5-Sep-13
DLA DDWG Renovate Inventory Office Bldg 385	<\$500k	MATOC	2-Aug-13	10-Sep-13
Elevator Improvements Bldg 198	\$100-300k	MATOC	9-Aug-13	12-Sep-13
Construct Canopy NHCC	\$100-300k	MATOC	22-Aug-13	16-Sep-13
Construct Restroom Facility (Bldg 867) Pole Barn (Design Build RFP, No Survey or Geo required))	<\$125K	MATOC 1	20-Aug-13	17-Sep-13
Install Trench Drain System (Bldgs 458, 459, 461) (Design Build RFP)	<\$100K	MATOC 1	20-Aug-13	17-Sep-13
Provide Heat Source and Construct Small Office Area (Bldg 360) (prefab design build)	<\$100K	MATOC 1	20-Aug-13	17-Sep-13
Repair and Paint Building (Bldg 1662) Washrack (Design Build)	\$100-\$250K	MATOC 1	20-Aug-13	17-Sep-13
DLA DDHU Bldg 1160 Roof & Bldg 850 Roof Repairs	\$9-11M	MATOC	23-Jul-13	18-Sep-13
FY 13 Joint Base Charleston Dredging	\$4-6M	IFB	15-Jul-13	19-Sep-13
OMA Fort Jackson Repair to Relocatables	\$2-3M	8A SOLE	13-Aug-13	19-Sep-13
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$1.5M	DLA MATOC	8-Aug-13	20-Sep-13
MFR HQ Site Landscaping & Irrigation	\$1.75M	8A SOLE	12-Aug-13	23-Sep-13
81st RSC Reset Projects - AL & MS	\$5-7M	SAS MATOC	7-Aug-13	24-Sep-13
81st RSC Reset Projects - Florida	\$3-5M	SAS MATOC	7-Aug-13	24-Sep-13
81st RSC Reset Projects - Kentucky	\$1-3M	MATOC	7-Aug-13	24-Sep-13
81st RSC Reset Projects - Western NC & SC	\$2-4M	MATOC	7-Aug-13	24-Sep-13
81st RSC Reset Projects - Eastern NC	\$1-3M	MATOC	7-Aug-13	24-Sep-13



# US Army Corps of Engineers

## Charleston District FY13: Program Execution



As of 9 Aug 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
81st RSC Reset Projects - Tennessee	\$2-4M	MATOC	7-Aug-13	24-Sep-13
81st RSC Reset Projects - Northern GA	\$1-3M	SAS MATOC	7-Aug-13	24-Sep-13
81st RSC Reset Projects - Southern GA	\$1-3M	SAS MATOC	7-Aug-13	24-Sep-13
MCRC Charleston Storage JOC	<\$1.5M	8A SOLE	12-Sep-13	25-Sep-13
FF&E for MCRC Pico Rivera	<\$500k	GSA	13-Aug-13	25-Sep-13
FF&E for MFR HQ	<\$150k	GSA	9-Aug-13	25-Sep-13
MCRC Stewart Roof Replacement	<\$2M	8A SOLE	16-Aug-13	26-Sep-13
DLA DDRT Red River, TX Replace Exterior Stairs	<\$100k	TBD	29-Jul-13	30-Sep-13
DLA DDRT Red River, TX Construct 2 Open Sheds Lot 552A & Pave Lot 420	<\$1M	MATOC	30-Aug-13	9-Oct-13
St. Stephen Powerhouse Replacement One Cooling Water Strainer	<\$50k	GSA	19-Jul-13	15-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging	\$3-5M	JAX MATOC	26-Aug-13	15-Oct-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	29-Aug-13	25-Oct-13

Completed Contract Actions



# US Army Corps of Engineers Charleston District : Program Execution



As of 9 Aug 13

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	7-Aug-13	TBD
2014	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	21-Jun-13	TBD
2013	MARFORRES Southeast PM Facilities	NTE \$8M/5 Yrs	RFP	29-May-13	30-Aug-13
2014	MARFORRES West PM Facilities	NTE \$8M/5 Yrs	RFP	11-Jul-13	5-Sep-13
2014	GIS Services Contract	NTE \$4.5M	8A	9-Aug-13	30-Oct-13
2014	MARFORRES Furniture Support	NTE \$3M	TBD	TBD	TBD
2014	DLA DDRT Service Contract	NTE \$25M	8A COMP	TBD	15-Feb-14
2014	81st RSC Facilities Investment Region B	NTE \$49M/5YRS	RFP	7-Oct-13	4-Dec-13
2014	81st RSC Municipal Services Alabama	NTE \$30M/5YRS	RFP	7-Oct-13	4-Dec-13
2014	81st RSC Municipal Services Mississippi	NTE \$30M/5YRS	RFP	7-Oct-13	4-Dec-13
2014	81st RSC Facilities Investment Region C	NTE \$100M/5YRS	RFP	13-Nov-13	12-Feb-14
2014	81st RSC Facilities Investment Region F	NTE \$100M/5YRS	RFP	13-Nov-13	12-Feb-14
2014	81st RSC Municipal Services North Carolina	NTE \$30M/5YRS	RFP	13-Nov-13	12-Feb-14
2014	81st RSC Municipal Services Tennessee	NTE \$30M/5YRS	RFP	13-Nov-13	12-Feb-14
2014	81st RSC Facilities Investment Region G	NTE \$100M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region H	NTE \$100M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services South Carolina	NTE \$30M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services Kentucky	NTE \$30M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region D	NTE \$100M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region J	NTE \$100M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region K	NTE \$100M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Florida	NTE \$30M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Georgia	NTE \$30M/5YRS	RFP	TBD	11-Aug-14
2014	Environmental Remediation Services	\$200M	TBD	TBD	30-Sep-14
2014	Environmental Consulting Services	\$80M	TBD	TBD	30-Sep-14
2014	MARFORRES Northeast PM Facilities	NTE \$26M/5 Yrs	RFP	TBD	30-Nov-13
2014	MARFORRES Central PM Facilities	NTE \$6M/5 Yrs	RFP	TBD	28-Feb-14
2014	MARFORRES Boiler Inspection	NTE \$1M/5 Yrs	RFP	TBD	30-Aug-14
2015	MARFORRES Wash Facilities, PM	NTE \$10M/5 Yrs	RFP	TBD	30-Aug-15

Completed Contract Actions