



# US Army Corps of Engineers Charleston District FY14: Program Execution



As of 10 Jan 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Folly Beach Shore Protection	\$30,700,222	RFP	3-Jul-13	29-Oct-13
BTC3, Ph 2	\$21,786,027	RFP	29-Apr-13	30-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging	\$6,702,200	JAX MATOC	27-Aug-13	1-Nov-13
FY14 Clouter Creek Middle Cell Ditching	\$963,180	RFP	6-Aug-13	4-Nov-13
Folly Beach Fencing and Grassing	\$489,965	8A SOLE	3-Jul-13	8-Nov-13
St. Stephen Powerhouse Replacement One Cooling Water Strainer	\$22,000	GSA	19-Jul-13	20-Nov-13
Software Purchase - MS Project and Visio Licenses	<\$50k	PO	6-Jan-14	16-Jan-14
MARFORRES Headquarters Chair Purchase Order	<\$50k	PO	16-Jan-14	5-Feb-14
MARFORRES Headquarters Software Tech Support	<\$50k	PO	16-Jan-14	5-Feb-14
DDRT Construct Sheds Lot 552A and Pave Lot L00013	\$1-2M	MATOC	13-Nov-13	7-Feb-14
SPAWAR Bldg 198 Exterior Stair Tower Additions	\$1-2M	8A SOLE	24-Jan-14	17-Feb-14
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	10-Jan-14	3-Mar-14
St. Stephens Cooling Water and Discharge Piping	\$1-5M	8A SOLE	24-Jan-14	10-Apr-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	4-Mar-14	30-May-14
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	9-May-14	30-Jun-14
Charleston Harbor Upper Reaches	\$2-4M	TBD	12-May-14	31-Jul-14
USCG - Tradd Street Dredging	<\$1M	TBD	16-Jun-14	28-Aug-14
North Cell Dike Raising	\$2-4M	LPTA	22-Jul-14	15-Oct-14
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	TBD	TBD	TBD
MFR HQ Emergency Power Expansion	\$5-10M	TBD	TBD	TBD
MFR Real Property Support Follow-On	\$15M-25M	TBD	TBD	TBD
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$1M	TBD	TBD	TBD
SPAWAR Modular Buildings for Unmanned Vehicle Testing	<\$1M	TBD	TBD	TBD
Charleston Harbor Daniel Island Dredging (Emergency)	\$1-2M	MATOC	TBD	TBD
JBC Visitors Quarters	\$20-40M	MATOC	TBD	TBD
Completed Contract Actions				



# US Army Corps of Engineers Charleston District : Program Execution



As of 10 Jan 14					
FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	30-May-14
2014	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	31-Jan-14	23-May-14
2014	GIS Services Contract	NTE \$4.5M	8A COMP	21-Jan-14	31-Mar-14
2014	MARFORRES Furniture Support	NTE \$9.5M	TBD	TBD	TBD
2014	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2013	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2014	DLA DDRT Service Contract	NTE \$25M	8A COMP	TBD	15-Aug-14
2014	81st RSC Facilities Investment Region B	NTE \$10M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Facilities Investment Region E	NTE \$10M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Municipal Services Alabama	NTE \$6M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Municipal Services Mississippi	NTE \$6M/5YRS	RFP	24-Oct-13	3-Feb-14
2014	81st RSC Facilities Investment Region H	NTE \$22.1M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Facilities Investment Region F	NTE \$22.1M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Municipal Services North Carolina	NTE \$6M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Municipal Services Tennessee	NTE \$6M/5YRS	RFP	22-Jan-14	17-Mar-14
2014	81st RSC Facilities Investment Region G	NTE \$22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region C	NTE \$22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services South Carolina	NTE \$6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services Kentucky	NTE \$6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region D	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region J	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region K	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Florida	NTE \$6M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Georgia	NTE \$6M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	7-Feb-14	30-May-14
2014	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	14-Feb-14	7-Jun-14
2014	Environmental Remediation Services (ECAS)	\$188M	TBD	TBD	30-Sep-14
2015	Environmental Consulting Services (ECAS)	\$50M	TBD	TBD	30-Sep-14

Completed Contract Actions