



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 21 November 14

| PROJECT  | AMOUNT      | ACQ. STRAT.  | ADVERTISEMENT | AWARD     |
|--|-------------|--------------|---------------|-----------|
| DLA Fire Protection DDOO Fire Alarm System                     | \$2-3M      | MATOC        | TBD           | 10-Nov-14 |
| DLA DDRT Texas Fire Protection Repairs                         | \$5-8M      | MATOC        | TBD           | 10-Nov-14 |
| North Cell Dike Raising  | \$1,344,533 | LPTA/SB      | 15-Jul-14     | 12-Nov-14 |
| Red River, TX (DDRT) Total Repair Various DDRT Pavements       | \$8-10M     | TBD          | TBD           | 14-Nov-14 |
| FY 15 CCDA Middle Cell Ditching                                | \$1-2M      | LPTA/SB      | 22-Oct-14     | 19-Dec-14 |
| MCRC Brooklyn Renovation                                       | \$3-6M      | DB TBD       | TBD           | 31-Dec-14 |
| Richmond, VA (DDRV) Total Repair Various DDRV Facilities       | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities      | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Norfolk, VA (DDNV) Total Repair Various DDNV Pavements         | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Richmond, VA (DDRV) Total Repair Various DDRV Pavements        | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements       | <\$100k     | TBD          | TBD           | 1-Jan-15  |
| Anniston, AL (DDAA) Total Repair Various DDAA Pavements        | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Anniston, AL (DDAA) Total Repair Various DDAA Facilities       | <\$300k     | TBD          | TBD           | 1-Jan-15  |
| Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities   | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Norfolk, VA (DDNV) Total Repair Various DDNV Facilities        | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| Red River, TX (DDRT) Total Repair Various DDRT Facilities      | <\$2M       | TBD          | TBD           | 1-Jan-15  |
| FCA Repairs at MCRC Westover ARB, MA                           | <\$500k-1M  | DB TBD       | TBD           | 31-Jan-15 |
| FCA Repairs at MCRC at Johnstown, PA, \$1.2M.                  | \$1-2M      | DB TBD       | TBD           | 31-Jan-15 |
| Lower Harbor Dredging  | \$5-8M      | UNRESTRICTED | 16-Dec-14     | 6-Feb-15  |
| MCRC Chicopee Wash Rack Site Work & Additional Paving          | <\$2M       | DBB 8A SOLE  | TBD           | 31-Mar-15 |
| JBC Dredging   | \$3-5M      | SB           | 29-Jan-15     | 1-Apr-15  |
| St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift | \$500k      | 8A SOLE      | 7-Apr-15      | 12-May-15 |
| MCRC Concord Paraloft  | <\$750k     | DB 8A SOLE   | TBD           | 30-Jun-15 |
| MCRC Huntsville HIMARS Overhead Cover                          | <\$750k     | DB 8A SOLE   | TBD           | 30-Jun-15 |
| MCRC Fort Lewis Renovation                                     | <\$2M       | DB 8A SOLE   | TBD           | 30-Jun-15 |
| Ft. Jackson BTC4, Phase 1 51937                                | \$40-50M    | UNRESTRICTED | 3-Apr-15      | 15-Aug-15 |
| FY 15/16 Entrance Channel Dredging                             | \$5-8M      | UNRESTRICTED | 29-Jun-15     | 28-Aug-15 |
| MCRC KCMO VMF Renovation                                       | \$3-5M      | DBB 8A SOLE  | TBD           | 30-Sep-15 |
| FCA Repairs at MCRC Wyoming, PA                                | \$1-2M      | DB 8A SOLE   | TBD           | 31-Dec-15 |
| FCA Repairs at MCRC Youngstown, OH                             | <\$500k-1M  | DB TBD       | TBD           | 31-Mar-16 |



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 21 November 14

| PROJECT                                       | AMOUNT | ACQ. STRAT. | ADVERTISEMENT | AWARD     |
|---|--------|-------------|---------------|-----------|
| Charleston Harbor Yellow House Creek Ditching | \$1-2M | LPTA/SB     | 8-Feb-16      | 18-Apr-16 |
| FCA Repairs at MCRC Camp Williams ANGB, UT.   | \$1-2M | DB TBD      | TBD           | 1-Sep-16  |
| FCA Repairs at MCRC Selfridge ANGB, MI        | \$3-6M | DB TBD      | TBD           | 30-Sep-16 |



# US Army Corps of Engineers

## Charleston District : Program Execution



As of 21 November 14

| FY   | PROJECT   | AMOUNT          | ACQ STRATEGY  | ADVERTISE | AWARD     |
|------|---|-----------------|---------------|-----------|-----------|
| 2015 | Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P | NTE \$49M/5 Yrs | MATOC Comp SB | 19-Aug-13 | 10-Nov-14 |
| 2015 | SE Regional Construction (Mini MATOC)                         | NTE \$49M/5 Yrs | GC MINI MATOC | 28-Feb-14 | TBD       |
| 2015 | Construction MATOC_East (MFR, DLA, etc)                       | NTE \$49M/5 Yrs | MATOC         | TBD       | TBD       |
| 2015 | Construction MATOC_West (MFR, DLA, etc)                       | NTE \$49M/5 Yrs | MATOC         | TBD       | TBD       |
| 2015 | 81st RSC SATOC East   | NTE/\$49M/5 Yrs | RFP           | 12-Mar-14 | 31-Mar-15 |
| 2015 | 81st RSC SATOC West   | NTE/\$49M/5 Yrs | RFP           | 12-Mar-14 | 31-Mar-15 |
| 2015 | REAT Environmental Consulting Services (ECS)                  | \$30M           | SDVOSB RFP    | 15-Feb-15 | 31-Jul-15 |
| 2015 | CMS (SAD Region)  | \$9.9M          | RFP           | TBD       | TBD       |
| 2015 | JOC Re-procurement  | NTE \$20M/5 Yrs | RFP           | TBD       | TBD       |
| 2015 | DLA DDWG Service Contract                                     | TBD             | TBD           | TBD       | TBD       |
| 2015 | SPAWAR PM Contract Tool                                       | TBD             | TBD           | TBD       | TBD       |
| 2015 | SPAWAR Muncpal Services Contract                              | TBD             | TBD           | TBD       | TBD       |
| 2015 | MARFORRES Wash Facilities, PM                                 | NTE \$7M/5 Yrs  | RFP           | TBD       | 30-Aug-15 |
| 2016 | DLA DDWG Facility Investment/Services                         | NTE \$20M/5 Yrs | RFP           | TBD       | TBD       |
| 2016 | DLA DDRT Facilities Investment/Services                       | NTE \$25M/5 Yrs | RFP           | TBD       | TBD       |
| TBD  | DLA SRM-FCE Support   | TBD             | 8a IDIQ D-B   | TBD       | TBD       |
| TBD  | DLA Professional Services Support                             | TBD             | TBD           | TBD       | TBD       |
| 2016 | SAD SDVOSB Regional Acquisition Tool (RAT)                    | \$249M          | TBD           | TBD       | TBD       |

Completed Contract Actions