

Project Fact Sheet

FUDS - Camp Croft, SC

Spartanburg County, SC

P2#: 157097

Congressional Districts: Trey Gowdy (SC-4)

Appropriation		Phase:	Business Line:
Formerly Used Defense Sites		Investigation	NA
Authority:	Sec 211, Superfund Amendments and Reauthorization Act of 1986		
Location Description:	The Former Camp Croft army training facility consisted of approximately 19,000 acres and is located approximately 5 miles southeast of Spartanburg, SC.		
Project Description:	This project consists of a formerly-used World War II Army Infantry Replacement Training Center, which consisted of two general areas: a series of firing ranges and a troop housing area with attached administrative headquarters. The current land usage is 7,088 acres for Camp Croft State Park, 4,936 acres for farming, 256 acres for private industry and 6,764 acres for residential development. Thirty-four (34) live ordnance items and 722 pounds of ordnance scrap were removed in the Ordnance Operable Unit 3 (OOU3) area.		
	Since 1995, more than \$15 million has been appropriated for the evaluation and restoration of the former Camp Croft site. A Restoration Advisory Board (RAB) was established in 1995 and currently meets quarterly. An Engineering Evaluation/Cost Analysis (EE/CA) was completed in January 1996, identifying 9 OOU's, and a second EE/CA was completed in January 1998 which identified 19 additional sectors.		
Current Status:	As of 27 Nov 2018 - The remedial investigation (RI) field work was completed in March 2015. The Remedial Investigation (RI) report was finalized in October 2014. The Feasibility Study (FS) was finalized in October 2015. The proposed plan was presented at a public meeting in March 2016. The proposed plan presents the recommended remedial alternative for public review, which was completed in May 2016. Decision documents have been prepared to gain authorization to implement the remedial action at 8 different munitions response sites (MRS). The decision documents have been reviewed by the South Carolina Department of Health and Environemntal Control (SCDHEC) and will be reviewed by various entities within the Department of Defense (DoD). The decision documents are anticipated to be approved in FY19. Upon ap6proval, a contract award is planned for FY19 to implement the remedial action, dependent on the availability of funding. FUDS Program Management for this region (GA, SC and NC) is supported through Savannah District. Support to specific FUDS projects in SC is currently supported through Wilmington District.		

Sponsor:

Project Manager (PM): Jim Whiteman

NA

PM Phone: (843) 329-8161

PM Email: James.G.Whiteman@usace.army.mil