



**US Army Corps
of Engineers**
Charleston District

Project Fact Sheet

FUDS - Camp Croft, SC

Spartanburg County, SC

P2#: 157097

Congressional Districts: William Timmons (SC-4)

Appropriation:	Phase:	Business Line:
Formerly Used Defense Sites	Investigation	NA

Authority: Sec 211, Superfund Amendments and Reauthorization Act of 1986

Location Description: The Former Camp Croft army training facility consisted of approximately 19,000 acres and is located approximately 5 miles southeast of Spartanburg, SC.

Project Description: This project consists of a formerly-used World War II Army Infantry Replacement Training Center, which consisted of two general areas: a series of firing ranges and a troop housing area with attached administrative headquarters. The current land usage is 7,088 acres for Camp Croft State Park, 4,936 acres for farming, 256 acres for private industry and 6,764 acres for residential development. Thirty-four (34) live ordnance items and 722 pounds of ordnance scrap were removed in the Ordnance Operable Unit 3 (OOU3) area.

Since 1995, more than \$15 million has been appropriated for the evaluation and restoration of the former Camp Croft site. A Restoration Advisory Board (RAB) was established in 1995 and currently meets quarterly. An Engineering Evaluation/Cost Analysis (EE/CA) was completed in January 1996, identifying 9 OOU's, and a second EE/CA was completed in January 1998 which identified 19 additional sectors.

Current Status: As of 15 Apr 2019 - The remedial investigation (RI) field work was completed in March 2015. The Remedial Investigation (RI) report was finalized in October 2014. The Feasibility Study (FS) was finalized in October 2015. The proposed plan was presented at a public meeting in March 2016. The proposed plan presents the recommended remedial alternative for public review, which was completed in May 2016. Decision documents have been prepared to gain authorization to implement the remedial action at 8 different munitions response sites (MRS). The decision documents have been reviewed by the South Carolina Department of Health and Environmental Control (SCDHEC) and will be reviewed by various entities within the Department of Defense (DoD). The Decision Documents for Projects 03 and 05 have been approved. The remaining Decision Documents are anticipated to be approved by the end of FY19. Contract award to implement the remedy for Project 05 (Public Education) is anticipated to be completed by the end of the 3rd Qtr FY19, with options to implement the remedies for the remaining projects. FUDS Program Management for this region (GA, SC and NC) is supported through Savannah District. Support to specific FUDS projects in SC is currently supported through Wilmington District.

FY20 Capability: FY19 Budget: Project 03 (MMRP): \$135.7K in-house funding; \$0 contract funding. FY20 funding anticipated: \$1.8M in-house funding; \$8.5M contract funding.

Sponsor: NA

Project Manager (PM):	PM Phone:	PM Email:
Jim Whiteman	(843) 329-8161	James.G.Whiteman@usace.army.mil