



**US Army Corps
of Engineers**
Charleston District

Project Fact Sheet

FUDS - Camp Croft, SC

Spartanburg County, SC

P2#: 157097

Congressional Districts: William Timmons (SC-4)

Appropriation:	Phase:	Business Line:
Formerly Used Defense Sites	Investigation	NA

Authority: Sec 211, Superfund Amendments and Reauthorization Act of 1986

Location Description: The Former Camp Croft army training facility consisted of approximately 19,000 acres and is located approximately 5 miles southeast of Spartanburg, SC.

Project Description: This project consists of a formerly-used World War II Army Infantry Replacement Training Center, which consisted of two general areas: a series of firing ranges and a troop housing area with attached administrative headquarters. The current land usage is 7,088 acres for Camp Croft State Park, 4,936 acres for farming, 256 acres for private industry and 6,764 acres for residential development. Thirty-four (34) live ordnance items and 722 pounds of ordnance scrap were removed in the Ordnance Operable Unit 3 (OOU3) area.

Since 1995, more than \$15 million has been appropriated for the evaluation and restoration of the former Camp Croft site. A Restoration Advisory Board (RAB) was established in 1995 and currently meets quarterly. An Engineering Evaluation/Cost Analysis (EE/CA) was completed in January 1996, identifying 9 OOU's, and a second EE/CA was completed in January 1998 which identified 19 additional sectors.

Current Status: As of 24 April 2020 - The remedial investigation (RI) field work was completed in March 2015. The Remedial Investigation (RI) report was finalized in October 2014. The Feasibility Study (FS) was finalized in October 2015. The proposed plan was presented at a public meeting in March 2016. The Decision Documents (DD) for Projects 03 and 05 were approved in January 2019 and September 2018 respectively. The DD for Project 07 was approved in September 2019. The remaining DD are anticipated to be approved by the end of FY20. A contract was awarded in March 2020 to implement the remedy for Project 03 and 05 (Public Education). The remedy is anticipated to be implemented in FY20 and a contract is planned to be awarded in FY20 to implement the remedial action for Project 07. The remedy to be implemented for Project 07 is Surface and Subsurface Munitions Removal and Land Use Controls. FUDS Program Management for this region (GA, SC and NC) is supported through Savannah District. Support to specific FUDS projects in SC is currently supported through Wilmington District.

Sponsor: NA

Project Manager (PM):	PM Phone:	PM Email:
Robert Sorenson	(843) 329-8161	Robert.G.Sorenson@usace.army.mil