



US Army Corps
of Engineers
Charleston District

Project Fact Sheet

CAP 206 - Horry County Crabtree Swamp

Horry County

P2#: 457355

Congressional Districts: Tom Rice (SC-7)

Appropriation: Construction - Continuing Authority
Phase: Feasibility
Business Line: Environmental Restoration

Authority:

Location Crabtree Swamp, City of Conway, Horry County, SC.

Description:

Project Description: Horry County had initially expressed interest in restoring Crabtree Swamp and the adjacent flood plain to a more natural condition. Over the years, channelization and surrounding development have negatively impacted the watershed and its adjacent flood plain. The Corps completed a federal interest determination which recommended that the project move forward to the feasibility phase based on the anticipated quantity of ecosystem restored relative to costs, which is both favorable and in the federal interest. This study will be accomplished under CAP 206 Aquatic Ecosystem Restoration authority.

Current Status: As of 29 April 2020 - Feasibility cost share agreement was signed with Horry County April 2019. The Project Delivery Team is consulting experts within USACE and other state and federal agencies to identify the most beneficial restoration measures for Crabtree Swamp. The team will evaluate measures considering cost, environmental benefit, hydrologic impacts, and real estate needs. The draft feasibility report will undergo internal and external reviews during the spring and summer of 2020.

Sponsor: Horry County

Project Manager (PM): Chrissa Waite
PM Phone: (843) 329-8131
PM Email: Chrissa.Waite@usace.army.mil