



US Army Corps
of Engineers
Charleston District

Project Fact Sheet

FUDS - Camp Croft, SC

Spartanburg County, SC

P2#: 157097

Congressional Districts: William Timmons (SC-4)

Appropriation: Formerly Used Defense Sites

Phase: Investigation

Business Line: N/A

Authority: Sec 211, Superfund Amendments and Reauthorization Act of 1986

Location The Former Camp Croft army training facility containing approximately 19,000 acres about 5 miles southeast of Spartanburg, SC.

Description This project is a formerly-used World War II Army Infantry Replacement Training Center, comprised of a firing range complex and a troop housing area with attached administrative headquarters. The current land usage is 7,088 acres for Camp Croft State Park, 4,936 acres for farming, 256 acres for private industry and 6,764 acres for residential development. Thirty-four (34) live ordnance items and 722 pounds of ordnance scrap were removed in the Ordnance Operable Unit 3 (OOU3) area. Since 1995, more than \$15 million has been appropriated for the evaluation and restoration of the former Camp Croft site. A Restoration Advisory Board (RAB) was established in 1995 and currently meets quarterly. A Jan 1996 Engineering Evaluation/Cost Analysis (EE/CA) identified 9 OOU's, and a Jan 1998 EE/CA identified 19 additional sectors.

Status The RI report was finalized in Oct 2014 and the RI field work was completed in March 2015. The Feasibility Study was finalized in Oct 2015. The proposed plan was presented at a public meeting in March 2016. The Decision Documents (DD) for Projects 03 and 05 were approved Jan 2019 and Sep 2018 respectively. The DD for Project 07 was approved Sep 2019. The remaining DD are anticipated to be approved by the end of FY20. A contract was awarded Mar 2020 to implement the remedy for Project 03 and 05 (Public Education). The Project 07 remedy is Surface and Subsurface Munitions Removal and Land Use Controls, and is expected to begin in FY20 with a contract award the same year. FUDS Program Management for GA, SC and NC is supported through Savannah District. Support to specific FUDS projects in SC is currently provided by the Wilmington District. Projects 03 and 05: The RA was completed in FY20. The RA is public education and a FYR will be conducted for this project in FY25. Project 07: The RA is "Surface and Subsurface Munitions Removal and Land Use Controls" and is currently being implemented. The RA is tentatively scheduled to be completed in FY24. The DD for projects 06, 08, 09, 10, 11, and 12 have been approved.

Sponsor: NA

Project Manager

Robert Sorenson

843.329.8161

Robert.G.Sorenson@usace.army.mil