



US Army Corps  
of Engineers  
Charleston District

# Project Fact Sheet

## FUDS - Donaldson AFB, SC

Greenville County, SC

P2#: 147998

---

**Congressional Districts:** William Timmons (SC-4)

**Appropriation:** Formerly Used Defense Sites

**Phase:** Various

**Business Line:** NA

**Authority:** Sec 211, Superfund Amendments and Reauthorization Act of 1986

**Location** The Former Donaldson Air Force Base is in Greenville, South Carolina at the current Donaldson Industrial Center.

**Project** The site was an operational air base from 1942 until January 24, 1964. The property was transferred to the City and County of Greenville in 1964. It is currently owned 50/50 by the city and county, with some private industrial ownership of the peripheral areas. The property contains many Areas of Concern including landfills, aircraft wash sites, underground storage tanks and fuel fields.

**Status** A Remedial Action (RA) contract was awarded in September 2014 and consists of adding soil to the landfill cover and groundwater monitoring. The RA was initiated in February 2016 with the abandonment and sampling of several monitoring wells. Field work associated with the landfill cover was completed in July 2019. An additional project (06) deals with a former disposal area where metals and hydrocarbons have been detected. USACE is currently conducting additional field work to address SC DHEC concerns and anticipates completing the Remedial Investigation (RI) report in FY20. Subsequent phases (Feasibility Study, Proposed Plan, Decision Document) will be conducted upon completion of the RI report. A contract was awarded in FY19 to conduct a corrective action for several underground storage tanks (UST) sites. Long term monitoring (LTM) is currently being conducted for several other UST sites. FUDS Program Management for GA, SC and NC is supported through Savannah District. Support to specific FUDS projects in SC is currently supported through Wilmington District. Project 03: USACE is currently preparing a five-year review report (FYR) for Project 03 (landfill cover completed in July 2019). The FYR is required by CERCLA when hazardous substances are left at a site which preclude unrestricted use of the site and evaluates whether the remedial action implemented is still protective of human health. The FYR is anticipated to be completed in May 2021. Project 06: USACE will submit a revised Draft Final Remedial Investigation (RI) report to SC DHEC on 4 April 2021. The Draft Final Report recommends no further action based on evaluation of the RI data. Project 08: Contractor is planning for field work in the summer 2021 to conduct the corrective action (subsurface injection and soil excavation) to address contamination associated with former underground storage tanks (USTs).

**Sponsor:** NA

**Project Manager**

Robert Sorenson  
843.329.8161  
Robert.G.Sorenson@usace.army.mil