

Charleston District Master Schedule
Charleston Harbor

| Charleston Harbor | * * * F Y - 1 8 * * * * * * * F Y - 1 9 * * * * * * * F Y - 2 0 * * * * * * * F Y - 2 1 * * * * * * * F Y - 2 2 * * * * * * * F Y - 2 3 * * * * * * * | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|---|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--------------------------------------|--|--|--|--|--|--|--|--|--|--|--|---------------------|--|--|--|--|--|--|--|--|--|--|--|--------------------------------------|--|--|--|--|--|--|--|--|--|--|--|--------------------------------------|--|--|--|--|--|--|--|--|--|--|--|-----|--|--|--|--|--|--|--|--|--|--|--|------------------|--|--|--|--|--|--|--|--|--|--|--|-----|--|--|--|--|--|--|--|--|--|--|--|
| | 2017 | | | | | | | | | | | | 2018 | | | | | | | | | | | | 2019 | | | | | | | | | | | | 2020 | | | | | | | | | | | | 2021 | | | | | | | | | | | | 2022 | | | | | | | | | | | | 2023 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| O&M DREDGING | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Upper Reaches and Shipyard (15 mo. End-to-begin) (19 mo. Award-to-award) | CT | | | | | | | | | | | | DREDGING (H&M Cell) | | | | | | | | | | | | 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (N&M Cell) | | | | | | | | | | | | 1 2 3 4 5 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (M&S Cell) | | | | | | | | | | | | 1 2 3 4 5 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (H&S Cell) | | | | | | | | | | | | 1 2 3 4 5 6 7 8 SRV | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Entrance Channel (every 24 mos.) | POST 45 CONTRACT | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Lower Reaches and Wando (11 mo. End-to-begin) (15 mo. Award-to-award) | DREDGING (ODMDS) | | | | | | | | | | | | 1 2 3 4 SRV P&S CT | | | | | | | | | | | | DREDGING (ODMDS) | | | | | | | | | | | | 1 2 3 4 SRV P&S CT | | | | | | | | | | | | DREDGING (ODMDS) | | | | | | | | | | | | 1 2 3 4 SRV P&S CT | | | | | | | | | | | | DREDGING (ODMDS) | | | | | | | | | | | | 1 2 3 4 SRV P&S CT | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Lower Sup., Shem/Anchorage-Morris Island DA (10 years) | 45 46 47 48 49 50 51 52 53 54 55 56 | | | | | | | | | | | | 57 58 59 60 61 62 63 64 65 66 67 68 | | | | | | | | | | | | 69 70 71 72 73 74 75 76 77 78 79 80 | | | | | | | | | | | | 81 82 83 84 85 86 87 88 89 90 91 92 | | | | | | | | | | | | 93 94 95 96 97 98 99 100 101 102 103 104 | | | | | | | | | | | | 105 106 107 108 109 110 111 112 113 | | | | | | | | | | | | P&S | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| O&M DIKING | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Clouter Creek North Cell 190 Acres | (Available for Private Use Disposal) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Clouter Creek Hwy Cell 460 Acres | DISPOSAL (Upper) | | | | | | | | | | | | TOPC P&S CT | | | | | | | | | | | | DITCHING #1 | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DITCHING #2 | | | | | | | | | | | | TOPO | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DIKING | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Clouter Creek Hwy Cell Dike Failure Fix | DISPOSAL (Upper) | | | | | | | | | | | | TOPC P&S CT | | | | | | | | | | | | DITCHING #1 | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DITCHING #2 | | | | | | | | | | | | TOPO | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DIKING | | | | | | | | | | | | DISPOSAL (Upper) | | | | | | | | | | | | (Available for Private Use Disposal) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Middle Cell 410 Acres (6-7 mo. wait b/w ditching x25%) | (AVP) | | | | | | | | | | | | DISPOSAL (Upper) | | | | | | | | | | | | (Available for Private Use Disposal) | | | | | | | | | | | | DISPOSAL (Upper) | | | | | | | | | | | | (Available for Private Use Disposal) | | | | | | | | | | | | 1 2 3 4 5 6 P&S CT | | | | | | | | | | | | DITCHING #1 (7mo.) | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DITCHING #2 (6mo.) | | | | | | | | | | | | P&S CT | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| South Cell 415 Acres | P&S CT | | | | | | | | | | | | DITCHING #2 | | | | | | | | | | | | TOPO | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DIKING | | | | | | | | | | | | DISPOSAL (Upper) | | | | | | | | | | | | (Available for Private Use Disposal) | | | | | | | | | | | | DISPOSAL (Upper) | | | | | | | | | | | | (Available for Private Use Disposal) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Offshore Dredge Material Discharge Site (ODMDS) | DISPOSAL (Lower & EC) | | | | | | | | | | | | SRV | | | | | | | | | | | | DISPOSAL (Lower) | | | | | | | | | | | | SRV | | | | | | | | | | | | DISPOSAL (EC) | | | | | | | | | | | | DISPOSAL (Lower) | | | | | | | | | | | | SRV | | | | | | | | | | | | DISPOSAL (Lower) | | | | | | | | | | | | SRV | | | | | | | | | | | | DISPOSAL (EC) | | | | | | | | | | | | SRV | | | | | | | | | | | | DISPOSAL (Lower) | | | | | | | | | | | | SRV | | | | | | | | | | | |
| Color code | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| SURVEY | FY18 Contracts | | | | | | | | | | | | FY19 Contracts | | | | | | | | | | | | FY 20 Contracts | | | | | | | | | | | | FY 21 Contracts | | | | | | | | | | | | FY 22 Contracts | | | | | | | | | | | | FY 23 Contracts | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| PLANS & SPECIFICATIONS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| IFB/RFP | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DREDGING/DISPOSAL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DITCHING/DIHING | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Joint Base Charleston | * * * F Y - 1 8 * * * * * * * F Y - 1 9 * * * * * * * F Y - 2 0 * * * * * * * F Y - 2 1 * * * * * * * F Y - 2 2 * * * * * * * F Y - 2 3 * * * * * * * | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|----------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|----------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|----------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|----------------------------|--|--|--|--|--|--|--|--|--|--|--|----------------|--|--|--|--|--|--|--|--|--|--|--|--------|--|--|--|--|--|--|--|--|--|--|--|--------|--|--|--|--|--|--|--|--|--|--|--|
| | 2017 | | | | | | | | | | | | 2018 | | | | | | | | | | | | 2019 | | | | | | | | | | | | 2020 | | | | | | | | | | | | 2021 | | | | | | | | | | | | 2022 | | | | | | | | | | | | 2023 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DREDGING | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Joint Base Charleston (JBCHS) (15 mo. End-to-begin) (20 mo. Award-to-award) | 4 5 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (YHC) | | | | | | | | | | | | 1 2 3 4 5 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (YHC) | | | | | | | | | | | | 1 2 3 4 5 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (YHC) | | | | | | | | | | | | 1 2 3 4 5 6 7 8 SRV P&S CT | | | | | | | | | | | | DREDGING (YHC) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DIKING | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Yellow House Creek PA 600 Acres | DIKING | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DISPOSAL | (Available for Private Use Disposal) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DISPOSAL | DISPOSAL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| JBCHS PA 300 Acres | CT | | | | | | | | | | | | DITCHING #1 | | | | | | | | | | | | TOPO | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DIKING | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DITCHING #1 | | | | | | | | | | | | TOPO | | | | | | | | | | | | P&S CT | | | | | | | | | | | | DIKING | | | | | | | | | | | |
| Color code | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| SURVEY | FY18 Contracts | | | | | | | | | | | | FY19 Contracts | | | | | | | | | | | | FY 20 Contracts | | | | | | | | | | | | FY 21 Contracts | | | | | | | | | | | | FY 22 Contracts | | | | | | | | | | | | FY 23 Contracts | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| PLANS & SPECIFICATIONS | JBC Dredging | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| IFB/RFP | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DREDGING/DISPOSAL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DITCHING/DIHING | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |