
PROJECT AMOUNT      ACQ. STRAT. ADVERTISEMENT AWARD

North Cell Dike Raising $1,344,533 LPTA/SB 15-Jul-14 12-Nov-14

Fort Jackson Bldg 2300 Renovation <$1M SAS SB MATOC 21-Aug-14 19-Dec-14

FY 15 CCDA Middle Cell Ditching $609,050 LPTA/SB 22-Oct-14 23-Dec-14

DLA  DDAA Alabama Fire Protection Repairs $15-18M MATOC  27-Jun-14 29-Jan-15

Survey Vessel Evans Haul Out and Maintenance $26,025 PO 30-Dec-14 30-Jan-15

CRRP Autocad Conversions $40K TBD 20-Jan-15 20-Feb-15

CRRP Dam Alignment Survey <$25K TBD TBD 4-Mar-15

Lower Harbor Dredging $5-8M UNRESTRICTED 21-Jan-15 17-Mar-15

PV Material Purchase Order $90K PO 18-Feb-15 2-Apr-15

DLA DDRT Texas Fire Protection Repairs $5-8M MATOC 6-Feb-15 6-Apr-15

JBC Dredging $3-5M SB 26-Feb-15 17-Apr-15

St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift $850K MINI MATOC 7-Apr-15 12-May-15

As of 6 February 15

JBC Visiting Quarters $20-40M MATOC 1-Apr-15 15-Jul-15

Ft. Jackson BTC4, Phase 1 51937 <$1M UNRESTRICTED 3-Apr-15 15-Aug-15

FY 15/16 Entrance Channel Dredging <$1M UNRESTRICTED 29-Jun-15 28-Aug-15

MCRC Chicopee Wash Rack Site Work & Additional Paving <$2M DBB 8A SOLE TBD TBD

MCRC Concord Paraloft <$750k DB 8A SOLE TBD TBD

MCRC Huntsville HIMARS Overhead Cover <$750k DB 8A SOLE TBD TBD

MCRC KCMO VMF Renovation $3-5M DBB 8A SOLE TBD TBD

Galley Renovation TBD TBD TBD TBD



FY PROJECT AMOUNT ACQ STRATEGY ADVERTISE AWARD

2015 Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P NTE $49M/5 Yrs MATOC Comp SB 19-Aug-13 TBD
2015 SE Regional Construction (Mini MATOC) NTE $49M/5 Yrs GC MINI MATOC 28-Feb-14 TBD
2015 Construction MATOC_East (MFR, DLA, etc) NTE $49M/5 Yrs MATOC TBD TBD
2015 Construction MATOC_West (MFR, DLA, etc) NTE $49M/5 Yrs MATOC TBD TBD
2015 81st RSC SATOC East NTE/$49M/5 Yrs RFP 12-Mar-14 TBD
2015 81st RSC SATOC West NTE/$49M/5 Yrs RFP 12-Mar-14 TBD
2015 REAT Environmental Consulting Services (ECS) $30M SDVOSB RFP 31-Mar-15 31-Jul-15
2015 CMS (SAD Region) $9.9M RFP TBD TBD
2015 JOC Re-procurement NTE $25M/5 Yrs RFP 23-Mar-15 30-Jun-15
2016 SPAWAR PM/Municipal Contract NTE 20M/ 5 Yrs TBD 28-Feb-16 26-Jun-16
2015 MARFORRES Wash Facilities, PM NTE $7M/5 Yrs RFP TBD 30-Aug-15
2016 DLA DDWG Facility Investment/Services NTE $20M/5 Yrs RFP TBD TBD
2015 DLA DDRT Facilities Investment/Services NTE $25M/5 Yrs RFP TBD TBD
TBD DLA SRM-FCE Support TBD 8a IDIQ D-B TBD TBD

As of 6 February 15

TBD DLA SRM FCE Support TBD 8a IDIQ D B TBD TBD
TBD DLA Professional Services Support TBD TBD TBD TBD
2015 BEST Contract <$4M 8A SOLE TBD TBD
2015 81st Puerto Rico Fuel Support TBD TBD TBD TBD
2015  MATOC GC NTE $49M/5 Yrs TBD TBD TBD
2016 SAD SDVOSB Regional Acquisition Tool (RAT) $249M TBD TBD TBD

Completed Contract Actions


