Charleston District FY13: Program Execution

As of 31 May 13

PROJECT AMOUNT ACQ. STRAT. ADVERTISEMENT AWARD
St. Stephen, SC Janitorial Services $110,134 RFP 7-Dec-12 25-Feb-13
Red River, TX (DDRT) Preventative Maintenance Contract $3,987,188 8A SOLE 21-Dec-12 28-Feb-13
FY 13 Charleston Lower Reaches Dredging $5,668,050 IFB 19-Feb-13 26-Apr-13
St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge <$500K TBD 19-Feb-13 14-Jun-13
FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental) $3-5M IFB 9-Apr-13 20-Jun-13
Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities <$9-11M MATOC 29-Apr-13 28-Jun-13
Construct Restroom Facility (Bldg 867) Pole Barn (Design Build RFP, No Survey or Geo required)) <$125K MATOC 1 10-Jun-13 3-Jul-13
Install Trench Drain System (Bldgs 458, 459, 461) (Design Build RFP) <$100K MATOC 1 10-Jun-13 3-Jul-13
Provide Heat Source and Construct Small Office Area (Bldg 360) (prefab design build) <$100K MATOC 1 10-Jun-13 3-Jul-13
Repair and Paint Building (Bldg 1662) Washrack (Design Build) $100-$250K MATOC 1 10-Jun-13 3-Jul-13
BTC3, Ph 2 $20-30M RFP 29-Apr-13 15-Jul-13
CHS LDP Facilitation Support FY13 Program <$50k TBD 15-Jun-13 15-Aug-13
Folly Beach Shore Protection $20-30M IFB 1-Jul-13 30-Aug-13
Folly Beach Fencing and Grassing <$500k 8A SOLE 1-Jul-13 30-Aug-13
Reception BN 1872 Renovation $15-20M SAM MATOC 2-Jul-13 30-Aug-13
OMA Starship 5482 $20-30M SAM MATOC 2-Jul-13 30-Aug-13
Lake Marion - Holly Hill to Harleyville Reach $5-10M TBD 1-Jul-13 1-Sep-13
JBC Visitor Quarters $30-35M MATOC 28-Jun-13 4-Sep-13
St. Stephen, SC Fishlift Repairs - Critical Structural Repairs <$500K TBD 7-Jul-13 10-Sep-13
Brookgreen Gardens Canal Dredging <$500k IFB 18-Jul-13 10-Sep-13
DLA DDWG Renovate Inventory Office Bldg 385 <$500k MATOC 8-Jul-13 10-Sep-13
OMA Fort Jackson Repair to Relocatables $2-3M 8A SOLE 1-Aug-13 12-Sep-13
MCRC Chicopee Wash Rack Site Work <$500k-750k TBD 28-May-13 18-Sep-13
MCRC Chicopee Additional Paving <$500k-750k TBD 28-May-13 18-Sep-13
DLA DDHU Bldg 1160 Roof $10M MATOC 16-Jul-13 18-Sep-13
DLA DDHU Bldg 850 Roof Repairs <$1M MATOC 16-Jul-13 18-Sep-13
MFR HQ Site Landscaping & Irrigation $1.75M TBD 15-Jun-13 19-Sep-13
USCG Tradd St. Dredging $2-3M 8A SOLE 19-Jul-13 19-Sep-13
FY 13 Joint Base Charleston Dredging $4-6M IFB 15-Jul-13 19-Sep-13
DLA DDRT Red River, TX Construct 2 Open Sheds Lot 552A <$1M MATOC 23-Jul-13 26-Sep-13
DLA DDRT Red River Texas Pave Lot 420 <$1M MATOC 23-Jul-13 26-Sep-13
DLA DDAA Alabama Fire Protection Repairs $15-18M MATOC 24-Jun-13 27-Sep-13
DLA DDRT Texas Fire Protection Repairs $5-8M MATOC 22-Jul-13 27-Sep-13
MFR HQ West Entry Renovation $2-3M TBD TBD 30-Sep-13
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FY14 Clouter Creek Middle Cell Ditching $1-2M RFP 10-Jun-13 10-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging $3-5M IFB 26-Aug-13 15-Oct-13
SPAWAR Modular Buildings for Unmanned Vehicle Testing <$1M TBD TBD 31-Oct-13
81st TNO17 HVAC Reset <$1.5M 8A SOLE TBD TBD
81st FLO14 HVAC Reset TBD TBD TBD TBD
81st NC0O05 HVAC Reset TBD TBD TBD TBD
81st TN00O4 HVAC Reset TBD TBD TBD TBD
81st AL0O04 HVAC Reset TBD TBD TBD TBD
81st KY094 HVAC Reset TBD TBD TBD TBD
81st NC032 HVAC Reset TBD TBD TBD TBD
81st SC027 HVAC Reset TBD TBD TBD TBD
MAR Northeast PM, TO 43, Mod 1, Add Wilmington, DE and Grand Rapids, Ml TBD TBD TBD TBD
MAR Southeast PM, TO xx, Montgomery, HYAC DDC Replacement TBD TBD TBD TBD
MAR Southeast PM, TO xx, Eastover, HYAC DDC Replacement TBD TBD TBD TBD
MAR Southeast PM, TO xx, Lafayette, HVAC DDC Replacement TBD TBD TBD TBD

Completed Contract Actions




Charleston District : Program Execution

As of 31 May 13

FY PROJECT AMOUNT ACQ STRATEGY ADVERTISE AWARD
2013 |National "Interim" DLA & Ft. Jackson NTE $49M/5 Yrs GC MATOC 30-Jun-11 28-Jun-13
2013 |JRegional Fire Protection (WEST) NTE $49M/5 Yrs Comp SB 12-Jun-13 TBD
2013 |SE Regional Construction NTE $49M/5 Yrs GC MINI MATOC 30-May-13 30-Aug-13
2013 |MARFORRES Southeast PM Facilities NTE $8M/5 Yrs RFP 29-May-13 15-Aug-13
2013 |MARFORRES West PM Facilities NTE $8M/5 Yrs RFP 4-Jun-13 24-Aug-13
2013 |GIS Services Contract NTE $4.5M 8A 16-Jun-13 31-Aug-13
2013 |MARFORRES Furniture Support NTE $3M TBD TBD TBD
2013 |DLA DDRT Service Contract NTE $25M 8A COMP TBD 15-Feb-14
2013 |81st RSC BOS Region G TBD RFP TBD TBD
2013 |81st RSC PREV MAINT Region G TBD RFP TBD TBD

Completed Contract Actions




