
PROJECT AMOUNT     ACQ. STRAT. ADVERTISEMENT AWARD

St. Stephen, SC Janitorial Services $110,134 RFP 7-Dec-12 25-Feb-13

Red River, TX (DDRT) Preventative Maintenance Contract $3,987,188 8A SOLE 21-Dec-12 28-Feb-13

FY 13 Charleston Lower Reaches Dredging  $5,668,050 IFB 19-Feb-13 26-Apr-13

FY 13 CHS Harbor - Shem Creek/Anch Basin Dredging (LH Supplemental) $3,790,000 IFB 9-Apr-13 20-Jun-13

St. Stephen, SC Rehabilitation and New Controls for 135Ton Bridge $628,000 RFP 19-Feb-13 27-Jun-13

Red River, TX (DDRT) Replace Loading Docks & Improve Ventilation Various Facilities <$9-11M MATOC 29-Apr-13 28-Jun-13

MAR Northeast PM, TO 43, Mod 1, Add Wilmington, DE and Grand Rapids, MI TBD TBD NA 8-Jul-13

EVANS Topside Painting $30,000 RFP 3-Jun-13 10-Jul-13

BTC3, Ph 2 $20-30M RFP 29-Apr-13 15-Jul-13

CHS LDP Facilitation Support FY13 Program <$50k GSA 27-Jun-13 9-Aug-13

Construct Restroom Facility  (Bldg 867) Pole Barn (Design Build RFP, No Survey or Geo required)) <$125K MATOC 1 30-Jul-13 12-Aug-13

Install Trench Drain System (Bldgs 458, 459, 461) (Design Build RFP) <$100K MATOC 1 30-Jul-13 12-Aug-13

Provide Heat Source and Construct Small Office Area (Bldg 360) (prefab design build) <$100K MATOC 1 30-Jul-13 12-Aug-13

Repair and Paint Building (Bldg 1662) Washrack (Design Build) $100-$250K MATOC 1 30-Jul-13 12-Aug-13

As of 5 Jul 13

St. Stephen, SC Fishlift Repairs - Critical Structural Repairs <$500K 8A SOLE 27-Jun-13 15-Aug-13

Folly Beach Shore Protection $20-30M IFB 3-Jul-13 30-Aug-13

Folly Beach Fencing and Grassing <$500k 8A SOLE 3-Jul-13 30-Aug-13

Reception BN 1872 Renovation $15-20M SAM MATOC 10-Jul-13 10-Sep-13

OMA Starship 5482 $20-30M SAM MATOC 10-Jul-13 10-Sep-13

DLA DDWG Renovate Inventory Office Bldg 385 <$500k MATOC 12-Jul-13 10-Sep-13

OMA Fort Jackson Repair to Relocatables $2-3M 8A SOLE 1-Aug-13 12-Sep-13

DLA DDHU Bldg 1160 Roof $10M MATOC 23-Jul-13 18-Sep-13

DLA DDHU Bldg 850 Roof Repairs <$1M MATOC 23-Jul-13 18-Sep-13

MFR HQ Site Landscaping & Irrigation $1.75M 8A SOLE TBD 30-Sep-13

FY 13 Joint Base Charleston Dredging $4-6M IFB 15-Jul-13 19-Sep-13

MCRC Chicopee Wash Rack Site Work & Additional Paving <$1.5M DLA MATOC 10-Jul-13 20-Sep-13

81st AL/MS Resets $7-8M SAS MATOC 7-Aug-13 24-Sep-13

81st FL Resets $3-5M MATOC 7-Aug-13 24-Sep-13

81st KY Resets $5-6M SAS MATOC 7-Aug-13 24-Sep-13

81st NC/SC Resets $3-5M MATOC 7-Aug-13 24-Sep-13

81st NC Resets $1-3M MATOC 7-Aug-13 24-Sep-13

81st TN Resets $3-5M SAS MATOC 7-Aug-13 24-Sep-13

81st GA Resets $1-3M MATOC 7-Aug-13 24-Sep-13

81st GA (Tifton Only) Resets $1-3M MATOC 7-Aug-13 24-Sep-13( y) g p
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As of 5 Jul 13

DLA DDRT Red River, TX Construct 2 Open Sheds Lot 552A <$1M MATOC 30-Jul-13 26-Sep-13

DLA DDRT Red River Texas Pave Lot 420 <$1M MATOC 30-Jul-13 26-Sep-13

DLA DDAA Alabama Fire Protection Repairs $15-18M MATOC 24-Jun-13 27-Sep-13

DLA DDRT Texas Fire Protection Repairs $5-8M MATOC 22-Jul-13 27-Sep-13

DLA DDRT Red River, TX Replace Exterior Stairs <$100k TBD 22-Jul-13 30-Sep-13

MFR HQ West Entry Renovation $2-3M 8A SOLE TBD 30-Sep-13

FY14 Clouter Creek Middle Cell Ditching $1-2M RFP 1-Aug-13 10-Oct-13

FY14 CHS Harbor- Entrance Channel Dredging $3-5M JAX MATOC 26-Aug-13 15-Oct-13

SPAWAR Modular Buildings for Unmanned Vehicle Testing <$1M TBD TBD 31-Oct-13

Completed Contract Actions



FY PROJECT AMOUNT ACQ STRATEGY ADVERTISE AWARD

2013 National "Interim" DLA & Ft. Jackson NTE $49M/5 Yrs GC MATOC 30-Jun-11 28-Jun-13
2013 Regional Fire Protection (WEST) NTE $49M/5 Yrs Comp SB 3-Jul-13 TBD
2013 SE Regional Construction NTE $49M/5 Yrs GC MINI MATOC 21-Jun-13 3-Sep-13
2013 MARFORRES Southeast PM Facilities NTE $8M/5 Yrs RFP 29-May-13 15-Aug-13
2013 MARFORRES West PM Facilities NTE $8M/5 Yrs RFP 9-Jul-13 24-Aug-13
2013 GIS Services Contract NTE $4.5M 8A 16-Jul-13 30-Sep-13
2013 MARFORRES Furniture Support NTE $3M TBD TBD TBD
2013 DLA DDRT Service Contract NTE $25M 8A COMP - W912HP-13-R-0006 TBD 15-Feb-14
2013 81st RSC BOS Region G TBD RFP TBD TBD
2013 81st RSC PREV MAINT Region G TBD RFP TBD TBD
2013 Environmental Remediation Services $200M TBD TBD 30-Sep-14
2013 Environmental Consulting Services $80M TBD TBD 30-Sep-14
2013 MARFORRES Northeast PM Facilities NTE $26M/5 Yrs RFP TBD 30-Nov-13
2013 MARFORRES Central PM Facilities NTE $6M/5 Yrs RFP TBD 28-Feb-14
2013 MARFORRES Boiler Inspection NTE $1M/5 Yrs RFP TBD 30-Aug-14

As of 5 Jul 13

2013 MARFORRES Boiler Inspection NTE $1M/5 Yrs RFP TBD 30-Aug-14
2013 MARFORRES Wash Facilities, PM NTE $10M/5 Yrs RFP TBD 30-Aug-15

Completed Contract Actions


