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Executive Summary 
Folly Beach Coastal Storm Risk Management  

Integrated General Reevaluation Report  
and Environmental Assessment,  

Charleston County, SC 
 
The purpose of this study is to evaluate Coastal Storm Risk Management along Folly 
Beach, a barrier island approximately 5.9 miles long located on South Carolina’s central 
coast in Charleston County. The General Reevaluation Report (GRR) study is a 100% 
federally-funded effort, with the City of Folly Beach as the non-federal study partner.  
Project Delivery Team (PDT) representatives included participants of federal and local 
governments in the effort to identify the most cost-effective, publicly acceptable, and 
environmentally and technically sound alternative to reduce storm damage and associated 
risks along the project shoreline. This study identified coastal storm risks on Folly Beach, 
inventoried opportunities for addressing these problems, assessed planning constraints 
that could impact plan formulation, and analyzed alternatives.  This analysis identified 
the National Economic Development (NED) plan, which is the plan that maximizes net 
benefits to the nation through reduction of future storm damages. Additionally, a prior 
USACE study—completed pursuant to Section 111 of the River and Harbor Act of 1968 
(Section 111)—determined that federal navigation works at Charleston Harbor were 
responsible for about fifty-seven percent of the erosion along Folly Beach. As a result, 
Section 111 mitigation measures are included within this study’s recommended project.  
 
Folly Beach is located on Folly Island, a 5.9 mile-long barrier island in Charleston 
County along South Carolina’s central coast. Folly Island is located approximately 12 
miles south of Charleston, South Carolina, and Kiawah Island lays to the south of Folly 
Island and Morris Island is to the north.  The south end of the island and Kiawah Island 
are separated by Stono Inlet. The north end of the island and Morris Island are separated 
by Lighthouse Inlet.  The barrier island is separated from the mainland by the Folly 
River, with the ocean beaches facing east.  Folly Beach is developed and can be accessed 
by one causeway and bridges across the marsh behind it.  Folly Beach includes some 
hotels but is dominated by private homes.  Folly Beach also contains areas of maritime 
forest.  Stores and other commercial properties are found in the community.  The 
footprint of the study area includes the marine environment offshore of Folly Beach, the 
barrier island, and the sub-aerial terrestrial beach. 
 
In all cases where technically sound and environmentally feasible, both structural and 
non-structural measures were considered in the development of alternative solutions to 
the ongoing Coastal Storm Risk Management problems along the project area. The non-
structural measures analyzed included: demolition and relocation; retreat; floodplain and 
regulatory restrictions; community education; updating of evacuation plans; and 
floodplain and building code updating. Demolition and relocation were found to have 
much greater costs than benefits, and therefore, were not recommended for 
implementation.  Retreat was not considered a practicable alternative given the narrow 
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width of the barrier island; and regulatory restrictions, evacuation, and community 
education are assumed to be continued in perpetuity as an integral part of any alternative.  
Of the structural measures analyzed, which included breakwaters, seawalls, groins, 
revetments, and berm and dune construction, only berms and dunes were shown to have 
an economically-justified, environmentally-sound solution, and provided the greatest 
potential for an implementable risk reduction solution.  Revetments, while economically-
justified in the northern reaches, would not be implementable due to their potential 
negative impacts to Critical Habitat for loggerhead sea turtles. 
 
The Recommended Plan consists of a 5.1 mile (26,690 linear foot) main dune and berm 
combination beach fill. The southwest portion of the project includes a 35 ft wide berm 
between reaches 2 to 17 for 16,670 feet (ft)., see Figure ES-1. The northeast portion 
includes a 50 ft wide berm between reaches 18 to 26 for 9,720 ft.  The berm is at 
elevation 8.0 ft North American Vertical Datum 88 (NAVD88). The Plan includes 
constructing a new dune or raising the existing dune to a uniform elevation of 15 ft 
NAVD88 with a minimum top width of 5 ft.  The beach fill includes a 750-foot tapered 
transition at the ends of the project and a 500 ft transition between the 35 ft and 50 ft 
wide berm. During the 50-Year period of recommended federal participation in the 
Recommended Plan, material for the beach fill would be dredged from two proposed 
offshore borrow sources and one riverine borrow source and transported to the beach by 
pipeline for the beach fill construction and all renourishments. The renourishment 
interval for the project is twelve years.  
 
Table ES-1 provides the details of the Recommended Plan dimensions expressed relative 
to the 26 economic study area reaches utilized in the analysis for plan formulation 
purposes.  Reach 1 begins at the southern end of the Folly Beach project shoreline.  All 
elevations for the current project in the main report and appendices are referenced in feet, 
vertical datum NAVD 88. 
 

Reaches Length 
(ft) 

Landward 
Dune 
Slope 
(X:1) 

Max Dune 
Elevation    

(ft, 
NAVD88) 

Dune 
Base 

Width 
(ft) 

Seaward 
Dune 
Slope 
(X:1) 

Berm 
Elevation     

(ft, 
NAVD88) 

Berm 
Width 

(ft) 

Berm 
Seaward 

Slope 
(X:1) 

2 - 17 16,970 3 15 47 -3 8.0 35 -15 
18 - 26 9,720 3 15 47 -3 8.0 50 -15 

Table ES-1. Details of the Recommended Plan dimensions expressed relative to the 26 
economic study area reaches utilized in the analysis for plan formulation purposes. 
 
The Recommended Plan is environmentally acceptable. Coordination with resource 
agency representatives was initiated early in the study and appropriate avoidance and 
minimization measures were developed and integrated into project alternatives during the 
plan formulation process in order to reduce project impacts. These measures reduced 
significant direct impacts; however, incidental impacts were still documented with 
respect to specific species and their associated habitat requirements, including listed 
species such as piping plovers and sea turtles.  
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The analysis and design of the Recommended Plan contained in this report complies with 
the National Environmental Policy Act (NEPA). A separate Environmental Assessment 
(EA) will not be provided because the document is a fully integrated report that complies 
with both NEPA requirements and the USACE water resources planning process and its 
requirements.   The US Fish and Wildlife Service (FWS) issued a Biological Opinion 
(BiOp) for a previous Folly Beach nourishment project in 2018.  However, USACE plans 
to reinitiate formal consultation with FWS and obtain a new BiOp prior to initial 
construction to ensure an up-to-date BiOp with conditions in line with construction 
needs. The FWS and the National Marine Fisheries Service (NMFS) have been actively 
involved throughout the formulation of this project.  These agencies will have the 
opportunity to review and comment on the draft report during the 30-day Public and 
Agency Review period.  The South Carolina Department of Health and Environmental 
Control has issued a blanket waiver for all beach nourishment projects in South Carolina; 
therefore, an individual Section 401 Water Quality Certification will not be required for 
the proposed project. The project will also be in compliance with Section 404 of the 
Clean Water Act. 
 
The estimated First Cost of the Recommended Plan is $190,063,000 in October 2019 
(FY20) price levels, which would be cost-shared 85% federal ($161,553,550) and 15% 
non-federal ($28,509,450), in accordance with the cost-sharing exclusive to the project, 
as discussed in the Section 111 Appendix.  Operations and maintenance costs are 
estimated at $101,000 a year and would be a 100% non-federal responsibility.  The 
project includes a 12-year renourishment cycle (initial construction, plus three 
renourishments) with an estimated cost of $48,030,333 per renourishment.  
Renourishments would be cost-shared on a 85% federal and 15% non-federal basis.  The 
benefit cost ratio is 5.27 to 1 (including Recreational Benefits). The total cost for initial 
construction and the three renourishments is $190,063,000 ($45,972,000 for initial 
construction plus $48,030,333 per renourishment, for the three renourishments). 
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Figure ES-1.  Recommended Plan 
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1. STUDY OVERVIEW* 
 
This Integrated General Revaluation Report (GRR) and draft Environmental Assessment (EA) 
examines the feasibility and continued federal interest in a project providing Coastal Storm Risk 
Management along Folly Beach, in Charleston County, South Carolina.  Folly Beach consists of 
a barrier island 5.9 miles long located on South Carolina’s central coast, about 8 miles southeast 
of the city of Charleston, South Carolina. The island of Folly Beach is host to an existing project 
5.47 miles long, sponsored by the City of Folly Beach, as discussed later in the report.  The City 
of Folly Beach is also the non-federal partner on this study, which was conducted as a 100% 
federally-funded effort between the City of Folly Beach and the US Army Corps of Engineers, 
Charleston and Wilmington Districts. The location of the study area is shown in Figure 1-1. 
 
1.01 Report Organization 
 
This report is an integrated General Reevaluation Report and draft Environmental Assessment, 
containing elements that are required for both a U.S. Army Corps of Engineers (USACE) 
Feasibility Report as well as a draft EA, per the National Environmental Policy Act (NEPA). 
This report applies the 2020 Council on Environmental Quality NEPA regulations published in 
the Federal Register at 85 FR 43304. Sections that integrate both NEPA and Feasibility Report 
elements and requirements are denoted with an asterisk (“*”) at the end of the section title. 
Section 2* contains background information on the environment that could be affected by a 
USACE project resulting from the study. Section 3* discusses the primary coastal storm damage 
problems and opportunities at Folly Beach. Section 4* details the existing and future without-
project conditions of the study area and identifies the Recommended Plan. Section 5* describes 
the affected environment and environmental impacts. Section 6* is a detailed description of the 
Recommended Plan. Section 7* contains information on plan implementation such as schedule, 
project cost, and implementation cost-sharing. Section 8* lists the study’s compliance with all 
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applicable environmental laws and Executive Orders. Section 9* is a summary of agency and 
public involvement that has been undertaken throughout the course of the study. Sections 10*, 
11*, 12*, and 13*contain, respectively, the report conclusions, recommendations, project point 
of contact, and literature references. Supporting Appendices are also included as part of this 
report. 
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Figure 1-1. The location of the study area in relation to the adjacent Coastal Barrier Resources Act (CBRA) units and Charleston 
Harbor Entrance Channel. 
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1.02 Study Authority 
 
The Folly Beach Shore Protection Project was authorized by Section 501 of the Water Resources 
Development Act of 1986 (WRDA 1986) Public Law (PL) 99-662, as amended, and modified by 
the Energy and Water Development Appropriations Act of 1992, Public Law 102-104.  
 
The original authorizing language, as presented in PL 99-662 is as follows: “SEC. 501(a). The 
project for shoreline protection, Folly Beach, South Carolina: Report of the Chief of Engineers, 
dated March 17, 1981, at a total cost of $7,040,000, with an estimate first federal cost of 
$3,870,000 and an estimated non-federal cost of $3,170,000.” 
 
The amended authorizing language, as presented in PL 102-104 is as follows: “SEC. 108. The 
project for shoreline protection for Folly Beach, South Carolina, authorized by section 501(a) of 
the Water Resources Development Act of 1986 (Public Law 99-662; 100 Stat. 4136), is modified 
to authorize the Secretary to construct hurricane and storm protection measures based on the 
Charleston District Engineer’s Post Authorization Change Report dated May 1991, at an 
estimated total cost of $15,283,000, with an estimated federal cost of $12,990,000 and an 
estimated non-federal cost of $2,293,000, and an annual cost of $647,000 for periodic beach 
nourishment over the life of the project, with an estimated annual federal cost of $550,000 and an 
estimated non-federal cost of $97,000.” 
 
This study is authorized by Section 216 of the Flood Control Act of 1970, Public Law 91-611 
(33 U.S.C. § 549a). Section 216 authorizes the Chief of Engineers to review the operation of 
projects constructed by the U.S. Army Corps of Engineers when found advisable due to 
significantly changed physical or economic conditions, and to recommend to Congress on the 
advisability of modifying the structures or their operations, and for improving the quality of the 
environment in the overall public interest. This study is funded through the Bipartisan Budget 
Act 2018. The Feasibility Cost Share Agreement was signed with the local project sponsor, the 
City of Folly Beach, on October 12, 2018. 
 
Section 111 mitigation measures are also integrated into this study. These mitigation measures, 
discussed in further detail in the Section 111 Appendix, are authorized by the River and Harbor 
Act of 1968 (33 U.S.C. § 426i). This Act authorizes USACE to “plan . . . and implement 
structural and nonstructural measures for the . . . mitigation of shore damages attributable to 
Federal navigation works.”  
 
1.03 Study Area 
 
Folly Beach is located on Folly Island, a barrier island in Charleston County along South 
Carolina’s central coast (Figure 1-1).  The island faces the Atlantic Ocean on the southeast and 
extends approximately 5.9 miles from Stono Inlet on the southwest to Lighthouse Inlet on the 
northeast.  The Folly River separates Folly Beach from James Island to the north and west. 
 
Over the past 25 years, Folly Beach has developed rapidly as a tourist-oriented ocean resort 
community for outdoor recreation, vacationing fishing, and entertainment.  Land use is primarily 
recreational, residential and commercial properties, with the highest density along the 
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oceanfront.  Based on the 2010 census, the permanent, off-season population is 2,617 residents, 
but increases vastly in the summer.  During the summer months a large portion of the homes 
within the study area are available as summer rentals to vacationers primarily from inland South 
Carolina and other locations around the Eastern United States.  Tourist-associated income is 
critical to the region’s economic vitality and growth.  Except for some higher elevation areas, the 
entire island is subject to hurricane storm surge flooding. 
 
1.04 Purpose and Need for Action 
 
The purpose and need for Coastal Storm Risk Management along Folly Beach is the reduction in 
storm damages and land loss resulting from beach erosion, wave attack, and flooding along the 
ocean shoreline, and associated risks to life and safety. There is also a need to reduce erosion of 
the shoreline as an environmental resource itself, in its protection to the terrestrial environment 
inland, and as a recreational resource to the public.  A wide variety of possible measures would 
reduce the impacts of erosion, waves, and flooding on commercial and residential property and 
infrastructure within the study area. Some of the measures would also provide incidental 
environmental and recreational benefits. 
 
1.05 Scope of Study 
 
This study consists of the problem identification and plan formulation addressing Coastal Storm 
Risk Management issues along Folly Beach.  As mentioned above, all but the 2,025 ft of 
shoreline on the northeast end of the island at Lighthouse Inlet is included within the scope of 
this analysis.  The northeast end was not included because it has no infrastructure or developed 
properties.  This study provides the analysis of measures and plans determining whether there is 
continued federal interest in project participation, and, if so, the identification of the NED plan 
with the highest net benefits to the Nation. 
 
1.06 Study Process 
 
U.S. Army Corps of Engineers (USACE) studies for water and related land resources follow 
detailed guidance provided in the Planning Guidance Notebook (Engineer Regulation 1105-2-
100). This guidance is based on the Economic and Environmental Principles and Guidelines for 
Water and Related Land Resources Implementation Studies that were developed pursuant to 
Section 103 of the Water Resources Planning Act (P.L. 89-80) and Executive Order 11747, 
which were approved by the U.S. Water Resources Council in 1982 and by the President in 
1983. A defined six-step process is used to identify and respond to problems and opportunities 
associated with the federal objective and specific State and local concerns. The six steps are as 
follows: 
 
Step 1: Identify Problems and Opportunities 
Step 2: Inventory and Forecast Conditions 
Step 3: Formulate Alternative Plans 
Step 4: Evaluate Alternative Plans 
Step 5: Compare Alternative Plans 
Step 6: Select Recommended Plan 
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The process involves an orderly and systematic approach to making evaluations and decisions at 
each step so that the public and the decision makers can be informed of basic assumptions made, 
the data and information analyzed, risks and uncertainty, the reasons and rationales used as 
decision-making criteria, and the effectiveness and impacts of each alternative plan. Subject to 
positive economic justification, this process concludes with the selection of a Recommended 
Plan. Specific aspects of this planning process are described in more detail in other sections of 
this document. 
 
1.07 Cooperating Agencies 
 
Pursuant to Section 1501.8 of the Council on Environmental Quality (CEQ) NEPA Regulations, 
the Bureau of Ocean Energy Management (BOEM) agreed to participate as a cooperating agency 
during the preparation of the Integrated General Reevaluation Report and Environmental 
Assessment.  BOEM has assisted and will continue to assist in developing information and 
preparing environmental analyses in areas which the BOEM has special expertise.  This 
assistance enhances the interdisciplinary capability of the study team.     
 
 
1.08 Prior Studies and Reports 
 

• U.S. Army Corps of Engineers, Charleston District.  1979.  Folly Beach, South Carolina, 
Survey Report on Beach Erosion Control and Hurricane Protection.  This report 
recommended restoration of 16,860 linear ft of beachfront with periodic nourishment. 

• U.S. Army Corps of Engineers, Charleston District.  1987.  Detailed Project Report, 
Charleston Harbor, South Carolina, Folly Beach.  This report was prepared under the 
authority contained in Section 111 of the 1968 River and Harbor Act, as amended.  This 
report established a direct relationship between the construction of the Charleston Harbor 
jetties and the erosion at Folly Beach.  The report concluded that approximately 57 % of 
the erosion at folly Beach is attributable to the effects of the federal navigation project at 
Charleston Harbor.   

• U.S. Army Corps of Engineers, Charleston District.  1988.  Folly Beach, South Carolina, 
Special PED Report to Re-evaluate Federal Justification for Storm Damage Reduction.  
This report recommended that PED studies be continued and that the authorized project is 
still eligible for federal participation in compliance with current policy. 

• U.S. Army Corps of Engineers, Charleston District.  1991.  General Design 
Memorandum, Folly Beach, South Carolina Shore Protection Project.  This report 
recommended that the previously authorized project be modified from a length of 16,860 
feet to a length of 28,200 ft.  The report also recommended that the cost share should be 
85% federal and 15% non-federal. 

• U.S. Army Corps of Engineers, Charleston District.  2005.  Project Information Report 
Rehabilitation Effort for the Folly Beach Shore Protection Project.  This report was 
prepared under the authority of Public Law 84-99 in response to damages to the federal 
project during the 2004 hurricane season.  The report recommended partial restoration of 
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the project at 100% federal cost along with a full renourishment of the rest of the project 
at 85% federal cost and 15% non-federal cost. 

• U.S. Army Corps of Engineers, Charleston District.  2006.  Folly Beach, South Carolina 
Shore Protection Project - Project Information Report for the Hurricane Rehabilitation 
Effort.  This report was prepared under the authority of Public Law 84-99 in response to 
damages to the federal project during the 2005 hurricane season.  The report 
recommended partial restoration of the project at 100% federal cost. 

• U.S. Army Corps of Engineers, Charleston District.  2017.  Project Information Report 
Rehabilitation Effort for the Charleston County Coastal Storm Risk Management Project 
Folly Beach, South Carolina.  This report was prepared under the authority of Public Law 
84-99 in response to damages to the federal project during the 2015 and 2016 hurricane 
seasons.  The report recommended partial restoration of the project at 100% federal cost. 

• U.S. Army Corps of Engineers, Charleston District.  2017.  Addendum (To the 2016 
Hurricane Season) Project Information Report Folly Beach Coastal Storm Risk 
Management Project Folly Beach, South Carolina.  This report was prepared under the 
authority of Public Law 84-99 in response to damages to the federal project during the 
2017 hurricane season.  The report recommended partial restoration of the project at 
100% federal cost. 

• U.S. Army Corps of Engineers, Charleston District.  2017.  Addendum Report for 
Economic Justification of the Full Construction Template (Per 2018 Supplemental Bill) 
Associated with:  Project Information Report for the Rehabilitation Effort Folly Beach, 
South Carolina Coastal Storm Risk Management Project.  This report was prepared under 
the authority of Public Law 84-99 in response to damages to the federal project during 
the 2018 hurricane season.  The report recommended partial restoration of the project at 
100% federal cost. 

 
 
1.09 Existing Federal and Non-Federal Projects  
 
Existing Federal Project: 
 

• The currently authorized Folly Beach Shoreline Protection Project has a length of 
28,890 ft, which includes a 670 ft transition zone on the north end of the project. 
The project extends from just southwest of the Coast Guard station on the 
northeast end of the island to the County Park on the southwest end. The project 
provided a protective berm with a top width of 15 ft and elevation of 9.0 ft 
NGVD. In 1993, USACE placed an initial 738,500 cubic yards in the protective 
berm and 1,742,700 cubic yards advanced nourishment plus overfill. Sand for this 
initial construction was removed from the lower Folly River landward of Stono 
Inlet and Folly Beach County Park. Subsequent renourishments occurred in 2005 
and 2014, and two partial emergency renourishments in 2007 and 2018. Also 
included in the authorized project was groin rehabilitation. The USACE 
rehabilitated nine deteriorated groins north of the Holiday Inn (Station 0+00). 
These groins, made of wood or large rocks, were initially constructed by the 
South Carolina Department of Transportation. The USACE has completed 
rehabilitation of these groins; therefore, per the 1992 Local Cooperation 
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Agreement, the City of Folly Beach is now the owner and responsible entity for 
operating, maintaining, repairing, and rehabilitating these groins.  
 

 
Other Federal Projects:  There are two federal projects in the vicinity of Folly Beach, which 
are briefly described below (see Figure 1-1). 
 

• Folly River Federal Navigation Project:  The Folly River navigation project is located 
immediately south and west of Folly Beach.  The Folly River project was authorized 
under Section 107 of the 1960 Rivers and Harbor Act, as amended.  It includes an 
approximate 3 nautical mile long 11-foot deep by 100-foot wide entrance channel 
beginning at the ocean bar and extending into Stono Inlet at the junction of the Stono 
River and Folly River; an approximate 3 nautical mile long 9-foot deep by 80-foot 
wide channel in Folly River; and an approximate 3 nautical mile long 9-foot deep by 
80-foot wide channel in Folly Creek.  Dredging of this project occurs on an 
intermittent, as needed basis when funding is available.  Dredged material from Folly 
River is placed on both Folly Beach and a bird nesting island in Stono Inlet known as 
Bird Key Island.  Dredged material from the entrance channel is sidecast into ocean 
alongside the channel.  Dredging of Folly Creek is not required. 

 
 

• Charleston Harbor:  The Charleston Harbor navigation project is located 
approximately 7-1/2 miles north of Folly Beach.  The Charleston Harbor project is a 
deep-draft navigation project that was originally authorized in 1878.  It has been 
deepened and expanded many times since its original authorization and is currently 
undergoing an additional deepening project.  Once completed, the Charleston Harbor 
project will consist of an approximately 20-1/2 mile long 54-foot deep by 800-foot 
wide entrance channel that extends from the 54-foot depth ocean contour to the 
mouth of the harbor; a 52-foot deep inner harbor channel that extends from the mouth 
of the harbor to approximately 2-1/2 miles up the Cooper River; a 52-foot deep 
channel in the Wando River that extends from the junction of the Cooper and Wando 
Rivers to approximately 2-1/2 miles up the Wando River; and a 48-foot deep upper 
harbor channel that extends approximately 6 miles further up the Cooper River from 
the end of the 52-foot deep channel.  Dredging of this project occurs on an annual 
basis in different parts of the approximately 38-1/2 mile long navigation channel.  
Dredged material is placed either in the ocean dredged material disposal site or in 
various upland, confined dredged material placement areas. 

 
Non-Federal Projects:  There are no significant non-federal projects in the vicinity of Folly 
Beach. 
 
Placement of Dredged Material on Folly Beach:   
 

• Historically, the placement of dredged material from the Folly River navigation project 
has intermittently occurred at the southwest end of the Folly Beach shoreline at the 
Charleston County Park.  It should be noted that the purposes of these actions is 
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beneficial use of dredged material, not Coastal Storm Risk Management.  These 
navigation related placement activities could occur in the future; however, given funding 
uncertainties and the uncertainties related to any specific determination of placement 
locations, these potential future events are not included as an element of the Future 
Without-project Condition in this feasibility study. 

 

2. PROBLEMS AND OPPORTUNITIES* 
 
The primary concerns identified in the study area by the non-federal sponsor and the general 
public are potential economic losses resulting from (1) damages to structures and their contents 
due to hurricane and storm activity, and (2) the loss of beachfront land due to progressive and 
long-term shoreline erosion. The loss of the beachfront threatens not only the local economy, 
visitation, and tourist-related commercial enterprises, but has National Economic Development 
impacts as well, when resources that could be used elsewhere are devoted to storm recovery and 
rebuilding efforts. There are also on-going threats to life and safety during large coastal storm 
events.  In addition, periods of severe shoreline recession can adversely affect nesting habitat for 
endangered and threatened sea turtles and shorebirds, and beach width available for recreational 
opportunities. This section describes these problems, and opportunities for improvement, in more 
detail.  
 
2.01 Long-Term Erosion 
 
“Long-term erosion” as used in this report refers to long-term shore processes that reduce the 
width of the shoreline.  These processes include longshore and cross-shore sediment transport 
resulting from both tropical and storm induced wave conditions.  Without-project shoreline 
changes can be assessed by extrapolating historic shoreline erosion/accretion rates out into the 
future, thereby identifying areas likely to be problematic and prone to storm damage. The South 
Carolina Department of Health and Environmental Control’s (SCDHEC) Office of Ocean and 
Coastal Resource Management (OCRM) has established 31 permanent beach profile monuments 
along Folly Beach with surveys from 1988 to present. 
 
The results of the historic shoreline analysis at Folly Beach revealed recession and accretion 
rates that varied both in time and in location along the shoreline. Influences include the 
Charleston Harbor navigation jetties, groin fields and armoring of the beachfront with bulkheads 
and revetments. Folly Beach is bounded by Stono Inlet on the southwest end of the island and 
Lighthouse Inlet on northeast end with tidal shoals continually evolving over time. Terminal 
groins at ends of the island complicates the dynamics. Morris Island is located north of Folly 
Beach and has a history of high erosion also related to the navigation jetties. The retreat of 
Morris Island has likely accelerated recent erosion rates on the northeast end of Folly Beach. The 
northeast end was relatively stable in the 1990’s but is now an erosional hot spot with rates 
exceeding 20 ft/yr at several OCRM profiles since 2008. The location known as the “Washout” 
includes a rock revetment constructed by the South Carolina Department of Transportation 
(SCDOT) and has a long-term erosion rate of 7 ft/yr. The middle section of the island has had 
more consistent erosion rates through time with rates between 3 ft/yr to 6 ft/yr. The southwest 
end of Folly Beach experienced erosion rates exceeding 15 ft/yr. A terminal groin was built in 
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2013 to stabilize the reach. 
 
2.01.1 Charleston Harbor Jetties 
 
The 1987 USACE Section 111 report “Evaluation of the Impacts of Charleston Harbor Jetties on 
Folly Island, South Carolina” addressed the issue of shoreline damage attributable to a federal 
navigation project (USACE, 1987). A sediment budget analysis was used to determine the 
impact of the jetties on the sub-aerial beach at Folly Island. The report estimated that 
approximately 57% of the sub-aerial beach volume loss can be attributed to the Charleston 
Harbor jetties. The report states that littoral sediment transport from the north has been blocked 
by the jetties causing a decreased sediment supply to Folly Island and to offshore areas. Morris 
Island is to the north of Folly Island and is also impacted by loss of sediment. The reduced 
sediment to the ebb-tide shoals and the steeping offshore profile have increased the wave energy 
along Folly Island and resulted in the landward migration of the ebb-tide shoals at Lighthouse 
Inlet. 
 
2.02 Coastal Storm Damage  
 
"Coastal storm damage," as used in this report, refers to damages incurred to property and 
infrastructure due to flooding and wave impact during hurricanes and other extratropical events, 
as well as short-term erosion that occurs during these events.  These short-term effects can be 
exacerbated in areas that are also experiencing long-term erosion. When the island is under storm 
attack, the full force of the waves is felt along the immediate ocean shoreline; as the waves break 
and spill over the ocean edge of the island, development in upland areas is subject to the force of 
the waves.  
 
Devastating hurricanes and other extratropical events periodically strike coastal South Carolina. 
Storms occur in cycles with the recent years being fairly active. Folly Beach suffered the effects 
of many of these storms. Hurricane Hugo made landfall north of Charleston on September 22, 
1989 as a Category 4 and was the costliest storm event in South Carolina history. Folly Beach 
experienced sustained winds of 85 mph and gust of 107 mph and with combined surge and peak 
wave elevations of 13 to 14 ft NAVD88 resulting in major structural damage to homes and 
businesses and beach erosion. Other hurricanes of significance include Gracie (1959), Ophelia 
(2005), Sandy and Beryl (2012), Joaquin (2015) Matthew (2016) and Florence (2018). Although 
hurricanes typically generate larger waves and storm surge, northeasters also impact the Folly 
Beach shoreline because of their longer duration and higher frequency of occurrence. A detailed 
history of the hurricane and tropical storm events impacting southeast South Carolina is provided 
by the National Weather Service at the link below. 
 
https://www.weather.gov/chs/TChistory 
 
2.03 Loss of Beach Recreation Usage 
  
All reaches in the study area are available for a multitude of beach recreation activities—
swimming, surfing, wading, walking, sightseeing, picnicking, sunbathing, surf fishing, jogging, 
and so on. As the State population increases, the number of visitors to these beaches is expected 

https://www.weather.gov/chs/TChistory
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to increase as well. The concern for beach recreation is that long term shore erosion will continue 
to narrow the amount of beach available for recreational use.  As the available width decreases, 
some of those recreational opportunities are reduced and eventually lost altogether. Maintaining 
or expanding the current beach width would increase recreational opportunities and benefits in 
the study area.  
 
2.04 Impacts to Sea Turtle and Shorebird Habitat 
 
A shoreface composed of beach, berm, and dune components can provide valuable nesting 
habitat for sea turtles, and beaches and inlets in the project vicinity are heavily used by migrating 
shorebirds. These areas offer high value habitat for breeding birds including terns, skimmers, 
piping plovers, Wilson’s plovers, and American oystercatchers. However, long-term shoreline 
erosion coupled with historical short-term storm events have led to substantial sediment losses 
from the shoreface. As a result, of those existing erosional trends, substantial portions of the 
berm and dune system have historically been lost in areas where the shoreline is being squeezed 
between the ocean and adjacent development. Limited, high-quality turtle nesting habitat along 
the shoreline is consequently impacted, placing the sea turtle nests at risk in the eroded areas. 
 
  Reestablishing a berm and dune system with a gradual slope can enhance nesting success of sea 
turtles by providing suitable nest sites without escarpment obstacles and away from tidal 
inundation.  Initial construction and subsequent renourishments will be planned for the late fall 
through early spring timeframe to avoid impacts to nesting sea turtles and their hatchlings; 
however, funding availability and the availability of dredges may require work to be performed 
during sea turtle nesting season.  If this occurs, appropriate protection measures will be 
implemented to protect nesting sea turtles and emerging sea turtle hatchlings. 
 
2.05 Opportunities 
 
There are potential opportunities to address these problems described above through structural 
and non-structural measures that could be implemented as part of a cost-shared federal project. 
Measures taken to reduce long term erosion and coastal storm damages can also incidentally 
benefit recreation and the environment. 
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3. EXISTING AND FUTURE WITHOUT-PROJECT 
CONDITIONS* 

 
The existing condition of significant resources in the area was described briefly in Section 2 of 
this report. This section focuses on further quantifying the existing and future without-project 
(FWOP) physical shoreline and economic conditions that form the primary basis for the 
comparison of benefits of project alternatives. The future without-project condition refers to the 
most likely future that would occur without a Federal Coastal Storm Risk Management project or 
other federal actions, in place. 
 
3.01 Without-Project Analysis – Key General Assumptions 
 
The key assumptions made for this study are: 
 

• Current physical and social trends occurring from the recent past until the present will 
continue into the future for the 50-year period of analysis. The period of analysis for this 
study is from 2024 to 2074.   
 

• Damaging storms will continue to occur with comparable strength and frequency as have 
occurred in the past 
 

• There will continue to be a demand for residential structures in the study area 
 

• Existing structures will be rebuilt after being damaged or destroyed by storms 
 

• No new structures will be built on currently undeveloped lots. This is a conservative 
approach with regards to benefits since additional structures would result in additional 
FWOP damages, hence increased benefits. 
 

• No other Coastal Storm Risk Management project in the study area will be constructed 
over the period of analysis. The FWOP analysis in this study assumed no local project 
implementation beyond repair of small individual property revetments. This assumption 
was deemed valid for several reasons: 1) the high level of uncertainty about any actions 
regarding the timing, location, and quantities of any future placement make it impossible 
to accurately model the effects; consequently development of any specific FWOP 
condition that included local nourishment would potentially be less accurate than a 
FWOP that assumed no nourishment at all; 2) Any non-project related beach fill 
placements that occur in the future would reduce the cost of the federal project by 
reducing required nourishment volumes; and; 3) Assuming no new beach placement in 
the FWOP minimizes the risk of exceeding the Section 902 limit (the risk is that the total 
project cost would be underestimated if non-federal beach placement predicted for a 
FWOP did not actually occur), and better ensures that storm damage reduction benefits 
will be realized with a federal project in place.  Section 902 is a cost limit policy 
established in the Water Resources Development Act of 1986 as amended. All project 
authorized in or after 1986 are subject to Section 902 unless otherwise authorized.  
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Violation of the Section 902 limit occurs when the cost appears to exceed 120% of the 
amount authorized.  
 

• Disposal of dredged material is not factored into analysis of future shoreline change 
owing to uncertainties related to funding and potential placement. Historically, material 
from federal maintenance dredging activities of the Folly River navigation project has 
been placed on the west end of Folly Beach at the Charleston County Park. These 
placements occurred on an intermittent, as needed basis when funding was available.  
However, future placement is not guaranteed and would depend on funding, navigation 
needs, and other potential factors.  As an example, material dredged from local 
navigation channels could be placed in more cost-effective offshore locations, rather than 
on the beach. In addition, as disposal actions, these placements are not designed for 
Coastal Storm Risk Management purposes.  Incorporating these future placement 
activities into the without-project condition is difficult from a modeling perspective, and 
made even more so because of uncertainties surrounding the frequency, location, and 
amount of future placement. 
 

• The FWOP does not attempt to model the potential reaction of individual homeowners to 
worsening erosion, or the effect of FEMA response to disaster declarations. In the 
absence of a large-scale protective feature, in the future, individual private property 
owners may undertake some of their own measures to protect their homes and business as 
they become increasingly threatened. None of these measures would be substantial 
enough to prevent damage from large events, as their size limitations would not prevent 
substantial surge and wave attack.  Some minor emergency beach nourishment may be 
accomplished after declared disasters when Federal Emergency Management Agency 
(FEMA) funding is available. However, the scope and extent of these activities are 
difficult to predict, and most likely would not significantly alter the relative comparison 
of alternatives, the feasibility of a large-scale federal Coastal Storm Risk Management 
project, or its costs and benefits. As such, these activities are not being modeled in the 
future without-project condition. 

 
3.02 Without-Project Analysis – Sea Level Rise Assumptions 
 
USACE Engineer Pamphlet EP 1100-2-1, Engineering Regulation (ER) 1100-2-8162 and 
Engineer Technical Letter (ETL) 1100-2-1 provide both a methodology and a procedure for 
evaluating sea level change (SLC).  This guidance is used for incorporating the potential direct 
and indirect physical effects of projected future sea level change in the engineering, planning, 
design and management of USACE projects. Three estimates are required by the guidance, a 
Low (Baseline or historic rate) estimate representing the minimum expected sea level change, an 
Intermediate estimate, and a High estimate representing the maximum expected sea level change.  
These estimates are referenced to the midpoint of the latest National Tidal Datum epoch, 1992.  
The guidance was used to evaluate the future sea levels, the impacts to the Folly Beach project 
during the 50-Year project life and to assess the risk associated with the SLC estimates. Details 
of the SLC analysis can be reviewed in Appendix A. 
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This analysis was based on the NOAA tide gauge located in Charleston, South Carolina (Station 
#8665530), approximately 8 miles north of Folly Beach (Figure 3-1). The gauge is active and 
compliant with data from 1905 to present. The linear relative sea level trend for this gauge is 
3.26 mm/year (0.01070 ft/year) with a 95% confidence interval of +/- 0.19 mm/year (0.00062 
ft/year) based on monthly mean sea level data, see Figure 3-1. For the 50-year project life of 
2024 to 2074 this is equivalent to an increase of 0.54 ft in sea level. 
 
The USACE online tool Sea Level Tracker was used to determine the current rate of SLC 
observed and the projected future trends in the rate of SLC, a link to the tool is provided below. 
The Sea Level Tracker is used to compare actual mean sea level (MSL) values and trends for 
specific NOAA tide gauges with the USACE SLC scenarios as described in ER 1100-2-8162 and 
Engineer Technical Letter (ETL) 1100-2-1.  The Sea Level Tracker tool calculates the USACE 
Low, Intermediate and High sea level change scenarios based on global and local change effects. 
Historical MSL can be represented by either 19-year or 5-year midpoint moving averages.  
https://climate.sec.usace.army.mil/slr_app/ 
 
The Sea Level Tracker tool was used to evaluate the NOAA Charleston tide gauge data. The 
regionally corrected rate of 0.00965 ft/yr was used as the rate of SLC and was sourced from 
NOAA Technical Report NOS CO-OPS 065 and accounts for vertical land motion. This regional 
rate is also the Low USACE estimated SLC rate. Based on the regional rate only, the sea level 
increase was 0.48 ft during the 50-year project life of 2024 to 2074. Figure 3-2 presents the 
results of the Tracker tool focused on trends between 1990 to 2020. The light blue line represents 
the 5-year moving average and the heavy dark blue line represents the 19-year moving average. 
The 19-year average is useful in that this represents the moon’s Metonic cycle and the tidal 
datum epoch. These estimates are referenced to the midpoint of the latest National Tidal Datum 
epoch, 1992. The red line is the High SLC prediction, the green is the Intermediate and the blue 
is the Low rate prediction. From Figure 3-2 it can be noted that the 19-year moving average 
tracks well with the Intermediate rate. The 5-year rate is tracking upwards but is cyclical and 
does not match the tidal epoch period of 19-years.  
 
The future USACE sea level predictions for the Folly Beach project based on the Charleston 
gauge are provided in Figure 3-3. For the 2024 to 2074 project life the predicted Low rate sea 
level rise (regional rate) is 0.48 ft, the Intermediate SLC increase was 0.99 ft and the High SLC 
increase was 2.58 ft. 
 
The USACE Intermediate SLC scenario was selected for the Folly Beach project because it 
tracked well with the 19-year moving average. The USACE predicted Intermediate rate was also 
selected for the Charleston Peninsula Coastal Storm Risk Management Feasibility Study. Similar 
SLC trends were noted at the near-by tide gauges in Tybee Island, GA and Myrtle Beach, SC. 
The Intermediate rate was also selected in coordination with the USACE Climate Preparedness 
and Resilience Community of Practice.  
 
The sea-level rise used in the without-project condition is 0.0198 ft/yr for a total of 0.99 ft over 
50-years.  Relative vulnerability to flooding during extreme events and SLC is consistent 
between both the With and Without-project conditions.  However, adaptation in the form of 

https://www.publications.usace.army.mil/Portals/76/Publications/EngineerRegulations/ER_1100-2-8162.pdf?ver=2014-02-12-131510-113


15 
Folly Beach, Charleston County, SC, Draft General Reevaluation Report and Environmental Assessment 

 
 

additional sand volume may be required to maintain project performance.  For this analysis, the 
Intermediate sea level rise rate curve was used to compare with and without-project conditions. 
 

 
Figure 3-1. Relative Sea-Level Trend, NOAA Gauge 8665530. 

 

 
Figure 3-2. Charleston NOAA Gauge #865530 SLC with 19-year and 5-Year Moving Average. 
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Figure 3-3. USACE Sea-Level Change Predictions. 

 
3.03 Existing and Future Without-Project Shoreline Conditions 
 
For the purposes of the coastal analysis and characterizing the physical characteristics of the 
shoreline, the study area was divided into 9 Storm-Induced Beach Change (SBEACH) model 
coastal reaches and 26 Beach-fx economic reaches.  A coastal reach is an area where the beach 
profile is consistent enough that the entire reach can be adequately characterized through a single 
representative profile. Each coastal reach had similar erosion rates and physical morphology.  
Particular attention was paid to important profile features such as dune height, berm height and 
width, and offshore bar location.  In addition, shoreline orientation was also taken into 
consideration.  Additional details are provided in Appendix A, Section 4.1. 
Economic reaches are quadrilaterals with a seaward boundary that is parallel with the shoreline 
that contain the Lots and Damage elements, and that are used to incorporate coastal morphology 
changes for transfer to the lot level.  Model reaches are also useful because they allow modelers 
to divide study reaches into more manageable segments for analysis.  
 
This coastal reach characterization is necessary for the numerical modeling of the shoreline 
response to storms using the SBEACH model. The SBEACH model output of shoreline 
responses is then used as an input into the Beach-fx model, which uses a Monte Carlo simulation 
to track beach profile evolution over time and measure average economic damages over multiple 
project life cycles. The calibration of the SBEACH and Beach-fx models is discussed in detail in 
Appendix A.  In the Beach-fx model, events of interest (storms, beach nourishment) take place at 
calculated times. As each event takes place, the model simulates the physical and economic 
responses associated with that event. A set of idealized beach profiles, as defined by key data 
points, is tracked by the simulation model as the beach profile evolves over time. Figure 3-4 
depicts the features that are measured in an idealized profile. 
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Figure 3-4. Features of an idealized shore profile cross-section. 

Details on how these coastal reaches were determined are contained in Appendix A (Coastal 
Engineering). A map of these coastal reaches is shown in Figure 3-5 below.  
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Figure 3-5. Delineation of coastal reaches along the study area. 

The characteristics of the existing, idealized profile at each of the 9 SBEACH reaches are 
contained in Table 3-1. As shown in the table, the frontal dune system along Folly Beach is 
either non-existent or intermittent and includes reaches with armor revetments or bulkheads and 
no dune. The most established dune system is along the middle of the island. 
 
 

 
Table 3-1. Dimensions for existing condition idealized profiles. 

Long-term historic shoreline change rates for the without-project condition were determined for 
the nine SBEACH study reaches and are shown in Table 3-1. The background shoreline change 

(ft/yr) (ft- NAVD88) (ft- NAVD88) (ft) (H:1V) (ft- NAVD88) (ft) (H:1V)

FB 01 R01 -2.0 10 10 0 0.333 8.0 125 0.033

FB 02 R02 -2.0 11 11 0 0.333 8.0 50 0.033

FB 03 R04 – R07 -5.4 11 14 25 0.333 8.0 25 0.033

FB 04 R08 -4.3 12 12 35 0.333 8.0 125 0.033

FB 05 R09 – R13 -3.3 10 12 45 0.333 8.0 50 0.033

FB 06 R14 – R17 -4.9 10 10 0 0.333 8.0 25 0.033

FB 07 R18 – R20 -7.7 10 10 0 0.333 8.0 0 0.033

FB 08 R21 – R24 -7.0 9 9 0 0.333 8.0 0 0.033

FB 09 R25- R26 -8.9 9 9 0 0.333 8.0 0 0.033
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rates ranged from -2.0 to -8.9 ft/yr. It should be noted that the without-project conditions use the 
historic background erosion rates and reflect the effect of beach armoring and the new terminal 
groin on the southwest end of the island. The SBEACH reaches contain one to five Beach-fx 
economic reaches. Economic reaches in the study area vary in length from 680 to 2,950 ft and 
average approximately 1,000 ft long. The Beach-fx model is calibrated so that the applied 
erosion rates match the background rates in the without-project condition. The role of storm 
induced erosion only was first determined by setting the applied erosion rates for each reach to 
zero. A Beach-fx “Calibration Run” was created using the historic background erosion rates as 
continuous erosion through 100 iterations of the 50-year simulation. The erosion rates were 
calibrated within Beach-fx to ensure model reproduced the long-term background erosion rates. 
Planform erosion rates are used later in the Beach-fx analysis to evaluate the nourished beachfill 
in place.  The planform erosion rates represent the annual erosion rate of the shoreline associated 
with the newly constructed beach nourishment project in place.  The planform erosion rates are 
typically the highest the first one or two years after construction of the nourishment project.  The 
rate of erosion with the beach nourishment project in place will be higher than the long-term 
erosion rates that have occurred in the past without any beach nourishment project and may 
exceed 20 ft/yr as the new shoreline adjusts to the wave climate.  Longshore current may also 
result in accretion in downdrift reaches following a nourishment project.  A detailed description 
of the SBEACH and Beach-fx model development and erosion rates is contained in Appendix A, 
Section 4.2.6. 
 
3.04 Existing and Future Without-Project Coastal Storm Damages 
 
For purposes of economic analysis, the study area was divided into 26 smaller economic reaches. 
An economic reach contains one or more similar, adjacent damageable elements. Economic 
reaches in the study area vary in length from 681 to 2,945 ft, but average approximately 1,000 ft 
long. Average annual coastal storm damages to the study area were estimated using the Beach-fx 
model.  
 
The estimated average total without-project damages over 50 years for each of the 26 economic 
reaches, based on 100 life-cycles, are depicted in Figure 3-6. Damages are fairly comparable 
across reaches, although there are several notable exceptions. The total without-project damages 
in the study area over 50 years, in present value, are $175,698,888. At the fiscal year (FY) 2020 
discount rate of 2.75%, total average annual without-project damages are estimated at 
$6,508,048 per year. Average annual without-project damages are broken into four parts, 
structure and content damages, armor costs, land loss, and property condemnation. Annually, 
structure and content damages result in $441,121, armor in $1,294,942, land loss in $3,235,816, 
and property condemnation in $1,536,170. Appendix E contains more details on the calculation 
of armor costs, land loss value, property condemnation and the determination of structure and 
content value. 
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Figure 3-6. Average annual shoreline rates of change and FWOP damages at each of the 26 
economic reaches in the study area. 

 
3.05 Existing and Future Without-Project Recreation Conditions 
 
The study area has a robust tourist-oriented commercial industry. Visitors come to enjoy both the 
developed beach areas and the Charleston County Park at the southwest end of the island to take 
advantage of ocean-based recreational opportunities.  Folly Beach will continue to serve as a 
popular tourist destination in the future.  However, in the without-project condition the 
recreational value of the area would decline as the beach eroded and the available beach width 
typical of beach-going activities narrowed. 
 
3.06 Future Without-project Environmental Conditions 
 
The existing environmental conditions of the area were briefly discussed in Section 2 of this 
report, and in more detail in Section 5 – Affected Environment and Environmental 
Consequences. The following subsections detail the future without-project conditions of several 
environmental resources that would be particularly impacted without a project. 
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3.06.1 Threatened and Endangered Species 
 
Long-term shoreline erosion processes coupled with historical short-term storm events are 
expected to lead to substantial sediment losses from the shoreface. As a result of those losses, 
limited, high-quality turtle nesting and piping plover wintering habitat along the shoreline is 
likely to be negatively impacted, placing the sea turtles and piping plover at risk in the eroded 
areas.   the past 10 years (i.e., 2010 to 2019), there has been an average of 78 sea turtle nests on 
Folly Beach (http://www.seaturtle.org/nestdb/index.shtml 
?year=2020&view_beach=52). Without beach renourishment actions to replace the eroded 
material, the number of sea turtle nest relocations necessitated from beach erosion would be 
expected to increase.  In the longer term, persistent erosion would lead to loss of suitable sea 
turtle nesting and piping plover wintering habitat resulting in almost total elimination of sea 
turtle nests and piping plover foraging, sheltering, and roosting habitat on Folly Beach.  
Additionally, as short-term erosional processes scour the existing shoreface and the nesting 
beach environment slowly erodes away, large scarps are expected to form at the toe of the 
primary dune, preventing a turtle from encountering suitable nesting habitat above the mean high 
tide line. 
 
3.06.2 Beach and Dune 
 
Major erosion is caused by northeasters that frequently occur along Folly Beach during the colder 
months, as well as tropical cyclones occurring in the warmer months.  Based on the calculated 
average erosion rate per year, it is anticipated that a good portion of the beach will continue to 
erode from the existing condition back into the dune. Once the beach has eroded back into the 
dune, escarpments will occur resulting in wave reflection off the escarpment with subsequent 
increased erosion, scouring, and loss of intertidal beach habitat. As the beach and dune complex 
erode, important habitat for a variety of plants and animals would be endangered including loss of 
the dune grasses and associated fauna. The intertidal beach habitat and benthic invertebrate 
community is a significant resource for feeding shorebirds and surf zone fishes. Additionally, 
beach habitat for loafing and nesting shorebirds as well as nesting sea turtles would be degraded or 
lost as the beach and dune are eroded into the coastal infrastructure. 
 
3.06.3 Community Cohesion, Public Facilities and Services 
 
Ongoing erosion of the beach and degradation of the dune system by coastal erosion and 
flooding would result in damage to public facilities, roads, and utilities. Population 
displacements would be anticipated in the wake of significant storm damage, and damages to the 
bridges connecting the island to the mainland would splinter the communities on the island, and 
potentially impact hurricane evacuation and recovery efforts before/after a large storm event.  
Hospital services must be obtained off the island, and the ability of the residents in this 
community to reach critical care facilities could significantly be impaired under the FWOP 
conditions.  Fire and police service on the island could also be disrupted by coastal erosion and 
flooding.  
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3.06.4 Floodplains 
 
The floodplain in the study area is being adversely affected by erosion and the continued 
deterioration of the beach and dune complex. Those effects would become more pronounced as 
the beach continues to erode and future storms encroach on the area. 
 
3.07 Existing and Future Without-project Socioeconomic Conditions 
 
Since 2010, the population of the Charleston/North Charleston metropolitan statistical area 
(MSA) has increased by almost 20%, and this population growth rate is predicted to continue to 
increase at a similar rate over the next 20 years.  The population of the City of Folly Beach has 
also increased, but at a slower rate.  In a future without-project condition where the beach is 
allowed to erode, a significant economic impact would likely be felt by the City of Folly Beach 
since many commercial businesses are dependent on the income generated by tourists and others 
visiting the beach.  Should beach utility drop below a critical level associated with shoreline 
erosion, these significant revenues gained from tourist-oriented business could be expected to 
markedly decrease as recreational opportunities and environmental quality diminish. 
 
3.08 Existing and Future Without-project Condition – General Conclusions  
 
Coastal storms will always be a threat to our national shorelines, including those in the Folly 
Beach area. Long term erosion will continue to reduce the amount of protective and recreational 
beach, resulting in increased vulnerabilities for structures and diminished recreational 
capabilities impacting local businesses.  As the population of the State and the island continues 
to grow throughout the period of analysis, the associated impact to the region and the Nation in 
terms of loss of revenue and tax base will increase into the future as well. Under the FWOP 
conditions, national economic damages over $175 million dollars (present value) over the 50-
year period of analysis will be incurred. There will also be high potential for additional impacts 
to the regional economy, recreational opportunities, and the local environment.  
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4. PLAN FORMULATION AND EVALUATION OF 
ALTERNATIVES* 

 
The planning process applied to this study and detailed below followed the 6-step process 
indicated earlier in Section 1.06. After problem identification, opportunities for addressing those 
problems were developed; alternatives were formulated and then screened n to a refined list; 
these final alternatives were evaluated, and then compared against one another in an iterative 
process aimed at identifying the National Economic Development (NED) Plan. 
 
4.01 Goals and Objectives 
 
As outlined in the 1983 Economic and Environmental Principles and Guidelines for Water and 
Related Land Resources Implementation Studies, the federal objective in water resources 
planning is to contribute to national economic development (NED) consistent with protecting the 
Nation’s environment. The federal objective leads to the general overall goal of this study:  
 
Goal: Reduce the adverse economic effects of coastal storms and erosion at Folly Beach, while 
protecting the Nation’s environment.  
 
Identifying and considering the problems, needs, and opportunities of the study area in the 
context of federal authorities, policies, and guidelines resulted in the establishment of the 
following specific objective: 
 
Objective: Over a 50-year period of analysis, reduce the risk of coastal storm damages (as 
measured by increases in NED benefits), to approximately 5.1 miles of shoreline at Folly Beach 
while minimizing or avoiding impacts to natural resources.  
 
Achieving the study objective would likely have positive effects on the environment (such as the 
preservation of sea turtle and shorebird nesting and foraging habitat), as well as benefits 
associated with recreational use of the restored beach, and reduced damages to roads and 
utilities; however, those benefits are considered incidental to the objective of providing Coastal 
Storm Risk Management benefits.  For example, the main evacuation route is located directly 
behind the barrier island, and somewhat protected from surge and wave attack by the island.  The 
road and the main utility corridor have a low likelihood of significant damage due to erosion, but 
would instead most often suffer damage from deposition of sediment due to tidal overwash, in 
very large events, and on a highly localized basis. Stub roads that access the beach would also 
have a low likelihood of erosional destruction, but could also suffer from overwash deposition in 
some areas of the project.  However, the specifics of such impacts are difficult to predict and 
quantify.     
 
4.02 Constraints 
 
The formulation of alternatives to address the study objective is limited by planning constraints. 
Specific to this project, the formulation of alternative plans is potentially constrained by: 
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a. Geographic limits of the study authority.  

 
b. The amount of existing space on the island that is available for mass relocation of 

vulnerable structures. 

c.  Avoidance or minimization of impacts to threatened and endangered sea turtle and 
shorebird nesting habitat. 

 

4.03 Formulation and Evaluation Criteria 
 
Alternative plans are evaluated by applying numerous, rigorous criteria. Four general criteria are 
considered during alternative plan screening: completeness, effectiveness, efficiency, and 
acceptability.  
 
Completeness: Completeness is the extent to which the alternative plans provide and account for 
all necessary investments or other actions to ensure the realization of the planning objectives, 
including actions by other federal and non-federal entities. Completeness also includes 
consideration of real estate issues, operations and maintenance (O&M), monitoring, and 
sponsorship factors.  
 
Effectiveness: Effectiveness is the extent to which the alternative plans contribute to achieve the 
planning objectives. The plan must make a significant contribution to the problem or opportunity 
being addressed.  
 
Efficiency: Efficiency is the extent to which an alternative plan is the most cost-effective means 
of achieving the objectives. The plan outputs cannot be produced more cost-effectively by 
another plan. 
 
Acceptability: Acceptability is the extent to which the alternative plans are acceptable in terms of 
applicable laws, regulations and public policies. Appropriate mitigation of adverse effects shall 
be an integral component of each alternative plan. The project should have evidence of broad-
based public support and be acceptable to the non-federal cost-sharing partner. 
 
There are also specific technical criteria related to engineering, economics, and the environment, 
which also need to be considered in evaluating alternatives. These are: 
 
Engineering Criteria: 

• The plan must represent a sound, acceptable, and safe engineering solution. 
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Economic Criteria: 
• The plan must contribute benefits to NED. 
• Tangible benefits of a plan must exceed economic costs. 
• Each separable unit of improvement must provide benefits at least equal to costs. 

Benefit Cost Ratio (BCR) must be greater than 1.0 to 1 with at least 50 % of benefits coming 
from storm damage reduction.  
Environmental Criteria: 

• The plan would fully comply with all relevant environmental laws, regulations, policies, 
executive orders. 

• The plan would represent an appropriate balance between economic benefits and 
environmental sustainability. 

• The plan would be developed in a manner that is consistent with the USACE’ 
Environmental Operating Principles. 

• The plan would be formulated to avoid adverse impacts to the environment.  In cases 
where adverse effects cannot be avoided, mitigation must be provided to minimize 
impacts. 

 
4.04 Environmental Operating Principles 
 
The USACE Environmental Operating Principles (Principles) were developed to ensure that 
Corps of Engineers missions include totally integrated sustainable environmental practices. The 
Principles provided corporate direction to ensure the workforce recognized the Corps of 
Engineers role in, and responsibility for, sustainable use, stewardship, and restoration of natural 
resources across the Nation and, through the international reach of its support missions. More 
information on the Principles can be found here: 
http://www.usace.army.mil/Missions/Environmental/EnvironmentalOperatingPrinciples.aspx 
 
Specifically, for this project, these Principles were adhered to during the planning process with 
regards to the screening of potential borrow areas, and the proposed timing of construction 
activities to avoid impacts to listed species to the maximum extent practicable. 
 
4.05 Identification, Examination, and Screening of Measures 
 
A variety of potential measures can be considered and combined when formulating alternative 
plans for reducing coastal storm risk. These measures generally are categorized as either 
structural or non-structural. Structural measures are those that directly affect the conditions that 
cause storm damage – in this case erosion, wave attack and/or flooding. Non-structural measures 
are those taken to reduce damages without directly affecting those conditions driving project area 
damages. A No-Action Alternative is developed to provide a baseline condition against which to 
measure comparative plan effectiveness.  Under the No-Action alternative, the FWOP conditions 
remain in place without implementation of a federal project. 
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4.05.1 Structural Measures 
 
Preliminary measures considered to address the coastal storm damage vulnerabilities along the 
project area include a variety of structural measures and non-structural measures for addressing 
Coastal Storm Risk Management exist. This includes “soft” structures such as beach fills, and 
“hard” structures such as breakwaters, seawalls, revetments, and groins. These structures and 
their associated characteristics are discussed below: 
 

• Beach fill, Dunes.  Beach fill measures consist of berms, dunes, and terminal sections.  
Measures generally involve variations in dune width, dune height, and berm width.  
Beach fill measures are considered some of the most appropriate and effective measures, 
as they mimic the natural environment and can be designed to optimize storm damage 
reduction outputs. Although incidental to formulation efforts for this project, beach fill 
measures which widen the existing berm also provide more recreational benefits than 
hard structures and expand the area available for sea turtle nesting and shorebird nesting 
and foraging. Additionally, a beach fill alternative is naturally adaptable to various sea-
level rise scenarios. However, in order to fully realize project outputs, the beach fill 
template may need to be periodically renourished throughout the life of the project. 
Figure 4-1 shows an example of a beach fill being constructed.  This preliminary 
alternative was determined to have potential and was carried forward into detailed 
evaluation and analysis. 
 

• Groins.  Groins can be made of wooden, rock, or concrete structures that can take the 
form of a terminal groin at the terminus of a shoreline littoral cell (e.g. near an inlet) or a 
groin field consisting of multiple groin structures parallel to one another along a project 
reach. Groin fields generally must be ‘filled’ with sand in the area between each 
structure, and they can be used to reduce the future renourishment requirements needed to 
maintain a given template.   Groin fields can present a risk of potential adverse effects on 
adjacent shorelines due to trapping sand that would otherwise have naturally nourished 
downcoast beaches, or shunting sand offshore outside the limits of transport capabilities 
to return to the beach.  Groins and groin fields often have high initial construction costs, 
and in most cases additions to the existing groins at Folly Beach would likely require 
extensive mitigation and monitoring. Nevertheless, the existing groins and groin fields 
were modeled to determine their contribution to erosion control and protection, and, also 
to determine their potential incremental economic justification. 
 

• Seawalls, bulkheads, and revetments.  Seawalls, bulkheads, and revetments can be 
effective for reducing structural damage due to wave and water level attack; however, in 
some cases they may induce beach erosion. Although these structures could have 
substantial adverse environmental effects regarding endangered sea turtle utilization of 
the beach, they were also evaluated to determine their potential contribution in reducing 
erosion and damage to structures, contents, and infrastructure.   

 
• Breakwaters.  Breakwaters can be used in erosional hotspots where it is difficult to 

maintain a beach fill.  Although offshore breakwaters may reduce erosion in their lee, the 
benefits may be offset by accelerated erosion of the downdrift shoreline because of 
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interruption of the littoral drift.  Breakwaters were evaluated for their potential to reduce 
erosion. 

 
• Vegetation and sand fencing. Vegetation and sand fencing help retain windblown sand, 

but do not provide adequate storm damage reduction for moderate to severe storms, and 
hence are not adequate as a stand-alone measure. However, any dune construction 
measure would also include appropriate vegetation planting; therefore, this measure was 
carried forward into detailed evaluation as part of the beach fill plans. 
 

Based on preliminary cost-effectiveness analysis, and impact analysis, seawalls and breakwaters 
were screened out and not considered for further detailed analysis due to high cost and 
environmental impacts. Groins and revetments were carried forward for further analysis.  These, 
and a variety of beach fill and dune configurations, were considered in the detailed evaluation of 
structural measures. 
 

 
 Figure 4-1. Example of beach fill construction (Folly Beach, SC). 
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4.05.2 Non-Structural Measures 
 
Non-structural measures considered in this analysis included changes in regulations and physical 
modifications to reduce damage but which do not affect depth or extent of flooding. 
 

• Floodplain and Building Code Regulations. Regulatory measures include coastal 
building codes, building construction setbacks, and floodplain regulations. Most 
regulatory measures have already been instituted at the local level. These regulations 
provide indirect benefit to storm damage reduction, primarily to new and future 
construction. Although they are not carried into detailed evaluation as a stand-alone 
measure, they are considered as part of the existing and future without-project conditions 
and are an integral part of any final project alternatives. 
 

• Retreat and Relocation. Another non-structural measure consists of reduction of the 
damage threat by removing beachfront structures from the immediacy of the threat and 
relocating farther landward of the area of greatest threat. Retreat would move the existing 
structure away from the shoreline within the same property parcel. Relocation may also 
be achieved by moving an existing structure away from the shoreline to a vacant 
property.  As the Folly Beach area is already near full build-out, and most parcels do not 
have adequate depth to move a structure back a significant distance within a parcel, the 
retreat and relocation non-structural measure was determined to be impractical and 
screened from further consideration.  
 

• Removal and Demolition.  Removal measures involve acquisition of vulnerable 
properties and demolition and clean-up of the site.  A provision of this is relocation of 
those parties involved to safe and sanitary housing elsewhere.  Because this measure 
would effectively eliminate all future damage to structures, contents, and infrastructure, 
and most risk to life and safety, its further development is illustrative of what this 
potential alternative would entail.  This measure was carried forward for additional 
analysis. 
  

• Flood Proofing of Structures. Flood proofing of structures was evaluated in the first 
round of measure development, evaluation and screening.  Elements of this measure 
could include water-tight sealing of doors, windows and other entry points, ensuring that 
utilities and infrastructure would not be damaged by floodwater, in some cases elevation 
of air conditioning units, or by elevation of entire structures.  This measure (or group of 
measures) was determined to be technically infeasible due to the nature of much of the 
existing structure base.  Most structures could not be flood proofed by these means due to 
the nature of materials used in construction, the lack of water-tight flooring and siding, 
and other issues; many other structures are already elevated above the level of the 1% 
chance event, and therefore, would not benefit from flood proofing except during very 
extreme storm or hurricane events.  This measure was thus, screened from further 
consideration. 
 

• Evacuation Planning and Maintenance of Evacuation Signage.  This measure consists 
of local evaluation of the adequacy of existing evacuation planning, and measures to 
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maintain signage to enhance coastal storm response by maintenance of hurricane 
evacuation signage.  This measure was determined to have considerable value at a low 
cost and was carried forward. 

 
• Community Education.  This measure consists of evaluation of the adequacy of existing 

education directed toward understanding of the nature and degree of risks from coastal 
storms.  This would be anticipated to include education in schools, as well as community 
education for both year-round residents, and visitors. This measure was determined to 
have considerable value at a low cost and was carried forward.  
 

Based on the initial non-structural measures screening, only the No-Action, local actions to 
include floodplain and building code regulation, evacuation plans, signage maintenance, and 
storm education, and Removal/Demolition Measures, were carried forward into the following 
more detailed evaluation. Some structural and non-structural measures can be applied 
independently or in combination with each other as alternative plans. 
 
 
4.06 Identification of Alternative Plans 
 
4.06.1  Beach Fill Alternatives.   
 
Beach fill plans were initially formulated to encompass the entire Folly Beach shoreline, with the 
exception of coastal reach 1, which is a County park and does not include any significant 
damageable elements. The two basic types of beach fills considered are a berm only and a berm 
and dune together. These beach fill plans will have tapered transition sections where needed, 
such as in Reach 1 and on the northern end of the project.  
 
Dune and Berm Designs.  For all plans, the berm elevation is at the elevation of the existing 
berm, which is either 5.5 ft or 7 ft (NAVD 88) depending on the location. All elevations for the 
current project in the main report and appendices reference NAVD 88. An artificially high berm 
would result in persistent scarping along the beach face and would not be environmentally 
desirable. The beach fill alternatives analyzed and modeled consisted of (1) alternatives 
containing combinations of different dune widths added to the front of the existing dune, coupled 
with different berm widths; and (2) berm-only plans that do not involve any dune construction.  
 
Potential Borrow Areas. A total of nine borrow locations were initially analyzed for use in berm 
and dune construction.  Of these, four were identified as suitable sources for providing enough 
compatible material for a 50-year beach fill project. These four areas are depicted in Figure 5-1 
and consist of Borrow Area F, also known as Lighthouse Inlet, (approximately 1 to 3 miles 
offshore of the northern end of Folly Beach), Borrow Area E and K, also known as Stono Ebb 
Shoal and Ebb Shoal 2 (approximately 4 to 7 miles offshore of the southern end of Folly Beach), 
and the  Folly River borrow source, (approximately 0.5 miles behind and west of Folly Beach). 
The costs of the beach fill alternatives considered in this study are based on dredging material 
from these four locations and transporting it to the closest location onshore.  The compatibility of 
the accumulated sediment north of the Charleston Harbor jetty was also analyzed, however the 
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use of this source was considerably more expensive than other options and was not carried 
forward as a sand source. 
 
Detailed information regarding how these sites were characterized and their boundaries 
determined are contained in Appendix B (Geotechnical). A summary of the size and available 
borrow volumes for the four sites are shown in Table 4-1. These volumes account for the 
avoidance of any hardbottom areas. The available volume also incorporates a 1 to 2-foot vertical 
buffer. The vertical buffer may come into play if the bottom portions of useable material are 
being dredged. Additional geotechnical borings will be taken at these sites during the 
Preconstruction Engineering and Design (PED) phase of the study, prior to nourishment. Based 
on those results, the borrow area boundaries and available beach compatible volumes will likely 
be updated. 
 

Borrow Area 
Sand Thicknesses 

(feet) Footprint Area 
(acres) 

Volume (millions of 
cubic yards) Min. Max. Avg. 

Folly River 2.4 20.1 11.8 151 2.7 
Borrow Area E 0.8 14.7 5.6 2,605 14.0 
Borrow Area F 0.0 10.0 5.0 1,079 2.8 
Borrow Area K 1.2 10.6 6.0 216 0.8 

 
Table 4-1. Estimated usable sand thickness, footprint of borrow area, and volume of material at 
each of the four borrow sites.  

The Folly River borrow area is a rechargeable borrow source.  The one time use of this borrow 
area’s volume is represented in Table 4-1. 
 
Beach Compatibility of Borrow Material. Historical performance in South Carolina and other 
states has shown that borrow areas containing no more than 10 % fines are generally compatible 
for placement on the beach. The State of South Carolina’s Coastal Management Program does 
not include specific requirements for sand used for beach nourishment projects.  The 
requirements are general in nature and require that the sand should be compatible with the native 
beach sand.  
 
The sediment characterization of the borrow material, as compared to that of the native beach, is 
shown in Table 4-2.  The amount of silt in the borrow areas (% passing #200) is under 10%, and 
generally only about 1-2% higher than that of the native beach. The percentage of shell in the 
borrow areas is also well under 15% and is also comparable to the percentage of shell on the 
native beach. 
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Borrow Area Mean 
(mm) 

Median 
(mm) 

Std Dev 
(mm) 

% Passing 
#200 

Overfill 
Ratio 

Folly River 0.16 0.16 0.70 2.21 1.31 
Borrow Area E 0.23 0.19 0.81 3.80 1.17 
Borrow Area F 0.26 0.20 0.42 5.31 1.35 
Borrow Area K 0.23 0.17 0.43 6.23 1.32 
Native Beach 0.17        N/A 0.79 <10%       N/A 

 
Table 4-2. Grain size comparison of native beach and borrow material. The native beach grain 
size information is from the general design memorandum from 1991. 
 
4.06.2 Removal/Demolition. 
 
A “non-structural-only” alternative, consisting of demolition of threatened structures across the 
entire study area, was also identified for further evaluation. This alternative included buyout and 
demolition of all 820 structures currently built in what are approximately the first three rows 
from the shoreline. 
 
4.06.3 Combination Plan/Structural and non-Structural.   
 
A combination of structural and non-structural measures was evaluated, the latter consisting of 
buy-out and removal.  This evaluation did not identify any combination that exceeded the 
benefits of a structural plan alone, due to the costs of removals, and were not carried forward for 
further analysis. 
 
4.06.4  No-Action Alternative.   
 
The No-Action Alternative remains in the list of final alternative plans. The No-Action 
Alternative would only be recommended if no other acceptable alternatives produced positive net 
economic benefits or if other alternatives had unacceptable and unmitigable environmental 
effects.  Under this alternative, no federal shoreline protection projects will be constructed at 
Folly Beach between the years 2024 and 2074. This alternative assumes that the currently 
constructed template will be fully depleted and no new renourishments will occur per the 
currently authorized Folly Beach project. It also assumes that local entities will continue to 
armor their properties, repairing existing armoring as needed. 
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4.07 Further Evaluation of Alternative Plans 
 
This section discusses third-tier evaluation of alternative plans.   
 
4.07.1 Beach fill Alternatives Evaluation 
 
Twenty-five beach fill alternatives were evaluated in a sequential process using the Beach-fx 
numerical model. The Beach-fx model was used to produce the benefits and borrow volumes 
needed for each alternative; however, it should be noted that the costs produced by the model 
and presented at this stage were for comparative purposes only. A fully detailed project cost was 
only developed for the NED/Recommended Plan. The fully detailed project cost includes line 
items not included in the Beach-fx cost. These costs would have been a part of any alternative, 
and thus would have affected net benefits similarly. Inclusion of associated costs is why the final 
cost is higher than the costs presented during the alternatives comparison. 
 
Renourishment cycles of seven, eight, ten, twelve, and sixteen years were specified for the initial 
comparison and screening runs. A twelve-year interval was selected for the NED plan. 
Descriptions of each alternative are presented in Table 4-3. Eleven (11) alternatives were 
analyzed initially. These alternatives were chosen based on an assessment as regarding general 
dimensions of a beach fill plans that may be economically viable, based pm previous experience 
with other Coastal Storm Risk Management studies. Based on analysis of the results from those 
eleven alternatives, nine alternatives were developed and run in order to better “bracket” the plan 
with the highest average annual net storm damage reduction benefits. Bracketing is done to 
determine whether a larger or smaller sized alternative would produce greater net benefits than 
the alternatives that were already run. The net benefits are the average annual reduction of 
structure, content, armor costs, land loss, and structure condemnation damages (as compared to 
the without-project condition), minus the average annual costs of the alternative. A narrow final 
array of five alternatives was developed to incorporate planform rates and identify any effects 
that the planform rates would have on plan performance. 
 
 
In some reaches, the highest net benefits were achieved for a revetment-only plan, and in others, 
for a berm plan that included dune construction, however, the revetment plan would preclude the 
addition of a berm seaward, and thus, have severe environmental impacts. A revetment-only plan 
was not considered for potential recommendation. For greater detail on berm and dune 
combinations see Appendix A. 
 
It should be noted that the berm widths in the analyzed alternatives do not include advanced 
maintenance. Advanced maintenance is additional berm width that is placed in front of the 
design berm in order to ensure the design berm does not fall below a certain width prior to 
renourishment. The advanced maintenance practice used to be necessary on older USACE 
CSRM projects to ensure the probability design analysis assumption that the design template was 
always in place when a storm struck was valid.  The old probability analysis did not include 
benefits for the advanced maintenance, but it did include the cost of the advanced maintenance. 
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Table 4-3 summarizes the Final, Focused Array of Alternatives in comparative format.  The 
study area’s nine Coastal Reaches are based on Coastal Engineering modeling needs and criteria, 
while these are further sub-divided into 26 Economics Reaches based on like properties of the 
structures and properties involved.  Alternative 1:  The No-Action Plan has been discussed 
earlier, and is not included in this specific comparison.   
Nourishments/Renourishments include: a) Initial Construction, plus: 2) following 
renourishments required, and are presented in sum in the table.   
 
Alternatives Two through Six are the Structural Alternatives remaining in the Final Array.  
Alternative Two consists of a 35-foot berm width in reaches 2-21, plus a 50-foot berm width in 
reaches 22-26, plus a 15-foot-high, five-foot crest width dune the entire length of the project.  
Alternative Three consists of a 35-foot berm width in reaches 2-17, plus a 50-foot berm width in 
reaches 18-26, plus a 15-foot-high, five-foot crest width dune the entire length of the project.  
Alternative Four consists of a 35-foot berm width in reaches 2-21, plus a 50-foot berm width in 
reaches 22-26, plus a 15-foot-high, five-foot crest width dune the entire length of the project.  
Alternative Five is a 35-foot berm width in reaches 2-17, plus a 50-foot berm width in reaches 
18-26, plus a 15-foot-high, five-foot crest width dune the entire length of the project.  Alternative 
Six is the Existing (authorized) Project, consisting of a 15-foot berm only, with no new 
additional dunes. 
 
These do not include the additional non-structural measures considered as a necessary condition 
of a complete Coastal Storm Risk Management plan.  Those are discussed in detail later in the 
report.  Alternatives Two through Five are new structural alternatives consisting of a variable 
width berm, and a consistent fifteen-foot-high dune.  Alternative Six is the existing (15-foot 
berm only) project with no new dune features, for comparative purposes. 
 

Alternative 
Feature Alternative 2:  Alternative 3:  Alternative 4:  Alternative 5:  Alternative 6:  

Dune 15’ high dune 
for reaches 2-26 

15’ high dune 
for reaches 2-26 

15’ high dune 
for reaches 2-26 

15’ high dune 
for reaches 2-26 No dune 

Berm 

35’ berm for 
reaches 2-21, 
50’ berm for 

reaches 22-26 

35’ berm for 
reaches 2-17, 
50’ berm for 

reaches 18-26 

35’ berm for 
reaches 2-21, 
50’ berm for 

reaches 22-26 

35’ berm for 
reaches 2-17, 
50’ berm for 

reaches 18-26 

15’ berm for 
reaches 2-26 

Nourishment 
(Time Interval) 

4 nourishments 
(12 years) 

4 nourishments 
(12 years) 

5 nourishments 
(10 years) 

5 nourishments 
(10 years) 

6 nourishments 
(8 years) 

Table 4-3.  Final Focused Array of Alternatives 

 
4.07.2 Non-structural Alternative Evaluation 
 
One “non-structural only” alternative (alternative 7) was carried forward for additional detailed 
analysis. The screening process for other alternatives is described in Section 4.05. The non-
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structural alternative entailed the buyout and demolition of vulnerable properties. The structures 
included in the analysis are generally those in the first row from the ocean. Those structures 
farther landward from the shoreline are not likely to be as severely threatened for several decades 
and therefore are not included in the analysis. Of the 1,764 active structures in the structure 
database, 1,071 were considered for the non-structural alternative. Several broad assumptions 
were necessary to make a manageable evaluation of the plan. These assumptions include an 
identical demolition cost across all properties, 100% compliance by property owners, and 
immediate implementation at the start of the project. A “timed” implementation, where structures 
would only be removed as they became more vulnerable, would reduce the cost of the plan but 
would also reduce benefits. The goal of this screening level evaluation was to estimate if a non-
structural measure or plan would a) be economically feasible and b) if it was economically 
feasible, determine if the magnitude of net benefits would be comparable to those derived from a 
structural plan. A more refined non-structural analysis would only be conducted if a and b were 
found to be true through the initial analysis. 
 
The benefits of the non-structural plan were measured by removing all first row structures from 
the structure file, then running the without-project condition again in Beach-fx. The difference in 
average annual damages between this run and the future without-project condition with all 
structures in place is the benefit of the non-structural plan. 
 
The costs of the non-structural plan included structure acquisition cost, a land value acquisition 
cost, and a demolition/removal cost. These were the only costs used in the analysis. The 
replacement cost minus depreciation value of the structure from the structure database was also 
used as the structure acquisition cost. The replacement cost minus depreciation value likely 
underestimates the actual structure acquisition cost, but was used because those numbers were 
readily available. For simplification, an identical demolition/removal and land value acquisition 
cost was used for every structure and lot. Based on the average costs of some demolition/removal 
activities that took place recently at North Topsail Beach, NC, a $100,000 per lot 
demolition/removal cost was used in this analysis. An average lot acquisition value of $650,000 
was used, which was based on a survey of recent beachfront property real estate comparisons 
from the Folly Beach area.  
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4.07.3 NED Comparison of Alternatives 
 
The average annual NED costs, benefits, and net benefits of each of the beach fill alternatives  
are shown in Table 4-4. A detailed breakdown of costs and benefits for each alternative by each 
reach is contained in Appendix B. The alternative with the highest net benefits is Alternative 2, 
the “baseline” alternative. 
 

Alternative Average Annual 
Benefit 

Average Annual 
Cost BCR Average Annual 

Net Benefit 
1 (No-Action) $0 $0 - $0 

2 $5,000,960 $3,891,367 1.29 $1,109,593 
3 $5,038,861 $3,938,423 1.28 $1,100,438 
4 $4,944,939 $4,476,321 1.10 $468,619 
5 $4,971,371 $4,527,847 1.10 $443,523 
6 $3,893,047 $4,172,917 0.93 $279,870 

Table 4-4. Comparison of alternative average annual (AA) costs and benefits, October 2019 
price level, FY 2020 interest rate (2.75%). Interest rate used was current at the time of analysis. 

4.07.4 Incremental Plan Justification 
 
According to ER-1105-2-100, plans should be incrementally justified, meaning that the benefits 
of each added increment of the plan should exceed the costs of that increment. In the case of this 
study, these increments are additional lengths of beach, as represented by the 26 economic 
reaches used in the analysis. It should be noted that with beach fill projects, small unjustified 
increments that are bordered by justified reaches on either side may still be included as part of 
the project, since having short gaps in the project is undesirable and unsustainable from a coastal 
engineering perspective. Greater than 50% of the benefits used to justify a reach (i.e., to achieve 
a benefit/cost ratio (BCR) of > 1) needs to come from Coastal Storm Risk Management benefits. 
The remainder may come from any recreation benefits realized. Once a BCR of >1 is achieved, 
then all recreation benefits may be claimed, even if they exceed the storm damage reduction 
benefits. 
 
The 26 economic reaches used in the alternatives analysis were used as the basis for 
demonstrating incremental justification. Reaches 20 and 21 were not demonstrated to be at least 
50% justified based on damage reduction benefits; however, as these reaches are short in relation 
to their distance between adequate transition features, they should be included in the 
Recommended Plan, to ensure no future areas of excessive erosion or the possibility of by-
passing during larger surge events.   The inclusion of short features in a largely justified 
proposed project is well-founded and has also been justified by other means on other CSRM 
projects.  The conclusions of the Section 111 analysis also obligate the USACE to mitigate the 
impacts of the Charleston Harbor project, which affects the entire study area.  Therefore, the 
entire length of beach analyzed (reaches 2-26) is incrementally justified and is included as part of 
the selected plan. 
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4.07.5 Comparison of Alternatives by NED, RED, EQ, OSE Accounts and P&G criteria 
 
In addition to the NED comparison shown in Section 4.07.4, alternative plans should also be 
compared based on potential impacts to Regional Economic Development (RED), 
Environmental Quality (EQ), Other Social Effects (OSE) and required Planning and Guidance 
(P&G) criteria. Although there are some small differences among the various beach fill 
alternatives as they relate to RED, EQ, OSE, and P&G, these differences would be minor and 
would not affect plan selection. Thus, for the purposes of the RED, EQ, OSE and P&G 
evaluation, the beach fill alternatives were grouped together to be compared to the non-structural 
Removal/Demolition alternative and No-Action alternatives. These comparisons are contained in 
Table 4-5, Table 4-6, Table 4-7, Table 4-8, and Table 4-9, below.  
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Item Alternative 1 – No-Action 
Alternative 3 – 
Recommended Alternative 7 – Buyout & Removal* 

National Economic Development Account 
Average Annual 

Damage Prevented 0 $5,038,861 $6,508,048 

Average Annual 
Emergency Cost Avoided 0 - 0 

Average Annual 
Recreation Benefit 0 $19,392,413 0 

Average Annual Damage 
Reduction Total Benefit 0 $24,431,274 $6,508,048 

Average Annual Recreation 
Benefit 0 $19,798,937 0 

Project Cost (FY20), 

Including Real Estate 
0 $190,063,000  

Interest During 
Construction 

0 $39,846  

Economic Cost 
for BCR 

0 $190,102,846  

Average Annual 
Economic Cost 0 $4,531,337  

Average Annual 
OMRR&R 

0 $101,000  

Average Annual 
Total Cost 0 $4,632,337  

Benefit-Cost 
Ratio 

- 5.27  

Average Annual 
Net Benefit 0 $19,798,937  

Table 4-5. NED comparison of alternatives.  

* Costs for Alternative 7 were not fully developed but the team believes that the fully developed costs will be an order of magnitude higher than Alterative 3.  
Given Alternative 7 damages and predicted costs, Alternative 3 will be the NED plan.
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Account: Regional Economic Development (RED) 

Item Alternative 1 
(No-Action) 

Alternative 3 
(Recommended Plan) 

Alternative 7 
(Non-Structural) 

Sales 
Volume 

Similar to non-
structural; although, 
likely to occur at a 
slower pace. 

Rental sales and tourism 
sales preserved or 
increased. 

Reduced rental market 
and tourism. 

Income 

Similar to non-
structural; although, 
likely to occur at a 
slower pace. 

Increased recreation 
visitation may improve 
the income of service 
industries and rental 
properties. 

Decreased recreation 
visitation may reduce 
the income of service 
industries and rental 
properties. 

Employment 

Season employment 
may decrease due to 
decreased recreation 
visitation. 

Seasonal employment 
may increase due to 
increased recreation 
visitation. Temporary 
increase in employment 
related to construction 
activities. 

Season employment 
may decrease due to 
decreased recreation 
visitation. Temporary 
increase in employment 
related to structure 
removals. 

Tax Changes 
Loss of tax base when 
houses are destroyed 
and cannot be rebuilt. 

Tax base and property 
values preserved of 
increased. 

Loss of tax base due to 
numerous structures 
being removed. 

Table 4-6. Regional Economic Development (RED) Comparison of Alternatives 
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Account:  Environmental Quality (EQ) 

Item Sub-Item 
Alternative 
Alternative 1 
(No-Action) 

Alternative 3 
(Recommended Plan) 

Alternative 7 
(Non-Structural) 

Physical 
Resources 

Air Quality No effect. 

Temporary pollutant increase 
associated with dredging and heavy 
equipment during construction & 
renourishment events. 

Temporary 
pollutant increase 
associated with 
heavy equipment 
during demolition 
and removal.  

Geology and 
Sediments 

Long-term erosion of Folly Beach 
shoreline. 

No significant change to the natural 
geology.  Short-term reduction of 
beach quality sediment in the Folly 
River borrow area, long-term 
reduction of sediment on the 
offshore borrow areas.  Long-term 
addition of beach quality sediment 
along Folly Beach. 

Long-term 
erosion of Folly 
Beach shoreline 

Climate 
Change 

No effect to climate change.  Likely 
increased storm events and sea level 
rise would cause increased erosion 
rates. 

No effect to climate change.  Likely 
increased storm events and sea level 
rise would cause increased erosion 
rates. 

No effect to 
climate change 
Likely increased 
storm events and 
sea level rise 
would cause 
increased erosion 
rates. 

Sea Level Rise 

No effect to sea level rise.  
Accelerated sea level rise rates 
would lead to higher storm surges 
and increased erosion rates. 

No effect to sea level rise.  
Accelerated sea level rise rates 
would lead to higher storm surges 
and increased erosion rates. 

No effect to sea 
level rise.  
Accelerated sea 
level rise rates 
would lead to 
higher storm 
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surges and 
increased erosion 
rates. 

Water Quality -- No effect. 

Short-term and localized elevated 
turbidity and suspended solid levels 
nearshore, offshore, in the Folly 
River and in the surf zone associated 
with dredging and beach placement. 

No effect. 

Marine 
Resources 

Benthic 
Resources 

Long term reduction in benthic 
macro-invertebrate abundance in the 
beach environment due to erosion of 
beach habitat. 

Short-term and localized impact to 
benthic macro-invertebrate 
community from direct burial and 
turbidity associated with beach 
placement.  Short-term and 
localized impact to macro-
invertebrate community associated 
with dredging. 

Long term 
reduction in 
benthic macro-
invertebrate 
abundance in the 
beach 
environment due 
to erosion of 
beach habitat. 

Estuarine and 
Surf Zone 
Fishes and 
Nekton 

No effect. 

Short-term, recurring effects due to 
construction and renourishment 
turbidity.  Negligible entrainment 
impacts due to use of cutterhead 
dredge. 

No effect. 

Hard Bottoms No effect. No effect. No effect. 

EFH-HAPC No effect. 

No effect to HAPC. No significant 
adverse impacts to EFH.  Physical 
and biological impacts to EFH 
would be short-term and localized 
on an individual effects basis. 

No effect. 
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Wetlands and 
Floodplains -- 

No changes to wetlands or 
hydrology, but the continued erosion 
would cause permanent loss of land 
area in the floodplain 

No change to wetlands, insignificant 
change to the floodplain. 

No changes to 
wetlands or 
hydrology, but 
the continued 
erosion would 
cause permanent 
loss of land area 
in the floodplain  

Terrestrial 
Resources 

Vegetation Long term loss of vegetation habitat 
areas as beach erodes. 

Disturbance of some existing 
vegetation, minimized by post-
construction dune planting if the 
dune requires renourishment. 

Long term loss of 
vegetation habitat 
areas as beach 
erodes. 

Wildlife 

Long term loss of roosting, foraging, 
breeding and nesting habitat for 
mammals, reptiles, amphibians and 
birds. 

Short-term effects to transient 
species. Temporary effect to 
roosting and foraging shorebird 
habitat. 

 Long term loss of 
roosting, 
foraging, 
breeding and 
nesting habitat for 
mammals, 
reptiles, 
amphibians and 
birds. 

Threatened & 
Endangered 
Species 

Whales No effect. 

Short-term impacts to foraging 
habitat and slight chance of vessel 
strikes to whales.  No effect to 
NARW critical habitat. 

No effect. 

Manatees No effect. 
Short-term impacts to foraging 
habitat and slight chance of vessel 
strikes to manatees. 

No effect. 
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Sea Turtles 

Long term decrease in sea turtle 
nesting habitat success due to beach 
erosion, scarping and scouring of the 
dune. 

Negligible risk to benthic oriented 
sea turtles due to entrainment.  Long 
term sustainability of sea turtle 
nesting habitat due to preservation 
of the beach berm. Temporary 
adverse impacts to beach loggerhead 
critical habitat. 

 Long term 
decrease in sea 
turtle nesting 
habitat success 
due to beach 
erosion, scarping 
and scouring of 
the dune. 

Atlantic and 
Shortnose 
Sturgeon 

No effect to sturgeon or critical 
habitat. 

No effect to Shortnose Sturgeon.  
Minor risk of Atlantic sturgeon (AS) 
impacts from dredging.  Short-term 
impacts to benthic foraging and 
refuge habitat and disruption of 
migratory pathway. No effect to AS 
critical habitat. 

No effect. 

Seabeach 
Amaranth No effect. No effect. No effect. 

Piping Plover 
and Red Knot 

Long term loss of habitat areas as 
beach erodes. 

Short-term impact to bird foraging, 
sheltering and roosting areas.  Long 
term enhancement of these areas 
with beach renourishment. 

Long term loss of 
habitat areas as 
beach erodes. 
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Socioeconomics 

Demographics, 
Economics and 
Income 

Increased potential adverse impacts 
to the existing tax base and to 
commercial and public entities. 

Continue economic growth.  
Minimized damages to residential, 
public and commercial structures, as 
well as reduction of damages to 
critical infrastructure. 

Increased 
potential adverse 
impacts to the 
existing tax base 
and to 
commercial and 
public entities. 

Aesthetic 
Recreational 
and Resources 

Adverse long-term detrimental effect 
due to beach erosion. 

Short-term minor adverse impacts 
due to beach placement activities. 
Short-term Folly River navigability.  
Long term benefits to beach 
renourishment and stabilization.   

Adverse long-
term detrimental 
effect due to 
beach erosion. 

Commercial 
and 
Recreational 
Fishing 

No effect. 

Potential temporary delays to boat 
traffic through the inlet during 
construction.  Temporary impacts to 
fishing during dredging in offshore 
borrow areas and beach placement. 

No effect. 

Cultural 
Resources -- No effect. No effect. No effect. 

Noise -- No effect. 

Minor short-term increase in noise on 
the beach and in the marine 
environment during construction and 
renourishment events. 

Temporary 
short-term 
increase in noise 
on the beach 
during 
demolition and 
removal.  No 
effect to noise in 
water. 

HTRW -- No effect. No effect. No effect. 
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CBRA -- No effect. 

Sand removed from the Folly River 
would be placed outside of the 
CBRA unit.  Would not result in the 
development of coastal barriers and 
no effect to the long-term 
conservation of fish, wildlife, and 
other natural resources. 

No effect. 

Table 4-7. Environmental Quality (EQ) Comparison of Alternatives 

 
  



45 
Folly Beach, Charleston County, SC, Draft General Reevaluation Report and Environmental Assessment 

 
 

 
Account: Other Social Effects (OSE) 

Item 
Alternative 
Alternative 1 
(No Action) 

Alternative 3 
(Recommended Plan) 

Alternative 7 
(Non-Structural) 

Life, Health, and 
Safety 

No change.  Continued stress 
during damaging storms.  
Evacuation would still be required 
before storm landfall. 

Significant reduction in stress 
related to concern of amount of 
damage and recovery during and 
after storms.  Evacuation would 
still be required before storm 
landfall. 

Moderate reduction in stress related 
to concern of amount of damage 
and recovery during and after 
storms.  Evacuation would still be 
required before storm landfall. 

Community 
Cohesion 

Periodic displacement of all 
permanent residents and visitors. 

Reduces displacements of all 
permanent residents and visitors. 

Permanently displaces oceanfront 
residents/visitors.  Periodic 
displacement of other residents. 

Community 
Growth 

Recreation visitation would likely 
decrease as the beachfront erodes 
away.  Permanent population would 
likely decrease as lots are 
abandoned. 

Growth trends in population and 
recreation visitation would 
continue. 

Permanent population will decrease 
once oceanfront lots are vacated.  
Overall recreation visitation would 
likely decrease as the beachfront 
erodes away. 

Traffic and 
Transportation 

Continued risks to streets and 
highways. 

Reduces damages to streets and 
highways.  Minor, short-term 
increase in boat traffic due to 
dredging operations during initial 
construction and renourishments. 

Continued risks to streets and 
highways. 

Environmental 
Justice No effect. No effect. No effect. 

Table 4-8.  Other Social Effects (OSE) Comparison of Alternatives  
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Account:  Planning and Guidance (P&G) Criteria 

Item 
Alternative 
Alternative 1 
(No Action) 

Alternative 3 
(Recommended Plan) 

Alternative 7 
(Non-Structural) 

Acceptability 

Would continue to be acceptable to 
state and local entities and is 
compliant with existing laws, 
regulations, and policies, but will 
not meet the planning objective. 

Acceptable to state and local entities 
and is compliant with existing laws, 
regulations, and policies. 

Acceptable to state and local entities 
and is compliant with existing laws, 
regulations, and policies, but is not 
feasible and will not meet the 
planning objective of reducing the 
risk of coastal storm damages. 

Completeness 
Not be a complete solution because 
it would not meet the planning 
objective. 

Complete solution. 
Not a complete solution because it is 
not feasible and will not meet the 
planning objective. 

Effectiveness Would have no effect on achieving 
the planning objective. 

An effective solution because it 
meets the planning objective. 

Not an effective solution because it 
will not achieve the project 
objective. 

Efficiency Not efficient because it does not 
contribute to the planning objective. 

Most cost-efficient alternative for 
meeting the planning objective. 

Not an efficient solution because it 
will not achieve the project 
objective. 

Table 4-9.  Planning and Guidance (P&G) Criteria Comparison of Alternatives  

 
  



47 
Folly Beach, Charleston County, SC, Draft General Reevaluation Report and Environmental Assessment 

 
 

 
4.08 Plan Selection 
 
 
4.08.1 Identification of Recommended Plan Renourishment Interval  
 
Based on the results of the analysis presented in Section 4.07, Alternative 3 is identified as the 
Recommended Plan (see Figure 4-2). Alternative 3 includes continuing the 50-ft wide berm an 
additional 3,965 ft farther south to include economic reaches 18 through 26, due to extremely 
high erosion rates in those reaches. Extending the 50-ft wide berm in Alternative 3 better reflects 
the existing coastal geomorphology of Folly Beach. The shoreline along economic reaches 18 to 
26 is aligned in a more east facing direction and has experienced higher rates of erosion than 
reaches 1 to 17. The inflection point between reaches 17 and 18 makes a natural break-point in 
the change in the design berm width and results in a more resilient design and lowering risk. The 
dimensions of Alternative 3 are summarized in Section 6.01 later in the report. 
 

 
Figure 4-2. Recommended Plan 

 
4.08.2 Identification of a Locally Preferred Plan (LPP) 
 
No Locally Preferred Plan has been identified at this time, as the non-federal sponsor is in 
support of moving forward with the NED Plan as the Recommended Plan. 
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4.09 Value Engineering 
 
Value Engineering will not be addressed during this feasibility study. The entire project will be 
evaluated during individual construction contracts.  
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5.  AFFECTED ENVIRONMENT AND ENVIRONMENTAL 

CONSEQUENCES* 
 

This section describes the existing conditions of the human environment and environmental 
impacts within the proposed beach placement locations and within the borrow areas for 
Alternative 1 (No-Action), Alternative 3 (Recommended Plan) and Alternative 7 (Non-
Structural). 
 
Alternative 1 (No-Action) 
The No-Action Plan is an alternative with no additional federal action undertaken to reduce 
coastal storm risk.    Under this alternative, no federal shoreline protection projects will be 
constructed at Folly Beach—other than those in response to emergencies—between the years 
2024 and 2074. This alternative assumes that the currently constructed template will be fully 
depleted and no new renourishments will occur per the currently authorized Folly Beach project. 
It also assumes that local entities will continue to armor their properties, repairing existing 
armoring as needed, in an effort to stop the storm damage.  Nor would non-structural measures, 
such as Building code re-evaluation, Floodplain Management re-evaluation, Community 
Education, and Re-evaluation of Evacuation Planning and Signage be recommended, although 
they are currently pursued by the City of Folly Beach.  The period of analysis for this study is 
from 2024 to 2074.   
 
Alternative 3 (Recommended Plan) 
The Recommended Plan would place beach quality sediment onto 26,690 ft or 5.1 miles of ocean 
shoreline on Folly Beach.  Initial construction would start in 2024 followed by nourishments at 
12-year intervals ending in 2074.  Each placement event (initial construction and nourishments) 
would require approximately 2,100,000 CY (cubic yards) and cover approximately 98.3 acres of 
the Folly Beach shoreline. 
 
The project includes two segments (Southwest and Northeast) that will initially be constructed 
and receive periodic nourishment.  The Southwest segment is 16,970 ft in length and extends 
from station 22+00 to 191+70 and includes a 750-ft transition on the southeast end that extends 
into the Charleston County Park.  The Southwest segment consists of a berm width of 35 ft at 
elevation 8 ft NAVD88 and a top dune width of 5 ft at elevation 15 ft NAVD88.    
 
The Northeast segment is 9,720 ft in length and extends from station 191+70 to 288+90 and 
includes a 750 ft transition to an existing groin at the northeast end.  The Northeast segment 
consists of a berm width of 50 ft at elevation 8 ft NAVD88 and a top dune width of 5 ft at 
elevation 15 ft NAVD88. 
 
The location of borrow area F ranges from 1.0 to 2.5 miles offshore and is adjacent to 
Lighthouse Inlet (Figure 5-1).  The Folly River borrow area is immediately behind Folly Beach 
(Figure 5-1).  The Folly River federal navigation project transects the Folly River borrow area.  
Dredging of the borrow area is expected to be to about the same depth as the navigation channel 
(9-feet deep) but covers a much wider area.  Borrow area E is seaward of the state’s territorial 
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seas three nautical mile limit and ranges from approximately 4.0 to 6.0 miles from Folly Beach 
(Figure 5-1).  Borrow area K is associated with Stono Inlet’s large ebb-tide delta and is about 4.0 
miles from Folly Beach Figure 5-1). 
 
The project includes a 12-year renourishment cycle (initial construction, plus three 
renourishments).  The borrow use plan involves placing material for initial construction in 2024.  
The first periodic nourishment that would be scheduled to occur in 2036.  The second periodic 
nourishment will be scheduled in 2048.  The third and last periodic nourishment will be 
scheduled in 2060 (Figure 5-1).  The final renourishment will contain sufficient volume to 
provide full project benefits to the year 2074. 
 
A hopper dredge is unable to efficiently operate in the proposed borrow areas due to the shallow 
depths.  A hopper dredge needs to operate in water depths of -30 ft MLLW or deeper, therefore 
sediment would be dredged with a cutterhead dredge and pumped to the beach directly onto 
Folly Beach and shaped by earth-moving equipment.  Each dredging and placement event will 
require approximately 180 days and may be working anytime throughout the year (year-round).  
The total maximum acreage of the borrow areas is: 

• Borrow area F (Lighthouse), 1,079 acres  

• Folly River, 151 acres  

• Borrow area K/E (Stono Ebb), 2,821 acres, (borrow area E = 2,605 acres and borrow area 
K = 216 acres)  
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Figure 5-1. Borrow Area Locations. 

Alternative 7 (Non-Structural) 
This alternative included buyout and demolition of all 820 structures currently built in 
what are approximately the first three rows from the shoreline.  Alternative 7 is not 
covered below because it does not meet the project objectives.  Impacts of Alternative 7  
would be the same as Alternative 1 (No Action) for the following resources; Geology and 
Sediments, Climate Change, Sea Level Rise, Water Quality, Benthos, Estuarine and Surf 
Zone Fishes and Nekton, Hard Bottoms, EFH-HPAC, Wetlands and Floodplains, 
Vegetation, Wildlife, Whales, Manatees, Sea Turtles, Atlantic and Shortnose Sturgeon, 
Seabeach Amaranth, Piping Plover, Red Knot, Demographics, Economics and Income, 
Aesthetic and Recreation, Commercial and Recreational Fishing, Cultural, Hazardous, 
Toxic, Radioactive Waste and Coastal Barrier Resources Act.  Impacts of Alternative 7 on 
Air Quality and Noise would be similar to Alternative 3 (Recommended Plan), except 
Alternative 7 would not affect noise levels in the marine environment.   
 
5.01 Physical Resources 
 
5.01.1 Geology and Sediment 
 
The coastal zone of South Carolina is situated within the South Atlantic Bight (Georgia Bight), 
which extends from Cape Hatteras, NC to West Palm Beach, FL (Davis and Fitzgerald, 2003).  
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This region is characterized by a wide, shallow continental shelf on the trailing edge of the 
tectonically stable North American Plate.  South Carolina’s embayed beaches are strongly 
influenced by the presence of underlying warped and/or faulted basement rock of the Carolina 
Platform.  Overlying these warped basement rocks are Cretaceous to Tertiary strata that form a 
shelf-ward thickening sedimentary wedge, internally comprised of unconformably bound, on-
lapping, and off-lapping units (Horton and Zullo, 1991).  Superimposed on these strata are 
numerous erosive channeling and scour features caused by fluctuations of sea-level (Schwab et 
al., 2009).  
 
Folly Beach’s geomorphology is characterized by linear dune ridges separated by inner swale 
lows and swamps.  The ridges were formed by naturally-occurring high sea level stands over 
geologic time, beginning about 38,000 years ago (Cleary and Pilkey, 1996).  Thus, the most 
landward ridge set resulted from the locally highest shoreward transgression, with each 
subsequent ridge set being formed by punctuated lower (or regressed) sea-level stands.  These 
linear ridges continue seaward and make-up some of the past and current borrow sources 
offshore of Folly Beach. 
 
The entire length of Folly Beach is experiencing shoreline recession with higher rates at the ends 
of the island and lower rates along the middle. The dominate longshore drift is toward the 
southwest.  Historically, on average, the Folly Beach shoreline erodes from 2.00 ft per year to 
8.88 ft per year.  A detailed analysis of Folly Beach erosion rates can be found in Appendix A, 
Engineering. 
 
The grain size characteristics of the native beach sand, which are used in the compatibility 
analyses, are a major factor when assessing the usefulness of a borrow area.  Forty-one beach 
sediment samples were collected and analyzed to determine the native beach grain size 
characteristics (GDM, 1991).  The mean grain diameter of the native beach sand was 0.17 mm 
with a standard deviation of 0.79 mm, identified as fine-grained sand using the Unified Soil 
Classification System.  These samples were acquired from the upper beach profile (above the 
mean low water line).  Sediment samples were also acquired below the mean low water line.  
Averaging the grain sizes using samples from above the low water line results in a finer native 
mean grain diameter of 0.149 mm.   

Typical USACE contract specifications for nourishment projects generally recognize suitable 
beach material as Poorly Graded Sand, or Poorly Graded Sand with Silt per the Unified Soil 
Classification System, as long as the portion of material meets these criteria: 

• Less than 10 %, by weight, material passes #200 sieve over weighted average. 
• Less than 10 %, by weight, material retained on the #4 sieve over weighted average. 
• Material retained on the ¾-inch sieve does not exceed, by percentage or size, that 

found on the native beach. 
• Contains no construction debris, toxic material, or other foreign matter.  Contains no 

clasts or lithified rock. 
 
The USACE guideline for beach placement is no more than 10 % of the material passing the # 
200 sieve, i.e., dredged material must be 90 % sand.  All dredged material that will be placed on 
Folly Beach meets the USACE guideline and will be dredged from either the same inlet that has 
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been used as a borrow source in the past or from a new offshore borrow source.  A full 
discussion of sediment and geology can be found in Appendix B, Geotechnical. 
 
Offshore Area “F” (Lighthouse) 
Water depths range from -12 to -28 ft MLLW.  Vibracore data are from 1994 to 2019.  Usable 
sand thicknesses reach up to 10.0 ft and average 5.0 ft.  The grain sizes in this borrow area range 
from 0.13 to 0.54 mm with an average grain size of 0.26 mm.  Percent fines passing the No. 200 
sieve average 5.3%.  The origin of this borrow area is likely tidally influenced paleo-channels 
that deposited poorly graded sands and clayey sands to this area. 
 
Folly River Borrow Area 
Historically, this source located in a CBRA zone has been used for previous nourishments of 
Folly Beach with the first use being initial construction in 1993.  Thereafter, the Folly River has 
been used for periodic nourishments with the most recent use in 2018, placing 500,000 CY of 
sand on Folly Beach.  Vibracore data from 2012 and 2015 show usable sand thicknesses reach up 
to 20.0 ft and average 14.0 ft.  The water depths range from -4 to -15 ft MLLW.  Grain sizes in 
this borrow area range from 0.14 mm to 0.21 mm with an average grain size of 0.16 mm.  The 
percent of fines passing the No. 200 sieve averages 2.20%. 
 
Since the completion of the terminal groin in 2014, the amount of sediment that fills in the Folly 
River borrow area per year (recharge rate) has decreased.  According to previous engineering 
reports, the Folly River had a recharge rate of 18.0% per year before the completion of the groin.  
Translating to any material removed and used for nourishment would require a waiting period of 
approximately five years until the area could be used again for nourishment (Van Dolah et al, 
1998).  Post groin construction, hydrographic surveys from 2014 to 2019 indicated a recharge 
rate average of 12.5% per year, which extends the waiting period from five years to eight years 
before it could be utilized for nourishment. 
 
Offshore area “K/E” (Stono Ebb) 
Offshore borrow area K is within a CBRA zone and Offshore borrow area E is outside the 
CBRA zone.  Historically, USACE was prohibited from using federal funds to support beach 
nourishment that involved removing sand from within, to outside CBRA zones.  Therefore, each 
borrow area was separately analyzed if use of material from the CBRA zone (borrow area K) 
may not be allowed.  If Offshore area “K/E” (Stono Ebb) is used for beach nourishment, both 
will be used in combination as a single borrow area.   
   
Borrow area K is associated with Stono Inlet’s large ebb-tide delta.  Water depths range from -4 
to -30 ft MLLW based on vibracore data from 2015.  Usable sand thicknesses reach up to 13.8 ft 
and average 6.8 ft.  The grain sizes range from 0.11 to 0.26 mm and average 0.18 mm.  Percent 
of fines passing the No. 200 sieve averages 5.3%.  Borrow area K has a thick area of usable sand 
and encounters a well-defined unsuitable continuous fat clay and clayey sand at -43 ft MLLW. 
 
The location of Borrow Area E is seaward of the state’s territorial seas limit (three nautical 
miles) and is approximately 4.0 to 6.0 miles from Folly Beach.  Sediment dredged from this 
portion of the borrow area will require a Bureau of Ocean Energy Management (BOEM) lease, 
which will be obtained before construction begins.  Water depths range from -33 to -44 ft 
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NAVD88.  Vibracore data are from 2015.  Usable sand thicknesses reach up to 15.3 ft and 
average 5.8 ft.  The grain sizes range from 0.18 to 0.62 mm with an average grain size of 0.22 
mm.  Percent fines passing the No. 200 sieve averages 3.8%.  
 
This borrow area is likely the result of relict ebb shoals from Stono Inlet that occurred during a 
lower stand in sea-level.  According to top of hole elevation and nautical charts, this borrow area 
is made up of a network of troughs and ridges.  The ridges contain the greatest usable sand 
thickness, while the troughs indicate lesser thicknesses of usable sand. 
 
The USACE Engineering Research & Development Center’s (ERDC) Coastal Hydraulics 
Laboratory is currently conducting a sand borrow area impact study focused on sediment 
transport and morphologic changes due to sand dredged from borrow areas within the Folly 
River and Stono Inlet for the Folly Beach CSRM Study.  The Coastal Modeling System will be 
used to calculate waves, current, tide, and sediment transport within and around the immediate 
vicinity of the Stono Inlet, Bird Key/Skimmer Flats, Folly Island, and the eastern end of Kiawah 
Island.  Sediment management alternatives on sand dredged and placement will be developed 
and comparisons between alternative results will be conducted under various forcing conditions 
in the nearshore area of the Stono Inlet and the Folly River.  The study includes a field data 
collection effort of tidal and current patterns in the study area.  The final report for this study is 
expected in October 2020 and will be included as Sub-Appendix D of the Coastal Engineering 
Appendix. 
 
Alternative 1 (No-Action):  This alternative would result in the long-term erosion of 
approximately 2,100,000 CY of sediments from Folly Beach every 12 years.  Sediments would 
not be removed from the proposed borrow areas.  No sediment would be placed on Folly Beach. 

Alternative 3 (Recommended Plan):  Implementation of Alternative 3 would remove 
approximately 2,100,000 cubic yards of beach quality sediment from the borrow areas for initial 
construction and 2,100,000 cubic yards approximately every 12 years thereafter for 
renourishments.  Over time, the sediment placed on the beach will be littorally transported, 
generally north to south, toward Stono Inlet.   
 
In 2019, the USACE Engineering Research & Development Center’s (ERDC) Coastal Hydraulics 
Laboratory conducted an analysis of the proposed borrow areas on wave propagation at Folly 
Beach using the Steady-state wave model.  Use of Offshore area “F” (Lighthouse) or Offshore 
area “K/E” (Stono Ebb) did not show any significant impacts to Folly Beach due to wave 
transformation impacts (Appendix A, Engineering).   
 
The most recent dredging event in the Folly River occurred in 2018.  Modifying the 
footprint and deepening the Folly River could alter hydrodynamic exchange within the 
Stono Inlet complex.  This was seen in the Folly River during initial construction of the 
existing project in 1993.  Severe erosion was documented on the southwestern end of 
Folly Beach (CSE, 2001).  Nearly 3,000,000 CY were pulled out of the Folly River in 
1993, resulting in significant changes to the flood and ebb tidal currents.  The ERDC 
study, expected in October 2020, will further assist in identifying sediment transport and 
morphologic changes from Alternative 3 and will be incorporated in the final report.  
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Alternating of the borrow areas will allow for the Folly River borrow area to refill over 
time.  The offshore borrow areas are not expected to refill. 
 
Beach quality sediment identified for all federal and non-federal renourishment projects 
throughout South Carolina is most often identified from:  upland sites, maintenance or 
deepening of navigation channels, inlets and/or offshore borrow areas.  This project would 
reduce the overall quantity of beach quality sediment from the offshore borrow areas that 
do not refill over time (borrow areas F, K and E), but would not be expected to have a 
significant negative impact on sediments.   
 
5.01.2 Water Quality 
 
Water quality standards are State regulations or rules that protect lakes, rivers, streams and other 
surface water bodies from pollution.  These standards are used to determine if the designated 
uses of a water body are being protected.  Those uses are defined by the classifications assigned 
to the water body.  Surface Water Classifications are designations applied to surface water 
bodies, such as streams, rivers and lakes, which define the best uses to be protected within these 
waters (for example swimming, fishing, drinking water supply) and carry with them an 
associated set of water quality standards to protect those uses. 
 
SC Department of Health and Environmental Control (SCDHEC) water classifications: 

• Class SFH (shellfish harvesting waters), are tidal saltwaters protected for shellfish 
harvesting, and are suitable also for uses listed in Classes SA and SB. 

• Class SA comprises “tidal saltwaters” suitable for primary and secondary contact 
recreation, crabbing and fishing.  These waters are not protected for harvesting of 
clams, mussels, or oysters for market purposes or human consumption.  The 
waters are suitable for the survival and propagation of a balanced indigenous 
aquatic community of marine fauna and flora. 

• Class SB are “tidal saltwaters” suitable for the same uses listed in SA.  The 
difference between the Class SA and SB saltwater concerns the dissolved oxygen 
(DO) limitations.  Class SA waters must maintain daily DO averages not less than 
5.0 mg/l, with a minimum of 4.0 mg/l, and Class SB waters maintain DO levels 
not less than 4.0 mg/l. 

 
The Folly River is classified as an SFH water body.  The open ocean and the adjacent beach 
waters are classified as SA waters.   

 
The Folly River borrow area is not as dynamic as the nearby inlet but is still impacted by the 
resulting ocean longshore currents, waves and tidal influences.  Storms and maintenance 
dredging of the navigation channel add to the levels of turbidity and suspended solids in the inlet. 
 
Reasonably foreseeable actions in the project vicinity or in nearby areas that may result in 
similar impacts, as those described above, include homeowner actions, non-federal and federal 
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beach renourishment and federal navigation dredging with beach placement of navigation 
dredged material. 
 
Homeowner Actions 
Currently, the project area is subjected to repeated and frequent maintenance disturbance by 
individual homeowners and local communities following storm events.  These efforts are 
primarily made to protect adjacent shoreline property and are expected to continue into the 
future.  Such repairs consist of dune rebuilding using sand from beach scraping and/or upland 
fill.  These maintenance efforts could keep the natural resources of the barrier island ecosystems 
from reestablishing a natural equilibrium with the dynamic coastal forces in some limited areas.  
 
Non-Federal Beach Renourishment   
Several local beach renourishment efforts, including Hilton Head, Hunting Island, Debordieu 
Beach, Acadian Shores and Pawleys Island, have been conducted throughout South Carolina or 
are in the permitting process to obtain permits/approvals for future work.  The number of locally 
funded beach renourishment activities has increased in the last 20 years as local communities 
continue to seek avenues for restoring severely eroding shorelines.  Though non-federal beach 
renourishment efforts continue to increase, many of these projects are being pursued as one-time 
interim efforts until the federal beach renourishment projects can be implemented.  Therefore, 
this increase in permitted non-federal projects does not necessarily reflect a subsequent increase 
in resource acreage impacts. 
     
Federal (USACE) Beach Renourishment   
Federal beach renourishment activities typically include the construction and long-term (50-year) 
maintenance of a berm and dune.  The degree of impact would increase proportionally with the 
total length of beach renourishment project constructed.  The constructed federal South Carolina 
beach renourishment projects include the Myrtle Beach and Folly Beach CSRM projects.   
 
Federal (USACE) Navigation Channels with Beach Placement   
Throughout South Carolina, two federal navigation projects have beach placement, they are 
Folly River and Murrells Inlet.  Beach quality sand is a valuable resource that is highly sought by 
beach communities.  When beach quality sand is dredged from navigation projects, it has 
become common practice of the USACE to make this resource available to beach communities 
when applicable laws, regulations, funding and other considerations allow.  Placement of this 
sand on beaches represents return of sediment to the littoral system.  The Charleston District 
does not anticipate significant increases in beach placement from federal navigation projects in 
the foreseeable future. 
 
Borrow Areas 
Only two projects are known to have used or are currently using an offshore borrow area. They 
are Myrtle Beach and the Folly Beach CSRM projects.  Although not constructed, the Edisto and 
Pawleys Island CSRM projects will utilize an offshore borrow area.   
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Alternative 1 (No-Action):  Since there will be no dredging or placement of material on Folly 
Beach, this alternative would have no effect on water quality. 

Alternative 3 (Recommended Plan):  Dredging in a borrow area would involve mechanical 
disturbance of the bottom substrate and subsequent redeposition of suspended sediment and 
turbidity generated during the estimated 180 days for each dredging and placement event, which 
may occur any time of year.  Factors known to influence sediment spread and turbidities are 
grain size, water currents and depths. 

 
During beach placement, there would be elevated levels of turbidity and suspended solids in the 
immediate area of sand deposition when compared to the existing non-storm conditions of the 
surf zone.  Significant increases in turbidity are not expected to occur outside the immediate 
nourishment area (turbidity increases of 25 nephelometric turbidity units [NTUs]) or less are not 
considered significant).  Turbid waters (increased turbidity relative to background levels, but not 
necessarily above 25 NTUs) would stay close to shore and be transported with waves either up-
drift or down-drift, depending on wind conditions.   
 
Because of the low percentage of silt and clay in the borrow areas (less than 10 %), turbidity 
impacts from dredging in the Folly River would not be expected to be greater than the natural 
increase in turbidity and suspended material that occurs during storm events.  Any increases in 
turbidity in the Folly River during project construction and maintenance would be expected to be 
temporary and limited to the area surrounding the dredging.  Turbidity levels would be expected 
to return to background levels soon after the end of dredging.  Past projects indicate that the 
extent of the dredging sediment plume is generally limited to between 1,640 – 4,000 ft from the 
dredge and elevated turbidity levels are generally short-lived, on the order of an hour or less 
(NASA, 2013; Wallops Island Environmental Assessment). 
 
Offshore borrow areas typically are less disturbed and have less turbidity than inlets.  Dredging 
within an offshore borrow area would result in increased turbidity and would be expected to be 
limited to the area surrounding the dredging.  Monitoring studies done on the impacts of offshore 
dredging indicate that sediment suspended during offshore work are generally localized and 
rapidly dissipate when dredging ceases (Naqvi and Pullen 1982, Bowen and Marsh 1988, Van 
Dolah et al. 1992).  Post-dredging infilling associated with the natural physical processes of the 
system is not anticipated.   

 
In 2013, SCDHEC issued a notice that stated that groin construction and beach nourishment have 
very few water quality impacts and have waived the requirement for 401 certifications for these 
projects.  The proposed action complies with Section 404(b)(1) (P.L. 95-2017) of the Clean 
Water Act.  The Section 404(b)(1) evaluation is included in Appendix G.  Resultant water 
column impacts associated with sedimentation and turbidity are discussed in Section 5.02; 
however, no measurable increase in bottom elevation is expected from the fallback of sediment 
during the dredging operations and the activity is not expected to destroy or degrade waters of 
the United States (33 CFR Section 323.2(d)(4)(i)).   
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Overall water quality impacts of the Recommended Plan would be expected to be short-term and 
minor.  Living marine resources dependent on good water quality should not experience significant 
adverse effects from water quality changes. 
 
There would be negligible differences in impacts to water quality between both alternatives 
described above.  All impacts would be minor, temporary and localized.  Due to the widespread 
distribution of dredging and beach placement projects and the asynchronous timing of these 
projects, the impacts of the Folly Beach project to water quality when combined with the impacts 
of other foreseeable projects would be minimal.  
 
5.01.3 Air Quality  
 
The Clean Air Act requires the U.S Environmental Protection Agency (EPA) to establish health 
and science-based standards for air pollutants that have the highest levels of potential harm to 
human health or the environment.  These National Ambient Air Quality Standards (NAAQS) are 
in place for six air pollutants, also referred to as criteria pollutants.  The six criteria pollutants are 
Ozone, Sulfur Dioxide, Particulate Matter, Lead, Nitrogen Dioxide, and Carbon monoxide.  Of 
the six current criteria pollutants, particle matter and ozone have the most widespread health 
threats, but they all have the potential to cause damage to human health and the environment.  
Areas of the country that persistently exceed the NAAQS are designated as “nonattainment” 
areas and those that meet or exceed the standards are designated “attainment” areas.  The 
ambient air quality for Charleston County has been determined to be in compliance with the 
National Ambient Air Quality Standards and is designated as an attainment area.  The State of 
South Carolina has a State Implementation Plan approved or promulgated under Section 110 of 
the Clean Air Act, as amended. 
 
Greenhouse gases absorb infrared radiation, thereby trapping heat and making the planet warmer.  
The most important greenhouse gases directly emitted by humans include carbon dioxide (CO2), 
methane (CH4), nitrous oxide (N2O), and several other fluorine-containing halogenated 
substances.  Although CO2, CH4, and N2O occur naturally in the atmosphere, human activities 
have changed their atmospheric concentrations.  From the pre-industrial era (i.e., ending about 
1750) to 2017, concentrations of these greenhouse gases have increased globally by 45, 164, and 
22 %, respectively.  
 
Gases in the atmosphere can contribute to climate change both directly and indirectly.  Direct 
effects occur when the gas absorbs radiation.  Indirect radiative forcing occurs when chemical 
transformations of the substance produce other greenhouse gases, when a gas influences the 
atmospheric lifetimes of other gases, and/or when a gas affects atmospheric processes that alter 
the radiative balance of the earth. 
 
In 2017, total gross U.S. greenhouse gas emissions were 6,472.3 MMT, or million metric tons, 
carbon dioxide.  Total U.S. emissions have increased by 1.6 % from 1990 to 2017, and emissions 
decreased from 2016 to 2017 by 0.3 % (USEPA 2020). 
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The reasonably foreseeable future actions, including other existing and future federal and non-
federal beach renourishment projects and federal navigation dredging with beach placement, may 
also affect the air quality as described above. 
 
Alternative 1 (No-Action):  This alternative would have no effect on air quality. 

Alternative 3 (Recommended Plan):  Temporary increases in exhaust emissions from 
the dredge and other nourishment equipment are expected, however, the emissions 
produced would be similar to that produced by other large pieces of machinery and should 
be readily dispersed.  Each placement event (initial construction and subsequent 
nourishments) is expected to take approximately 180 days and all dredges must comply 
with the applicable EPA standards.  The direct and indirect emissions from this alternative 
fall below the prescribed de minimis levels, and therefore will have no effect on air 
quality. 
 
5.01.4 Sea Level Rise 
 
The sea level change (SLC) rate at Folly Beach was evaluated following the guidelines presented 
in USACE Engineer Pamphlet EP 110-2-1 “Procedures to Evaluate Sea Level Change: Impacts, 
Responses and Adaptation” (30 Jun 2019).  The USACE online tool Sea Level Tracker was used 
in determining the historic rate of SLC and the projected rate of SLC, 
(https://climate.sec.usace.army.mil/slr_app/).  The Sea Level Tracker tool calculates low, 
intermediate and high sea level change scenarios based on global and local change effects. 
  
The Folly Beach SLC analysis was based on the NOAA gauge located in Charleston, South 
Carolina (Station 8665530), approximately eight miles north of Folly Beach.  The gauge is 
compliant with a historic data record of 1921 to present.  This gauge was selected to represent 
the project site since it was the closest long-term gauge to the project location.   
 
The mean sea level trend at Charleston, South Carolina gauge based on regionally corrected 
(2006) mean sea level data of 0.00965 ft/year.  The defined 50-Year project life is from 2024 to 
2074.  The projected low, intermediate and high scenario SLC curves from the Sea Level 
Tracker tool are provided below in Figure 5-2.  The intermediate sea level change scenario was 
selected for the Folly Beach project.  This rate was selected because the 19-year mean sea level 
moving averaged trended most accurately with the intermediate rate curve.  During the 50-Year 
project life of 2024 to 2074 the expected intermediate SLC was an increase of 0.99 ft in mean 
sea level.  The intermediate rate was used in the engineering and economic Beach-fx analysis.  
The low SLC scenario was 0.49 ft and the high was 2.65 ft and were used in the analysis to better 
quantify the risk associated with adopting the intermediate rate.  Detailed analysis on SLC is 
provided in the Coastal Engineering Appendix. 
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Figure 5-2. USACE Sea-Level Change Scenarios. 

Alternative 1 (No-Action):  The No-Action analysis assumes that the intermediate sea level 
change scenario 0.99 ft over the remaining life of the project.  Impacts of rising sea level on total 
water levels experienced at Folly Beach include overtopping of oceanside and backside 
structures, increased shoreline erosion, and flooding of low-lying areas.  The No-Action 
alternative would not affect sea level rise. 

Alternative 3 (Recommended Plan):  Potential impacts of rising sea level on total water levels 
experienced at Folly Beach include overtopping of oceanside and backside structures, increased 
shoreline erosion, and flooding of low-lying areas.  In general, relative sea level change 
(Baseline, Intermediate, and High) will not affect the overall function of the proposed project.  
Relative vulnerability to flooding during extreme events is consistent between both the with and 
without-project conditions.   
 
5.02 Marine Resources   

 
5.02.1 Benthic Resources 

 
Aquatic organisms that live in close association with the bottom, or substrate, of a body of water, 
are collectively called the benthos.  Benthos communities provide a link between planktonic and 
benthic production and commercially important fish species (Posey, 1991).  Benthic 
communities of the project area exhibit a wide range of organism composition and density, and 
community structure may vary considerably depending on substrate type, salinity regime, 
proximity to structural habitat, and the like.  Benthic substrate type and structural habitat within 
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the project area range between fine- to coarse-grained sand and shell hash.  Specifically, the 
nearshore soft bottom environment just offshore of the beach face consists of transitioning 
regions of shell hash and sand.  
 
The area where beach nourishment placement would occur at Folly Beach is considered the 
beach community and encompasses a total of 98.3 acres.  The beach community is comprised of 
a dry berm zone located beyond the high tide line, an intertidal zone that is alternately covered 
and exposed by tidal action, and a subtidal zone that occurs below the low tide line and extends 
seaward, merging with the ocean surf.  In general, beaches are gently sloping communities that 
serve as transitional areas between open water and upland terrestrial communities.  These 
communities experience almost continuous changes as they are exposed to erosion and 
deposition by winds, waves and currents.  Sediments are unstable and vegetation is absent.  
Wave action, longshore currents, shifting sands, tidal rise and fall, heavy predation, and extreme 
temperature and salinity fluctuations combine to create a rigorous environment for macro-
invertebrates.  Macro-invertebrates are the predominant faunal organisms inhabiting the beach 
region and most live beneath the sand surface where salinities and temperatures are most 
constant.  Relatively few species inhabit sandy beaches, but those present frequently occur in 
large numbers.  Consequently, high-energy beaches are far from being biological deserts, and 
together with the associated fauna they act as extensive food-filtering systems.  Typical beach 
inhabitants are beach fleas (Orchestia sp.) and ghost crabs (Ocypode quadrata) in the beach 
berm.  Coquinas (Donax variabilis), mole crabs (Emerita talpoida) and various burrowing worms 
inhabit the beach intertidal zone and blue crabs (Callinectes sapidus), horseshoe crabs (Limulus 
polyphemus), sand dollars (Echinarachnius parma) and numerous clams and gastropod mollusks 
inhabit the beach subtidal areas.  Beach intertidal macrofauna are also a seasonally important 
food source for numerous shorebird species. 
 
The surf zone of the beach shoreface is extremely dynamic and is characterized as the area from 
mean low tide landward to the high tide mark.  The area serves as habitat for invertebrate 
communities adapted to the high-energy, sandy-beach environment.  Important invertebrates of 
the surf zone and beach/dune community include the mole crab (Emerita talpoida), coquina 
clams (Donax variabilis), polychaete worms, amphipods, and ghost crabs (Ocypode quadrata).  
Mole crabs and coquinas represent the largest component of the total macrofaunal biomass of 
North Carolina intertidal beaches, which is comparable in conditions to Folly Beach, SC, and 
they are consumed in large numbers by important fish species such as flounders, pompanos, 
silversides, mullets, and kingfish (Reilly and Bellis 1978).  Beach intertidal macrofauna are also 
a seasonally important food source for numerous shorebird species 
 
Similar to the surf zone, tidal salt waters, which encompass the Folly River borrow area, can also 
be highly dynamic.  Typical inlet invertebrate infauna that have evolved to survive in high 
energy, disruptive habitat include the mole crab (Emerita talpolida), haustorid amphipods 
(Haustorius spp.), coquina clam (Donax variablilis), and spionid worm (Scolelepis squamata).  
The epifaunal blue crab (Callinectes sapidus), and lady crab (Ovalipes ocellatus) are also found 
in the intertidal zone.  These invertebrates are prey to various shore birds and nearshore fishes. 
 
Offshore sand bottom communities along the South Carolina coast are relatively diverse habitats 
containing over 100 polychaete taxa.  Tube dwellers and permanent burrow dwellers are 
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important benthic prey for fish and epibenthic invertebrates.  These species are also most 
susceptible to sediment deposition, turbidity, erosion, or changes in sediment structure associated 
with sand mining activities, compared to other more mobile polychaetes.  On ebb tide deltas, 
polychaetes, crustaceans (primarily amphipods), and mollusks (primarily bivalves) were the most 
abundant infauna, while decapod crustaceans and echinoderms (sand dollars) dominated the 
epifauna.  Because periodic storms can affect benthic communities along the Atlantic coast to a 
depth of about 115 ft (35 meters), the soft bottom community tends to be dominated by 
opportunistic taxa that are adapted to recover relatively quickly from disturbance.  Many faunal 
species documented on the ebb tide delta are important food sources for demersal predatory 
fishes and mobile crustaceans, including spot, croaker, weakfish, red drum, and penaeid shrimp.  
These fish species congregate in and around inlets during various times of the year, presumably 
to enhance successful prey acquisition and reproduction (Deaton et al. 2010). 
 
The reasonably foreseeable future actions, including other existing and future federal and non-
federal beach renourishment projects and federal navigation dredging with beach placement, may 
also affect the same benthic resources as those described above. 
 
Alternative 1 (No-Action):  This alternative would result in the long-term reduction in benthic 
macro-invertebrate abundance in the beach environment due to erosion and scour of beach 
habitat.  There would be no effect to offshore benthic resources. 

Alternative 3 (Recommended Plan):  Beach placement would cover a maximum of 98.3 acres 
on Folly Beach may have negative effects on intertidal macrofauna through direct burial or 
increased turbidity in the surf zone; such effects would be expected to be localized, short-term, 
and reversible.  Any reduction in the numbers or biomass (or both) of intertidal macrofauna 
present immediately after beach placement may have localized limiting effects on surf-feeding 
fishes and shorebirds because of a reduced food supply.  In such instances, those animals may be 
temporarily displaced to other locations, but would be expected to return within 1–2 years 
following placement.   
 
Dredging from the borrow area would impact a maximum 1,079 acres from borrow area F 
(Lighthouse), 2,821 acres from borrow area K/E (Stono Ebb) and 151 acres in the Folly River.  
Benthic organisms within the tidal salt waters of the Folly River borrow area and offshore 
borrow sources dredged for construction and periodic nourishments would be lost.  However, 
recolonization by opportunistic species would be short-term and expected to begin soon after the 
dredging activity stops.  Because of the opportunistic nature of the species that inhabit the soft-
bottom benthic habitats, recovery would be expected to occur within 1–2 years, well within the 
12-year nourishment cycle.  Demersal fish may incur a slight risk due to entrainment by dredging 
activities. 
 
Considering all proposed and existing dredged material placement and renourishment impacts 
throughout the ocean beaches of South Carolina, a significant portion of the shoreline may be 
impacted by beach placement activities in the foreseeable future, likely resulting in time and 
space crowded perturbations.  However, recognizing the funding constraints to complete all 
authorized and/or permitted activities, the availability of dredging equipment, etc; it is very 
unlikely that all of these proposed projects would ever be constructed at the same time.  
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Therefore, though time and space crowded perturbations are expected in the reasonably 
foreseeable future, assuming each project adheres to project related impact avoidance measures, 
it is likely that adjacent unimpacted and/or recovered portions of beach will be available to 
support dependent species and facilitate recovery of individual project sites to pre-project 
conditions.  When combined with the impacts of other foreseeable projects, potential impacts to 
borrow sites or to beaches on which the material is placed would be minimal.  
 
5.02.2 Estuarine and Surf Zone Fishes and Nekton  

 
The surf zone along Folly Beach provides important fishery habitat on which some species are 
dependent.  Several species of fish are commonly observed in the surf zone along the project 
area, many of which are of importance to the sport and commercial fisheries of the state.  The 
most abundant nekton in these waters are the estuarine dependent species, which inhabitat the 
estuary as larvae and the ocean as juveniles and adults.  Important fishes in inshore waters 
include spot (Leiostomus xanthurus), Atlantic croaker (Micropogon undulatus), flounder 
(Paralichthys sp.), spotted seatrout (Cynoscion nebulous), sheepshead (Archosargus 
probatocephalus), bluefish (Pomatomus saltatrix), kingfish (Menticirrhus sp.), black drum 
(Pogonias cromis), red drum (Sciaenops ocellatus), the Atlantic silverside (Menidia menidia), 
bay anchovy (Anchoa mitchilli), Florida pompano (Trachinotus carolinus), striped mullet (Mugil 
cephalus), rough silverside (Membras martinica), striped killifish (Fundulus majalis), striped 
anchovy (Anchoa hepsetus), permit (Trachinotus goodei), and planehead filefish (Monacanthus 
hispidus). 
 
Spawning grounds for many marine fishes are believed to occur on the continental shelf with 
immigration to estuaries during the juvenile stage.  The shelter provided by the marsh and creek 
systems serves as nursery habitat where young fish undergo rapid growth before returning to the 
offshore environment.  Transport from offshore shelves to estuarine nursery habitats occurs in 
three stages: offshore spawning grounds to nearshore, nearshore to the locality of an inlet or 
estuary mouth, and from the mouth into the estuary (Boehlert and Mundy, 1988). 
 
Oceanic nekton are active swimmers, not at the mercy of the currents, and are distributed in the 
relatively shallow oceanic zone.  They are composed of three phyla-chordates, mollusks, and 
arthropods, with chordates (i.e., fish species) forming the largest portion.   
 
As with the other resources of the marine environment, reasonably foreseeable future actions that 
involve dredging and beach placement may also result in similar impacts to estuarine and surf 
zone fishes and nekton as those described above.    
 
 
Alternative 1 (No-Action):  This alternative would have no effect on surf zone fishes, inlet and 
oceanic nekton. 

Alternative 3 (Recommended Plan):  Beach placement and subsequent turbidity increases may 
have short-term effects on surf zone fishes and prey availability.  However, the opportunistic 
behavior of the organisms within the dynamic surf zone environment enables them to adapt to 
short-term disturbances.  Because of the adaptive ability of representative organisms in the area, 
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such effects would be expected to be temporary and minor.  Due to nekton’s ability to avoid the 
disturbed areas, entrainment impacts are expected to be minor.  
 
Dredging will result in increased turbidity in the borrow areas during and immediately following 
dredging.  Any entrainment of adult fish, and other motile animals in the vicinity of the borrow 
areas during dredging would be expected to be minor because of their ability to actively avoid 
the disturbed areas.  Fish species are expected to leave the area temporarily during the dredging 
operations and return when dredging ceases.  Because of the adaptive ability of representative 
organisms in the estuarine and offshore areas, effects would be expected to be temporary and 
minor. 
 
Although entrainment of benthic oriented organisms would be expected from the 
proposed dredging activities, a cutterhead dredge operating in the open ocean would pump 
such a small amount of water in proportion to the surrounding water volume that any 
entrainment effects associated with dredging of borrow material for the project are not 
expected to adversely affect species at the population level.  Though entrainment rates 
during dredging are expected to be minor. 

 
5.02.3 Hardbottoms 
  
Hardbottoms are defined as localized areas not covered by unconsolidated sediments, where the 
ocean floor consists of hard substrate.  In the South Atlantic Bight, such hardbottoms vary in 
relief from high (higher than 2.0 m (6.6 ft) to low (lower than 0.5 m (1.6 ft) profile and range 
nearshore (within the 3-nautical-mile territorial sea limit) to beyond the continental shelf edge 
(more than 200 m [656 ft] [Moser et al. 1995]).  Hardbottoms are also considered “live-bottoms” 
because they support a rich diversity of invertebrates such as corals, anemones, and sponges, 
which are refuges and food sources for fish and other marine life.  They provide valuable habitat 
for reef fish such as black sea bass, red porgy, and groupers.  Hardbottoms are also attractive to 
pelagic species such as king mackerel, amberjack, and cobia.  When substrate has been cleared 
or new structure is constructed, recolonization in these hardbottom areas is restored within about 
a year (Hay and Sutherland, 1988).   
 
Between 1994 to 2019, geophysical surveys such as single-beam, multi-beam, and back scatter 
surveys as well as hundreds of vibracores have been collected from the Folly River and offshore 
Folly Beach.  A more detailed analysis can be found in Appendix C, Geotech.  Based on 
geophysical surveys completed to date, there is no suspected hardbottom habitat within the 
nearshore environment of Folly Beach or any of the borrow areas.  However, if during PED 
(Preconstruction, Engineering and Design), any hardbottoms are identified, a buffer, that’s 
coordinated with appropriate resource agencies will be implemented prior to removal of any 
material from the subject borrow site(s).  
 
As with the other resources of the marine environment, reasonably foreseeable future actions that 
involve dredging and beach placement may also result in similar impacts to EFH as those 
described below.    
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Alternative 1 (No-Action):  This alternative would have no effect on hardbottoms. 

Alternative 3 (Recommended Plan):  There are no suspected hardbottom habitats within the 
nearshore or proposed borrow areas.  If hardbottoms are identified during PED, they will be 
avoided (with ample buffer), therefore Alternative 3 will have no effect on hardbottoms. 
 
5.02.4 Essential Fish Habitat 

 
The 1996 Congressional amendments to the Magnuson-Stevens Fishery Conservation and 
Management Act (MSFCMA) (PL 94-265) set forth new requirements for the National Marine 
Fisheries Service (NMFS), regional fishery management councils (FMC), and other federal 
agencies to identify and protect important marine and anadromous fish habitat.  These 
amendments established procedures for the identification of Essential Fish Habitat (EFH) and a 
requirement for interagency coordination to further the conservation of federally managed 
fisheries. 
 
EFH is defined in the Magnuson-Stevens Fishery Conservation and Management Act as “those 
waters and substrate necessary to fish for spawning, breeding, feeding, or growth to maturity (16 
U.S.C. 1802(10).”  The definition for EFH may include habitat for an individual species or an 
assemblage of species, whichever is appropriate within each Fisheries Management Plan (FMP).  
Estuarine and inshore EFH within the vicinity of the project consists of the estuarine water 
column and wide expanses of estuarine emergent wetlands.  Marine EFH within the vicinity of 
the project consists of the marine water column and the surf zone.  EFH within the boundaries of 
the project reaches are listed in Table 5-1 below. 
 

Table 5-1: Essential Fish Habitat List and Study Area Occurrence 
Habitat Type Habitat Name Within Project Area 

Estuarine Estuarine Emergent Wetland (tidal marsh) Yes 
Estuarine Estuarine Scrub/shurb mangroves No 
Estuarine Sea grass No 
Estuarine Oyster reefs and shell banks Yes 
Estuarine Intertidal flats Yes 
Estuarine Palustrine emergent and forested wetland No 
Estuarine Aquatic beds No 
Estuarine Estuarine Water Column Yes 
Estuarine Unconsolidated Bottom Yes 
Marine Live/Hardbottoms No 
Marine Coral and coral reefs No 
Marine Artificial/manmade reefs No 
Marine Sargassum No 
Marine Marine water column Yes 
Marine Surf zone Yes 

Table 5-1. Essential Fish Habitat List and Study Area Occurrence. 

Estuarine emergent wetlands occur along much of the Southeastern coast where the twice-daily 
tides alternately flood and drain vast low-lying areas just inland from the ocean.  South Carolina 
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has about a half-million acres of estuarine emergent wetlands, more marsh than any other 
Atlantic coast state.  Estuarine emergent wetlands provide highly productive nursery grounds for 
numerous commercially and recreationally important species and serve as filters to remove 
sediments and toxins from the water (http://dnr.sc.gov/).  

Oysters are typically found in estuaries, sounds, bays, and tidal creeks from brackish water (5 
parts per thousand [ppt] salinity) to full strength seawater (35 ppt salinity).  Oysters are tolerant 
organisms, able to withstand wide variations in temperature, salinity, and concentrations of 
suspended sediments and dissolved oxygen.  Throughout much of its range, the oyster occurs 
mostly in subtidal areas.  But in South Carolina, almost all oysters live in the intertidal zone 
(http://score.dnr.sc.gov/).  The Folly River borrow area is within Shellfish Growing Area 10A 
(Figure 5-3).  The nearest Shellfish Harvest Boundary is S206W, located to the northeast outside 
of the borrow area (Figure 5-4). 
 



67 
Folly Beach, Charleston County, SC, Draft General Reevaluation Report and Environmental Assessment 

 
 

 
Figure 5-3. Shellfish Growing Area 10A. 
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Figure 5-4. Folly West S206W Shellfish Harvest Boundary. 

Intertidal flats are the unvegetated bottoms of estuaries and sounds that lie between the high and 
low tide lines.  These flats occur along mainland or barrier island shorelines or can emerge in 
areas unconnected to dry land.  Intertidal flats are most extensive where tidal range is greatest, 
such as near inlets and in the southern portion of the coast. Conditions on intertidal flats are 
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physically stressful for associated marine organisms. Drastic fluctuations in salinity, water and 
air temperature (in addition to air and wind exposure) occur during each tidal cycle 
(https://safmc.net/uncategorized/intertidal-flats-habitat/). 

 
Habitat Areas of Particular Concern (HAPC), a subset of EFH, are habitat types and/or 
geographic areas identified by the eight regional fishery management councils and NOAA 
Fisheries as priorities for habitat conservation, management, and research.  There are no HAPC 
in the project area. 

 
Table 5-2: GEOGRAPHICALLY DEFINED HABITAT AREAS 

OF PARTICULAR CONCERN 

 
Area - Wide 

Council-designated Artificial Reef Special Management Zones 
Hermatypic (reef-forming) Coral Habitat & Reefs 
Hardbottoms 
Hoyt Hills 
Sargassum Habitat 
State-designated Areas of Importance of Managed Species 
Submerged Aquatic Vegetation 
 

South Carolina 
The Charleston Bump 
Hurl Rocks 
Georgetown Hole 

Table 5-2. Shows the categories of HAPC for managed species that were identified in the FMP 
Amendments affecting the South Atlantic area.   
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Table 5-3: Fishery Management Plans (FMPS) and Managed 
Species that may Occur in the Project Area 

Species Category Species Common Name Species Scientific Name 

Shrimp 

Brown shrimp Farfantepenaeus aztecus 
Pink shrimp Farfantepenaeus aduorarum 
Rock shrimp Sicyonia brevirostris 

Royal red shrimp Pleoticus robustus 
White shrimp Litopenaeus setiferus 

Snapper Grouper Complex 

Jack crevalle Caranx hippos 
Gag grouper Mycteroperca microlepis 

Black sea bass Centropristis striata 
Mutton snapper Lutjanus analis 

Red snapper Lutjanus campechanus 
Lane snapper Lutjanus synagris 
Gray snapper Lutjanus griseus 

Yellowtail snapper Ocyurus chrysurus 
Spadefish Chaetodipterus faber 

White grunt Haemulon plumieri 

Sheepshead Archosargus 
probatocephalus 

Hogfish Lachnolaimus maximus 

Coastal Migratory Pelagics 
King mackerel Scomberomorus cavalla 

Spanish mackerel Scomberomorus maculatus 
Cobia Rachycentron canadum 

Mid-Atlantic FMP species 
which occur in South Atlantic 

Bluefish Pomatomus saltatrix 
Summer flounder Paralichthys dentatus 

Highly Migratory Pelagics 

lemon shark Negaprion brevirostris 
bull shark Carcharhinus leucas 

blacknose shark Carcharhinus acronotus 
finetooth shark Aprionodon isodon 

dusky shark Carcharhinus obscurus 
bonnethead shark Sphyrna tiburo 

Atlantic sharpnose shark Rhizoprionodron terraenovae 
Table 5-3. Lists the federally managed species that may occur in the project area for which 
Fishery Management Plans have been developed by the South Atlantic Fishery Management 
Council (SAFMC), South Atlantic Fishery Management Council (SAFMC), and National Marine 
Fisheries Service (NMFS). 

 
Shrimp 
In the southeastern United States, the shrimp industry is based on the white shrimp (Litopenaeus 
setiferus), brown shrimp (Farfantepenaeus aztecus), pink shrimp (Farfantepenaeus duorarum), 
and the deeper water rock shrimp (Sicyonia brevirostri).  The royal red shrimp (Pleoticus 
robustus) also occurs in deeper water and sustains a limited harvest.  For the above species, 
coastal inlets have been classified as HAPC.  Within the project area, this includes the estuarine 
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and marine water columns within Stono Inlet and the Folly River.  These areas are the 
connecting waterbodies between inshore estuarine nursery areas, offshore marine habitats used 
for spawning and growth to maturity.  Essential Fish Habitat for rock shrimp and royal red 
shrimp occurs in deeper offshore waters beyond the offshore borrow areas.   
 
Snapper Grouper Complex 
The snapper grouper complex utilizes both pelagic and benthic habitats throughout their life 
cycles.  Larvae are free swimming within the water column.  During this stage they commonly 
feed on zooplankton.  Juveniles and adults are frequently bottom dwellers that associate with 
hard structures with moderate to high relief.  The principal fishing areas are located in live 
bottom and shelf-edge habitats in deeper waters.  Several patterns are present: (1) for many 
groupers, spawning occurs over one or two winter months, (2) spawning occurs at low levels 
year-round with peaks during the warmer months, and (3).  The species tend to form sizable 
spawning aggregations, but this might not be the case with all species.  
Ten families of fish containing 73 species are managed by the South Atlantic Fishery 
Management Council.  There is variation in specific life history patterns and habitat use among 
the snapper grouper species complex.  Snapper grouper species utilize both benthic and pelagic 
habitats during their life cycle.  They live in the water column and feed on zooplankton during 
their planktonic larval stage, while juveniles and adults are demersal and usually associate with 
hard structures with high relief.  EFH for these species in SC includes estuarine emergent 
wetlands, estuarine scrub/shrub wetlands, unconsolidated bottom, live/hard bottom, and oyster 
beds.  Coastal inlets are considered Habitat Areas of Particular Concern, along with oyster beds.  
These areas are critical for spawning activity as well as feeding and daily movements. 
 
Coastal Migratory Pelagics 
King and Spanish mackerel and cobia are coastal migratory pelagic species managed by the 
SAFMC.  EFH for these species include Stono Inlet.  Many coastal pelagic prey species are 
estuarine-dependent in that they spend all or a portion of their lives in estuaries.  Accordingly, 
the coastal pelagic species, by virtue of their food source, are to some degree also dependent 
upon estuaries and, therefore, can be expected to be detrimentally affected if the productive 
capabilities of estuaries are greatly degraded. 
 
Mid-Atlantic FMP species which occur in South Atlantic 
Bluefish and summer flounder are two species listed in the Mid-Atlantic Fisheries Management 
Plan that occur in the South Atlantic.  Bluefish juveniles and adults are listed as using estuaries 
from North Carolina to Florida and are common around the project area. 
 
Highly Migratory Pelagics 
This category consists of Atlantic Bluefin Tuna, Atlantic Bigeye Tuna, Atlantic Yellowfin Tuna, 
Atlantic Albacore Tuna, Atlantic Skipjack Tuna, Swordfish, Blue Marlin, White Marlin, Sailfish, 
Longbill Spearfish, and Atlantic sharks.  These species tend to occupy deep water and will not 
occur within the project area. 
 
As with the other resources of the marine environment, reasonably foreseeable future actions that 
involve dredging and beach placement may also result in similar impacts to EFH as those 
described above.    
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Alternative 1 (No-Action):  This alternative would result in no effects on EFH or HAPC. 

Alternative 3 (Recommended Plan):  Dredging of the Folly River would result in suspended 
sediment plumes, increased turbidity, and potentially cause deposition of suspended sediment on 
EFH resources resulting in minor, temporary, impacts (~180 days every 12 years) to the estuarine 
emergent wetlands, oyster reefs and shell banks, intertidal flats, estuarine water column and 
unconsolidated bottom.  Dredging of the offshore borrow areas would have a minor, relatively 
short-term impact to the marine water column due to suspended sediment plumes and related 
turbidity.  Placement of sediment on Folly Beach would have minor, short-term impacts to the 
surf zone 

 
Elevated turbidity levels during the nourishment operation could be transported outside the 
immediate placement area via longshore and tidal currents.  Turbidity associated with beach fill 
placement operations would most commonly extend west into Stono Inlet and the estuarine water 
column from longshore currents and tidal influx, however these effects are expected to be minor.   

 
Although project impacts may directly affect life cycle requirements of managed species in the 
South Atlantic Region, this alternative would not be expected to cause any significant adverse 
impacts to EFH or HAPC for managed species identified in the Fisheries Management Plan 
Amendments affecting the South Atlantic Area.  When combined with the impacts of other 
foreseeable projects, potential physical and biological impacts to EFH would be minimal.   
 
Although, impacts to estuarine and surf zone fishes and nekton, benthic resources, hardbottoms 
and EFH slightly increase from the No Action Plan to the Recommended Plan, impacts of both 
alternatives are anticipated to be less than significant.  Due to the widespread distribution of 
dredging and beach placement projects in region and the varied timing of existing and future 
foreseeable dredging and renourishment projects, the magnitude of the Folly Beach project as 
compared to the large expanse of undisturbed surf zone and ocean areas is so small and when 
combined with the impacts of other foreseeable projects, potential impacts to the marine 
environment would be minimal. 
 

 
5.03 Wetlands and Floodplains 
 
5.03.1 Wetlands 
 
Executive Order 11990 directs all federal agencies to issue or amend existing procedures to 
ensure consideration of wetlands protection in decision making and to ensure the evaluation of 
the potential effects of any new construction proposed in a wetland.  Wetlands are those areas 
that are inundated or saturated by surface or groundwater at a frequency and duration sufficient 
to support, and that under normal circumstances do support a prevalence of vegetation typically 
adapted for life in saturated soil conditions (33 C.F.R. § 328.3).  Wetlands possess three essential 
characteristics:  hydrophytic vegetation, hydric soils, and wetland hydrology. 
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Although abundant Estuarine Emergent Wetlands are found along the Folly River, no wetlands 
are found along the ocean shoreline of the project area.  No fill will be placed in wetlands and no 
Section 404 jurisdictional wetlands (having the three essential characteristics) would be impacted 
by the proposed project.  This project is in full compliance with EO 11990. 
 
5.03.2 Floodplains 
 
The 100-year floodplain is established by the Federal Emergency Management Agency (FEMA) 
and is identified on Federal Insurance Rate Maps.  Base flood elevations for flood zones and 
velocity zones are also identified by FEMA, as are designated floodways.  All portions of the 
project area are within the 100-year floodplain.  Executive Order 11988 requires federal agencies 
to avoid to the extent possible the long and short-term adverse impacts associated with the 
occupancy and modification of flood plains and to avoid direct and indirect support of floodplain 
development wherever there is a practicable alternative.  In accomplishing this objective, "[e]ach 
agency shall provide leadership and shall take action to reduce the risk of flood loss, to minimize 
the impact of floods on human safety, health, and welfare, and to restore and preserve the natural 
and beneficial values served by flood plains in carrying out its responsibilities…" 
 
Any placement of material on the beach would occur within the 100-year floodplain and would 
therefore constitute an alteration of the floodplain, displacing the floodplain seaward.  Placement 
of sediment on Folly Beach cannot be accomplished outside the floodplain. 
 
Alternative 1 (No-Action):  The No-Action Plan will result in no changes to wetlands or 
hydrology, but the continued erosion would cause permanent loss of land area in the floodplain. 
 
 
Alternative 3 (Recommended Plan):  The Recommended Plan will result in insignificant 
changes throughout the study area and therefore will not alter existing hydrology in the 
floodplain.  The eight steps discussed in E.O. 11988 are addressed as follows:  
 
1. Floodplain and/or wetland determination. 
The project is within the 100-year floodplain.  The proposed action will not adversely impact any 
floodplains or wetlands, upstream, within, or downstream of the project.  
 
2. Public notification.  
Public involvement began with scoping and will continue throughout the study process.  This 
report will be provided to the public for comment.  All comments received have been considered 
during development of the draft report and will be considered throughout the study process.   
 
3. Identify and evaluate practicable alternatives to locating in the base flood plain.  
The draft report discusses all practicable alternatives and illustrates the deliberative process by 
which the proposed action was selected.  Since the project involves beach nourishment, there is 
no alternative outside the Floodplain. 
 
4. Identify the impacts of the proposed action.   
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Impacts of the Recommended Plan are fully discussed in the draft report and are compared side-
by-side in the Environmental Quality System of Accounts analysis (Table 4-7).  
 
5. Evaluate measures to reduce potential adverse impacts of the proposed action.  
The Recommended Plan has evaluated potential measures to reduce adverse impacts.  The draft 
report contains a thorough analysis of all positive and negative impacts and presents them in the 
Environmental Quality System of Accounts analysis (Table 4-7). 
 
6. Re-evaluate the alternatives.  
All alternatives were thoroughly evaluated and re-evaluated during the deliberative USACE 
planning process, and are presented in an evaluative, comparative, and screened process, in the 
report.  
 
7. Make the final determination and present the decision.  
The final determination and presentation of the Recommended Plan are contained in the draft 
report.  
 
8. Implement the action.  
Implementation of the Recommended Plan will result in no significant impacts to floodplains or 
wetlands.  The existing hydrology of the floodplain will not be changed. The proposed project 
complies with Executive Order 11988. 
 
 
5.04 Terrestrial Resources 
 
Terrestrial beach and dune communities that may be impacted by proposed project actions occur 
along most of the Folly Beach shoreline.  Terrestrial habitat types within the areas include sandy 
or sparsely vegetated beaches and dune communities.  The first line of stable vegetation is 
outside or landward of the proposed project limits. 
 
5.04.1 Vegetation 
 
When compared to most upland communities, the beach and dune community in the project area 
could be considered lacking in species variety in both plants and animals.  The environment on 
the beach is severe because of constant exposure to salt spray, shifting sands, wind, and sterile 
soils with low water retention capacity.  Beach vegetation known from the area includes beach 
spurge (Euphorbia polygonifolia), sea rocket (Cakile edentula) and pennywort (Hydrocotyle 
bonariensis).  The dunes along Folly Beach are more heavily vegetated with American beach 
grass (Ammophila breviligulata), panic grass (Panicum amarum), and sea oats (Uniola 
paniculata) being commonly observed. 
 
The zones and some of their dominant plants, according to Godfrey and Godfrey (1976) are: 
 

• Beaches--essentially devoid of vegetation except unicellular algae. 

• Berms--created by a few plants such as sea oats growing in the driftline, which may build 
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small dunes, depending on storm frequency. 

• Tidal Flats--intertidal areas essentially unvegetated except for stands of salt marsh 
cordgrass; found at inlets. 

• Dunes--Low scattered dunes formed by sea oats in overwash-influenced areas, and high 
densely vegetated dune fields where vines such as Virginia creeper may be found on the 
back side. 

• Open Grasslands--sparsely vegetated by salt meadow cordgrass and pennywort, both of 
which grow up through sand after burial in overwash. 

• Closed Grasslands--greater cover of pennywort, broomsedge, and hairgrass; Also, species 
of rush where water stands. Salt meadow cordgrass, closer to the water table. 

• Woodlands--shrub thickets of wax myrtle, silverling, or of yaupon and live oak; maritime 
Virginia red cedar, and American holly.  Both protected lands. Marsh elder, and forests of 
live oak, are on higher ground. 

• High Salt Marshes--dominated by black needlerush and salt meadow cordgrass; flooded 
by spring and storm tides. 

• Low Salt Marshes--dominated by salt marsh cordgrass and is flooded at mean high tide. 

• Subtidal Marine Vegetation--extensive stands of eelgrass and widgeon grass in protected, 
shallow waters. 

 
Alternative 1 (No-Action):  Long-term erosion is expected to destroy habitat for beach 
vegetation over time. 

Alternative 3 (Recommended Plan):  If the dune is under the design template height of 15 ft 
NAVD88 or if the dredging contractor damages the dune during construction or a periodic 
nourishment event, stabilization will be accomplished by planting vegetation during the optimum 
planting season following dune construction.  Dune stabilization would be accomplished by 
planting vegetation on the dune during the optimum planting seasons for the particular plants.  
Representative native planting stocks may include sea oats (Uniola paniculata), American 
beachgrass (Ammophila breviligulata), and panic grass (Panicum amarum).  The vegetative 
cover would extend from the landward toe of the dune to the seaward intersection with the storm 
berm for the length of the dune.  Sea oats would be the predominant plant with American beach 
grass and panic grass as a supplemental plant.  Overall, minimal impacts to dune vegetation 
would be expected to occur due to replanting and placing material away from the vegetation 
along the berm. 
 
The beaches where the material is placed support a variety of vegetation.  Although some 
vegetation may be destroyed during construction or nourishment, the long-term increase in beach 
habitat would result in a benefit to the same species.  The degree of impact would increase 
proportionally with the total length of beach impacted.  Considering all proposed and existing 
navigation placement and renourishment impacts throughout the ocean beaches of South 
Carolina, a significant portion of the shoreline may experience beach placement activities in the 
foreseeable future.  Potential impacts to beaches on which the material is placed are likely to 
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result in temporary significant adverse impacts to various vegetation species; however, long-
term, the increase in beach habitat would be beneficial to beach vegetation.  
 
5.04.2 Wildlife  
 
Examples of mammals occurring in this environment are opossums, red foxes, gray foxes, 
raccoons, feral cats, shrews, moles, voles, and house mice.  Reptile and amphibian species 
include southern leopard frog, green tree frog, black rat snake, anole, glass lizard, diamondback 
terrapin turtle, yellow-bellied slider turtle, and American alligator. 
 
Species of shorebird commonly observed are the American oystercatcher (Haematopus 
palliatus), plovers (Charadrius sp.), willet (Catoptrophorus semipalmatus), sandpipers 
(Scolopacidae sp.), lesser/greater yellow-legs (Tringa flavipes/T. melanoleuca), and gulls/terns 
(Laridae sp.).  Shorebirds typically feed by foraging for invertebrates in mud flats and sandy 
beaches. Plovers are medium sized birds with short, thick bills.  They run to feed on vulnerable 
invertebrates.  Avocets are larger shorebirds with long recurved bills that feed by using both 
tactile and visual methods. Foraging activity is usually focused around periods of low tide, where 
they feed in the intertidal zone.  During high tides, shorebirds roost in flocks on the high beach, 
marsh, and sometimes on docks. 
 
Seabirds that frequent the South Carolina coast and are present in the project area are the 
Sandwich Tern (Thalasseus sandvicensis), Least Tern (Sterna albigrons), Royal Tern 
(Thalasseus maximus), Common Tern (Sterna hirundo), Eastern Brown Pelican (Pelecanus 
occidentalis), Forster’s Tern (Sterna forsteri), Gull-billed Tern (Gelochelidon nilotica), Black 
Skimmer (Rynchops nigra), Willet (Cataoptrophorus semipalmatus), and Wilson’s Plover 
(Charadrius wilsonia).  All of the birds are subject to loss of suitable nesting habitat.  Seabirds 
usually nest on isolated coastal islands that are high enough to prevent over-washing, yet small 
enough to not support mammalian predators.  They are piscivorous (eats primarily fish) and feed 
in nearshore and estuarine waters.  During the nesting season, foraging occurs within 10 to 15 
miles of their nesting sites. 
 
The dunes of the project area support fewer numbers of birds but can be very important habitats 
for resident species and for other species of songbirds during periods of migration.  Other birds 
occurring in the area are mourning doves, swallows, starlings, meadowlarks, redwinged 
blackbirds, boat tailed grackles, and savannah sparrows. 
 
The reasonably foreseeable future actions, including other existing and future federal and non-
federal beach renourishment projects and federal navigation dredging with beach placement, may 
also affect the same wildlife resources as those described above. 
 
Alternative 1 (No-Action):  Beach erosion would result in the loss of roosting, foraging, 
breeding, and nesting habitat for mammals, reptiles, amphibians and birds. 

Alternative 3 (Recommended Plan):  Construction and periodic nourishments would not be 
expected to have an adverse effect on wildlife present along the beach.  However, short-term 
transient effects could occur to mammalian species using the dune and fore-dune habitat, but 
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those species are mobile and would be expected to move to other, undisturbed areas of habitat 
during the construction and periodic nourishment events. 
 
Although the project area is heavily developed and sustains heavy recreational use, migratory 
shorebirds could still use the project area for foraging and roosting habitat.  Bulldozers would be 
used to construct seaward shore-parallel dikes to contain the material on the beach, and to shape 
the beach to the appropriate nourishment cross-section template.  Beach nourishment activities 
could temporarily affect the roosting and intertidal macro-fauna foraging habitat, however, 
recovery often occurs within one to two years due to the fact that material is compatible with 
existing beach sediment.  Birds that use the inlet as feeding grounds would be temporarily 
impacted during dredging activities but would be expected to return following dredging.   
 
Birds that use the borrow areas as feeding grounds may be temporarily impacted during dredging 
activities but would quickly return when the dredge leaves.  This alternative would not be 
expected to significantly affect breeding and nesting shorebirds or colonial waterbirds in the 
project area. 
 
Executive Order 13186 directs departments and agencies to take certain actions to further 
implement the Migratory Bird Treaty Act.  Specifically, the executive order directs federal 
agencies, whose direct activities would likely result in the take of migratory birds, to develop and 
implement a Memorandum of Understanding (MOU) with the USFWS that must promote the 
conservation of bird populations.  The proposed project is not expected to adversely affect 
migratory birds and therefore, is in compliance with Executive Order 13186. 
 
The reasonably foreseeable future actions, including other existing and future federal and non-
federal beach renourishment projects and federal navigation dredging with beach placement, may 
also affect the same wildlife species as those described above, but impacts should be minimal 
and temporary. 
 
 
5.05 Threatened and Endangered Species 
 
The Endangered Species Act (ESA) of 1973, as amended (16 U.S.C. 1531–1543), provides a 
program for the conservation of threatened and endangered (T&E) plants and animals and the 
habitats in which they are found.  The lead federal agencies for implementing the ESA are the 
USFWS (http://www.fws.gov/) and the NOAA Fisheries Service (http://www.nmfs.noaa.gov/).  
In accordance with Section 7 (a)(2) of the ESA, USACE and has been in consultation with the 
USFWS and NMFS since beginning this study. 
 
Formal consultation was completed for the recent nourishment of the current Folly Beach 
Coastal Storm Risk Management Project upon issuance of the USFWS Biological Opinion (BO) 
dated July 11, 2018. However, USACE plans to reinitiate formal consultation with FWS and 
obtain a new BiOp prior to initial construction to ensure an up-to-date BiOp with conditions in 
line with construction needs.  
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The USACE will accomplish all future work in accordance with the 2020 NMFS South Atlantic 
Regional Biological Opinion (SARBO) for dredging and material placement activities in the 
Southeast United States utilizing the appropriate conservation measures and terms and 
conditions. 
 
Updated lists of threatened and endangered (T&E) species for the project area were obtained 
from NMFS (Southeast Regional Office, St. Petersburg, FL) and the USFWS (South Carolina 
Ecological Services Field Office, Charleston, SC). These were combined to develop the 
composite list shown in Table 5-4, which includes T&E species that could be present in the area 
based on their historical occurrence or potential geographic range.  However, the actual 
occurrence of a species in the area depends on the availability of suitable habitat, the season of 
the year relative to a species' temperature tolerance, migratory habits, and other factors. 
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Table 5-4:  U.S. FISH &WILDLIFE SERVICE AND NOAA FISHERIES 
THREATENED AND ENDANGERED SPECIES IN CHARLESTON 

COUNTY 
CATEGORY COMMON NAME SCIENTIFIC NAME STATUS 

Amphibians Frosted flatwoods salamander Ambystoma cingulatum T, CH 

Birds 

American Wood stork Mycteria americana T 
Bachman’s warbler Vermivora bachmanii E 
Piping plover Charadrius melodus T, CH 
Red‐cockaded woodpecker Picoides borealis E 
Red knot Calidris canutus rufa T 

Fishes 

Atlantic Sturgeon* Acipenser oxyrinchus E 
Oceanic whitetip shark* Carcharhinus longimanus T 
Giant manta ray* Manta birostris T 
Shortnose sturgeon* Acipenser brevirostrum E 

Mammals 

Blue Whale* Balaenoptera musculus E 
Fin whale* Balaenoptera  physalus  
Northern long-eared bat Myotis septentrionalis T 
North Atlantic right whale* Balaena glacialis E, CH 
Sei whale* Balaenoptera borealis E 
Sperm whale* Physeter macrocephalus E 
West Indian manatee Trichechus manatus T 

Plants 

American chaffseed Schwalbea americana E 
Canby's dropwort Oxypolis canbyi E 
Pondberry Lindera melissifolia E 
Seabeach amaranth Amaranthus pumilus T 

Reptiles 

Green sea turtle** Chelonia mydas T 
Kemp's ridley sea turtle** Lepidochelys kempii E 
Hawksbill sea turtle** Eretmochelys imbricata E 
Leatherback sea turtle** Dermochelys coriacea E 
Loggerhead sea turtle** Caretta caretta T, CH,  

NOTES: 
 
* NOAA Fisheries has jurisdiction of this species 
** Jurisdiction of this species is shared by the U.S. Fish and Wildlife Service (FWS) and NOAA Fisheries 
 
E - Federally Endangered                    T - Federally Threatened                    CH - Critical Habitat                    P – Proposed for Listing 
 

Table 5-4. U.S. Fish and Wildlife Service and NOAA Fisheries Threatened and Endangered 
Species in Charleston County. 

The following T&E species and their habitat were not found in the project area and therefore the 
project would have no effect:   

• Frosted flatwoods salamander 
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• American Wood stork 

• Bachman’s warbler 

• Eastern black rail 

• Red‐cockaded woodpecker 

• Oceanic whitetip shark 

• Giant manta ray 

• Northern long-eared bat 

• American chaffseed 

• Canby's dropwort 

• Pondberry 
 
The reasonably foreseeable future actions, including other existing and future federal and non-
federal beach renourishment projects and federal navigation dredging with beach placement, may 
also affect the same threatened and endangered species as those described below. 
 
5.05.1 Large Whales   
 

 
Figure 5-5. Example of a North Atlantic Right Whale (Photo Credit: 
www.fisheries.noaa.gov/species/north-atlantic-right-whale). 

This discussion covers the following whale species: Blue Whale, Fin Whale, North Atlantic 
Right Whale (NARW) (Figure 5-5), Sei Whale, and Sperm Whale.  These whale species all 
occur infrequently in the ocean off the coast of South Carolina.  Of these, only the NARW 
routinely comes close enough inshore to encounter the project area.   
 
The NARW continues to be one of the most critically endangered populations of large whales in 
the world as revealed by the most recent review of the photo-ID recapture database in 2009 
indicating that, at a minimum, 361 individually recognized whales in the catalog were known to 
be alive during 2005 (NMFS, 2010a).  There are 6 major habitats or congregation areas for the 
western NARW; these are the coastal waters of the southeastern United States, the Great South 
Channel, Georges Bank/Gulf of Maine, Cape Cod and Massachusetts Bays, the Bay of Fundy, 
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and the Scotian Shelf.  However, the frequency with which NARWs occur in offshore waters in 
the southeastern U.S. remains unclear.  While it usually winters in the waters between Georgia 
and Florida, the NARW can, on occasion, be found in the waters off South Carolina.  The 
occurrence of NARWs in the State's waters is usually associated with spring or fall migrations.  
 
When defining critical habitat for right whales, the NMFS considered the physical and/or 
biological features of foraging and calving habitats.  The physical and biological features of right 
whale calving habitat that are essential to the conservation of the North Atlantic right whale are: 
(1) Calm sea surface conditions of Force 4 or less on the Beaufort Wind Scale; (2) sea surface 
temperatures from a minimum of 7 °C, and never more than 17 °C; and (3) water depths of 6 to 
28 meters, where these features simultaneously co-occur over contiguous areas of at least 231 
nm2 of ocean waters during the months of November through April.  When these features are 
available, they are selected by right whale cows and calves in dynamic combinations that are 
suitable for calving, nursing, and rearing, and which vary, within the ranges specified, depending 
on factors such as weather and age of the calves. 
 
NMFS’s Unit 2 contains the essential features for calving right whales in the southeastern U.S 
(Figure 5-6).  This area comprises waters of Brunswick County, North Carolina; Horry, 
Georgetown, Charleston, Colleton, Beaufort, and Jasper Counties, South Carolina; Chatham, 
Bryan, Liberty, McIntosh, Glynn, and Camden Counties, Georgia; and Nassau, Duval, St. John's, 
Flagler, Volusia, and Brevard Counties, Florida.  Of the six species of whales that may occur off 
the coast of South Carolina, only the NARW would normally be expected to occur within the 
project area.  
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Figure 5-6. North Atlantic Right Whale Critical Habitat 
 

Alternative 1 (No-Action):  This alternative would have no effect on the six species of whales 
potentially in the project area. 

Alternative 3 (Recommended Plan):  Of the five species of whales described above, only the 
NARW would normally be expected to occur within the project area.  Therefore, this alternative 
is not likely to adversely affect the blue whale, finback whale, sei whale, and sperm whale.  
Although each dredging and placement event will require approximately 180 days and may be 
done any time of the  year, conditions outlined in the 2020 SARBO (any future superseding 
biological opinion) in order to reduce the potential for accidental collision (i.e. contractor pre-
project briefings, large whale observers, slow down and course alteration procedures, etc.) will 
be implemented as a component of this project.  Based on the implementation of these 
conditions, the proposed project may affect, not likely to adversely affect the NARW. 
 
There is NARW critical habitat in the project area.  Conditions outlined in previous consultations 
will be implemented as a component of this project.  Based on the implementation of these 
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conditions, the proposed project may affect, not likely to adversely affect the NARW critical 
habitat.   
 
5.05.2 West Indian Manatee 
 

 
Figure 5-7. Example of a West Indian Manatee: (Photo Credit: 
www.ecos.fws.gov/ecp0/profile/speciesProfile?sId=4469). 

Manatees are a sub-tropical species with little tolerance for cold.  Though they are generally 
restricted to warm inland and coastal waters of Florida, in warmer months they may be found 
throughout the United States.  South Carolina is one location along the Southeast coast where the 
manatee is an occasional summer resident.  The species can be found in shallow (5 ft to usually 
<20 ft), slow-moving rivers, estuaries, saltwater bays, canals, and coastal areas.  The West Indian 
manatee (Figure 5-7) is herbivorous and eats aquatic plants such as hydrilla, eelgrass, and water 
lettuce.  Manatees are thermally stressed at water temperatures below 18ºC (64.4ºF); therefore, 
during winter months, when ambient water temperatures approach 20ºC (68ºF), the U.S. manatee 
population confines itself to the coastal waters of the southern half of peninsular Florida and to 
springs and warm water outfalls as far north as southeast Georgia.  The Species is considered a 
seasonal inhabitant of South Carolina with most occurrences reported from June through 
October. 
 
Alternative 1 (No-Action):  This alternative would have no effect on manatees. 

Alternative 3 (Recommended Plan):  Guidelines for Avoiding Impacts to the West Indian 
Manatee (USFWS, 2017) precautionary measures will be implemented for transiting vessels 
associated with the project.  The habitat and food supply of the manatee will not be significantly 
impacted.  Therefore, this alternative may affect, not likely to adversely affect the manatee. 
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5.05.3 Sea Turtles 
 

 
Figure 5-8. Example of a Sea Turtle (Photo Credit: 
www.ecos.fws.gov/ecp0/profile/speciesProfile?sId=4469). 

All five species of sea turtles (Figure 5-8) identified above are known to occur in both the 
estuarine and oceanic waters of South Carolina.  Loggerhead, green, and Kemp’s Ridley sea 
turtles are known to frequently use coastal waters offshore of South Carolina as migratory travel 
corridors. 
 
Of the five species of sea turtles potentially occurring in the project area, only the loggerhead sea 
turtle, green sea turtle, leatherback sea turtle, and Kemp’s Ridley sea turtle nest on South 
Carolina beaches, with over 99 % of the nests being loggerhead nests.  The number of green, 
leatherback, and Kemp’s Ridley sea turtle nests is less than 0.5 % of the total.  Table 5-5 shows 
the total number of recorded sea turtle nests in South Carolina as a whole and on Folly Beach 
from 2010 to 2019.  A total of 776 nests were laid within the project area since 2010, which is an 
average of 77.6 nests per year.  The beachfront of Folly Beach consists of approximately six 
linear miles of available nesting habitat. 
 
Critical Habitat:  The NMFS identified physical biological features (PBF)s of habitat essential 
for the conservation of the loggerhead sea turtle, the Primary Constituent Elements (PCE)s that 
support the PBFs, and the specific areas identified using these PBFs and PCEs.  A description of 
the means used to identify PBFs, PCEs and specific areas can be found in the proposed rule (78 
FR 18000, March 25, 2013).   
 
Of the five categories of habitat identified in Loggerhead critical habitat, only Nearshore 
Reproductive Habitat is in the project area (Figure 5-9).  Nearshore Reproductive Habitat is 
described as the PBFs of nearshore reproductive habitat as a portion of the nearshore waters 
adjacent to nesting beaches that are used by hatchlings to egress to the open-water environment 
as well as by nesting females to transit between beach and open water during the nesting season. 
 
The USFWS designated areas in terrestrial environment as critical habitat for the Northwest 
Atlantic Ocean Distinct Population Segment (DPS) of the loggerhead sea turtle (Figure 5-10).  
This critical habitat is defined as the specific areas within the geographical area occupied by the 
species on which are found those physical or biological features essential to conservation of the 
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species and which may require special management considerations or protection and specific 
areas outside the geographical area determined to be essential for the conservation of the species.  
Recovery Unit LOGG-T-SC-09 consists of the entire shoreline of Folly Beach from Stono Inlet 
in the south to Lighthouse Inlet in the north. 
 
Table 5-5 Sea Turtle Nests in South Carolina and on Folly Beach (2010-2019) 
Year Number of Nests in South Carolina Number of Nests on 

Folly Beach 
2010 3150 (3141 loggerhead, 6 green, 3 leatherback) 54 (53 loggerhead, 1 leatherback) 
2011 4021 (4014 loggerhead, 3 green, 4 leatherback) 82 (all loggerhead) 
2012 4619 (4611 loggerhead, 7 green, 1 leatherback) 74 (all loggerhead) 
2013 5195 (5190 loggerhead, 5 green) 108 (all loggerhead) 
2014 2080 (2070 loggerhead, 8 green, 2 leatherback) 22 (all loggerhead) 

2015 5093 (5088 loggerhead, 2 green, 2 leatherback, 
 2 Kemp’s ridley) 98 (all loggerhead) 

2016 6435 (all loggerhead) 88 (all loggerhead) 
2017 5250 (5232 loggerhead, 18 green) 71 (all loggerhead) 
2018 2765 (2761 loggerhead, 1 green, 3 leatherback) 34 (all loggerhead) 
2019 8799 (8778 loggerhead, 20 green, 1 Kemp’s ridley) 145 (all loggerhead) 

Table 5-5. Sea Turtle Nests in South Carolina and on Folly Beach (2010 to 2019). 

 
Figure 5-9. NMFS Loggerhead Critical Habitat 
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Figure 5-10. USFWS Loggerhead Critical Habitat 
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Alternative 1 (No-Action):  This alternative would have no effect to sea turtles as a result of 
dredging; however, this alternative would result in the long-term reduction of available nesting 
habitat due to erosion. 

Alternative 3 (Recommended Plan):  Due to the -30 ft MLLW depth restrictions for hopper 
dredges and the borrow areas being shallower, it is likely a cutterhead suction dredge would be 
used for this project.  Each dredging and placement event will require approximately 180 days 
and work may take place any time of the year.  Although cutterhead dredges do not pose risks to 
benthic-oriented sea turtles through physical injury or death by entrainment, the risk of lethal 
impacts still exists as some sea turtle species may be found year-round in the borrow area.  
Therefore, the proposed project may affect, not likely to adversely affect leatherback, green, 
hawksbill, and Kemp’s Ridley sea turtles.  The proposed project may affect, likely to adversely 
affect loggerhead sea turtles.   
 
Loggerhead Critical Habitat – The proposed project will have no effect to the NMFS critical 
habitat for the threatened loggerhead sea turtle.    
 
There are inherent changes in beach characteristics as a result of mechanically placing sediment 
on a beach from alternate sources.  The change in beach characteristics often results in short-term 
decreases in nest success and/or alterations in nesting processes.  Based on post-nourishment 
monitoring, in most cases, nesting success decreases during the year following nourishment as a 
result of escarpments obstructing beach accessibility, altered beach profiles, and increased 
compaction of sand.  However, when done properly, beach nourishment projects may mitigate 
the loss of nesting beach when the alternative is severely degraded or non-existent habitat.  
Though significant alterations in beach substrate properties may occur with the input of sediment 
types from other sources, re-establishment of a berm and dune system with a gradual slope can 
enhance nesting success of sea turtles by expanding the available nesting habitat beyond erosion 
and inundation prone areas.  Therefore, the proposed project may affect, likely to adversely 
affect the Northwest Atlantic Ocean Loggerhead DPS critical habitat. 
 
5.05.4 Sturgeon 
 

 
Figure 5-11. Example of an Atlantic Sturgeon. 
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Shortnose Sturgeon - Populations of shortnose sturgeon range along the Atlantic seaboard from 
the Saint John River in New Brunswick, Canada, to the Saint Johns River, Florida.  This species 
may have once been abundant throughout South Carolina's waters; however, many of these early 
records are unreliable due to confusion between this species and the Atlantic sturgeon (Acipenser 
oxyrhynchus).  The shortnose sturgeon is principally a riverine species and is known to use three 
distinct portions of river systems: (1) non-tidal freshwater areas for spawning and occasional 
over wintering; (2) tidal areas in the vicinity of the fresh/saltwater mixing zone, year-round as 
juveniles and during the summer months as adults; and (3) high salinity estuarine areas (15 parts 
per thousand (ppt.) salinity or greater) as adults during the winter.  It is not likely that shortnose 
sturgeon would be present in the Folly River, Stono Inlet, the beach area or the offshore borrow 
areas. 
 
Atlantic Sturgeon - The general life history pattern of Atlantic sturgeon (Figure 5-11) is that of a 
long lived, late maturing, estuarine dependent, anadromous species.  The species’ historic range 
included major estuarine and riverine systems that spanned from Hamilton Inlet on the coast of 
Labrador to the Saint Johns River in Florida.  Atlantic sturgeon spawn in freshwater, they spend 
most of their adult life in the marine environment.  Spawning adults generally migrate upriver in 
the spring/early summer; February-March in southern systems, April-May in mid-Atlantic 
systems, and May-July in Canadian systems.  Comprehensive information on current or historic 
abundance of Atlantic sturgeon is lacking for most river systems; however, the presence of 
Atlantic sturgeon in the Cooper River is well documented.  Atlantic sturgeon spawning is 
believed to occur in flowing water between the salt front and fall line of large rivers, where 
optimal flows are 46-76 cm/s and deep depths of 11-27 meters.  Sturgeon eggs are highly 
adhesive and are deposited on the bottom substrate, usually on hard surfaces.  Juveniles spend 
several years in the freshwater or tidal portions of rivers prior to migrating to sea.  On reaching a 
size of approximately 76-92 cm, the subadults may move to coastal waters, where populations 
may undertake long range migrations.  Though no site-specific data pertaining to Atlantic 
sturgeon distribution within the borrow sources is available, based on their documented 
migratory pathways using existing tagging data, it is possible that sturgeon may be migrating 
through or spending time in or near Stono Inlet or the Folly River. 
 
Effective September 18, 2017, the NMFS designated critical habitat for several distinct 
population segments of Atlantic sturgeon.  Folly Beach is between the Carolina DPS Unit and 
the South Atlantic DPS Unit.  Unit C7 of the Carolina DPS Unit (i.e., Santee River, 
SC/Rediversion Canal, SC/North Santee River, SC/South Santee River, SC/Tailrace Canal-West 
Cooper River, SC/Cooper River, SC (Figure 5-12) is the closest critical habitat river system to 
the proposed project. 
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Figure 5-12. Atlantic Sturgeon Critical Habitat 

 
Alternative 1 (No-Action):  This alternative would have no effect on sturgeon species and no 
effect on Atlantic sturgeon critical habitat. 

Alternative 3 (Recommended Plan):  As it is not likely that shortnose sturgeon would be 
present in the Stono Inlet, Folly River or Folly Beach area, the proposed project will have no 
effect on the shortnose sturgeon. 
 
Each dredging and placement event will require approximately 180 days and work may be 
accomplished any time of the year. Due to the -30 ft MLLW depth restrictions for hopper 
dredges and the borrow areas being shallower, it is likely a cutterhead suction dredge would be 
used for this project.  Although cutterhead dredges do not pose risk to benthic oriented sturgeon 
through physical injury or death by entrainment, the risk of lethal impacts still exists.  Hydraulic 
dredging techniques may also indirectly impact Atlantic sturgeon through (1) relatively short-
term impacts to benthic foraging and refuge habitat, (2) short-term impacts to water and 
sediment quality from re-suspension of sediment and subsequent increase in turbidity/siltation, 
and (3) disruption of spawning migratory pathways.  Therefore, the proposed dredging activities, 
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may affect, but are not likely to adversely affect the Atlantic sturgeon species.  Beach placement 
activities would have no effect on Atlantic sturgeon. 
 
There is no designated critical habitat in the project area, therefore this alternative will not result 
in an adverse modification of Atlantic sturgeon critical habitat. 
 
5.05.5 Seabeach Amaranth 
 

 
Figure 5-13. Example of a Seabeach Amaranth (Photo Credit: 
https://ecos.fws.gov/ecp0/profile/speciesProfile?sId=8549). 
 
Seabeach amaranth (Figure 5-13) is an annual or sometimes perennial plant that usually grows 
between the seaward toe of the dune and the limit of the wave uprush zone occupying elevations 
ranging from 0.2 to 1.5 m above mean high tide.  Greatest concentrations of seabeach amaranth 
occur near inlet areas of barrier islands, but in favorable years many plants may occur away from 
inlet areas.  Seabeach amaranth is considered a pioneer species of accreting shorelines, stable 
foredune areas, and overwash fans.  Seed dispersal of seabeach amaranth is achieved in a number 
of ways, including water and wind dispersal. 
 
Historically, seabeach amaranth was found from Massachusetts to South Carolina, but according 
to recent surveys, its distribution is now restricted to North and South Carolina with several 
populations on Long Island, New York.  The decline of this species is caused mainly by 
development of its habitat, such as inlet areas and barrier islands, and increased off road vehicle 
and human traffic, which tramples individual plants.  Since seabeach amaranth seeds are fairly 
resilient and germination is dependent on critical physical conditions, populations of seabeach 
amaranth are very dynamic with numbers of plants fluctuating dramatically from year to year.  
Germination begins in April as temperatures reach about 25ºC (77ºF) and continues at least 
through July with greatest germination occurring at 35ºC (95ºF).  Seed production begins in July 
or August, peaks in September, and continues until the plant dies.  Seabeach amaranth is 
physically controlled (saltwater inundation, temperature, emergence at depth, etc.) rather than 
biologically controlled (web worm).  Furthermore, seedlings are unable to emerge from depths 
greater than 1 cm; however, seabeach amaranth seeds are resilient, and century–old seeds of 
some species of amaranth are capable of successful germination and growth. 
 
The southern terminus of the historical seabeach amaranth range is Folly Island.  However, there 
are currently no known populations on the island, and there have been no known populations on 
the island in many years. 
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Alternative 1 (No-Action):  This alternative would have a no effect to seabeach amaranth. 

Alternative 3 (Recommended Plan):  There are no known populations of seabeach amaranth 
along Folly Beach, therefore the project will have no effect seabeach amaranth. 
 
5.05.6 Piping Plover 
 

 
Figure 5-14. Example of Piping Plover (Photo Credit: 
https://ecos.fws.gov/ecp0/profile/speciesProfile?sId=6039). 

The Atlantic Coast piping plover (Figure 5-14) population breeds on coastal beaches from 
Newfoundland to North Carolina (and occasionally in South Carolina) and winters along the 
Atlantic Coast (from North Carolina south), the Gulf Coast, and in the Caribbean where they 
spend a majority of their time foraging.  Since being listed as threatened in 1986, only 800 pairs 
were known to exist in the three major populations combined and by 1995 the number of 
detected breeding pairs increased to 1,350 (USFWS, 1996).  This population increase can most 
likely be attributed to increased survey efforts and implementation of recovery plans. 
 
The species typically nests in sand depressions on unvegetated portions of the beach above the 
high tide line on sand flats at the ends of sand spits and barrier islands, gently sloping foredunes, 
blowout areas behind primary dunes, sparsely vegetated dunes, and washover areas cut into or 
between dunes.  Piping plovers head to their breeding grounds in late March or early April and 
nesting usually begins in late April; however, nests have been found as late as July.  Feeding 
areas include intertidal portions of ocean beaches, washover areas, mud flats, sand flats, wrack 
lines, and shorelines of coastal ponds, lagoons, or salt marshes.  Prey consist of worms, fly 
larvae, beetles, crustaceans, mollusks, and other invertebrates. 
 
The piping plover is a common winter resident along the beaches of South Carolina.  On 10 July 
2001, the USFWS designated 137 areas along the coasts of North Carolina, South Carolina, 
Georgia, Florida, Alabama, Mississippi, Louisiana, and Texas as critical habitat for the wintering 
population of the piping plover where they spend up to 10 months of each year on the wintering 
grounds.  Constituent elements for the piping plover wintering habitat are those habitat 
components that are essential for the primary biological needs of foraging, sheltering, and 
roosting, and only those areas containing these primary constituent elements within the 
designated boundaries are considered critical habitat.  The USFWS has defined textual unit 
descriptions to designate areas within the critical habitat boundary.  These units describe the 
geography of the area using reference points, include the areas from the landward boundaries to 
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the MLLW, and may describe other areas within the unit that are utilized by the piping plover 
and contain the primary constituent elements.   
 
SC-9 is a USFWS designated piping plover critical habitat unit in the vicinity of the project (see 
Figure 5-15).  SC-9 is located in Stono Inlet immediately southwest of Folly Beach.  SC-9 
includes the contiguous shoreline from MLLW to where densely vegetated habitat, not used by 
the piping plover, begins and where the constituent elements no longer occur along the Atlantic 
Ocean and either inlet.   
 

 
 
Figure 5-15.  Piping Plover Critical Habitat 

 
Alternative 1 (No-Action):  Beach erosion would result in the loss of roosting and foraging 
habitat for the piping plover. 

Alternative 3 (Recommended Plan):  Impacts to the piping plover from sediment placement 
projects typically include disturbance and disruption of normal activities, such as roosting and 
foraging.  The direct impacts would be temporary (during beach placement of material) and 
would be expected to impact a limited number of piping plovers that may be present in the area. 
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Burial and suffocation of invertebrate species will occur during sediment placement.  Each 
dredging and placement event will require approximately 180 days and work may be 
accomplished any time of year.  It is expected that the prey base of piping plover will recover 
within two years after initial construction and each nourishment event.  These impacts would be 
temporary and would be expected to impact a limited number of piping plovers that may be 
present in the project area over future wintering and migration seasons. 
 
The long-term effects of the project may restore lost roosting and foraging habitat through the 
addition of beach fill; however, short-term impacts to foraging, sheltering and roosting habitat 
may occur during nourishment.  Therefore, the project may affect, likely to adversely affect the 
piping plover and their critical habitat. 
 
5.05.7 Red Knot 
 

 
Figure 5-16. Example of Red Knot (Photo Credit: 
https://ecos.fws.gov/ecp0/profile/speciesProfile?sId=1864). 

The Red Knot (Calidris canutus rufa) (Figure 5-16) is a medium-sized shorebird that undertakes 
an annual 30,000 km hemispheric migration, one of the longest among shorebirds.  Its migration 
route extends from overwintering sites in the southernmost tip of South America at Tierra del 
Fuego, up the Eastern coast of the Americas through the Delaware Bay, and ultimately to 
breeding sites in the central Canadian Arctic.  Red Knots break their migration into strategically 
timed and selected non-stop segments, of approximately 1,500 miles, throughout the entire 
Atlantic coast, including South Carolina.  These staging areas consist of highly productive 
foraging locations which are repeatedly used year to year.  As the Red Knot moves towards the 
northern extent of its migration route, the timing of departures becomes increasingly 
synchronized. One critical foraging stop for Red Knots occurs in the Delaware Bay where they 
feed almost exclusively on horseshoe crab eggs, due to their high fat content and ease of 
digestion, in order to reach threshold departure masses (180-200 grams) prior to heading for the 
Arctic breeding grounds.  The arrival of the Red Knot in the Delaware Bay coincides with the 
spawning of the horseshoe crabs, which peaks in May and June.  Birds arrive emaciated and can 
nearly double their mass (~4.6 grams/day) prior to departure if foraging conditions are favorable, 
eating an estimated 18,000 fat rich horseshoe crab eggs per day.  This critical foraging stopover 
enables Red Knots to achieve the nutrient store levels necessary for migration, survival, and 
maximizing the reproductive potential of the population.  In order to increase their body mass at 
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such a rapid rate during their refueling stopover in the Delaware Bay, Red Knots morph their 
guts during their migration route from South America to Delaware.  
 
Red Knots feed extensively in the intertidal zone on small coquina clams and horseshoe crab 
eggs.  So, they are either seen feeding voraciously or resting.  Once they build up adequate fat 
reserves, they fly to their next stopover site.  Some Red Knots have geo-locators on their leg 
bands and such data demonstrate that they can fly hundreds of miles without stopping if they 
have adequate fat stores.  The best places for them to feed and rest are large intertidal areas for 
foraging, with foredunes in which to rest.  No disturbance at these sites from pedestrians, dogs, 
or vehicles would be tolerated by the birds; thus, busy sites are not used. 
 
The red knot is a regular visitor along the South Carolina coast during both the spring and fall 
migrations.  Flocks of over 1000 birds have been observed in the spring with lesser numbers 
being observed in the fall.  The red knot also uses the South Carolina coast as a wintering area.  
In the general project area, red knots are most abundant during the spring, northward migration 
with most sightings occurring on Kiawah Island and on the beaches, sand flats, and mud flats in 
Stono Inlet, approximately 4000 ft south of the Folly Beach project area and on the beaches, sand 
flats, and mud flats in Lighthouse Inlet, approximately 2000 ft north of the project.  In the 
immediate area of the project, where sediment will be placed on the beach, red knots are less 
abundant (SCDNR, 2013). 
 
Alternative 1 (No-Action):  Beach erosion would result in the loss of migrating and wintering 
habitat for red knots. 

Alternative 3 (Recommended Plan):  Short-term impacts of the proposed action on the Red 
Knot would result from the placement of sediment on Folly Beach, which would occur 
approximately every twelve years for approximately 180 days with construction and each 
renourishment event. Work may be accomplished any time of year.  This activity would restore 
beach and intertidal area for this species.  The long-term effects of the project may restore 
migrating and wintering habitat through the addition of beach nourishment activities within Folly 
Beach; however, short-term impacts to foraging, feeding, sheltering, and roosting habitat may 
occur during construction and nourishment events.  The placement of beach quality sediment on 
Folly Beach may affect, likely to adversely affect the Red Knot. 
 
Pursuant to the ESA, non-federal actions include anticipated state, local, and private activities 
that would not be subject to Section 7 consultation.  Anticipated non-federal actions within the 
action area would include temporary sandbag placement and beach scraping activities above the 
MHW line.  These activities would have the potential for impacts on piping plovers and red 
knots that are comparable to those associated with dredged material placement.  Depending on 
the timing and location of specific projects, both the proposed action and non-federal actions 
could have combined effects on piping plovers and their habitats.  
 
This assessment addresses both the impacts to the borrow site and to the beaches where the 
material is placed.  These areas support threatened and endangered sea turtles and birds.  The 
long-term increase in beach habitat would result in a benefit to the same species.  The degree of 
impact would increase proportionally with the total length of beach impacted.  Considering all 
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proposed and existing navigation placement and renourishment impacts throughout the ocean 
beaches of South Carolina, a significant portion of the shoreline may experience beach 
placement activities in the foreseeable future.  However, recognizing the funding constraints to 
complete all authorized and/or permitted activities, the availability of dredging equipment, etc; it 
is very unlikely that all of these proposed projects would be constructed/renourished at the same 
time. Neither potential impacts to borrow sites nor to beaches on which the material is placed are 
likely to result in significant adverse impacts to threatened and endangered species.  
 
 
5.06 Coastal Barrier Resources Act (CBRA) Areas 
 
The Coastal Barrier Resources Act (CBRA) of 1982 established the John H. Chafee Coastal 
Barrier Resources System (CBRS), comprised of undeveloped coastal barriers along the Atlantic, 
Gulf, and Great Lakes coasts. The USFWS maintains the repository for CBRA maps enacted by 
Congress that depict the CBRS and has promulgated regulations implementing the CBRA. 
 
CBRA maps show two CBRA sites in the immediate area of Folly Beach, Morris Island M06 
and Bird Key M07; however, neither area is within the beach fill template.  The Morris Island 
Complex (M06) is located at northeast end of the island, and the Bird Key Complex 
(M07/M07P) is located at the southwest end of the island. CBRA maps for the Folly Beach area 
are shown in Figure 5-1.  The Folly River Borrow Area and portions of Borrow Area K are 
located within the Bird Key Complex.  Borrow Areas F and E are outside the CBRA sites. 
 
Alternative 1 (No-Action):  This alternative would have no effect on the Morris Island Complex 
(M06) or the Bird Key Complex (M07) of the CBRA. 

Alternative 3 (Recommended Plan):  Sediment removed from the Folly River borrow area and 
borrow area K the Bird Key Complex (M07) would be placed outside of the CBRS unit, 
reducing the amount of sediment in Stono Inlet with each nourishment event that uses the Folly 
River or parts of the Stono Inlet Ebb Shoal borrow areas.  The sediment that would be removed 
from the Folly River would be recharged through riverine sediment transport at a recharge rate of 
18% per year (Van Dolah, 1998).  Stono Inlet Ebb Shoal recharge rates are unknown but 
anticipated to recharge at a rate lower than Folly River. 
 
This alternative will minimize the risk of the loss of human life; it is the most cost-efficient use 
of federal dollars, and it will not encourage the development of Bird Key Unit (M-07) of the 
CBRS. 
 
Other current or foreseeable projects that have CBRA sites in the vicinity of the project include 
the Folly River, Murrells Inlet, Little River, Charleston Harbor federal navigation projects; the 
Edisto, Pawleys Island and Myrtle Beach federal CSRM projects and the Debidue Beach non-
federal navigation project with beach placement.  Considering all proposed and existing dredged 
material placement and renourishment impacts throughout the ocean beaches of South Carolina, 
a significant portion of CBRA resources may be impacted by beach placement activities in the 
foreseeable future, likely resulting in time and space crowded perturbations.  However, 
recognizing the funding constraints to complete all authorized and/or permitted activities, the 
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availability of dredging equipment, etc; it is very unlikely that all of these proposed projects 
would be constructed/renourished at the same time.  When combined with the impacts of other 
foreseeable projects, potential impacts to CBRA sites would be minimal. 
 
5.07 Cultural Resources 
 
There are no known cultural resources on the beachfront at Folly Beach.  The north end of Folly 
Island is listed on the National Register of Historic Places due to its significance during the Civil 
War.  However, this area is outside the project footprint. 
 
A comprehensive cultural resources review will be conducted for the proposed offshore borrow 
areas.  All identified shipwrecks and archaeological sites eligible or potentially eligible for listing 
on the National Register of Historic Places will be avoided by utilizing a quarter mile dredging 
buffer.  In order to achieve full compliance with Section 106 of the National Historic 
Preservation Act of 1966 and the Abandoned Shipwreck Act of 1987, the proposed action is 
currently and will continue be coordinated with the South Carolina State Historic Preservation 
Office. 
 
Alternative 1 (No-Action):  No known archeological resources are above MHW in the project 
area that could be exposed due to beach erosion, so the no-action alternative will not impact 
cultural resources. 

Alternative 3 (Recommended Plan):  Nourishment activities have the potential to encounter 
buried shipwrecks, but there are no known cultural resources on the beachfront at Folly Beach.  
Prior to final designation of potential borrow sources, and in order to achieve full compliance 
with Section 106 of the National Historic Preservation Act of 1966 and the Abandoned 
Shipwreck Act of 1987, magnetometer surveys will be conducted in areas under consideration 
and will be coordinated with the South Carolina Office of State Archaeology, where appropriate, 
to ensure that all identified shipwrecks and archaeological sites eligible or potentially eligible for 
listing on the National Register of Historic Places will not be affected by the proposed project.  
All locations identified as acceptable alternatives for beach access for pipeline, pipe staging areas, 
location of pipeline routes, and offshore anchoring will be coordinated with the South Carolina 
Office of State Archeology.  Contractors shall be made aware that in the event unknown 
resources are encountered, work in that area shall cease until assessment and consultation by the 
USACE and South Carolina Office of State Archaeology has been completed.  No effect to 
historic properties is anticipated for beach nourishment activities. 
 
5.08 Aesthetic and Recreational Resources 
 
All reaches in the study area are available for a multitude of beach recreation activities—
swimming, surfing, wading, walking, sightseeing, picnicking, sunbathing, surf fishing, jogging, 
and so on.  The total environment of barrier islands, beaches, ocean, estuaries, and inlets attract 
many residents and visitors to the area to enjoy the total aesthetic experience created by the 
sights, sounds, winds and ocean sprays.  The Folly Beach Fishing Pier is located in the project 
area and is considered an important recreational facility.  During fall months, recreational surf 
fishing is a popular activity.  
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A scenic setting is provided by the ocean and sound, coastal beaches, and the numerous vessels 
common to these waters, including commercial and recreational boats.  The marine environment 
provides opportunities for boating and fishing. 
 
Alternative 1 (No-Action):  This alternative would have an adverse and long-term detrimental 
effect on aesthetic and recreational resources due to beach erosion. 

Alternative 3 (Recommended Plan):  Placement of beach fill would result in temporary use of 
dredge pipeline, bulldozers, and other equipment on the beach.  These objects would detract from 
the normal appearance of the beach, as well as create elevated levels of noise, vibration, lighting, 
etc. within the nourishment area.  Also, recreational activities on beaches may experience some 
interruption or interference during work periods, but the degenerated, eroded conditions of the 
beaches already present recreational constraints.  After work is completed on the beach and the 
heavy equipment is removed, the resulting wider beach would be expected to represent an aesthetic 
enhancement and an improvement for recreation. 
 
The ocean and navigable waters in the vicinity of the study area would be affected to a minor 
extent in that dredges, barges, and other watercraft associated with the work would be on-site when 
dredging.  However, that is judged to be an insignificant effect. 
 
The Folly River navigability would be significantly affected when the dredge, barge, tug and 
crew boats, associated with the work would be on-site during dredging and nourishment events.  
As a result, recreational boating navigability would be impacted due to limited passing lanes and 
delays in navigation. 
 
Implementation of the Recommended Plan would result in an overall, relatively short-term minor 
adverse and long-term beneficial effects on aesthetic and recreational resources.  Implementing 
the proposed action could cause a temporary reduction of aesthetic appeal and some interference 
with recreational activities in the areas of project nourishment for 180 days; however, these 
impacts would only occur about every 12 years. 
 
Considering all proposed and existing dredged material placement and renourishment impacts 
throughout the ocean beaches of South Carolina, a significant portion of the shoreline, and to a 
lesser extent navigation channels may be impacted by beach placement activities in the 
foreseeable future, likely resulting in time and space crowded perturbations.  However, 
recognizing the funding constraints to complete all authorized and/or permitted activities, the 
availability of dredging equipment, etc; it is very unlikely that all of these proposed projects 
would be constructed/renourished at the same time.  Therefore, though time and space crowded 
perturbations are expected in the reasonably foreseeable future, assuming each project adheres to 
project related impact avoidance measures, it is likely that adjacent unimpacted and/or recovered 
portions of beach will be available to support aesthetic and recreational resources.  When 
combined with the impacts of other foreseeable projects, potential impacts to aesthetics and 
recreation placed would be minimal.  
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5.09 Commercial and Recreational Fishing 
 
Commercial and recreational fishermen extensively utilize the nearshore marine and estuarine 
waters of South Carolina's coast on a year-round basis.  The USACE maintains a navigation 
channel in the Folly River that is actively fished, or provides passage to other waters, including 
the Atlantic Ocean.  In addition, recreational surf fishermen frequently utilize area beaches. 
 
Recreational fishing includes fishing from head boats, charter boats, private boats, pier, and the 
surf.  Fishing from head boats is best in the winter months for snapper and grouper.  Fishing 
from charter boats is excellent for king mackerel and bottomfish during the winter.  Offshore, 
gulfstream species, like yellowfin tuna and wahoo are available.  Inside fishing has been 
successful for inshore species such as red drum, speckled trout, and flounder. 
 
Alternative 1 (No-Action):  This alternative would have no effect to commercial and 
recreational fishing. 

Alternative 3 (Recommended Plan):  The Recommended Plan construction impacts on shore 
fishing would be limited to the area where material is being placed on the beach.  Such localized 
temporary impact can easily be avoided by anglers in the area.  Nearshore fishing boats can 
operate around the dredging equipment operating in the area.  Fishing on the ocean pier would 
probably be impacted when beach nourishment is in the vicinity of pier, but this impact would 
dissipate as placement operations move away from the pier.  During river dredging, fishing boat 
traffic would be temporarily delayed but during past dredging work, and likely during this 
project, boat traffic has been allowed to periodically navigate through the work area.  Dredging 
in the offshore borrow areas would negatively impact commercial and recreational fishing; 
however, these temporary impacts would be limited to the area where material is being dredged. 
 
Considering all proposed and existing dredged material placement and renourishment impacts 
throughout the ocean beaches of South Carolina, commercial and recreational fishing may be 
impacted by dredging and beach placement activities in the foreseeable future, likely resulting in 
time and space crowded perturbations.  However, recognizing the funding constraints to 
complete all authorized and/or permitted activities, the availability of dredging equipment, etc; it 
is very unlikely that all of these proposed projects would ever be constructed at the same time.  
Therefore, though time and space crowded perturbations are expected in the reasonably 
foreseeable future, assuming each project adheres to project related impact avoidance measures, 
it is likely that adjacent unimpacted and/or recovered portions of beach or nearshore will be 
available to support commercial and recreational fishing.  When combined with the impacts of 
other foreseeable projects, potential impacts to commercial and recreational fishing would be 
minimal.  
 
 
 
5.10 Socioeconomics 
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According to the US Census Bureau, the 2010 population of Folly Beach was 2,617, and 350,209 
for Charleston County, making it the 3rd most populous county in South Carolina.  In the past 
several years, the county has seen strong population growth.  In fact, between 2010 and 2019, the 
county grew by an estimated 17.5 %.  The ethnic makeup of Charleston County is 64.2 % white, 
29.8 % African American, 1.3 % Asian, less than 1 % Native American, less than 1 % Pacific 
Islander, and less than 1 % from other races.  5.4 % of the population were Hispanic or Latino of 
any race.  Folly Beach’s racial makeup was 96.6 % white, with less than 1 % of each additional 
race represented.  The Hispanic population in Folly Beach represents 1.4 % of the total 
population. 
 
5.10.1 Economics 
 
Charleston County has a service-based economy that has benefited from an influx of permanent 
residents, and a thriving tourism industry. The percentage of the workforce employed in social 
services (defined as educational services, healthcare, or social assistance) is 26.4 %, with the 
second highest percentage of individuals working in the food service industry (12 %), followed 
by the retail industry (10 %), and professional, scientific and technical services (9.8 %).  Within 
the first three blocks of the project area, landward of the ocean, are a pier, three hotels, seven 
restaurants, seven retail stores and multiple other commercial buildings. 
 
With numerous notable attractions located in its borders and nearby, tourism is a critical 
component of the Charleston County and Folly Beach economy.  In addition to miles of beaches, 
prestigious surfing competitions are held at Folly Beach throughout the year. 
 
5.10.2 Income 
 
On average, the socioeconomic composition of Charleston County and Folly Beach is higher 
than the remainder of South Carolina.  The median household incomes are $61,028 and $86,660 
respectively for the county and town, which is higher than the State average of $51,015.  The per 
capita incomes in Charleston County and Folly Beach are $37,801 and $56,683 respectively, 
both higher than the State average of $27,986. 
 
5.10.3 Minority and Low-Income Populations 
 
Any individual with total income less than an amount deemed to be sufficient to purchase basic 
needs of food, shelter, clothing, and other essential goods and services is classified as poor.  The 
amount of income necessary to purchase these basic needs is the poverty line or threshold and is 
set by the Office of Management and Budget (www.census.gov).  The 2018 poverty guideline 
for the contiguous states for an individual was $12,140.  The poverty guideline for a three-person 
family was $20,780.  For a five-person family, the poverty guideline was $29,420 
(https://aspe.hhs.gov/2018-poverty-guidelines).  Folly Beach has 7.6 % of the population in 
poverty.  On average, the socioeconomic composition of Folly Beach is higher than the 
remainder of South Carolina.  The median household income is $86,660, which is higher than the 
State average of $52,306.  The ethnic makeup of Folly Beach is 99.3 % white, 0.7 % African 
American (2018 American Community Survey). 
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Alternative 1 (No-Action):  In the absence of a project, it is expected there would be adverse 
impacts to tourism and the risk of damages to existing structures would increase, hindering 
economic growth, increasing potential adverse impacts to the existing tax base and impacts to 
commercial and public entities.   

Alternative 3 (Recommended Plan):  This alternative would result in continued economic 
growth and have a beneficial impact on tourism.  Also, this alternative will minimize the risk of 
damages to residential, public and commercial structures, as well as reduce the risk of damages 
to critical infrastructure.    The 2010 US Census data showed the minority/low-income 
populations and low-income communities are not found on Folly Beach.  Accordingly, the 
proposed action would not cause disproportionately high and adverse impacts on minority 
populations or low-income populations.  No impacts to either minority/low income populations 
or low-income communities are anticipated as a result of the Proposed Action therefore the 
action would comply with EO 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations. 
 
 
5.11 Other Significant Resources (Section 122, PL 91-611)   
 
Section 122 of P.L. 91-611 identifies other significant resources which must be considered 
during project development.  These resources, and their occurrence in the study area, are 
described below. 
 
Noise. Noise is a prominent feature in the study area because of the sound of the breakers and at 
times, tourists and traffic.  The sounds of breakers are tranquil and add to the pleasure 
experienced by visitors.  No large manufacturing, industrial, or mining-type of operations are 
located on Folly Beach.  No airports or other area establishments or entities create unbearable 
noise levels on the community.  Any harbor or open-water coastal environment has a number of 
underwater ambient noise sources such as commercial and recreational vessel traffic, dredges, 
wharf/dock construction (e.g., pile driving), natural sounds (e.g., storms, biological), and so on.  
To better assess potential species effects (i.e., disturbance of communication among marine 
mammals) associated with dredge-specific noise from navigation maintenance, deepening, or 
borrow area dredging operations, Clarke et al. (2002) performed underwater field investigations 
to characterize sounds emitted by bucket, hydraulic cutterhead, and hopper dredge operations.  A 
summary of results from the study are presented below and are a first step towards developing a 
dredge sounds database that will encompass a range of dredge plant sizes and operational 
features: 
 

• Cutterhead Suction Dredge 
Noise generated by a cutterhead suction dredge is continuous and muted and results from 
the cutterhead rotating within the bottom sediment and from the pumps used to transport 
the effluent to the placement area. The majority of the sound generated was from 70 to 
1,000 hertz (Hz) and peaked at 100 to 110 decibel (dB) range. Although attenuation 
calculations were not completed, reported field observations indicate that the cutterhead 
suction dredge became almost inaudible at about 500 meters (Clarke et al. 2002). 
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• Hopper Dredge 

The noise generated from a hopper dredge is similar to a cutterhead suction dredge except 
there is no rotating cutterhead. The majority of the noise is generated from the dragarm 
sliding along the bottom, the pumps filling the hopper, and operation of the ship 
engine/propeller. Similar to the cutterhead suction dredge, most of the produced sound 
energy fell within the 70- to 1,000-Hz range, however peak pressure levels were at 120 to 
140 dB (Clarke et al. 2002). 
 
 

• Bucket Dredge 
Bucket dredges are relatively stationary and produce a repetitive sequence of sounds 
generated by winches, bucket impact with the substrate, bucket closing, and bucket 
emptying. The noise generated from a mechanical dredge entails lowering the open 
bucket through the water column, closing the bucket after impact on the bottom, lifting 
the closed bucket up through the water column, and emptying the bucket into an adjacent 
barge. On the basis of the data collected for this study, which included dredging of coarse 
sands and gravel, the maximum noise spike occurs when the bucket hits the bottom (120 
dB peak amplitude). A reduction of 30 dB re 1 µPa/m occurred between the 150 m and 
5,000 m listening stations with faintly audible sounds at 7 km. All other noises from the 
operation (i.e., winch motor, spuds) were relatively insignificant (Clarke et al. 2002)." 

 
Alternative 1 (No-Action):  This alternative would have no effect on noise. 

Alternative 3 (Recommended Plan):  This alternative would result in the initial construction 
and then nourish Folly Beach approximately every twelve years.  Each dredging and placement 
event will require approximately 180 days and work may be accomplished any time of the year.  
Noise in the outside environment associated with beach nourishment activities would be 
expected to minimally exceed normal ambient noise in the project area, however, nourishment 
noise would be attenuated by background sounds from wind and surf.  Though noise generated 
from dredging equipment is within the hearing range of sea turtles, marine mammals, and fishes, 
no injurious effects would be expected because they can move from the area, and the 
significance of the noise generated by the dredging equipment dissipates with an increasing 
distance from the noise source. 
 
On the basis of the ability of marine mammals to move away from the immediate noise source, 
noise generated by cutterhead dredging activities would not be expected to affect the migration, 
nursing/breeding, feeding/sheltering or communication of large whales.  Although behavioral 
effects are possible (i.e., a whale changing course to move away from a vessel), the number and 
frequency of vessels present in a given project area would be small, and any behavioral impacts 
would be expected to be minor. 
 
Considering all proposed and existing dredged material placement and renourishment impacts 
throughout the ocean beaches of South Carolina, sea turtles, marine mammals, and fishes may be 
impacted by noise due to dredging and beach placement activities in the foreseeable future.  
However, recognizing the funding constraints to complete all authorized and/or permitted 
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activities, the availability of dredging equipment, etc; it is very unlikely that all of these proposed 
projects would ever be constructed at the same time.  Therefore, though time and space crowded 
perturbations are expected in the reasonably foreseeable future, assuming each project adheres to 
project related impact avoidance measures, it is likely that adjacent unimpacted and/or recovered 
portions of beach or nearshore will be available to support sea turtles, marine mammals, and 
fishes.  When combined with the impacts of other foreseeable projects, noise impacts to sea 
turtles, marine mammals, and fishes would be minimal. 
 
5.12 Hazardous and Toxic Materials   
 
USACE standard tiered approach for analyzing the potential for encountering contaminated 
sediments in the potential borrow areas was used to assess the potential borrow areas for HTRW.  
According to that analysis, before any chemical or physical testing of sediments would be 
conducted, a reason to believe that the sediments could be contaminated must be established.  
The sources of the sediments in the selected borrow areas are derived from sediment transport 
and deposition by ocean currents.  The probability of the areas being contaminated by pollutants 
is low.  
 
The bottom sediments that would be dredged from the borrow areas and placed on the beach 
would consist of predominately fine-grained sand with some shell.  Therefore, no further 
analyses or physical and chemical testing of the sediments is recommended.   
 
A review of the EPA Superfund National Priorities List identified three sites in Charleston 
County.  All three were over five miles inland.  It would not be expected that any hazardous and 
toxic waste sites would be encountered during construction or periodic nourishment.  However, 
if any hazardous and toxic waste sites are identified, response plans and remedial actions would 
be the responsibility of the local sponsor. 
 
A search of the USEPA Brownfields-Cleanups, Cleanups, and Resource Conservation and 
Recovery Act Information (RCRAInfo) showed no documented hazardous material spills or 
associated environmental issues within the project area. 
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6. THE RECOMMENDED PLAN* 
 
The purpose of this report section is to centralize information concerning the Recommended 
Plan. The Recommended Plan is discussed in terms of features, construction, maintenance, real 
estate requirements, accomplishments, and economic feasibility. 
 
6.01 Plan Description and Components 
 
The Folly Beach Recommended Plan includes a dune and berm combination with a total length 
of 26,690 ft or 5.1 miles, see Figure 6-1. The southeast segment includes a 35 ft wide berm and 
is 16,970 ft in length and extends from station 22+00 to 191+70. The northeast segment includes 
a 50 ft wide berm and is 9,720 ft in length and extends from station 191+70 to 288+90. The 
design berm elevation is set at elevation 8.0 ft NAVD88, which is consistent with the previously 
authorized project and approximates the natural berm elevation. The Plan includes the 
construction of a new dune or raising the existing dune to a uniform elevation of 15 ft NAVD88 
with a minimum top width of 5 ft along the entire 26,690 ft length. The transition lengths on the 
project ends are 750 ft in length. The transition between the 35 ft and 50 ft berm is 500 ft in 
length. Over the 50-Year project life, material for the beach fill would be obtained from two 
offshore borrow areas and from the Folly River by dredging. Typical project plan views and 
cross sections are contained in Appendix A. 
 
6.01.1 Main fill 
 
The Recommended Plan has a total fill length of 26,690 ft. The beach fill begins at Station 
22+00 and is located 1,200 ft northeast of the terminal groin at Stono Inlet located within the 
Folly Beach County Park. The Plan continues to the northeast and terminates at an existing 
timber groin located at Station 288+90 at the northern boundary of City of Folly Beach.  
The design berm elevation is set at elevation 8.0 ft NAVD88, which is consistent with the 
previously authorized project and approximates the natural berm elevation. Restricting the design 
berm elevation to the natural berm elevation minimizes scarping of the beach fill as it undergoes 
adjustment. Vertical scarps can hinder the beach access of nesting sea turtles and may also pose 
safety problems related to recreational beach use. A berm lower than 8.0 ft NAVD88 would not 
provide enough storm protection. 
 
The dimensions of the Recommended Plan main fill are provided in Table 6-1. Note that the 
dune dimensions listed for the Recommended Plan are based on the existing idealized dune 
dimensions for those reaches and represent the maximum size of the construction template. 
However, the actual final project design (which is done during PED) may involve some 
variations in the constructed dune width and height from what is shown in the table, to account 
for constructability issues and the avoidance of real estate. However, in no case will the 
constructed dune exceed the dimensions listed in the Recommended Plan project template. 
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Stations Length 
(ft) 

Landward 
Dune 
Slope 
(X:1) 

Max Dune 
Elevation    

(ft, 
NAVD88) 

Dune 
Base 

Width 
(ft) 

Seaward 
Dune 
Slope 
(X:1) 

Berm 
Elevation     

(ft, 
NAVD88) 

Berm 
Width 

(ft) 

Berm 
Seaward 

Slope 
(X:1) 

22+00   
to 

191+70 
16,970 3 15 47 -3 8.0 35 -15 

191+70 
to 

288+90 
9,720 3 15 47 -3 8.0 50 -15 

Table 6-1. Recommended Plan Beach Fill Dimensions 

 
6.01.2 Transition Sections 
 
Transition sections are needed to improve project stability and reduce end losses. The length of 
the transition sections were determined during the GenCade modeling of the shoreline change 
rates with the beach fill in place, details provided in Appendix A.  The transition sections for this 
project include a 750 ft tapered berm at each end of the project.  At the southwest end, the taper 
extends 750 ft into the Folly Beach County Park. The taper on the northeast end terminates at an 
existing timber groin at the City of Folly Beach municipal boundary line. The transition between 
the 35ft wide berm and the 50 ft wide berm will be 500 ft in length. 
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Figure 6-1. Folly Beach Study Area Base Map, the recommended plan. 
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6.02 Design and Construction Considerations 
 
6.02.1 Initial Construction and Renourishment 
 
The Recommended Plan will require 1.83 million cubic yards of material for initial beachfill 
from Borrow Area F, followed by a periodic nourishment from the Folly River placing 1.96 
million cubic yards, then 1.85 million cubic yards from Borrow Area E, and finally 2.50 million 
cubic yards from the Folly River. The cycles of renourishment will occur every 12 years. During 
the 50-year project life, three renourishment events would require a total volume of 6.31 million 
cubic yards of material which, when added to the initial beachfill volume requirement of 1.83 
million cubic yards results in a total project volume requirement of 8.1 million cubic yards of 
material. 
 
The nourishment material would most likely be pumped to the beach from cutterhead hydraulic 
dredges and shaped on the beach by earth-moving equipment.  In both initial construction and 
during renourishment, material between the toe of dune and mean high water line would be tilled 
to prevent compaction. Due to limitations in the ability of equipment to shape material 
underwater, the berm is not constructed in the shape of the design berm profile. Instead, the 
volume of material necessary to create the design berm is pumped out into an initial construction 
profile (see Figure 6-2). The initial construction profile would extend seaward of the final design 
berm profile by a variable distance to cover anticipated sand movement during and immediately 
after construction. Once sand distribution along the foreshore occurs (about 6 months), the 
adjusted profile should resemble the design berm profile. Initial construction is anticipated to 
take 6 months using one large pipeline cutter suction dredge, and each renourishment is 
anticipated to take 6 months using one dredge. 
 

 
Figure 6-2. Representation of a berm construction vs. design profile. 
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6.02.2 Dune Vegetation 
 
The dune portions of the project would be stabilized against wind losses by planting appropriate 
native beach grasses. Sand fencing is not needed since the dune will be constructed at the 
appropriate height.  Dune stabilization would be accomplished by planting vegetation on the 
dune during the optimum planting season following dune construction. Planting stocks would 
consist of a variety of native dune plants including sea oats (Uniola paniculata), American 
beachgrass (Ammophila breviligulata), and panic grass (Panicum amarum). The vegetative cover 
would extend from the landward toe of the dune to the seaward intersection with the berm for the 
length of the dune. Plant spacing guidelines would follow the recommendations provided by the 
South Carolina Sea Grant, The Dune Book (Nash and Rogers, 2003). Sea oats would be the 
predominant plant with American beach grass and panic grass as supplemental plants. The total 
area for dune plantings is estimated to be 75 acres. 
 
6.02.3 Construction Access  
 
Construction access to the project will be obtained by public roads and rights-of-way. There are 
two Sponsor-owned staging areas as well as enough access areas along the beach at the ends of 
public streets and access areas for contractors to move pipe and construction equipment to the 
beach. Seven publicly owned access areas could potentially be used as construction staging areas 
if additional staging areas are needed for the project.  These areas are described further in the 
Real Estate Plan (Appendix D). 
 
6.02.4 Borrow Area  
 
Many possible sequences and methods can be used for placing available material on the beach 
for the project. In addition to borrow area parameters (material quantities and location), the 
dredging production rates and dredging window are critical to selecting optimum borrow use 
plan. Offshore borrow areas beyond 3 nautical miles offshore are also subject to federal mining 
requirements of the BOEM. However, the specific borrow areas and corresponding borrow area 
use plans will be determined and finalized during the PED phase of the study. During that phase, 
additional vibracore boring data in the borrow areas would be collected as needed and if 
necessary, additional environmental compliance documentation completed for any change in 
borrow area designation. 
 
6.02.5 Dredging Production.   
 
Dredging production refers to the average volume transported per day and relates to factors such 
as plant, material, distance, and weather. This information is used to estimate project cost and 
construction time.  
 
6.02.6 Dredging Window. 
 
Dredging operations for the project will be performed in accordance with the 2020 National 
Marine Fisheries Service (NMFS) South Atlantic Regional Biological Opinion (SARBO) for 



108 
Folly Beach, Charleston County, SC, Draft General Reevaluation Report and Environmental Assessment 

 
 

Dredging and Material Placement Activities in the Southeast United States or any superseding 
SARBO that is prepared by NMFS.  Under the 2020 SARBO, NMFS does not place an 
environmental window on dredging operations. 
 
The anticipated duration needed for initial construction and the subsequent renourishment efforts 
is approximately 6 months.  This duration factors in contingency and weather delays.  In order to 
minimize impacts to nesting sea turtles, the initial construction and subsequent renourishments 
will be planned for the late fall through early spring timeframe; however, funding availability 
and the availability of dredges may require work to be performed during sea turtle nesting 
season.  If this occurs, appropriate protection measures will be implemented to protect nesting 
sea turtles and emerging sea turtle hatchlings. 
 
6.03 Public Parking and Access Requirements 
 
ER 1165-2-130 (Federal Participation in Shore Protection) requires reasonable public parking 
and access to the beach to be provided by the non-federal sponsor. These requirements ensure 
that all portions of the project shoreline are available for public use as defined by adequate 
parking and access facilities.  Per ER 1165-2-130, paragraph 6.h.: “Parking should be sufficient 
to accommodate the lesser of the peak hour demand or the beach capacity”, and “public use is 
construed to be effectively limited to within one-quarter mile from available points of public 
access to any particular shore. In the event public access points are not within one-half mile of 
each other, either an item of local cooperation specifying such a requirement and public use 
throughout the project life must be included in the project recommendations or the cost-sharing 
must be based on private use.”  The USACE Wilmington District has further interpreted the 
policy for adequate parking and access to mean that for participation in Coastal Storm Risk 
Management damage reduction projects within the District’s boundaries of South Carolina and 
Virginia, a minimum of 10 public parking spaces need to be located at each access point. 
 
Appendix E contains an inventory of existing parking facilities and access points along the 
project shoreline. Due to Folly Beach having a previously authorized federal project, they are 
currently in compliance with the parking and access requirements. 
 
6.04 Monitoring Requirements 
 
6.04.1 Beach Fill Monitoring 
 
A comprehensive monitoring program in accordance with USACE guidance (EM 1110-2-1100, 
Part V, Chapter 4) is planned for the Folly Beach project to assess and ensure project 
functionality throughout its design lifetime.  Such monitoring supports the design efforts for 
periodic renourishment and would begin the year following the start of initial construction.  
Estimated annual costs for beach fill monitoring over the 50-year project are $25,000, and would 
cover semiannual beach profile surveys, and an annual monitoring report. This beach fill 
monitoring is required for post-construction survey to confirm the final constructed beach profile 
after equilibration.  Profile equilibration occurs about 6 months after completion of initial 
construction.  This follow-on post-construction survey is considered continuing construction.  
Given that the nourishment interval for the proposed project is 3 years, post- and pre-
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construction surveys could occur in consecutive years.  If budgetary constraints lengthen the 
nourishment interval beyond the three years identified in the NED Plan, any subsequent beach 
fill monitoring prior to pre-construction surveys conducted for the next nourishment cycle would 
be considered a local responsibility.   
 
Beach profile surveys would not only allow assessment of anticipated beach fill performance, but 
also allow determination of renourishment volume requirements. An aerial photographic record 
of the project would further facilitate assessment of the beach fill performance. The annual 
monitoring report would present the data collected and the corresponding analysis of project 
performance, including recommendations on renourishment requirements. 
  
6.04.2 Environmental Monitoring and Other Commitments 
 
The environmental goal of the project is to avoid and minimize adverse impacts to the 
environment to the maximum extent practicable. A full list of environmental commitments 
related to construction and maintenance of the proposed project is contained in Appendix F.  
Costs related to these commitments are factored into the total project construction and 
renourishment costs. As part of the South Carolina Department of Natural Resources Marine 
Turtle Conservation Program, a local volunteer group performs daily surveys of sea turtle 
activity during sea turtle nesting season along the entire length of Folly Beach.  It is 
recommended that these surveys continue, with or without a project in place. 
 
 
6.05 Real Estate Considerations  
 
The requirements for lands, easements, rights-of-way and relocations, and disposal/borrow areas 
(LERRDs) include the right to construct a dune and berm system along the shoreline of Folly 
Beach within the project limits.  All lands required for the construction of the Folly Beach 
Renourishment Project were acquired by the project sponsor, the City of Folly Beach, for the 
Folly Beach Shore Protection Project in October 1992.   If additional lands are identified during 
project design, the Sponsor will be required to provide those lands identified for acquisition prior 
to contract advertisement.  Further details are provided in Appendix D (Real Estate Plan).  
 
6.05.1 Borrow Areas 
 
Permits and/or consent agreements for sand removal from those portions of the borrow areas 
within 3 nautical miles of the shore will be from the appropriate state agencies.  If sand mining 
extends outside the state limits into the Outer Continental Shelf (OCS), a noncompetitive 
negotiated agreement is required from the Bureau of Ocean Energy Management (BOEM). 
 
6.05.2 Pipeline 
 
The material for initial project construction and nourishment would be dredged from the Folly 
River and offshore borrow areas, and then moved by pipeline to the beach. The pipeline would 
be routed along the ocean shoreline or back-barrier estuary, where it would be placed either 
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below Mean High Water or in the acquired Perpetual (without any limitation of time) Beach 
Storm Damage Reduction Easements. 
 
6.05.3 Construction Area 
 
All lands required for this project were acquired for the original project.   Based on a ground 
examination, it appears that there will be no adverse impact to the upland portion of ownerships. 
Improvements in the existing easement area are walkways, beach access crossovers and the 
fishing pier. Although every effort is made during construction to avoid damage to structures, 
private landowners have the option to remove their walkways to the beach prior to the start of 
project construction if they so desire to avoid damage to the walkways during construction. 
However, after construction of the project, the landowner would have to obtain a permit from the 
local authority to replace the walkway. 
 
6.05.4 Real Estate Costs  
 
The estimated real estate cost for the project is $4,375.00, which includes a 25% contingency. 
The cost consists of estimated costs federal and non-federal administrative costs associated with 
Real Estate Certification. Please refer to Appendix H for more details regarding the project real 
estate costs. 
 
6.06 Operation and Maintenance Considerations 
 
Operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) requirements of the 
sponsors would consist of project inspections and maintenance. The beachfill monitoring actions 
are different from the non-federal sponsors’ OMRR&R project inspections and surveillance, 
which consist of assessing dune vegetation, access facilities, dune crest erosion, trash and debris, 
and unusual conditions such as escarpment formation or excessive erosion. Periodic 
renourishment and beachfill monitoring (including the semiannual beach profile surveys) are 
classified as continuing construction, not as OMRR&R. Dune vegetation maintenance includes 
watering, fertilizing, and replacing dune plantings as needed. Other maintenance is reshaping of 
any minor dune damage, repairs to walkover structures and vehicle accesses, and grading any 
large escarpments. Estimated OMRR&R annual costs are $101,000. 
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6.07 Economics of the Recommended Plan 
 
6.07.1 Recommended Plan— CSRM Benefits 
 
Table 6-2 presents the applicable economic results at the October 2019 (FY2020) price level for 
the Recommended Plan at the interest rate of 2.75%.  The Recommended Plan’s benefit to cost 
ratio at 2.75% interest is 5.27 to 1. 
 

Interest Rate 2.75% 
CSRM Benefit 5,038,861 
CSRM BCR 1.09 
Recreation Benefit 19,392,413 
Combined Benefit 24,431,274 
Combined BCR 5.27 
CSRM Only Net Benefit 406,524 
Combined Net Benefit 19,798,937 
Total Annual Cost 4,632,337 

Table 6-2. The applicable economic results at the FY2020 price level for the Recommended Plan 
at the interest rate of 2.75%. 
 
6.07.2 Recommended Plan— Recreation Benefits 
 
Per ER 1105-2-100, the USACE policy on the application of recreation benefits is that 
“recreation must be incidental in the formulation process and may not be more than 50 % of the 
total benefits required for justification. If the criterion for participation is met, then all recreation 
benefits are included in the benefit to cost analysis.” The Recommended Plan is justified based 
solely on CSRM benefits; therefore, all incidental recreation benefits are being claimed for the 
project. 
 
Recreation benefits in this report were based on an analysis using a unit-day value (UDV) 
framework as a proxy for the final analysis. The final report plans to use a regional recreation 
model that is currently in development. Per USACE policy, a study using the UDV method 
cannot claim more than 750,000 annual visitations. This report evaluates recreation without the 
cap because it acts as a better proxy for the final evaluation. If, the regional model is not 
available in time to be included in the final report, recreation benefits will need to be recalculated 
with the 750,000 cap in place.  
 
The City of Folly Beach conducted a survey in May of 2020 that they provided to the Corps. 
This survey was used to elicit point values to use in the UDV analysis. More information on how 
this was done, including how potential bias from public stakeholder was accounted for, and other 
assumptions about the UDV model is available in Appendix E.  
 
The average annual recreation benefit for the Recommended Plan (at 2.75% interest rate) is 
$19,798,937. 
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6.07.3 Recommended Plan— Total Benefits 
 
Combining the CSRM benefits and the recreation benefits yields a total average annual benefit 
for the Recommended Plan of $24,431,274. 
 
6.07.4 Recommended Plan—Costs 
 
Determining the economic costs of the Selected Plan consists of four basic steps. First, the 
project current working estimate (CWE) is computed. CWE includes expenditures for project 
design and initial construction and related costs of supervision and administration. The CWE 
also includes the lands, easements, and all rights-of-way. The CWE is estimated to be 
$45,972,000 for initial construction at October 2019 (FY2020) price level. Details regarding this 
certified cost are contained in Appendix C. 
 
Second, Interest during Construction is added to the project CWE. Interest during Construction is 
computed from the start of PED through the 6 month initial construction period. Interest during 
Construction for the Selected Plan is estimated to be $39,846. The CWE plus Interest during 
Construction represents the Total Investment Cost required to place the project into operation. 
The Total Investment Cost for the Selected Plan (Initial Construction) is estimated to be 
$46,011,846. 
 
Third, Scheduled Renourishment Costs are computed. Those costs are incurred in the future for 
each of the 3 planned renourishments. Neither discounting to present value, nor escalation for 
anticipated inflation is included in the determination of these costs. As detailed in Appendix C, 
the CWE is $144,091,000 over all renourishments. 
 
Fourth, Expected Annual Costs are computed. Those costs consist of interest and amortization of 
the Total Investment Cost and the equivalent annual cost of project OMRR&R and beach fill 
monitoring costs (see sections 6.04 and 6.06). The Expected Annual Costs provide a basis for 
comparing project costs to expected annual benefits. Expected Annual Costs for the Selected 
Plan are estimated to be $4,632,337.A summary of the computations involved in each of these 
four steps is presented in Table 6-3 
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Item Fiscal Year Amount (FY20) Present Value (2024, 2.75%) 
Initial Construction PED 2023 $3,072,000 $3,156,480 

Initial Construction 2024 $42,900,000 $42,900,000 
Interest During Construction 2024 $39,846 $39,846 

Total Initial Cost  $46,011,846 $46,096,326 
    

1st Renourishment PED 2035 $625,000 $463,746 
1st Renourishment 2036 $41,547,000 $30,002,518 

2nd Renourishment PED 2047 $640,000 $342,924 
2nd Renourishment 2048 $50,252,000 $26,205,317 

3rd Renourishment PED 2059 $625,000 $241,833 
3rd Renourishment 2060 $50,403,000 $18,980,624 

Total Renourishment Cost  $144,091,000 $76,236,962 
    

Economic Cost  $190,102,846 $122,333,288 
Average Annual Economic Cost   $4,531,337 

Average Annual OMRR&R   $101,000 
Average Annual Total Cost   $4,632,337 

Table 6-3. Recommended Plan Annual Costs (October 2019 price levels at 2.75% interest). 

 
6.07.5 Benefit to Cost Ratio 
 
With expected annual benefits of $5,038,861 and average annual costs of $4,632,337, the benefit 
to cost ratio for the Selected Plan, is 1.09 to 1, based on storm damage reduction. The average 
annual CSRM net benefits are $406,524 at 2.75% interest at October 2019 price levels.  See 
Appendix B for explanation of calculation. 
 
6.08 Summary of Recommended Plan Accomplishments 
 
The Recommended Plan would reduce coastal storm damages to structures along approximately 
5.1 miles of beachfront. Additionally, the plan would halt future land loss over much of the same 
area. The Recommended Plan would also increase the recreational value and demand of the 
beach. The Recommended Plan would also potentially reduce future emergency response costs 
(although these have not been quantified for this study) and preserve or expand the amount of 
beach habitat available for sea turtle and shorebird nesting. Finally, the Recommended Plan will 
benefit the regional economy by maintaining the area as a popular year-round destination and 
supporting the jobs and businesses associated with that industry. 
 
6.09 Evaluation of Risk and Uncertainty 
 
6.09.1 Residual Risks 
 
The proposed project would greatly reduce, but not completely eliminate future storm damages. 
Coastal storm risk is reduced by approximately 77 % over the 50 year period of analysis; 
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therefore, the residual damages would be 23 %. The project is designed to reduce damages from 
storm waves, direct flooding, erosion, armor cost, land loss, and property condemnation but 
would not prevent any damage from back bay flooding; therefore, any ground-level floors of 
structures, ground-level floor contents, vehicles, landscaping, and property stored outdoors on 
the ground would still be subject to saltwater flooding that flows in through the inlets and the 
back bay channels. However, back-bay flooding is a relatively minor issue in the first three 
blocks of the island (four blocks in the commercial district) which is where the benefits of the 
project are being measured and those damages were not claimed as a project benefit. As the 
project is also not claiming any benefits beyond the third block of the island, damages from 
flooding to structures past the third row were not calculated. Structures would also continue to be 
subject to damage from hurricane winds and windblown debris. Even new construction is not 
immune to damage, especially from these processes.  
 
The proposed beach fill would reduce damages but does not have a specific design level. In other 
words, the project is not designed to fully withstand a certain category of hurricane or a certain 
frequency storm event. The project purpose is storm Risk Management, and the berm-and-dune 
is not designed to prevent loss of life. Loss of life is prevented by the existing procedures of 
evacuating the barrier island completely, well before expected hurricane landfall and removing 
the residents from harm’s way. The erratic nature and unpredictability of hurricane path and 
intensity require early and safe evacuation. That policy should be continued either with or 
without the storm Risk Management project. 
 
6.09.2 Risk and Uncertainty in Economics 
 
The Beach-fx model accounts for uncertainty in the economic evaluations through the use of 
Monte-Carlo simulations to model future damages. The average annual damages reported in this 
study are based on the damages averaged across 100 life cycles, with each life cycle 
experiencing a different suite of storms during the period of analysis. Additionally, uncertainty is 
accounted for in the damage functions that are used to determine the amount of damage incurred 
to a structure and its contents from a given storm. Each structure type is assigned a minimum, 
maximum, and most likely damage function, meaning that the amount of damage experienced by 
a structure due to a specific amount of erosion or water depth can vary between life cycles. 
 
6.09.3 Risk and Uncertainty in Project Costs 
 
In order to account for uncertainties in the final project costs, which could result from a variety 
of risk factors, all costs include a contingency to address potential risks to the baseline estimated 
costs.  The contingencies will be based on a Cost Schedule Risk Analysis (CSRA), currently 
being developed through the Cost Engineering Center of expertise (MCX).  Currently for this 
project, a contingency of 28% is being shown for borrow areas offshore and 23% for the Folly 
River borrow area.  These contingencies are shown in the Cost Engineering Appendix C, Total 
Project Cost Summary (TPCS). 
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6.09.4 Risk and Uncertainty in Borrow Availability 
 
An estimated 8.1 million cy of borrow material will be needed over the 50-year project. The 
current in-place volumes for each borrow area are as follows: Borrow Area F 2.8 million cubic 
yards, Borrow Area E 14.0 million cubic yards, Borrow Area K 0.8 million cubic yards, and 
Folly River 2.7 million cubic yards. The overall project would utilize 35% of the total volume 
available at the four sites. Therefore, the risk of running out of material over the 50-year project 
life is minimal. However, cultural resource surveys have not been completed over the four sites. 
The surveys could exclude portions of specific borrow areas thus decreasing the available 
volume. For example, if a significant cultural resource is encountered in borrow area F, it could 
diminish the available volume enough to not allow it to be used for construction. This would 
then force the dredging to be moved to borrow areas E and K, coming at a greater financial cost. 
There is a greater risk and uncertainty in the financial cost of this project rather than availability 
of material. Until the cultural resource surveys and additional geotechnical investigations are 
complete in PED phase the certainty of borrow availability will be better established. 
 
6.09.5 Risk and Uncertainty in Sea Level Rise Assumptions  
 
Per EC 1165-2-212, a sensitivity analysis on the economics of the Recommended Plan was 
performed using low and high accelerated sea level rise rates. A full discussion of the accelerated 
sea level rise rates and how they were calculated for the project area is contained in Appendix A.  
 
The net benefits reported for the Recommended Plan in are based on the intermediate sea level 
rise rate (0.0198ft/yr) being applied to both the future with and without-project conditions. The 
Recommended Plan was rerun in Beach-fx using both the low (0.0198ft/yr) and high (0.0516 
ft/yr) sea level rise rates for both the future with and without-project conditions. In the future 
without-project condition, damages increase under accelerated sea level rise scenarios. Under 
accelerated sea level rise, damages also increase in the with-project conditions, but to a lesser 
degree. Table 6-4 shows a comparison of with and without-project damages under the various 
scenarios. 
 

SLR Scenario 
Average 
Annual 
Benefit 

Average 
Annual 
Cost 

BCR 
Average 
Annual 
Net Benefit 

Low 4,587,988 3,679,033 1.25 908,955 
Intermediate 5,038,861 3,938,423 1.28 1,100,438 
High 7,002,252 4,804,546 1.46 2,197,706 

Table 6-4. Comparison of with and without-project damages and benefits under low, 
intermediate and high sea level rise scenarios. 

The decreases in project costs are relatively minimal under the low sea level rise scenario. Cost 
increases by 22% under the high sea level rise scenario. Under the assumption of high sea level 
rise, project the BCR and net benefits actually increase, and the project remains economically 
justified. This conclusion supports the concept of beach fill as naturally adaptable to sea level 
rise fluctuations.  
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6.09.6 Risk and Uncertainty in Future Beach Placement Activities 
 
As discussed in Section 3 (Future Without-project assumptions), continued dredge disposal from 
maintenance dredging of local navigation channels cannot be consistently relied on in the future 
without-project condition.  This assumption is due to uncertainties in navigation funding, and 
also uncertainties associated with timing and placement locations for any dredged material that 
might become available. In addition, beach placement of dredge material does not provide a 
consistent or measurable level of damage reduction.  As the estimated re-nourishment volumes 
for the Recommended Plan are based on the assumption of no future maintenance dredging 
placement disposal on area beaches, any such placement that did occur would have the effect of 
reducing the amount of renourishment material needed and therefore the cost of the proposed 
Federal Coastal Storm Risk Management project. In addition, if at the time of renourishment the 
beach profile is already at or greater than the design template of the Recommended Plan, then no 
additional material would be placed for the project at that time.  
 
6.09.7 Risk and Uncertainty in Coastal Storms 
 
Uncertainty regarding the number and intensity of future storms in the area is handled through 
the Beach-fx Monte Carlo simulation, whereby each lifecycle randomly selects (based on actual 
probabilities of storm occurrence) a suite of storms that will hit the project area over a given 
lifecycle. The storm suite is selected from a group of 444 plausible storms for Folly Beach. 
However, while the storms are randomly selected, the effect of any given storm on a given shore 
profile is determined by the SBEACH software and is fixed.  The Beach-fx parameters which 
dictate storm selection are discussed in Appendix A. 
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7. PLAN IMPLEMENTATION* 
 
7.01 Project Schedule  
 
Table 7-1 shows the project schedule following assumed December 2022 project authorization. 
The schedule assumes expeditious review and approval of the project through all steps, including 
authorization and funding, and as such is subject to change. 
 

Activity Date 
Complete Final Plans and Specs Mar 2024 
Complete Real Estate Acquisition Jun 2024 
Sign PPA Jul 2024 
Award Construction Contract Sep 2024 
Begin Initial Construction Dec 2024 
Complete Initial Construction May 2025 
Begin First Renourishment Dec 2036 
Complete First Renourishment May 2037 

Table 7-1. Project schedule following assumed December 2022 project authorization. 

7.02 Division of Plan Responsibilities 
 
7.02.1 General 
 
Federal policy requires that costs for water resources projects be assigned to the various purposes 
served by the project. These costs are then apportioned between the federal government and the 
non-federal sponsor according to percentages specified in Section 103 of the WRDA of 1986 
(P.L. 99-662). For projects that provide damage reduction to publicly owned shores, the purposes 
are usually (1) Coastal Storm Risk Management and (2) separable recreation. For the Folly 
Beach project, there is no separable recreation component. 
 
7.02.2 Cost-Sharing 
 
All project costs for the Recommended Plan are allocated to the purpose of hurricane and storm 
damage reduction. Cost-sharing for initial construction would be 85% federal/15% non-federal 
consistent with requirements resulting from a Section 111 Report finding (see Section 111 
Appendix for details), the base being provided by Section 103(c)(5) of WRDA 1986 as amended 
by WRDA 1996. The estimated federal share of the costs of the project is $161,553,550.  Non-
federal interests are required to provide all lands, easements, rights-of-way, relocations and 
disposal (LERRDs) necessary for the project. The value of the non-federal portion of the 
LERRD is $4,000,000 and is included in the non-federal share of initial project construction 
costs. The remainder of the non-federal share of project construction costs consists of a 
$24,509,450 cash contribution, or a total non-federal cost of $28,509,450. 
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From Executive Summary:  
The estimated  cost of the Recommended Plan is $190,063,000 in October 2019 price levels, 
which would be cost-shared 85% federal ($161,553,550) and 15% non-federal ($28,509,450), in 
accordance with the cost-sharing exclusive to the project, as discussed in the Section 111 
Appendix.  Operations and maintenance costs are estimated at $101,000 a year and would be a 
100% non-federal responsibility.  The project includes a 12-year renourishment cycle (initial 
construction, plus three renourishments) with an estimated cost of $48,030,333 per 
renourishment.  Renourishments would be cost-shared on a 85% federal and 15% non-federal 
basis.  The benefit cost ratio is 1.09 to 1. The total cost for initial construction and the three 
renourishments is $190,063,000 ($45,972,000 for initial construction plus $48,030,333 per 
renourishment, for the three renourishments). 
 
 
Annual OMRR&R costs, such as inspection costs and dune vegetation maintenance costs, 
currently estimated at $101,000 per year, are a 100 % non-federal responsibility. The federal 
government is responsible for preparing and providing an OMRR&R manual to the sponsor. 
 
As noted previously, current federal policy requires that, unless there are other, overriding 
considerations, the NED plan would be the plan recommended for implementation.  However, 
the non-federal sponsor can request recommendation of a Locally Preferred Plan (LPP) that 
differs from the NED Plan if they are willing to pay 100% of the cost differential between the 
two plans.  In this case, the non-federal sponsor has not elected to pursue a LPP, therefore the 
Recommended Plan is the NED plan. Cost-sharing for the selected plan is shown in Table 7-2 at 
2020 price levels.  
 
As discussed in section 6.03 Public Parking and Access Requirements, the non-federal sponsor 
has committed to constructing the required additional public accesses and parking requirements 
needed to support the determination of federal interest in a CSRM project. Any costs incurred by 
the sponsor in order to satisfy these requirements are not considered project costs and are not 
creditable towards the total amount of the non-federal sponsor’s required contributions. The cost 
apportionment shown in Table 8-2 is computed to assume that 100 % of the project would meet 
these requirements by the time the PPA is executed.   
 
Actual cost-sharing percentages for the project will ultimately be based on a detailed assessment 
prior to initiation of construction, of the following factors: 

a) Adequacy of public access and public parking throughout the constructed project reach; 
b) Economic justification of the individual project reaches, and; 
c) Presence of undeveloped lots. 

All of these requirements may affect the cost-sharing percentages of federal and non-federal 
partners.  This issue is also re-visited prior to each re-nourishment, and cost-sharing may be 
adjusted accordingly.  Continued maintenance (of access for the public by both access corridors 
and public parking) is an especially important factor in ensuring funding of the project. The non-
federal sponsor for the Folly Beach project is fully aware of all the factors potentially affecting 
cost-sharing and has wholly committed to meeting those requirements.   
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Cost allocation for undeveloped lots would be 100% non-federal.  The presented cost-sharing 
percentages assume 100% development along the entire project shoreline.   The number of 
undeveloped first-row lots would be reassessed before the signing of the PPA, and the cost-
sharing would be recalculated at that time to reflect any remaining undeveloped lots. 
 
 
 

Initial project construction costs 

Project purpose 
Project 

estimated cost 
Apportionment % Apportionment $ 

Non-Federal Federal Non-Federal Federal 
Coastal Storm Risk 

Management $45,972,000 15% 85% $6,895,800 $39,076,200 

Interest during 
construction $39,846 100% 0% $39,846 $0 

LERRD credit $0 100% 0% $0 $0 
Total initial cost $46,011,846   $6,935,646 $39,076,200 

 
Total renourishment costs 

Project purpose 

Total cost 
(3 

renourishments) 

Apportionment % Apportionment $ 

Non-Federal Federal Non-Federal Federal 
Coastal Storm Risk 

Management $144,091,000 15% 85% $21,613,650 $122,477,350 
 

Annual OMRR&R costs 

 
Cost per 

year 
Apportionment % Apportionment $ 

Non-Federal Federal Non-Federal Federal 
Beach fill monitoring $25,000 100% 0% $25,000 $0 

General repair, 
maintenance, inspection $76,000 100% 0% $76,000 $0 
Total annual OMRR&R $101,000   $101,000 $0 

Table 7-2.  Cost allocation and apportionment, 2020 price levels.  

7.02.3 Financial Analysis  
 
The non-federal sponsor has submitted a statement of financial capability to the USACE.  
 
7.02.4 Project Partnership Agreement 
 
A model Project Partnership Agreement (PPA) will establish the responsibilities for project 
executions between the federal government and the non-federal sponsor as required by Section 
221 of Public Law 91-611, Flood Control Act of 1970, as amended (42 U.S.C. 1962d-5b), and 
Section 103 of the Water Resources Development Act of 1986, Public Law 99-662, as amended 
(33 U.S.C. 22130, which provides that the Secretary of the Army shall not commence the 
construction of any water resources project or separable element thereof, until the Non-Federal 
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sponsor has entered into a written agreement to furnish its required cooperation for the project or 
separable element. The terms of local cooperation to be required in the PPA are described below. 
A Letter of Intent acknowledging this process and stating their intent to support project 
implementation has been obtained from the City of Folly Beach. 
 
Federal commitments regarding a construction schedule or specific provisions of the PPA cannot 
be made to the non-federal sponsors on any aspect of the Recommended Plan or separable 
element until the following are true: 
• The Recommended Plan is authorized in a Water Resources Development Act (WRDA) 

or similar legislation. 
• Construction funds are appropriated, apportioned by the OMB, and their allocation is 

approved by the Assistant Secretary of the Army for Civil Works (ASA [CW]) 
• The draft PPA has been reviewed and approved by the Assistant Secretary of the Army – 

Civil Works (ASA-CW) 
The PPA would not be executed nor would construction be initiated on the project or any 
separable element until the Final EA has been fully coordinated and a FONSI has been signed 
and the three aforementioned items are complete. 
 
7.03 Views of the Non-Federal Sponsor  
 
The non-federal sponsor, the City of Folly Beach, fully supports the Recommended Plan. A letter 
of support from them will be included in the Final General Reevaluation Report/EA. 
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8. COMPLIANCE WITH ENVIRONMENTAL 
REQUIREMENTS* 

 
The following paragraphs summarize the relationship of the proposed action to the most 
pertinent federal, state, and local requirements. Table 8-1 at the end of this section lists the 
compliance status of all federal laws and policies that were considered for the proposed Folly 
Beach project. 
 
8.01 Clean Water Act 
 
8.01.1  Section 401 of Clean Water Act of 1977 
 
In 2013, SCDHEC issued a notice that stated that groin construction and beach nourishment have 
very few water quality impacts and have waived the requirement for 401 certifications for these 
projects.  Therefore, the project would follow the requirements of the Section 401 of the Clean 
Water Act of 1977 (P.L. 95-217), as amended. 
 
8.01.2  Section 404 of Clean Water Act of 1977 
 
Pursuant to Section 404 of the Clean Water Act, the effects associated with the discharge of fill 
material into waters of the United States are discussed in the Section 404(b)(1) (P.L. 95-217) 
evaluation in Appendix F. Incidental fallback associated with hopper dredging operations in the 
offshore borrow areas is anticipated.  Resultant water column impacts associated with 
sedimentation and turbidity are discussed in Section 5.01.2; however, no measureable increase in 
bottom elevation is expected from the fallback of sediment during the dredging operations and 
the activity won't destroy or degrade waters of the United States (33 CFR Section 323.2(d)(4)(i)).  
Therefore, incidental fallback from dredging in the borrow area is not being considered a 
discharge addressed under the Section 404 (b)(1) Guidelines Analysis. 
 
8.02 Marine, Protection, Research, and Sanctuaries Act 

 
The proposed Coastal Storm Risk Management project does not involve ocean disposal of 
dredged material. Therefore, the project would be in compliance with the requirements of the 
Marine Protection, Research and Sanctuaries Act.  
 
8.03 Magneson-Stevens Fishery Conservation and Management Act 
(Essential Fish Habitat)  
 
Potential project effects on EFH species and their habitats have been evaluated and are addressed 
in Section 5.02.4 of this document. It has been determined that the proposed action would not have 
a significant adverse effect on such resources. Informal EFH consultation has been ongoing since 
study commencement.  Through coordination of the draft report with the NMFS, consultation will 
be officially initiated and concurrence with USACE findings will be requested. Compliance 
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obligations related to EFH provisions of the 1996 congressional amendments to the MSFCMA 
(P.L. 94-265) would be fulfilled before initiation of the proposed action. 
 
8.04 Fish and Wildlife Coordination Act 
 
The Fish and Wildlife Coordination Act, as amended (16 U.S.C. 661, et seq), requires that 
USACE coordinate and obtain comments from the USFWS, the NMFS, where applicable, and 
appropriate State fish and wildlife agencies  Since this is a study of an existing federal project, 
the USFWS has determined that a Fish and Wildlife Coordination Act is not required.  
Consultation with USFWS, NMFS, and South Carolina Department of Natural Resources is 
ongoing. 
 
8.05 Section 7 of the Endangered Species Act 
 
Pursuant to Section 7 of the Endangered Species Act, informal consultation is ongoing between the 
USACE and the U.S. Fish and Wildlife Service (USFWS) for development of the Folly Beach 
Coastal Storm Risk Management Project.  In 2018, formal consultation on the Folly Beach 
Renourishment and Groin Rehabilitation Project was completed with the USFWS. 
However, USACE plans to reinitiate formal consultation with FWS and obtain a new BiOp prior 
to initial construction to ensure an up-to-date BiOp with conditions in line with construction 
needs.   
 
The USACE will accomplish all future work in accordance with the National Maine Fisheries 
Service (NMFS), 2020 South Atlantic Regional Biological Opinion for Dredging and Material 
Placement Activities in the Southeast United States utilizing the appropriate conservation measures 
and terms and conditions or any superseding SARBO that is prepared by NMFS. 
 
8.06 Section 106 of the Historic Preservation Act & the Abandoned 
Shipwreck Act 
 
Consultation with the South Carolina State Historic Preservation Office (SHPO) and the South 
Carolina Institute for Archaeology and Anthropology (SCIAA) is ongoing.  Detailed surveys of the 
offshore borrow areas and pipeline routs has been deferred until the Pre-Construction Engineering 
and Design (PED) phase of the project.  Consultation with SHPO and SCIAA will be completed 
prior to initial construction of the project.  Any cultural resources identified in the offshore borrow 
areas will be avoided during dredging activities.  The Folly River borrow area has been dredged 
previously; therefore, no additional surveys are required in this borrow area.  
 
 
 
 
 
 
  



123 
Folly Beach, Charleston County, SC, Draft General Reevaluation Report and Environmental Assessment 

 
 

 

Title of Public Law or Executive Order Compliance Status Section 
Addressed 

Clean Air Act of 1972, As Amended  Full Compliance 5.01.3 
Clean Water Act of 1972, As Amended  Full Compliance 5.01.2 & 8.01 
Magnuson Fishery Conservation and 
Management Act  Full Compliance 5.02.4 

Protection of Wetlands, E.O. 11990  Full Compliance 5.04.1 & 8.08 
Floodplain Management, E.O. 11988  Full Compliance 5.04.2 & 8.07 
Fish and Wildlife Coordination Act of 1958, 
As Amended  Full Compliance 8.04 

Endangered Species Act of 1973  Full Compliance 5.06 & 8.05 
National Historic Preservation Act of 1966, 
As Amended  Full Compliance 5.08 & 8.06 

Abandoned Shipwreck Act of 1987  Full Compliance 5.08 
Coastal Barrier Resources Act of 1982  Full Compliance 5.07 & 8.11 
Coastal Zone Management Act of 1972, As 
Amended  Full Compliance 8.10 

Federal Actions to Address Environmental 
Justice and Minority and Low-Income 
Populations, E.O. 12898  

Full Compliance 5.11.3 & 8.13 

Table 8-1. The relationship of the proposed action to federal laws and policies. 
 
 
8.07 South Carolina Coastal Zone Management Program 
 
The proposed action would be conducted in the designated coastal zone of South Carolina. 
Pursuant to the Federal Coastal Zone Management Act of 1972, as amended (P.L. 92-583), 
Federal activities are required to be consistent, to the maximum extent practicable, with the 
federally approved coastal management program of the State in which their activities will occur. 
The components of the proposed action have been evaluated and determined to be consistent 
with the South Carolina Coastal Management Program; however, consultation with South 
Caroline Department of Environmental Control-Office of Ocean and Coastal Resource 
Management is ongoing and the USACE will we be submitting a consistency determination to 
obtain concurrence. 
 
8.08 Coastal Barrier Resources Act 
 
The Coastal Barrier Resources Act (CBRA) of 1982 (P.L. 97-348) prohibits expenditure of 
federal funds for activities within the designated limits of the Coastal Barrier Resources System 
unless specifically exempted by Section 6 of the act. Designated maps showing the Coastal 
Barrier Resources System in South Carolina indicate two sites within the study area limits, but 
neither area is within the beach fill template.  The Morris Island Complex (M06) is located at 
northeast end of the island, and the Bird Key Complex (M07/M07P) is located at the southwest 
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end of the island.  CBRA consultation with Fish and Wildlife Service is ongoing and will be 
completed prior to start of construction.  
 
 
8.09 Estuary Protection Act 
 
The Estuary (Estuarine) Protection Act provides a means to protect, conserve, and restore 
estuaries in a manner that maintains balance between the need for natural resource protection and 
conservation and the need to develop estuarine areas to promote national growth. The act 
authorizes the Secretary of the Interior to work with the states and other federal agencies in 
undertaking studies and inventories of estuaries of the United States. The proposed project would 
be expected to have minimal effect on the estuarine environment, as discussed in Section 5.02 of 
this report; therefore, the project would be in compliance with the Estuary Protection Act.  
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9. SUMMARY OF AGENCY AND PUBLIC INVOLVEMENT* 
 
9.01 Scoping 
 
A scoping letter describing the proposed Folly Beach Study and requesting public and agency 
participation was circulated in January 2019.  A public scoping meeting was held on February 
19, 2019.  Responses were received from: the U.S. Fish and Wildlife Service, U.S. 
Environmental Protection Agency and the South Carolina Office of the State Underwater 
Archaeologist and residents of Folly Beach.   
 
The U.S. Fish and Wildlife Service stated concerns about sand compatibility, and the location of 
future borrow areas and their proximity to Bird Key Stono.  The USACE made the necessary 
adjustments, such as increasing the number of sediment cores and decreasing the spacing 
between them, to improve the accuracy of the borrow area mapping process.   
 
The U.S. Environmental Protection Agency stated concerns for the following environmental 
resources; wetlands, water quality, noise, air quality, environmental justice recreation 
socioeconomics and green infrastructure.  The USACE addressed each resource in this report. 
 
The South Carolina Office of the State Underwater Archaeologist stated concerns for the 
potential impacts to submerged cultural resources.  The USACE addressed these resources in this 
report. 
 
The residents’ concerns included beach front development and high erosion rates.   
 
 
9.02 Cooperating Agencies 

Pursuant to Section 1501.8 of the CEQ NEPA Regulations, the Bureau of Ocean Energy 
Management (BOEM) has agreed to participate as a cooperating agency during the preparation 
of the Integrated General Reevaluation Report and Environmental Assessment.  BOEM has 
assisted and will continue to assist in developing information and preparing environmental 
analyses in areas which the BOEM has special expertise.  This assistance enhances the 
interdisciplinary capability of the study team.     

Public Law 103-426 enacted 31 October 1994 gave BOEM the authority to convey, on a 
noncompetitive basis, the rights to Outer Continental Shelf (OCS) sand, gravel, or shell resources 
for shore protection; beach or wetlands restoration projects; or for use in construction projects 
funded in whole or part or authorized by the federal government. In implementing this authority, 
BOEM may issue a negotiated non-competitive lease agreement for the use of OCS sand to a 
qualifying entity.  OCS resources (beyond three miles) fall under BOEM’s jurisdiction, as found 
in the OCS Land Act. 
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9.03 Coordination of this Document  

This document will be circulated for 30-day public review to the list of recipients below and all 
comments received will be considered in development of the final report. 

 
9.04 Recipients of this Document  
 
Federal Agencies 
U.S. Environmental Protection Agency 
Bureau of Ocean and Energy Management 
National Marine Fisheries Service 
U.S. Fish and Wildlife Service 
US Department of Agriculture - National Resources Conservation Service 
Commander, Fifth Coast Guard District 
 
State Agencies 
South Carolina Department of Natural Resources 
South Carolina Department of Health and Environmental Control 
South Carolina Department of Archives and History 
South Carolina Institute Archaeology and Anthropology 
 
Local Governments 
Mayor, City of Folly Beach 
City Administrator, City of Folly Beach 
Charleston County Parks, Recreation and Tourism 
 
Elected Officials 
South Carolina United States Senators and Local District United States Congressmen 
Local State Senators and Representatives 
 
Conservation Groups/Recreation Groups 
The Nature Conservancy 
National Audubon Society 
National Wildlife Federation 
Sierra Club 
Coastal Conservation League 
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10. CONCLUSIONS* 
 
The Coastal Storm Risk Management problems and needs of the study area have been reviewed 
and evaluated with regard to the federal and non-federal interests and with consideration of 
engineering, economic, environmental, social, and cultural concerns. The conclusions of the 
study are summarized as follows: 
 
a) The Folly Beach shoreline is susceptible to major damage from future erosion and coastal 
storms. 
 
b) The Recommended Plan consists of a 5.1 mile (26,690 linear foot) main dune and berm 
combination beach fill. The southwest portion of the project includes a 35 ft wide berm between 
reaches 2 to 17 for 16,670 ft., see Figure ES-1. The northeast portion includes a 50 ft wide berm 
between reaches 18 to 26 for 9,720 ft.  The berm is at elevation 8.0 ft. The Plan includes 
constructing a new dune or raising the existing dune to a uniform elevation of 15 ft NAVD88 
with a minimum top width of 5 ft.  The beach fill includes a 750-foot tapered transition at the 
ends of the project and a 500 ft transition between the 35 ft and 50 ft wide berm. During the 50-
Year period of recommended federal participation in the Recommended Plan, material for the 
beach fill would be dredged from two proposed offshore borrow sources and one riverine borrow 
source, transported to the beach by pipeline, for the beach fill construction. The renourishment 
interval for the project is twelve years.  
 
c) The Recommended Plan is feasible on the basis of engineering and economic criteria, and is 
acceptable by environmental, cultural, and social laws and standards. 
 

d) The Recommended Plan is supported by the non-federal sponsor, the City of Folly 
Beach, South Carolina. The sponsor has the capability to provide the necessary non-
federal requirements identified and described in section 8.02 of this report.  

 
 
The estimated cost of the Recommended Plan is $190,063,000 in October 2019 (FY20) price 
levels, which would be cost-shared 85% federal ($161,553,550) and 15% non-federal 
($28,509,450), in accordance with the cost-sharing exclusive to the project, as discussed in the 
Section 111 Appendix.  Operations and maintenance costs are estimated at $101,000 a year and 
would be a 100% non-federal responsibility.  The project includes a 12-year renourishment cycle 
(initial construction, plus three renourishments) with an estimated cost of $48,030,333 per 
renourishment.  Renourishments would be cost-shared on a 85% federal and 15% non-federal 
basis.  The benefit cost ratio is 5.27 to 1. The total cost for initial construction and the three 
renourishments is $190,063,000 ($45,972,000 for initial construction plus $48,030,333 per 
renourishment, for the three renourishments). 
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11. DISTRICT ENGINEER’S RECOMMENDATIONS* 
 
This study addresses the needs for Coastal Storm Risk Management for Folly Beach, South 
Carolina. The following recommendations include items for implementation by the Federal 
Government, State of South Carolina, and local governments and agencies, including the 
structural Coastal Storm Risk Management project. In order for risks to life and safety to be 
reduced, any structural project should be accompanied by additional measures meant to assure 
that residents have sufficient warning, knowledge, and resources to evacuate the area well ahead 
of hurricane arrival.  Recommendations for these types of measures are listed below. While 
many of these recommendations may already be in place, due to their importance they are being 
reinforced as a component of this project.  
 
11.01 Coastal Storm Risk Education 
 
Numerous people have died as a result of hurricanes and other coastal storms, primarily because 
of the failure to evacuate to an area of safety. Any loss of life is tragic, and any number of those 
deaths might have been prevented. Even one death prevented is sufficient reason to improve our 
methods of educating the public on hurricane and storm threats and to ensure that all is done to 
warn all those residents or visitors to the coastline of South Carolina as to the dual hazards of 
wind and surge/waves. It is particularly vital to inform the public as to the potential for hurricane 
occurrence, particularly in the dangerous hurricane season, so they pay continued attention to 
media reports on weather. Education needs to include articulation of effects related to the 
potential magnitude of the threat, the urgency to heed potential calls to evacuate, and providing 
the means by which to make wise choices on evacuation methods and route (see 
recommendations given below under Hurricane Evacuation Planning). The following are 
suggested guidelines for implementation by State and local government, in the interests of good 
education on hurricane storm threats: 
 Provide good science and information to the residents and visitors to coastal South Carolina, 

so they can understand the nature of the threat, and its possibility of happening at any time, 
especially within the hurricane season. This information should be provided in both written 
form and as an initial graphic on televisions provided in visitor’s housing, and also in a 
variety of venues, including the following: 

o Posted and televised education in supermarkets, libraries, and public buildings 
o Teacher-provided, posted, and televised education in schools and at public meetings 

and gatherings, at intervals not to exceed 1 year 
o Publicly posted and visitor-housing-posted information on evacuation routes, and 

procedures, on publicly accessible Web sites, updated regularly (minimum 1 yr.) 
It is not possible to maintain the lives and safety of coastal South Carolina residents and visitors 
if they do not have sufficient warning and if they then do not use that knowledge to evacuate in a 
timely manner. 
 
Education regarding coastal storm risks is an ongoing effort of multiple agencies and educational 
institutions and not a funded program under existing USACE authorities. Updating Web sites 
containing evacuation routes and procedures should be done under existing programs 
implemented by State and local governments. 
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11.02 Hurricane and Storm Warning 
 
Residents and visitors to the coast of South Carolina need to recognize that they live in, or visit, a 
high-hazard area. Although certain times of the year pose less risk than others, each year’s 
hurricane season provides a strong possibility of hurricane impact somewhere along the coast of 
South Carolina. All residents and visitors need to be made aware of the current hurricane threat. 
But first, meteorological conditions must be evaluated, and any threat must be assessed and 
characterized by experts at NOAA’s National Weather Service. That interpretation must then be 
passed to national and local media for dissemination. Continued support of NOAA’s program, 
and the following supportive activities are critical to an adequate warning process: 
 Ongoing efforts to upgrade the existing system of NOAA buoys, transmission capabilities, 

and advanced warning measures that provide data on the location and nature of weather 
conditions. 

 Efforts directed at the interpretation of that data and its dissemination to the media and 
public, through the National Weather Service. 

 Public appreciation for the need to be aware at all times of, and the need to listen to weather 
reports and advice given on various media. Television weather reports, radio, and the Internet 
all provide excellent, up-to-date information on weather conditions, and the development of 
threatening situations. Simply living in or visiting the barrier islands of South Carolina 
should be sufficient to create a consistent and ongoing process of being exceptionally aware 
of the weather and its potential consequences. 

 The vital importance of heeding the advice of experts. One should know what needs to be 
done when a storm is approaching. Family members should conduct evacuation drills, keep 
needed phone numbers and travel supplies on hand, and be prepared to leave on short notice. 
One should be aware of evacuation routes, keep a full tank of gas during the hurricane season 
and have a plan for where one should go, how to maintain contact with other family 
members, and where one will relocate temporarily, particularly if the event turns out to be 
longer than expected. 

 
11.03 Storm Evacuation Planning Upgrading 
 
The critical need for adequate evacuation planning was borne out by Hurricanes Bertha, Fran, 
and Floyd, of the late 1990s, and brought even more to the forefront by the monumental impacts 
of Hurricane Katrina in 2005. An evacuation plan is an essential component of a comprehensive 
plan for ensuring the safety of residents of, and visitors, to the coast of South Carolina. The 
preservation of life is the single most important goal and objective of the recommendations. Joint 
FEMA/NOAA/USACE/South Carolina studies of evacuation routes and populations along the 
coastline has provided a tremendous amount of value to-date in aiding local government, 
individual, and family readiness in the face of approaching events. Support for that program is a 
critical element of the recommendations for the towns located on Folly Beach in support of its 
residents and visitors.  
 
The following are some recommendations in support of efforts to support Hurricane Evacuation 
Planning: 
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 Update this ongoing effort and to provide new and more widely disseminated data and tools 
for evacuation planning by the State and the towns, and also for use by individuals and 
families in their preparation for an impending event. 

 Evacuation route signage is an important part of a successful evacuation campaign. 
Maintenance of hurricane evacuation route signage is viewed as a vital link in ensuring the 
safety of residents and visitors alike. 

 The provision of additional signage illustrating surge height achieved during past events 
would be an added and continual link to ongoing education efforts. That could take the form 
of signs placed in locations in which there is significant traffic, such as major thoroughfares, 
where pedestrians walk, and particularly in those highest hazard zones according to 
elevation/depth data. 

Evacuation Planning is an ongoing effort of multiple agencies, including the USACE, but its 
implementation is not a funded program under existing USACE authorities. Updating Web sites 
containing evacuation routes and procedures should be periodically updated under existing 
programs implemented by South Carolina. 
 
11.04 Structural Damage Reduction Features and Items of Local Cooperation 
 
On the basis of the conclusions of this study, I recommend the implementation of the 
Recommended Plan, which consists of a 3.21 mile long, 35-ft wide beach berm in Reaches 2 
through 17, and a 1.84 mile long 50-ft wide beach berm in Reaches 18 to 26 of the project, with 
a berm elevation of 8.0 ft NAVD 88. The Recommended Plan includes raising the dune to a 
uniform elevation of 15 ft NAVD88 with a minimum top width of 5 ft for a length of 5.05 miles 
for Reach 2 through 26.  
 
The estimated cost of the Recommended Plan is $190,063,000 in October 2019 (FY20) price 
levels, which would be cost-shared 85% federal ($161,553,550) and 15% non-federal 
($28,509,450), in accordance with the cost-sharing exclusive to the project, as discussed in the 
Section 111 Appendix.  Operations and maintenance costs are estimated at $101,000 a year and 
would be a 100% non-federal responsibility.  The project includes a 12-year renourishment cycle 
(initial construction, plus three renourishments) with an estimated cost of $48,030,333 per 
renourishment.  Renourishments would be cost-shared on a 85% federal and 15% non-federal 
basis.  The benefit cost ratio is 5.27 to 1. The total cost for initial construction and the three 
renourishments is $190,063,000 ($45,972,000 for initial construction plus $48,030,333 per 
renourishment, for the three renourishments). 
 
As a result of the Feasibility study and EA, I recommend that the project be authorized and 
implemented in accordance with the findings of this report.   
Federal implementation of the Recommended Plan would be subject to the non-federal sponsor 
agreeing to comply with applicable federal laws and policies, including but not limited to:  
 
a. Provide _15%__ (See Section 111 Appendix)  of initial project costs assigned to hurricane and 
storm damage reduction plus 100 % of initial project costs assigned to protecting undeveloped 
private lands and other private shores which do not provide public benefits and __15__ % of 
periodic nourishment costs assigned to hurricane and storm damage reduction plus 100 % of 
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periodic nourishment costs assigned to protecting undeveloped private lands and other private 
shores which do not provide public benefits and as further specified below: 

 
  (1)  Enter into an agreement which provides, prior to construction, __35-_ % of design 
costs;  
 
 (2)  Provide, during construction, any additional funds needed to cover the non-federal 
share of design costs; 
 
 (3)  Provide all lands, easements, and rights-of-ways, and perform or ensure the 
performance of any relocations determined by the Federal Government to be necessary 
for the initial construction, periodic nourishment, operation, and maintenance of the 
project; 
 
(4)  Provide, during construction, any additional amounts as are necessary to make its 

total contribution equal to _15_ % (see Section 111 Appendix) of initial project costs 
assigned to hurricane and storm damage reduction plus 100 % of initial project costs 
assigned to protecting undeveloped private lands and other private shores which do not 
provide public benefits and _15_ % of periodic nourishment costs assigned to hurricane 
and storm damage reduction plus 100 % of periodic nourishment costs assigned to 
protecting undeveloped private lands and other private shores which do not provide 
public benefits;  

 
b. Continue to maintain public access every ½ mile and adequate parking within the project 
limits in accordance with USACE requirements for participation in cost-sharing with the Federal 
Government for the project as follows: 

 
(1)   For so long as the project remains authorized, the non-federal Sponsor shall ensure 
continued conditions of public ownership and use of the shore on which the amount of 
federal participation is based; 
 
(2)   Provide and maintain necessary access roads, parking areas, and other public use 
facilities, open and available to all on equal terms; 
 
(3)  At least twice annually and after storm events, perform surveillance of the beach to 
determine losses of nourishment material from the project design section and provide the 
results of such surveillance to the Federal Government.   

 
c. Shall not use funds from other federal sources, including any non-federal contribution required 
as a matching share therefore, to meet any of the non-federal obligations for the project unless 
the federal agency providing the funds verifies in writing that such funds are authorized to be 
used to carry out the project;  
 
d. Not less than once each year, inform affected interests of the extent of protection afforded by 
the project;  
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e. Agree to participate in and comply with applicable federal floodplain management and flood 
insurance programs;  
 
f. Comply with Section 402 of the Water Resources Development Act of 1986, as amended (33 
U.S.C. 701b-12), which requires a non-federal interest to prepare a floodplain management plan 
within one year after the date of signing a project cooperation agreement, and to implement such 
plan not later than one year after completion of construction of the project;  
 
g. Publicize floodplain information in the area concerned and provide this information to zoning 
and other regulatory agencies for their use in adopting regulations, or taking other actions, to 
prevent unwise future development and to ensure compatibility with protection levels provided 
by the project;  
 
h. Prevent obstructions or encroachments on the project (including prescribing and enforcing 
regulations to prevent such obstructions or encroachments) such as any new developments on 
project lands, easements, and rights-of-way or the addition of facilities which might reduce the 
level of protection the project affords, hinder operation and maintenance of the project, or 
interfere with the project’s proper function;  
 
i. Comply with all applicable provisions of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, Public Law 91-646, as amended (42 U.S.C. 4601-4655), and 
the Uniform Regulations contained in 49 CFR Part 24, in acquiring lands, easements, and rights-
of-way required for construction, operation, and maintenance of the project, including those 
necessary for relocations, the borrowing of materials, or the disposal of dredged or excavated 
material; and inform all affected persons of applicable benefits, policies, and procedures in 
connection with said Act;  
 
j. For so long as the project remains authorized, operate, maintain, repair, rehabilitate, and 
replace the project, or functional portions of the project, including any mitigation features, at no 
cost to the Federal Government, in a manner compatible with the project’s authorized purposes 
and in accordance with applicable federal and state laws and regulations and any specific 
directions prescribed by the Federal Government. Completion of the OMRR&R by the federal 
government will not relieve the non-federal Sponsors of responsibility to meet the non-federal 
Sponsor's obligations or to preclude the Federal Government from pursuing any other remedy at 
law or in equity to ensure faithful performance;  
 
k. Give the Federal Government a right to enter, at reasonable times and in a reasonable manner, 
on property that the non-federal sponsor owns or controls for access to the project for the 
purpose of completing, inspecting, operating, maintaining, repairing, rehabilitating, or replacing 
the project;  
 
l. Hold and save the United States free from all damages arising from the construction, operation, 
maintenance, repair, rehabilitation, and replacement of the project and any betterments, except 
for damages due to the fault or negligence of the United States or its contractors;  
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m. Keep and maintain books, records, documents, or other evidence pertaining to costs and 
expenses incurred pursuant to the project, for a minimum of 3 years after completion of the 
accounting for which such books, records, documents, or other evidence are required, to the 
extent and in such detail as will properly reflect total project costs, and in accordance with the 
standards for financial management systems set forth in the Uniform Administrative 
Requirements for Grants and Cooperative Agreements to State and Local Governments at 32 
Code of Federal Regulations (CFR) Section 33.20;  
 
n. Comply with all applicable federal and state laws and regulations, including, but not limited 
to: Section 601 of the Civil Rights Act of 1964, Public Law 88-352 (42 U.S.C. 2000d) and 
Department of Defense Directive 5500.11 issued pursuant thereto; Army Regulation 600-7, 
entitled "Nondiscrimination on the Basis of Handicap in Programs and Activities Assisted or 
Conducted by the Department of the Army”; and all applicable federal labor standards 
requirements including, but not limited to, 40 U.S.C. 3141- 3148 and 40 U.S.C. 3701 – 3708 
(revising, codifying and enacting without substantial change the provisions of the Davis-Bacon 
Act (formerly 40 U.S.C. 276a et seq.), the Contract Work Hours and Safety Standards Act 
(formerly 40 U.S.C. 327 et seq.), and the Copeland Anti-Kickback Act (formerly 40 U.S.C. 276c 
et seq.);  
 
o. Perform, or ensure performance of, any investigations for hazardous substances that are 
determined necessary to identify the existence and extent of any hazardous substances regulated 
under the Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA), Public Law 96-510, as amended (42 U.S.C. 9601-9675), that may exist in, on, or 
under lands, easements, or rights-of-way that the Federal Government determines to be required 
for construction, operation, and maintenance of the project. However, for lands that the Federal 
Government determines to be subject to the navigation servitude, only the Federal Government 
shall perform such investigations unless the Federal Government provides the non-federal 
sponsor with prior specific written direction, in which case the non-federal sponsor shall perform 
such investigations in accordance with such written direction;  
 
p. Assume, as between the Federal Government and the non-federal sponsor, complete financial 
responsibility for all necessary cleanup and response costs of any hazardous substances regulated 
under CERCLA that are located in, on, or under lands, easements, or rights-of-way that the 
Federal Government determines to be required for construction, operation, and maintenance of 
the project;  
 
q. Agree, as between the Federal Government and the non-federal sponsor, that the non-federal 
sponsor shall be considered the operator of the project for the purpose of CERCLA liability, and 
to the maximum extent practicable, operate, maintain, repair, rehabilitate, and replace the project 
in a manner that will not cause liability to arise under CERCLA; and  
 
r. Comply with Section 221 of Public Law 91-611, Flood Control Act of 1970, as amended (42 
U.S.C. 1962d-5b), and Section 103(j) of the Water Resources Development Act of 1986, Public 
Law 99-662, as amended (33 U.S.C. 2213(j)), which provides that the Secretary of the Army 
shall not commence the construction of any water resources project or separable element thereof, 
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until each non-federal interest has entered into a written agreement to furnish its required 
cooperation for the project or separable element; 
 
s. Provide the non-federal share of that portion of the costs of mitigation and data recovery 
activities associated with historic preservation, that are in excess of 1 % of the total amount 
authorized to be appropriated for the project. 
 
t. Perform or provide for the performance, at no cost to the Government, of all operation, 
maintenance, repair, rehabilitation and replacement of existing dune features that are located 
throughout the project area but not part of the Recommended Plan or included as costs of the 
federal project, in a manner allowing the proper functioning of the federal project and consistent 
with the non-federal interest's sole responsibility for implementation of other non-structural 
measures outside the federal project, such as coastal storm risk education, hurricane and storm 
warning, and storm evacuation planning upgrading. 
 
u.   Take all necessary action to ensure that beaches protected by this project shall remain open 
and accessible to the public in accordance with Corps policy and in accordance with the terms of 
the Corps’ standard Perpetual Beach Storm Damage Reduction Easement.  Failure to maintain 
protected beaches as public shall result in an adjustment to future renourishment cost share to 
100% non-federal Sponsor cost at public beaches;  
 
v.   Protect and maintain the dune system from degradation, foot and vehicle traffic, 
development, and erosion by man-made or natural forces.  Maintenance shall include both 
project construction areas and landward protective dunes and vegetated areas in accordance with 
ER 1110-2-2902, whether those protective features were constructed as part of the initial project 
or whether naturally existing at the time of design and construction;    
 

(1)   Rebuild and vegetate eroded or degraded dunes and vegetated areas landward of 
the construction limits after other than extraordinary storms, and after normal storm 
erosion, to assure project function and to prevent the expansion of private beach (or 
with Corps concurrence, provide Perpetual Beach Storm Damage Reduction 
Easements over such areas); and  
 
(2)  Conduct operation and maintenance (O&M) obligations through both direct 
activities as set forth in the O&M manual and ER 1110-2-2902, and through the 
enforcement of laws, ordinances, regulations, and federal policies which discourage 
unwise development, encroachments, and potential increased storm damages within 
the flood plain, protect the integrity of the foreshore vegetated high ground for 
proper project function, and preserve habitat.  Such protection and maintenance may 
include the issuance and enforcement of zoning or other ordinances, or the purchase 
of perpetual easements in areas landward of the project construction limits; and  

 
(3)  Provide at least annually (as part of the biannual surveillance) a technical survey 
establishing berm and dune elevations in order to evaluate renourishment and 
maintenance requirements, and to establish pre-storm conditions in the event of an 
extraordinary storm request under PL 84-99. 
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The non-federal Sponsor will submit financial plans and statements of financial capability and 
will request a letter from the State of South Carolina, which declares the state’s financial 
capability and financing plan, to document their capability of providing the necessary funds to 
support the non-federal share of the project estimated costs and periodic renourishment costs.  
This recommendation is subject to the cost-sharing policies as outlined in this report and is 
endorsed, provided that, before construction, the non-federal Sponsors enter into a written 
Project Partnership Agreement (PPA), as required by P.L. 91-611 section 221, as amended.  
 
  
11.05 Recommended Plan Summary 
 
The total estimated cost of the project, at Oct 2019 price levels, is $190,063,000. The federal 
share, 85%, of the total estimated project cost is estimated at $161,553,550. The non-federal 
share, 15%, of the total estimated project cost is estimated at $28,509,450. As previously 
indicated, the total project benefit-cost ratio is 5.27 to 1, meaning for every dollar spent on the 
project, approximately 5 dollars and 27 cents are realized in NED benefits. 
 
Table 11-1 presents all applicable economic results at the FY2020 price level for the 
Recommended Plan at the interest rate of 2.75%.  The Recommended Plan’s benefit to cost ratio 
at 2.75% interest is 5.27 to 1, which includes Recreational Benefits. 

 
Interest Rate 2.75% 
CSRM Benefit $5,038,861 
CSRM BCR 1.09 

Recreation Benefit $19,392,413 
Combined Benefit $24,431,274 
Combined BCR 5.27 

CSRM Only Net Benefit $406,524 
Combined Net Benefit $19,798,937 

Total Annual Cost $4,632,337 
 

Table 11-1. Applicable economic results at the FY2020 price level for the Recommended Plan at 
the interest rate of 2.75%. 
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The Recommended Plan contained herein reflects the information available at this time and 
current departmental policies governing formulation of individual projects. They do not reflect 
program and budgeting priorities inherent in the formulation of a national Civil Works 
construction program nor the perspective of higher review levels within the Executive Branch. 
Consequently, the Recommended Plan may be modified before it is transmitted to Congress as a 
proposal for implementation funding.  Prior to transmittal to Congress, the sponsor, State of 
South Carolina, interested federal agencies, and other parties will be advised of any 
modifications and will be afforded an opportunity to comment further. 
 
 
 
_________________________________ 
Benjamin A. Bennett 
Colonel, EN Commanding 
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12. POINT OF CONTACT* 
 
Any comments or questions regarding this Feasibility Report and EIS should be addressed to 
Folly Beach Project Manager, U.S. Army Corps of Engineers, 69 Darlington Avenue, 
Wilmington, NC 28403. 
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FINDING OF NO SIGNIFICANT IMPACT 
 

Folly Beach Coastal Storm Risk Management 
Integrated General Reevaluation Study and Environmental Assessment 

Folly Beach, Charleston County, South Carolina 
 
 

The U.S. Army Corps of Engineers, Wilmington District (Corps) has conducted an environmental 
analysis in accordance with the National Environmental Policy Act of 1969, as amended.  The final 
Integrated General Reevaluation Report and Environmental Assessment (GRR/EA) dated DATE OF 
IFR/EA, for the Folly Beach Coastal Storm Risk Management Project evaluates Coastal Storm Risk 
Management opportunities in Folly Beach, Charleston County, South Carolina.  The Bureau of Ocean 
Energy Management is a cooperating agency under the National Environmental Policy Act for this project 
due to the proposed use of Outer Continental Shelf sand resources.  The final recommendation is 
contained in the report of the Chief of Engineers, dated DATE OF CHIEF’S REPORT.  

 
The Final GRR/EA, incorporated herein by reference, evaluated various alternatives that would 

reduce the adverse economic effects of coastal storms and erosion at Folly Beach, while protecting the 
Nation’s environment in the study area.  The recommended plan is the National Economic Development 
(NED) Plan and includes:  

 
• The Recommended Plan would place beach quality sediment onto 26,690 ft or 5.1 miles 

of ocean shoreline on Folly Beach.  Initial construction would start in 2024 and would 
require approximately 2,100,000 CY (cubic yards), followed by an additional 2,10,000 
CY of renourishment at 12-year intervals ending in 2074.  The project includes two 
segments (Southwest and Northeast) that will receive nourishment.  The Southwest 
segment is 20,935 ft in length and extends from station 22+00 to 231+35 and includes a 
750 ft transition on the southeast end that extends into the Charleston County Park.  The 
Southwest segment consists of a berm width of 35 ft at elevation 8 ft NAVD88 and a top 
dune width of 5 ft at elevation 15 ft NAVD88.  The Northeast segment is 5,755 ft in 
length and extends from station 231+35 to 288+90 and includes a 750 ft transition to an 
existing groin at the northeast end.  The Northeast segment consists of a berm with of 
50 ft at elevation 8 ft NAVD88 and a top dune width of 5 ft at elevation 15 ft NAVD88.  
The sediment will be dredged from Borrow Area F, located offshore the Northeast 
segment, Borrow Area E/K, located in the Stono Ebb Shoal, and the Folly River.  
Nourishment material would be dredged with a cutterhead dredge and pumped to the 
beach directly onto Folly Beach and shaped by earth-moving equipment.  Each event 
will require approximately 180 working  days.  

 
Numerous alternatives were considered, but only two alternatives were evaluated in detail.  

These alternatives included the no action and the Recommended Plan.   
  
SUMMARY OF POTENTIAL EFFECTS:  
 
 For both alternatives, the potential effects were evaluated, as appropriate.  A summary assessment of 
the potential effects of the recommended plan are listed in Table 1:    
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Table 1: Summary of Potential Effects of the Recommended Plan 
 Insignificant 

effects 
Insignificant 
effects as a 
result of 
mitigation* 

Resource 
unaffected by 
action 

Aesthetics ☒ ☐ ☐ 
Air quality ☒ ☐ ☐ 
Aquatic resources/wetlands ☒ ☐ ☐ 
Invasive species ☐ ☐ ☒ 
Fish and wildlife habitat ☒ ☐ ☐ 
Threatened/Endangered species/critical habitat ☒ ☐ ☐ 
Historic properties ☐ ☐ ☒ 
Other cultural resources ☐ ☐ ☒ 
Floodplains ☐ ☐ ☒ 
Hazardous, toxic & radioactive waste ☐ ☐ ☒ 
Hydrology ☒ ☐ ☐ 
Land use ☒ ☐ ☐ 
Navigation ☒ ☐ ☐ 
Noise levels ☒ ☐ ☐ 
Socioeconomics ☒ ☐ ☐ 
Environmental justice ☐ ☐ ☒ 
Soils ☒ ☐ ☐ 
Tribal trust resources ☐ ☐ ☒ 
Water quality ☒ ☐ ☐ 
Climate change ☒ ☐ ☐ 
Sea Level Rise ☒ ☐ ☐ 
Coastal barrier resources ☒ ☐ ☐ 

 
 All practicable and appropriate means to avoid or minimize adverse environmental effects were 
analyzed and incorporated into the recommended plan.  Best management practices (BMPs) as detailed in 
the GRR/EA will be implemented, as appropriate, to minimize impacts.  

 
No compensatory mitigation is required as part of the recommended plan.   

  
Public review of the draft GRR/EA and FONSI was completed on DATE DRAFT EA AND FONSI 

REVIEW PERIOD ENDED.  All comments submitted during the public review period were responded 
to in the Final GRR /EA and FONSI.  A 30-day state and agency review of the Final GRR /EA was 
completed on DATE SAR PERIOD ENDED.  Comments from state and federal agency review did not 
result in any changes to the final GRR/EA. 
 
 Pursuant to Section 7(a)(2)/7(d) of the Endangered Species Act of 1973, as amended, the U.S. Army 
Corps of Engineers determined that the recommended plan may affect, not likely to adversely affect the 
West Indian Manatee, North Atlantic Right Whale, Atlantic Sturgeon, Green, Hawksbill, Kemp’s Ridley, 
and Leatherback Sea Turtles and may affect, likely to adversely affect the following federally listed 
species or their designated critical habitat: 
 

• Piping Plover 
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• Piping plover critical habitat 
• Red Knot 
• Loggerhead Sea Turtle 

 
 The PICK THE APPROPRIATE AGENCY concurred with the Corps’ determination on DATE 
OF CONCURRENCE LETTER  
 
 Pursuant to Section 106 of the National Historic Preservation Act of 1966, as amended, the U.S. 
Army Corps of Engineers has made a preliminary determination that the recommended plan has no effect 
on historic properties.  Detailed surveys of the offshore borrow areas and pipeline routs has been 
deferred until the Pre-Construction Engineering and Design (PED) phase of the project.  
Consultation with SHPO will be completed prior to initial construction of the project. 
 
 Pursuant to the Clean Water Act of 1972, as amended, the discharge of dredged or fill material 
associated with the recommended plan has been found to be compliant with section 404(b)(1) Guidelines 
(40 CFR 230).  The Clean Water Act Section 404(b)(1) Guidelines evaluation is found in ENTER 
SECTION OR APPENDIX WITH 404(B)(1) EVALUATION of the IFR/EA.   
  
 The South Carolina Department of Health and Environmental Control has waived water quality 
certification pursuant to section 401 of the Clean Water Act, as follows.  Notice was published on 
October 22, 2010 in the South Carolina State Register.  
 
 CZMA CONSISTENCY PENDING:   
 A determination of consistency with the State of South Carolina Coastal Zone Management program 
pursuant to the Coastal Zone Management Act of 1972 will be obtained from the South Carolina 
Department of Health and Environment Control, Office of Ocean and Coastal Resources Management 
prior to construction.  In a letter dated DATE OF LETTER, the STATE OR TERRITORY NAME 
stated that the recommended plan appears to be consistent with state Coastal Zone Management plans, 
pending confirmation based on information to be developed during the Pre-construction, Engineering and 
Design (PED) phase.  All conditions of the consistency determination shall be implemented in order to 
minimize adverse impacts to the coastal zone. 
 
OTHER SIGNIFICANT ENVIRONMENTAL COMPLIANCE:  
 
The Corps will enter into a lease agreement with the Bureau of Ocean Energy Management for the use of 
Federal Outer Continental Shelf sand for the initial construction or periodic renourishments. 
 

 All applicable environmental laws have been considered and coordination with appropriate 
agencies and officials has been completed.  ADD BRIEF DISCUSSION IF OTHER ISSUES WERE 
RAISED RELATIVE TO OTHER ENVIRONMENTAL LAWS AND/OR EOs SUCH AS 
ENVIRONMENTAL JUSTICE, CLEAN AIR ACT, PRIME OR UNIQUE FARMLANDS, 
MARINE MAMMAL PROTECTION ACT, ESSENTIAL FISH HABITAT, WILD AND SCENIC 
RIVERS, OR COASTAL BARRIER RESOURCES ACT. 
 
 Technical, environmental, and economic criteria used in the formulation of alternative plans were 
those specified in the Water Resources Council’s 1983 Economic and Environmental Principles and 
Guidelines for Water and Related Land Resources Implementation Studies.  All applicable laws, 
executive orders, regulations, and local government plans were considered in evaluation of alternatives.1  
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Based on this report, the reviews by other Federal, State and local agencies, Tribes, input of the public, 
and the review by my staff, it is my determination that the recommended plan would not cause significant 
adverse effects on the quality of the human environment; therefore, preparation of an Environmental 
Impact Statement is not required.  
  
 
 
 
 
___________________________ ___________________________________ 
Date Benjamin A. Bennett 
 Colonel, Corps of Engineers 
 District Commander 
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