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Upper Reaches and Shipyard
(15 mo. End-to-begin) CT DREDGING (H&M Cell) 6 7 8 SRV P&S CT DREDGING (N&M Cell) 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING (M&S Cell) 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING (H&S Cell) 1 2 3 4 5 6 7 8 SRV

(19 mo. Award-to-award)
Entrance Channel
(every 24 mos.) SRV P&S CT DREDGING (ODMDS) 1 2 3 4 5 6 7 8 9 10 11 12 SRV P&S CT DREDGING (ODMDS) 1 2 3 4 5 6 7 8 9 10 11 12 SRV P&S CT

Lower Reaches and Wando
(11 mo. End-to-begin) DREDGING (ODMDS) 1 2 3 4 SRV P&S CT DREDGING (ODMDS) 1 2 3 4 SRV P&S CT DREDGING (ODMDS) 1 2 3 4 SRV P&S CT DREDGING (ODMDS) 1 2 3 4 SRV P&S CT DREDGING (ODMDS) 1 2 3 4 SRV P&S

(15 mo. Award-to-award)
Lower Sup., Shem/Anchorage-Morris Island DA

(10 years) 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 P&S

Clouter Creek North Cell
190 Acres (Available for Private Use Disposal) DISPOSAL (Upper) TOPO P&S CT DITCHING #1 P&S CT DITCHING #2 TOPO P&S CT DIKING 

Clouter Creek Hwy Cell
460 Acres DISPOSAL (Upper) TOPO P&S CT DITCHING #1 P&S CT DITCHING #2 TOPO P&S CT DIKING DISPOSAL (Upper) (Available for Private Use Dispoal)
Clouter Creek Hwy Cell Dike Failure Fix

Middle Cell DISPOSAL (Upper)
410 Acres (AVP) DISPOSAL (Upper) (Available for Private Use Disposal) DISPOSAL (Upper) (Available for Private Use Dispoal) 1 2 3 4 5 6 P&S CT DITCHING #1 (7mo.) P&S CT DITCHING #2 (6mo.) P&S CT
(6-7 mo. wait b/w ditching x25%)
South Cell
415 Acres P&S CT DITCHING #2 TOPO P&S CT DIKING DISPOSAL (Upper) (Available for Private Use Dispoal) DISPOSAL (Upper) (Available for Private Use Dispoal)

Offshore Dredge Material
Discharge Site (ODMDS) DISPOSAL (Lower & EC) SRV DISPOSAL (Lower) SRV DISPOSAL (EC) DISPOSAL (Lower) SRV DISPOSAL (Lower) SRV DISPOSAL (EC) SRV DISPOSAL (Lower) SRV

SRV SRV
Color code
SURVEY FY18 Contracts FY19 Contracts FY 20 Contracts FY 21 Contracts FY 22 Contracts FY 23 Contracts

PLANS & SPECIFICATIONS
IFB/RFP

DREDGING/DISPOSAL
DITCHING/DIKING
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Joint Base Charleston (JBCHS)
(15 mo. End-to-begin) 4 5 6 7 8 SRV P&S CT DREDGING (YHC) 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING (YHC) 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING (YHC) 1 2 3 4 5 6 7 8 SRV P&S CT DREDGING (YHC
(20 mo. Award-to-award)

Yellow House Creek PA
600 Acres DIKING DISPOSAL (Available for Private Use Disposal) DISPOSAL DISPOSAL

JBCHS PA CT DITCHING #1 TOPO P&S CT DIKING
300 Acres P&S CT DITCHING #1 TOPO P&S CT DIKING

Color code
SURVEY FY18 Contracts FY19 Contracts FY 20 Contracts FY 21 Contracts FY 22 Contracts FY 23 Contracts

PLANS & SPECIFICATIONS JBC Dredging
IFB/RFP

DREDGING/DISPOSAL
DITCHING/DIKING

2018 20232017

2022

2019 2021 20222020

POST 45 CONTRACT

20232018 2019 2020 2021

O&M DIKING

DREDGING

Joint Base Charleston

DIKING

Charleston Harbor

O&M DREDGING
2017


