



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 3 October 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
North Cell Dike Raising	\$1-2M	LPTA/SB	15-Jul-14	17-Oct-14
DLA Fire Protection DDOO Fire Alarm System	\$2-3M	MATOC	TBD	10-Nov-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	TBD	10-Nov-14
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$8-10M	TBD	TBD	14-Nov-14
CRRP Cooling Water Piping Replacement Phase 2	\$3M	8A SOLE	TBD	14-Nov-14
FY 15 CCDA Middle Cell Ditching	\$1-2M	LPTA/SB	25-Sep-14	2-Dec-14
Middle Cell Ditching	<\$1M	LPTA	23-Sep-14	2-Dec-14
Lower Harbor Dredging	\$5-8M	UNRESTRICTED	10-Oct-14	4-Dec-14
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	<\$1M	8A SOLE	19-Oct-14	14-Dec-14
MCRC Brooklyn Renovation	\$3-6M	DB TBD	TBD	31-Dec-14
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	<\$2M	TBD	TBD	1-Jan-15
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	<\$2M	TBD	TBD	1-Jan-15
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	<\$2M	TBD	TBD	1-Jan-15
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	<\$2M	TBD	TBD	1-Jan-15
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	<\$100k	TBD	TBD	1-Jan-15
Anniston, AL (DDAA) Total Repair Various DDAA Pavements	<\$2M	TBD	TBD	1-Jan-15
Anniston, AL (DDAA) Total Repair Various DDAA Facilities	<\$300k	TBD	TBD	1-Jan-15
Jacksonville, FL (DDJF) Total Repair Various DDJF Facilities	<\$2M	TBD	TBD	1-Jan-15
Norfolk, VA (DDNV) Total Repair Various DDNV Facilities	<\$2M	TBD	TBD	1-Jan-15
Red River, TX (DDRT) Total Repair Various DDRT Facilities	<\$2M	TBD	TBD	1-Jan-15
FCA Repairs at MCRC at Johnstown, PA, \$1.2M.	\$1-2M	DB TBD	TBD	31-Jan-15
FCA Repairs at MCRC Selfridge ANGB, MI	\$3-6M	DB TBD	TBD	31-Jan-15
FCA Repairs at MCRC Camp Williams ANGB, UT.	\$1-2M	DB TBD	TBD	31-Jan-15
FCA Repairs at MCRC Westover ARB, MA	<\$500k-1M	DB TBD	TBD	31-Jan-15
FCA Repairs at MCRC Youngstown, OH	<\$500k-1M	DB TBD	TBD	31-Jan-15
JBC Dredging	\$3-5M	SB	12-Feb-15	29-Apr-15
Ft. Jackson BTC4, Phase 1 51937	\$40-50M	UNRESTRICTED	3-Mar-15	15-Jun-15
MCRC Concord Paraloft	<\$750k	DB 8A SOLE	27-Aug-14	TBD
MCRC KCMO VMF Renovation	\$3-5M	DBB 8A SOLE	TBD	TBD
FCA Repairs at MCRC Wyoming, PA	\$1-2M	DB 8A SOLE	TBD	TBD



# US Army Corps of Engineers

## Charleston District FY15: Program Execution



As of 3 October 14

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
MCRC Fort Lewis Renovation	<\$2M	DB 8A SOLE	TBD	TBD
MCRC Huntsville HIMARS Overhead Cover	<\$750k	DB 8A SOLE	TBD	TBD
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	DBB 8A SOLE	TBD	TBD
ASLAC Battery Mission Bldg 346 and Renovate Bldg 450	<\$2M	8A SOLE	TBD	TBD
ASLAC Renovate Bldg 455	<\$2M	8A SOLE	TBD	TBD
JBC Visitor Quarters	\$20-40M	TBD	TBD	TBD
DDTP Bldg 8 Renovation - Design	<\$2M	TBD	TBD	TBD
DDHU Energy Upgrades - Construction	\$3-5M	TBD	TBD	TBD
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	TBD	TBD
Ceiba, PR - Mini Power Plant Construction	<\$10M	TBD	TBD	TBD
Fort Jackson Bldg 2300 Renovation	\$10-20M	SAS SB MATOC	21-Aug-14	TBD
Bldg 4282 Renovation	\$2-3M	8A SOLE	TBD	TBD
Window Replacement	\$1-2M	DB TBD	TBD	TBD
Bldg 2119 Renovation	\$15-20M	SAC SB MATOC	TBD	TBD
ARCENT GIS Contract	\$1-3M	SAC GIS MATOC	TBD	TBD
LRC Slab project at ASP	<\$1M	TBD	TBD	TBD
LRC Canopy project at ASP	<\$1M	TBD	TBD	TBD
Bldg 1875 DFAC Kitchen Renovation	\$8-10M	SAS SB MATOC	TBD	TBD
Bldg 5385 Renovation	\$2-3M	8A SOLE	TBD	TBD
FCA Repairs at MCRC Montgomery, AL	\$1-2M	DB 8A SOLE	TBD	TBD
CMOP (Charleston, SC) Admin Facility/Addition Construction	\$3-5M	TBD	TBD	TBD
CMOP (Charleston, SC) Processing Facility Construction	\$7-10M	TBD	TBD	TBD
CMOP (Leavenworth, KS) Processing Facility Construction	\$9-12M	TBD	TBD	TBD
CMOP (Leavenworth, KS) Admin Facility/Addition Construction	\$4-6M	TBD	TBD	TBD
CMOP (Hines [Chicago], IL) Processing Facility Construction	\$9-12M	TBD	TBD	TBD
CMOP (Hines [Chicago], IL) Admin Facility/Addition Construction	\$4-6M	TBD	TBD	TBD



# US Army Corps of Engineers Charleston District : Program Execution



As of 3 October 14

FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST) tied to DLA DDRT Texas Fire P	NTE \$49M/5 Yrs	MATOC Comp SB	19-Aug-13	10-Nov-14
2014	SE Regional Construction (Mini MATOC)	NTE \$49M/5 Yrs	GC MINI MATOC	28-Feb-14	TBD
2014	Construction MATOC_East (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2014	Construction MATOC_West (MFR, DLA, etc)	NTE \$49M/5 Yrs	MATOC	TBD	TBD
2014	81st RSC SATOC East	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2014	81st RSC SATOC West	NTE/\$49M/5 Yrs	RFP	12-Mar-14	31-Mar-15
2014	FJ Maintenance Service Contract	\$8M	RFP	24-Jul-14	22-Sep-14
2014	Environmental Consulting Services (ECAS)	\$30M	SDVOSB RFP	15-Feb-15	31-Jul-15

Completed Contract Actions