



US Army Corps of Engineers Charleston District FY14: Program Execution



As of 6 Dec 13

PROJECT	AMOUNT	ACQ. STRAT.	ADVERTISEMENT	AWARD
Folly Beach Shore Protection	\$30,700,222	RFP	3-Jul-13	29-Oct-13
BTC3, Ph 2	\$21,786,027	RFP	29-Apr-13	30-Oct-13
FY14 CHS Harbor- Entrance Channel Dredging	\$6,702,200	JAX MATOC	27-Aug-13	1-Nov-13
FY14 Clouter Creek Middle Cell Ditching	\$963,180	RFP	6-Aug-13	4-Nov-13
St. Stephen Powerhouse Replacement One Cooling Water Strainer	\$22,000	GSA	19-Jul-13	20-Nov-13
DLA DDAA Alabama Fire Protection Repairs	\$15-18M	MATOC	13-Dec-13	18-Feb-14
DLA DDRT Texas Fire Protection Repairs	\$5-8M	MATOC	15-Jan-14	24-Mar-14
Lake Marion - Holly Hill to Harleyville Reach	\$5-10M	TBD	9-May-14	30-Jun-14
Charleston Harbor Upper Reaches	\$2-4M	TBD	12-May-14	31-Jul-14
USCG - Tradd Street Dredging	<\$1M	TBD	16-Jun-14	28-Aug-14
MCRC Chicopee Wash Rack Site Work & Additional Paving	<\$2M	TBD	TBD	TBD
MFR HQ Emergency Power Expansion	\$7M	TBD	TBD	TBD
MFR Reap Property Support Follow-On	\$15M-25M	TBD	TBD	TBD
St. Stephen, SC Fishlift Repairs - New PLC System for Fishlift	\$500k	TBD	TBD	TBD
SPAWAR Modular Buildings for Unmanned Vehicle Testing	<\$1M	TBD	TBD	TBD
Roof Repairs To SPAWAR Air Traffic Control Tower	<\$100K	TBD	TBD	TBD
JBC Visitors Quarters	\$20-40M	MATOC	TBD	TBD
DDWG Transportation Office Bldg 365	TBD	MATOC	TBD	TBD
DDRT Energy Upgrades	TBD	MATOC	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Facilities	\$5-10M	TBD	TBD	TBD
Red River, TX (DDRT) Total Repair Various DDRT Pavements	\$5-10M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Facilities	\$4-6M	TBD	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Facilities	\$2-4M	TBD	TBD	TBD
Jacksonville, FL (DDJF) Total Repair Various DDJF Pavements	\$2-4M	TBD	TBD	TBD
Norfolk, VA (DDNV) Total Repair Various DDNV Pavements	\$5-10M	TBD	TBD	TBD
Richmond, VA (DDRV) Total Repair Various DDRV Pavements	\$4-6M	TBD	TBD	TBD
Tobyhanna, PA (DDTP) Total Repair Various DDTP Pavements	\$2-4M	TBD	TBD	TBD
Completed Contract Actions				



US Army Corps of Engineers Charleston District : Program Execution



As of 6 Dec 13					
FY	PROJECT	AMOUNT	ACQ STRATEGY	ADVERTISE	AWARD
2014	Regional Fire Protection (WEST)	NTE \$49M/5 Yrs	Comp SB	19-Aug-13	24-Mar-14
2014	SE Regional Construction	NTE \$49M/5 Yrs	GC MINI MATOC	21-Jun-13	TBD
2014	GIS Services Contract	NTE \$4.5M	8A COMP	13-Jan-14	23-Mar-14
2014	MARFORRES Furniture Support	NTE \$9.5M	TBD	TBD	TBD
2014	DLA DDRT Service Contract - 6 Month Extension	TBD	8A COMP	TBD	15-Feb-14
2014	81st RSC BOS/PM Puerto Rico	NTE \$10M/5 Yrs	RFP	8-Apr-13	28-Jun-13
2014	81st RSC Facilities Investment Region E	NTE \$10M/5YRS	RFP	24-Oct-13	12-Dec-13
2014	81st RSC Municipal Services Alabama	NTE \$6M/5YRS	RFP	24-Oct-13	12-Dec-13
2014	81st RSC Municipal Services Mississippi	NTE \$6M/5YRS	RFP	24-Oct-13	12-Dec-13
2014	81st RSC Facilities Investment Region H	NTE \$22.1M/5YRS	RFP	12-Dec-13	12-Feb-14
2014	81st RSC Facilities Investment Region F	NTE \$22.1M/5YRS	RFP	12-Dec-13	12-Feb-14
2014	81st RSC Municipal Services North Carolina	NTE \$6M/5YRS	RFP	12-Dec-13	12-Feb-14
2014	81st RSC Municipal Services Tennessee	NTE \$6M/5YRS	RFP	12-Dec-13	12-Feb-14
2014	81st RSC Facilities Investment Region G	NTE \$22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region C	NTE \$22.1M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services South Carolina	NTE \$6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Municipal Services Kentucky	NTE \$6M/5YRS	RFP	TBD	12-May-14
2014	81st RSC Facilities Investment Region D	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region J	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Facilities Investment Region K	NTE \$22.1M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Florida	NTE \$6M/5YRS	RFP	TBD	11-Aug-14
2014	81st RSC Municipal Services Georgia	NTE \$6M/5YRS	RFP	TBD	11-Aug-14
2014	Environmental Remediation Services (ECAS)	\$188M	TBD	TBD	30-Sep-14
2014	Environmental Consulting Services (ECAS)	\$50M	TBD	TBD	30-Sep-14
2014	MARFORRES Northeast PM Facilities	NTE \$10M/5 Yrs	RFP	TBD	1-Jun-14
2014	MARFORRES Midwest PM Facilities, PM	NTE \$10M/5 Yrs	RFP	TBD	1-Jun-14
2015	MARFORRES Central PM Facilities	NTE \$10M/5 Yrs	RFP	TBD	1-Jun-14

Completed Contract Actions